AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM

Agenda Item: Acknowledgment of County Manager Signature; GE Joh

Action Requested: Motion

Parties to the Agreement:

Term Begins: **Term Ends:** **Grant Contract #:**

Summary:

The attached was signed and distributed on 6/29/15.

Fiscal Impact: $5,938

Submitted by: Katherine Haase **Submitter's Email Address:** khaase@gunnisoncounty.org

Finance Review: (●) Required ( ) Not Required

Comments:
Funds available to cover this cost

Reviewed by: GUNCOUNTY1\lNienhueser Discharge Date: 6/30/2015

County Attorney Review: ( ) Required (●) Not Required

Comments:

Reveiwed by: Discharge Date: Certificate of Insurance Required Yes ( ) No ( )

County Manager Review:

Comments:

Reveiwed by: GUNCOUNTY1\mbirnie Discharge Date: 7/1/2015

(●) Consent Agenda ( ) Regular Agenda ( ) Worksession Time Allotted:

Agenda Date: 7/7/2015

Revised April 2015

GEJOHNSON
CONSTRUCTION COMPANY
CONTRACTOR OF CHOICE™

Owner Change Order

Detailed, by Cost Change Request (COR)

Date: Thursday, June 18, 2015
To Contractor:
G. E. Johnson Construction Company, Inc.
25 North Cascade Avenue
Suite 400
Colorado Springs, CO 80903

Architect's Project No:
Contract Date: June 30, 2014
Contract Number: _M002058-OWNER
Change Order Number: 013

The Contract is hereby revised by the following items:

OCO#13

COR	Description	Amount
139	Add Rubber Stair Treads and Risers From Level 1 to Level 2.5 and Landings at Level 1.5 and 2.5 on Stair 5	$5,938.00

The original Contract Value was	$	13,745,522
Sum of changes by prior Prime Contract Change Orders	$	378,863
The Contract Value prior to this Prime Contract Change Order was	$	14,124,385
The Contract Value will be changed by this Prime Contract Change Order in the amount of	$	5,938
The new Contract Value including this Prime Contract Change Order will be	$	**14,130,323**
The Contract duration will be changed by		0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is		

Humphries Poli Architects, P. C.	G. E. Johnson Construction Company, Inc.	Gunnison County Colorado
ARCHITECT	CONTRACTOR	OWNER
2100 Downing Street Denver, CO 80205	25 North Cascade Avenue Suite 400 Colorado Springs, CO 80903	200 East Virginia Avenue Gunnison, CO 81230
Address	Address	Address
By Ryan Wallace	By Gerry Snyder	By Matthew Birnie
SIGNATURE Ryan Wallace	SIGNATURE	SIGNATURE
DATE 6/18/15	DATE 6/18/15	DATE 6-29-15