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INVITATION FOR BIDS 1 
 2 


Gunnison-Crested Butte Regional Airport 3 
Gunnison, Colorado 4 


CDAG Project No. 13-GUC-02 5 
 6 
Sealed bids, subject to the conditions contained herein, for improvements to the Gunnison-Crested 7 
Butte Regional Airport, Gunnison, Colorado, CDAG Project No. 13-GUC-02 will be received by 8 
the Gunnison-Crested Butte Regional Airport, Airport Manager's Office, Gunnison, Colorado, 9 
81230, until Thursday, February 7, 2013, at 1:00 p.m,, and then publicly opened and read aloud. 10 
 11 
The work involved will include the following: 12 
 13 
Schedule I - Wildlife Fence Repair and Replacement 14 
 15 
 16 
The approximate quantities of major bid items involved in the proposed work are: 17 
 18 
F-162a Install Chain-link Fence    1,400  LF 19 
F-162b Remove Existing Fence    1,400  LF 20 
F-162c Repair Existing Chain Link Fence   200 LF 21 
D-701a Install 42” CMP, Complete    80  LF 22 
D-701b Install 36” CMP, Complete    40 LF 23 
 24 
Construction for this project is expected to take 30  calendar day.   The contractor shall be 25 
substantially complete with the project work items before May 15th, 2013. 26 
 27 
Contract Documents.  The complete set of Specifications and Contract Documents can be 28 
downloaded from Jviation, Inc.’s bid site (http://bid.jviation.com), beginning on January 10, 2013 at 29 
12:00 pm.  In order to submit a responsive bid as a Prime Contractor and to receive all necessary 30 
addendum(s) for this project, you must be on the Planholder’s List.  To view all planholder 31 
documents (contract documents, plans and addendums) you must fill out the online form located at 32 
(http://www.jviation.com/bidrequest). By filling out and submitting this form, you agree to be 33 
publicly listed on the bid site with your contact information as a planholder for all projects 34 
requested. It is the planholder’s responsibility to review the site for addendums and changes 35 
before submitting their proposal. For additional information, please contact us via email at 36 
bidinfo@jviation.com.  37 
 38 
*Note that contractors will NOT be automatically added to new projects. You will need to re-submit 39 
the online form for access to new projects. Once granted access, additional projects will use your 40 
same login credentials.  Note: Plan ahead when submitting the online request form and allow up to 41 
2 business days for approval and access to projects. 42 
 43 
Pre-Bid Conference.  The pre-bid conference for this project is MANDATORY for all prime 44 
contractor’s interested in bidding and will be held on Tuesday, January, 22, 2013 at 1:00 p.m., in the 45 
Main Conference Room at the Gunnison-Crested Butte Regional Airport, 519 Rio Grande 46 
Gunnison, CO 81230.  All bidders are required to examine the site to become familiar with all site 47 
conditions.  Failure to attend the pre-bid conference will disqualify the prime contractor from 48 
bidding this project. 49 
 50 
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Bid Conditions.  The bidder is required to provide all information as required within the Contract 51 
Documents.  The bidder is required to bid on all items of every schedule or as otherwise detailed in 52 
the Instructions to Bidders. 53 
 54 
Bids may be held by Gunnison County for a period not to exceed 90 calendar days from the date of 55 
the bid opening for the purpose of evaluating bids prior to award of contract. 56 
 57 
The right is reserved, as Gunnison County may require, to reject any and all bids and to waive any 58 
informality in the bids received.  59 
 60 
All questions regarding the bid are to be directed to Alex Nodich with Jviation, Inc., 900 South 61 
Broadway, Suite 350, Denver, Colorado 80209, (303) 524-3030, Fax: (303) 524-3031. 62 
 63 
Bid Bond.  Guarantee will be required with each bid as a certified check on a solvent bank or a bid 64 
bond in the amount of five (5) percent of the total amount of the bid, made payable to the 65 
Gunnison County. 66 
 67 
Performance & Payment Bond. The successful bidder will be required to furnish separate 68 
performance and payment bonds each in an amount equal to 100% of the contract price. 69 
 70 


 71 
 72 
 Gunnison County  73 
 Gunnison, Colorado 74 
 75 


76 
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INSTRUCTIONS TO BIDDERS 77 
 78 
Hereinafter in these Contract Documents including these Instructions to Bidders, Sponsor/Owner 79 
refers to Gunnison County and Engineer refers to Jviation, Inc., 900 S. Broadway, Suite 350, 80 
Denver, Colorado, 80209. 81 
 82 
1. Submission of Bids 83 
 84 


a. Division 2 of the Contract Documents shall be completed and submitted in its 85 
entirety in order for the bid to be considered responsive.  86 


 87 
b. Bids are to be submitted in a sealed envelope to Gunnison-Crested Butte Regional 88 


Airport, 519 Rio Grande Gunnison, CO 81230, Gunnison, Colorado, 81230. 89 
 90 
c. Date/Time:  Bids shall be received on or before: Thursday, February 7, 2013, at 1:00 91 


p.m,, Main Conference Room. 92 
 93 
d. Bidding Documents:  Bidding documents must be downloaded from Jviation, Inc.’s 94 


bid site (http://bid.jviation.com).  Note: Plan ahead when submitting the online 95 
request form and allow up to 2 business days for approval and access to projects. 96 


 97 
e. Bid Bond is required if total bid exceeds $20,000.00. 98 


 99 
2. Pre-Bid Conference 100 
 101 
 A site pre-bid meeting is scheduled for Tuesday, January, 22, 2013, at 1:00 p.m., located at 102 


the Gunnison-Crested Butte Regional Airport, 519 Rio Grande Gunnison, CO 81230, 103 
Gunnison, Colorado, 81230, Main Conference Room.  This meeting is mandatory for all 104 
prime contractors who wish to bid this project. 105 


 106 
3. Late Bids/Late Modifications of Bids 107 
 108 


a. Bids received in the office designated under Item 1-b above, after the exact time set 109 
for opening are considered "late bids", and will not be accepted by the Bid Opening 110 
Official.  Bidders are solely responsible for insuring their bids arrive on time and to 111 
the place of bids specified in the Invitation For Bid. 112 


 113 
b. The Owner will not consider a late bid or late modification of bid unless received 114 


prior to contract award and - 115 
 116 


(1) There is conclusive evidence that the bid was submitted to the office 117 
designated in Item 1 above, on time and was mishandled by the Gunnison-118 
Crested Butte Regional Airport (i.e., lost or misplaced) staff responsible for 119 
handling/receiving bids.  Mishandling by other units or offices at the 120 
Gunnison-Crested Butte Regional Airport does not constitute airport staff. 121 


 122 
(2) Or - it was the only bid received. 123 


 124 
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4. Mistakes in Bids - Confirmation of Bid 125 
 126 
 When it appears from a review of the bid that a mistake has been made, the bidder may be 127 


requested to confirm their bid.  Situations in which the confirmation may be requested 128 
include obvious, apparent errors on the face of the bid or a bid unreasonably lower than the 129 
other bids submitted.  All mistakes in bids will be handled in accordance with the Gunnison 130 
County/Gunnison-Crested Butte Regional Airport policy. 131 


 132 
5. Minor Informalities/Irregularities in Bids 133 
 134 


a. A minor informality or irregularity is one that is merely a matter of form and not of 135 
substance.  It also pertains to some immaterial defect in a bid or variation of a bid 136 
from the exact requirements of the invitation that can be corrected or waived 137 
without being prejudicial to other bidders.  The defect or variation is considered 138 
immaterial when the effect on price, quantity, quality, or delivery is negligible when 139 
contrasted with the total cost or scope of the services being acquired. 140 


 141 
b. If the Owner determines that the bid submitted contains a minor informality or 142 


irregularity, then the Director shall give the bidder an opportunity to cure any 143 
deficiency resulting from a minor informality or irregularity in a bid, or waive the 144 
deficiency, whichever is to the advantage of the Owner.  In no event will the bidder 145 
be allowed to change the bid amount.  Examples of minor informalities or 146 
irregularities include but are not limited to the following: 147 


 148 
(1) Bidder fails to sign the Bid, but only if the unsigned bid is accompanied by 149 


other material evidence, which indicates the bidder's intention to be bound 150 
by the unsigned bid. (Such as Bid bond, or signed cover letter which 151 
references the bid and amount of bid). 152 


 153 
(2) Bidder fails to acknowledge an Addendum - this may be considered a minor 154 


informality only if the Addendum, which was not acknowledged, involves 155 
only a matter of form or has either no effect or merely a negligible effect on 156 
price, quantity, quality, or delivery of the item or services bid upon. 157 


 158 
6. Rejection of Bids 159 
 160 
 Any bid that fails to conform to the essential requirements of the invitation for bids will be 161 


rejected. 162 
 163 


a. Any bid that does not conform to the applicable specifications shall be rejected 164 
unless the invitation authorizes the submission of alternate bids and the items or 165 
services offered as alternates meet the requirements specified in the invitation for 166 
bids. 167 


 168 
b. A bid shall be rejected when the bidder imposes conditions that would modify 169 


requirements of the invitation or limit the bidder's liability to the Owner, since to 170 
allow the bidder to impose such conditions would be prejudicial to other bidders.  171 
For example, bids shall be rejected in which the bidder: 172 


 173 
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(1) Protects against future changes in conditions, such as increased costs, if total 174 
possible costs to the Owner cannot be determined. 175 


 176 
(2) Fails to state a price and indicates that price shall be "price in effect at time 177 


of delivery". 178 
 179 
(3) States a price but qualifies it as being subject to "price in effect at time of 180 


delivery". 181 
 182 
(4) Takes exceptions to the invitation for bids terms and conditions. 183 
 184 
(5) Inserts the bidder's terms and conditions. 185 
 186 
(6) Limits the rights of the Owner under any contract/invitation for bid clause. 187 


 188 
7. Estimated Quantities 189 
 190 
 If the Bid schedule herein contains estimated quantities, this provision is applicable.  The 191 


quantities listed for each of the items in the bid schedule are only estimated quantities.  192 
Contractors are required to bid a firm unit cost for each item specified.  The actual quantities 193 
ordered may fluctuate up or down.  The unit prices proposed by each bidder will remain 194 
firm and will not be re-negotiated if the estimated quantities are not met or are exceeded.  195 
For bidding purposes, if there is a conflict between the extended total of an item and the 196 
Unit Price, the Unit Price shall prevail and be considered as the amount of the bid. 197 


 198 
8. Number of Copies 199 
 200 
 Bidder shall submit in its sealed and marked envelope, one (1) copy of its bid, signed in ink, 201 


and, if applicable, one (1) original copy of the Bid Bond as defined under Items 1.d. and 10. 202 
 203 
9. Identification of Bid 204 
 205 


Bids must be returned in a sealed envelope and addressed to the Gunnison-Crested Butte 206 
Regional Airport, 519 Rio Grande Gunnison, CO 81230, Gunnison, Colorado, 81230 and 207 
marked as follows: 208 


 209 
Bid of  __________________________________________________________________ 210 


(Name of Contractor) 211 
 212 


for improvements to the Gunnison-Crested Butte Regional Airport, Gunnison, Colorado, 213 
CDAG Project No. 13-GUC-02.  To be opened Thursday, February 7, 2013, at 1:00 p.m,, 214 
local time in the Main Conference Room. 215 
 216 
Any offer that is submitted without being properly marked may be opened for identification 217 
prior to the deadline for receipt of offers and then resealed. 218 


 219 
10. Bid Bond Requirements 220 
 221 
 A bid bond is required in the amount of five (5) percent of the amount bid when (1) the 222 


total amount of your accumulative bid is more than $20,000 or (2) is required elsewhere in 223 
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this solicitation.  This Bond must meet the conditions specified under Item 19 Bond 224 
Requirements and shall be submitted using the form in Division 3 of this solicitation. 225 


 226 
11. Preparation of Bid Offer 227 
 228 


a. Bidders are expected to examine the drawings, specifications, bid documents, 229 
proposed contract forms, terms and conditions, and all other instructions and 230 
solicitation documents.  Bidders are expected to visit the job-site to determine all 231 
requirements and conditions that will affect the work.  Failure to do so will not 232 
relieve a bidder from responsibility to know what is contained in this invitation for 233 
bid, or site conditions affecting the work. 234 


 235 
b. The bidder certifies that it has checked all of its figures, and understands that the 236 


Owner will not be responsible for any errors or omissions on the part of the bidders 237 
in preparing its bid. 238 


 239 
c. All items, (unless the invitation specifically states otherwise) including any additive or 240 


deductive alternates on the bid schedule, must be completely filled out or the bid 241 
will be determined non-responsive and ineligible for consideration for award. 242 


 243 
d. The bidder declares that the person or persons signing this bid is/are authorized to 244 


sign on behalf of the firm listed and to fully bind the bidder to all the requirements 245 
of the solicitation. 246 


 247 
e. The bidder certifies that no person or firm other than the bidder or as otherwise 248 


indicated has any interest whatsoever in this bid/offer or the Contract that may be 249 
entered into as a result of this bid/offer and that in all respects the offer is legal and 250 
firm, submitted in good faith without collusion or fraud. 251 


 252 
f. By submitting a bid, the bidder certifies that it has complied and will comply with all 253 


requirements of local, state, and federal laws, and that no legal requirements have 254 
been or will be violated in making or accepting this bid. 255 


 256 
g. If there is a discrepancy between the unit price and the total price, the unit price shall 257 


be used to determine the applicable total. 258 
 259 
12. Basis of Award 260 
 261 
 The Owner intends to award a contract resulting from this solicitation to the lowest, 262 


responsive, responsible bidder, whose offer, conforming to the solicitation, will be most 263 
advantageous to, and in the best interest of, the Owner, cost or price and other factors 264 
considered. 265 


 266 
a. In addition to other factors, bid offers will be evaluated on the basis of advantages 267 


and disadvantages to the Owner that might result from offers received. 268 
 269 
b. The Owner reserves the right to reject any or all proposals and to waive informalities 270 


and/or irregularities in the bid offer. 271 
 272 
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c. Total bid will be evaluated and awarded as follows:  It is the Owner’s intent to award 273 
this bid based on the TOTAL BASE BID FOR ALL ITEMS, split awards will 274 
not be made. 275 


 276 
d. The Owner will determine which Schedules will be awarded based on the received 277 


bid prices and available funding.  The project award will be based on the low bid 278 
sum of the Schedules awarded by the Owner.  Not all schedules may be awarded.  A 279 
combination of Schedules may be awarded, including only a single Schedule.  The 280 
numbering of the Schedules does not necessarily indicate the order of award.  The 281 
project award is contingent on the availability of funding. 282 


 283 
13. Period of Acceptance 284 
 285 
 The bidder agrees that its bid offer shall remain open for acceptance by the Owner for a 286 


period of 90 calendar days from the date specified in the solicitation for receipt of bids. 287 
 288 
14. Contract Award 289 
 290 
 The signature of the bidder indicates that within thirty (30) calendar days from acceptance of 291 


its bid offer it will execute a contract with the Owner and, if indicated in this solicitation, 292 
furnish a project specific Certificate of Insurance naming the Owner as Additional Insured, 293 
furnish Performance and Payment Bonds and any other documents required by the Contract 294 
Documents. 295 


 296 
15. Notice to Proceed 297 
 298 
 Work may not start under any awarded contract until a written notice to proceed is issued by 299 


the Owner.  The Owner may issue the Notice to Proceed anytime after the contract is signed 300 
and, if required, insurance and bonds have been provided in accordance with Item 19 below. 301 
 302 
Although the acceptance period allows for the project to be awarded within 90 calendar days 303 
from the date specified in the solicitation for receipt of bids, construction for this project is 304 
expected to take place during the 2013 Construction Season. 305 


 306 
16. Amendments to the Solicitation 307 
 308 


a. If this solicitation is amended, then all specifications, terms and conditions, which 309 
are not amended, remain unchanged. 310 


 311 
b. Bidders shall acknowledge receipt of any addendum to this solicitation (1) by signing 312 


and returning the amendment, (2) by identifying the amendment number and date in 313 
the space provided for this purpose on the form for submitting a bid offer, or (3) by 314 
letter or facsimile. 315 


 316 
c. Acknowledged addendums must be received prior to bid opening.  Bidders are 317 


encouraged to include signed addenda or initialed acknowledgement with returned 318 
bids. 319 


 320 
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17. Explanations to Prospective Bidders 321 
 322 
 Any prospective bidder desiring an explanation or interpretation of the solicitation 323 


documents, drawings, specifications, etc., must request it in writing soon enough to allow a 324 
reply to reach all prospective bidders before the time for submission of bids.  Oral 325 
explanations or instructions given before the opening of bids will not be binding.  Any 326 
information provided to a prospective bidder during the bid preparation stage will be 327 
promptly furnished to all other prospective bidders as an addendum to the solicitation if that 328 
information is necessary in submitting bid offers or if the lack of it would be prejudicial to 329 
other prospective bidders. 330 


 331 
18. Questions and Other Requests for Information 332 
 333 
 For all questions or requests, please direct to: 334 
 335 


Jviation, Inc. 336 
900 S. Broadway, Suite 350 337 
Denver, Colorado  80209 338 
Phone: 303-524-3030 339 
Fax: 303-524-3031 340 
 341 
Attention: Alex Nodich (alex.nodich@jviation.com) 342 


 343 
19. Bond Requirements 344 
 345 


a. Bid (offer) Bond 346 
 347 


(1) The Bidder is required to furnish a bid bond in the form of certified check, 348 
cashier's check, irrevocable letter of credit, or surety bid bond acceptable to 349 
the Contracting Officer in the sum equal to at least 5% of the total amount 350 
of the Proposal payable without condition to Gunnison County, if: (1) the 351 
total amount of your accumulative bid is more than $20,000 or (2) is required 352 
elsewhere in this solicitation. 353 


 354 
(2) The Bid Bond shall guarantee that the bid will not be withdrawn or modified 355 


after the time set for the receipt of bid offers, and if accepted, that the 356 
person, firm or corporation submitting same shall within thirty (30) calendar 357 
days after being notified of the acceptance of its bid offer, enter into a 358 
Contract and shall, within said time, furnish the required bonds and all 359 
insurance certificates called for under this invitation for bid. 360 


 361 
(3) The Bid Bonds of unsuccessful bidders will not be returned to the respective 362 


bidders unless a self-addressed, stamped envelope is provided along with a 363 
written request for bid bond return.  However, if a certified check or a 364 
cashier's check is submitted in lieu of the Bid Bond, it will be returned as 365 
soon as possible after the lowest responsive and responsible bidder is 366 
determined and a contract is executed. 367 


 368 
(4) In the event the bidder whose bid offer is accepted fails to enter into the 369 


contract and/or furnish the proper bonds, its certified check, cashier's check, 370 
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irrevocable letter of credit, or surety bid bond will be forfeited in full to the 371 
Owner. 372 


 373 
b. Performance, Labor and Materials Payment, and Maintenance Bonds 374 
 375 
 Bonds shall: 376 
 377 


(1) Be for the full amount of the contract price. 378 
 379 


(2) Guarantee the Contractor's faithful performance of the work under this contract, 380 
and the prompt and full payment for all labor and materials involved therein. 381 


 382 
(3) Guarantee protection to the Owner against liens of any kind. 383 


 384 
(4) Be, when a surety bond is furnished, from a surety company operating lawfully in 385 


the State of Colorado and shall be accompanied with an acceptable "Power-of-386 
Attorney" form attached to each bond copy. 387 
 388 


(5) Be issued from a surety company that is acceptable to the Owner. 389 
 390 


(6) Be submitted using the forms in Division 3 of this solicitation. 391 
 392 
20. Specifications and Drawings 393 
 394 


Upon award of the contract, the Owner will be responsible for furnishing the selected 395 
contractor a minimum of five (5) sets of both the specifications and drawings.  The 396 
Contractor will be required to purchase additional half size sets for $150.00 as desired.  A 397 
CD containing the project documents may also be purchased for $50.00. 398 
 399 


21. Type of Contract 400 
 401 
 It is the intent of this Invitation for Bids to award a firm fixed price Contract based on the 402 


prices offered by the lowest responsive and responsible bidder.  Contract prices shall remain 403 
firm and fixed throughout the contract performance period. 404 


 405 
22. Bid Results 406 
 407 
 Once the Sponsor has had the opportunity to thoroughly evaluate the bids, the Bid Result 408 


tabulations will be e-mailed to all parties that are on the planholders list and have provided 409 
an e-mail address.   410 


 411 
 Bid Result tabulations will also be faxed upon request.  To request a fax of the bid 412 


tabulation, call (303) 524-3030. 413 
 414 
23. Terms, Conditions and Special Provisions 415 
 416 
 Bidders are advised to pay special attention to the General and Special Provisions of the 417 


Contract Documents.  These sections may contain requirements that will have an impact on 418 
all potential bidders, such as Liquidated Damages, Indemnification, type of contract, and 419 
delivery schedule. 420 
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CONTRACT PROPOSAL 422 


 423 
TO: Gunnison-Crested Butte Regional Airport 424 
 Gunnison, Colorado 425 
 426 
1. The undersigned hereby certifies that they have examined the form of contract, plans and 427 


specifications and other associated Contract Documents for the improvement of Gunnison-428 
Crested Butte Regional Airport, CDAG Project No. 13-GUC-02. The undersigned further 429 
certifies that he/she has examined the site of the work, has determined for himself/herself 430 
the conditions affecting the work and subject to acceptance of the proposal, agrees to 431 
provide at his/her expense, all labor , insurance, superintendence, machinery, plant, 432 
equipment, tools, apparatus, appliances, and means of construction, and all materials and 433 
supplies complete the entire work, including work incidental thereto, in conformance with 434 
the plans, specifications, and associated contract documents. 435 


 436 
2. The undersigned acknowledges that the Contract Documents consist of the Invitation for 437 


Bid, Instruction to Bidders, all issued Addenda, Proposal, Statement of Qualifications, 438 
Anticipated Sub-Contracts, Form of Proposal Guaranty, Notice of Award, Contract 439 
Agreement, Performance & Payment bonds, Notice to Proceed, Notice of Contractor’s 440 
Settlement, General Provisions, Special Provisions, Plans, Technical Specifications, attached 441 
appendices and referenced documents.   442 


 443 
3. The undersigned, in compliance with your Invitation for Bids dated February 7, 2013, 444 


hereby proposes to do the work called for in said contract and specifications and shown on 445 
said plans and to furnish all materials, tools, labor, and all appliances and appurtenances 446 
necessary for the said work at the following at the following rates and prices: 447 


 448 
Bid Spreadsheet begins on page 2-9.  449 
 450 
TOTAL BID (Base Bid)   ____________________________________________________ 451 


TOTAL BID IN WORDS  __________________________________________________ 452 


________________________________________________________________________ 453 
 454 
4. The undersigned understands that the above quantities of work to be done are approximate 455 


only and are intended principally to serve as a guide in evaluating the bids. 456 
 457 
5. The undersigned agree upon written notice of the acceptance of this bid, that within thirty 458 


(30) days after the award, that s/he will execute the contract in accordance with the bid as 459 


accepted and give contract (Performance and Payment) bond on attached forms within ten 460 


(10) days after the prescribed forms are presented for signature. 461 


 462 


6. The undersigned further agrees that if awarded the contract, s/he will commence the work 463 


within ten (10) calendar days after the receipt of a notice to proceed and that s/he will 464 


complete the work within 30 calendar day.  No work may be done when the temperature is 465 


below 40 degrees Fahrenheit, except at the discretion of the engineer.  An extension of time 466 


may be allowed when extra or additional work is ordered by the engineer.  Liquidated 467 


damages in the amount of $1,350.00/calendar day shall be paid to the Airport for that time 468 


which exceeds the number of calendar day allowed in this paragraph.  Further, each phase of 469 
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work under the project has additional liquidated damage clauses, as outlined in Section 80-08 470 


FAILURE TO COMPLETE ON TIME. 471 


 472 
7. As an evidence of good faith in submitting this proposal, the undersigned encloses a certified 473 


check or bid bond in the amount of ________________________________dollars 474 
($_______________) which, in case the undersigned refuses or fails to accept an award and 475 
to enter into a contract and file the required bonds within the prescribed time, shall be 476 
forfeited to the Gunnison-Crested Butte Regional Airport, Gunnison, Colorado, as 477 
liquidated damages. 478 


 479 
8. By entering into this contract, the Contractor certifies that neither it (nor  s/he ) nor any 480 


person or firm who has an interest in the Contractor's firm is a person or firm ineligible to 481 
be awarded Government contracts by virtue of Section 3(a) of the Davis-Bacon Act or 29 482 
CFR 5.12(a)(1). 483 


 484 
9. No part of this contract shall be subcontracted to any person or firm ineligible for award of 485 


a Government contract by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 486 
5.12(a)(1). 487 


 488 
10. The undersigned hereby declares that the only parties interested in this proposal are named 489 


herein, that this proposal is made without collusion with any other person, or corporation.  490 
That no member of the council, officer or agent of Gunnison County, is directly or indirectly 491 
financially interested in this bid. 492 


 493 
11. The undersigned acknowledges receipt of the following Addendums: 494 
 495 


Addendum No. ___________ Date Received ____________  496 


Addendum No. ___________ Date Received ____________  497 


Addendum No. ___________ Date Received ____________  498 


Addendum No. ___________ Date Received ____________  499 


Addendum No. ___________ Date Received ____________  500 
 501 
 502 
 503 
SIGNATURE OF BIDDER: 504 
 505 
 506 
By _________________________________________   507 
  Name and Title of Authorized Agent 508 
 509 
 _________________________________________   510 
  Name of Company 511 
 512 
 _________________________________________   513 
  Address of Company 514 
  515 
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BID BOND 516 
 517 


KNOW ALL MEN BY THESE PRESENTS, that _____________________________________ 518 
_________________________________________ as Principal, hereinafter called Contractor, and 519 
___________________________________, licensed to do business as such in the State of 520 
Colorado, as Surety, hereby bind themselves and their respective heirs, executors, administrators, 521 
successors, and assigns, unto Gunnison County, Colorado, as Obligee, in the penal sum of 522 


_____________________________ Dollars ($____________________) for the payment whereof 523 
Contractor and Surety bind themselves, their heirs, executors, administrators, successors and assigns, 524 
jointly and severally, by these presents. 525 
 526 
WHEREAS, 527 
 528 
The Contractor has submitted to the Obligee, a contract bid dated the __________________ day 529 
of _________________________ for the following contract: 530 


______________________________________________________________________________ 531 


______________________________________________________________________________ 532 


______________________________________________________________________________ 533 
 534 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the 535 
Contractor bid is accepted by the Obligee and the Contractor is awarded the contract in whole or in 536 
part, the Contractor shall enter into the Contract with the Obligee in accordance with the terms of 537 
such bid, give such Payment and Performance Bonds as may be specified in the Contract 538 
Documents with good and sufficient surety for the faithful performance of such Contract and for 539 
the prompt payment of labor and materials furnished in the prosecution thereof, or in the event of 540 
failure of the Contractor to enter such Contract and give such bond or bonds, if the Contractor shall 541 
promptly pay the Obligee the amount of this bond as set forth herein above, then the obligation 542 
shall be null and void, otherwise this obligation will remain in full force and effect. 543 
  544 
IN WITNESS WHEREOF, the above parties have executed this instrument, the ___________ day 545 
of ___________________, 20___. 546 
 547 
SIGNATURE OF PRINCIPAL (as applicable) 548 


 549 
A.  Individual, partnership or joint venture _______________________________________ 550 


 (Signature of sole proprietor or general partner) 551 
 552 
 553 
B.  Corporation  _______________________________________ 554 


 Name of Corporate Principal 555 
 556 
Attest: ____________________________ By  ____________________________________ 557 
 Secretary (affix seal) 558 


 559 
 560 
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SIGNATURE OF SURETY  Name and address of Corporate Surety 561 
 562 
 563 


_______________________________________ 564 
 565 
_______________________________________ 566 
 567 
 568 
By _______________________________  (seal) 569 
 Attorney in Fact (attach power of attorney) 570 


 571 
 572 
ACCEPTANCE BY  573 
 574 
The foregoing bond is approved. 575 
 576 
Date  ______________________ By _____________________________________________ 577 
 578 
The foregoing bond is in due form according to law and is approved. 579 
 580 
Date  ______________________ By _____________________________________________ 581 
 582 


583 
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CONTRACTOR INFORMATION 584 
 585 


 586 
1. Name of Bidder/Contractor: _________________________________________________ 587 


 588 
2. Type of Business Entity:  ____________________________________________________ 589 


 590 
NOTE:  If bidder is partnership or joint venture, give full names of all partners or joint 591 
ventures.  Bid must be signed by all Joint Ventures.  If bidder is a limited liability 592 
company, bid must be signed by an authorized manager (may be signed by member-593 
manager if LLC is organized to allow management by members). 594 


 595 
 3. Address of Contractor: ___________________________________________________ 596 


 597 
___________________________________________________ 598 
 599 
___________________________________________________ 600 


 601 
 602 
4. Telephone:  _______________________ Fax:  ________________________________ 603 
 604 


E-mail:  _________________________________________________________________ 605 
  606 


5. Established where and when:  ________________________________________________ 607 
 608 
6. Contractor’s Banking Information: __________________________________________ 609 
 610 


__________________________________________ 611 
 612 
__________________________________________ 613 


 614 
7. Principal Officers of Contractor (managers and members if LLC): 615 
 616 


Name: ___________________________ Name: ______________________________ 617 
 618 
Title: ___________________________ Title: ______________________________ 619 
 620 
 621 
Name: ___________________________ Name: ______________________________ 622 
 623 
Title: ___________________________ Title: ______________________________ 624 
 625 
 626 
Name: ___________________________ Name: ______________________________ 627 
 628 
Title: ___________________________ Title: ______________________________ 629 


 630 
 631 
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8. Bidder’s/Contractor’s state of incorporation (state of organization if an LLC or Partnership): 632 
 633 


_______ ________________________________________________________________ 634 
 635 
9. Bidder’s Surety:  _________________________________________________________ 636 
 637 
10. Surety’s State of Incorporation: _____________________________________________ 638 
 639 
11. Name and Address of person to receive payment ______________________________ 640 
 641 


______________________________ 642 
 643 
______________________________ 644 


 645 
12. If the Bidder/Contractor is a Joint Venture, it shall attach a certified copy of the Joint 646 


Venture Agreement.  The Joint Venture Agreement will not be included as part of the 647 
Contract Documents. 648 


 649 
13. The Bidder/Contractor shall identify all applicable labor agreements (if any) to be used in the 650 


performance of the work: 651 
 652 
________________________________________________________________________ 653 
 654 
________________________________________________________________________ 655 
 656 
________________________________________________________________________ 657 
 658 
________________________________________________________________________ 659 
 660 
________________________________________________________________________ 661 


 662 
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SUBCONTRACTOR/MATERIAL SUPPLIER LIST 663 
 664 
The Bidder shall provide information on all subcontractors/material suppliers bidding or quoting on subcontracts for this project. 665 
 666 


Name of Firm Address Type of Work to be 
Performed on Contract 


Licensed in 
Yes       No   State 


Contractors 
License #  Class 


Certified DBE 
 Yes         No 


Certification    
Number 


Bid 
Amount 


Date Firm 
Established 


*GRS 


              


              


              


              


              


              


              


              


              


              


              


 667 
*GRS - Annual Gross Receipts 668 
Enter 1 for less than $1 million 669 
Enter 2 for more than $1 million but less than $5 million 670 
Enter 3 for more than $5 million but less than $10 million 671 
Enter 4 for more than $10 million but less than $15 million 672 
Enter 5 for more than $15 million 673 
  674 







Issued for Construction Division 2-8 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


 







Bidder Name:


SCHEDULE I (NON-FEDERAL) TOTAL $


TOTAL ALL SCHEDULES $


BID PROPOSAL SUMMARY


Issued for Construction
April 15, 2013


Division 2-9 Jviation, Inc.
CDAG Project No. 13-GUC-02







Bid Proposal


Item No. Units
Estimated 
Quantity


Unit Price Total


P-100a Mobilization
at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LS 1 $ $


F-162a Install Chainlink Fence Using Onsite Fencing Materials
at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LF 1,300 $ $


F-162b Remove Existing Fence - Stockpile Wire Fabric
at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LF 1,250 $ $


F-162c Repair Existing Chain Link Fence
at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LF 200 $ $


D-701a
Install 42" CMP, including 4 42" Flared End Sections, 
Complete


at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LF 80 $ $


D-701b
Install 36" CMP, including 2 36" Flared End Sections 
With Trash Rack, Complete


at the unit price of:                     ____________                     
__________________________________________ dollars 
and _________________                                        cents.


LF 40 $ $


SCHEDULE I (NON-FEDERAL) TOTAL $


Description


Issued for Construction
April 15, 2013


Division 2-10 Jviation, Inc.
CDAG Project No. 13-GUC-02
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 679 


CONTRACT AGREEMENT 680 
 681 


Gunnison-Crested Butte Regional Airport 682 
Gunnison, Colorado 683 


CDAG PROJECT NO. 13-GUC-02 684 
 685 
THIS AGREEMENT, made and entered into this ___________ day of _______________________, 686 


20_____, by and between Gunnison County, Party of the First Part, hereinafter referred to as the 687 


“Owner”, and _______________________________________, Party of the Second Part, hereinafter 688 


referred to as the “Contractor,” for the construction of airport improvement including 689 


_____________________ ________________________________________________________ 690 


and other incidental work at the Gunnison-Crested Butte Regional Airport. 691 


 692 
WITNESSETH: 693 
 694 
ARTICLE 1.  It is hereby mutually agreed that for and in consideration of the payments as provided 695 
for herein to the Contractor by the Owner, the said Contractor shall furnish all labor, equipment, and 696 
material and shall perform all work necessary to complete the improvements in a good and substantial 697 
manner, ready for use, and in strict accordance with this Contract, a copy of which is filed pursuant to 698 
law in the office of the legal representative of the Owner. 699 
 700 
ARTICLE 2.  It is hereby further agreed that in consideration of the faithful performance of the work 701 
by the Contractor, the Owner shall pay the Contractor the compensation due him/her by reason of 702 
said faithful performance of the work, at stated intervals and in the amount certified by the Engineer, in 703 
accordance with the provisions of this Contract. 704 
 705 
ARTICLE 3.  It is hereby further agreed that, at the completion of the work and its acceptance by the 706 
Owner, all sums due the Contractor by reason of his faithful performance of the work, taking into 707 
consideration additions to or deductions from the Contract price by reason of alterations or 708 
modifications of the original Contract or by reason of “Extra Work” authorized under this Contract, 709 
will be paid the Contractor by the Owner after said completion and acceptance. 710 
 711 
ARTICLE 4.  It is hereby further agreed that any references herein to the “Contract” shall include 712 
“Contract Documents” as the same as defined in Paragraph 10-13, Section 10 of the General 713 
Provisions and consisting of the Invitation for Bid, Instruction to Bidders, all issued Addenda, 714 
Proposal, Statement of Qualifications, Anticipated Sub-Contracts, Form of Proposal Guaranty, Notice 715 
of Award, Contract Agreement, Performance & Payment bonds, Notice to Proceed, Notice of 716 
Contractor’s Settlement, General Provisions, Special Provisions, Plans, Technical Specifications, 717 
attached appendices and all documents incorporated by reference.  Said “Contract Documents” are 718 
made a part of the Contract as if set out at length herein.  Said Contract Agreement is limited to the 719 
items in the proposal as signed by the “Contractor” and included in the “Contract Documents.” 720 
 721 
ARTICLE 5.  The Contractor agrees to perform all the work describe in the Contract Documents for 722 
the unit prices and lump sums as submitted in the Bid, taking into consideration additions to or 723 
deductions from the Total Bid by reason of alterations or modifications of the original quantities or by 724 
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reason of “Extra Work” authorized under this Agreement in accordance with the provisions of the 725 
Contract Documents. 726 
 727 
ARTICLE 6.  The Contractor agrees to commence work within ten (10) calendar days after the receipt 728 


of a notice to proceed and the Contractor further agrees to complete said work within 30 calendar day.  729 


Extensions of the Contract time may only be permitted execution of a formal modification to Contract 730 


Agreement as approved by the Owner.  Liquidated damages in the amount of $1,350.00/calendar day 731 


shall be paid to the Airport for that time which exceeds the number of Calendar days allowed in this 732 


paragraph.  Further, each phase of work under the project has additional liquidated damage clauses, as 733 


outlined in Section 80-08 FAILURE TO COMPLETE ON TIME.  734 


 735 


The total estimated cost for CDAG project # 13-GUC-02 thereof to be 736 


________________________________________________________________________________737 


________________________________________________________________________________ 738 


($______________________). 739 


 740 


IN WITNESS WHEREOF, the Party of the First Part and the Party of the Second Part, respectively, 741 
have caused this Agreement to be duly executed in day and year first herein written in five (5) copies, all 742 
of which to all intents and purposed shall be considered as the original. 743 
 744 


 745 


CONTRACTOR, Party of the Second Part OWNER, Party of the First Part 746 


 747 


 _____________________________   _____________________________  748 
 749 
 750 
By: __________________________  By: __________________________  751 
 752 
 _____________________________   _____________________________  753 
 (Office or Position of Signer)  (Office or Position of Signer) 754 
 755 
 756 
 757 
(SEAL) (SEAL) 758 
 759 
ATTEST: _____________________  ATTEST: _____________________  760 
 761 
 _____________________________   _____________________________  762 
 (Office or Position of Signer)  (Office or Position of Signer) 763 
 764 


765 
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PAYMENT BOND 766 
 767 
KNOW ALL MEN BY THESE PRESENTS:  That _______________________________________ 768 
_________________________________________, as Principal, hereinafter called Contractor, and 769 
______________________________________________ as Surety, licensed to do business as such in 770 
the State of Colorado, hereby bind themselves and their respective heirs, executors, administrators, 771 
successors, and assigns, unto Gunnison County, Gunnison, Colorado, as Obligee, and hereinafter called 772 
Owner, in the penal sum of ________________________________________________________ 773 
________________________________________________________________________________774 
Dollars ($______________________) for the payment whereof Contractor and Surety bind 775 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by 776 
these presents. 777 
 778 
WHEREAS, 779 
 780 
Contractor has by written agreement, entered into a contract with Gunnison County for Wildlife Fence 781 


Repair and Replacement (Non-Federal), which contract, including any present or future amendment 782 
thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 783 
 784 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection 785 
with the Contract including all duly authorized modifications thereto, prompt payment shall be made to 786 
all laborers, subcontractors, teamsters, truck drivers, owners or other suppliers of equipment employed 787 
on the job, and other claimants, for all labor performed in such work whether done for the prime 788 
contractor, a subcontractor, the Surety, a completion contractor or otherwise (at the full wage rates 789 
required by any law of the United States or of the State of Colorado, where applicable), for services 790 
furnished and consumed, for repairs on machinery, for equipment, tools, materials, lubricants, oil, 791 
gasoline, water, gas, power, light, heat, oil, telephone service, grain, hay, feed, coal, coke, groceries and 792 
foodstuffs, either consumed, rented, used ore reasonably required for use in connection with the 793 
construction of the work or in the performance of the Contract and all insurance premiums, both for 794 
compensation and for all other kinds of insurance on the work, for sales taxes and for royalties in 795 
connection with, or incidental to, the completion of the Contract, in all instances whether the claim be 796 
directly against the Contractor, against the Surety or its completion contractor, through a subcontractor 797 
or otherwise, and, further, if the Contractor shall defend, indemnify and hold Gunnison County 798 
harmless from all such claims, demands or suits by any such person or entity, then this obligation shall 799 
be void; otherwise it shall remain in full force and effect. 800 
 801 
Any conditions legally required to be included in a payment bond on this contract, including but not 802 
limited to those set out in the applicable Colorado state section of the Owner Charter, are included 803 
herein by reference. 804 
 805 
The Surety agrees that, in the event that the Contractor fails to make payment of the obligations 806 
covered by this bond, it will do so and, further, that within forty-five (45) days of receiving, at the 807 
address given below, a claim here under stating the amount claimed and the basis for the claim in 808 
reasonable detail, it (a) will send an answer to the claimant, with a copy to the Owner, stating the 809 
amounts that are undisputed and the basis for challenging any amounts that are disputed and (b) will 810 
pay any amounts that are undisputed.  The amount of this bond shall be reduced by and to the extent 811 
of any payment of payments made in good faith here under. 812 
 813 
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While this bond is in force, it may be sued on at the instance of any party to whom any such payment is 814 
due, in the name of the Owner, to the use of such party.  The Owner shall not be liable for the 815 
payment of any costs or expenses of any such suit. 816 
 817 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction 818 
in Gunnison, Colorado, or in the United States District Court for the District of Colorado. 819 
 820 
WAIVER.  The said Surety, for value received, hereby expressly agrees that no change, extension of 821 
time, alteration or addition to the terms of the Contract or to the work to be performed thereunder, 822 
shall in any wise affect the obligations of this bond, and it does hereby waive notice of any such change, 823 
extension of time, or alteration or addition to the terms of the contract or the work to be performed 824 
thereunder. 825 
 826 
IN WITNESS WHEREOF, the above parties have executed this instrument the __________ day of 827 
__________________________, 20___. 828 
 829 
SIGNATURE OF PRINCIPAL (as applicable) 830 


 831 
A.  Individual, partnership or joint venture  ______________________________________  832 


 (Signature of sole proprietor or general partner) 833 
 834 
 835 
B.  Corporation   ______________________________________  836 


 Name of Corporate Principal 837 
 838 
Attest: ____________________________ By  ___________________________________  839 
 Secretary (affix seal) 840 
 841 
SIGNATURE OF SURETY  Name and address of Corporate Surety 842 


 843 
 ______________________________________  844 
 845 
 ______________________________________  846 
 847 
 848 
By  _______________________________  (seal) 849 
 Attorney in Fact (attach power of attorney) 850 


 851 
ACCEPTANCE BY  852 
 853 
The foregoing bond is approved. 854 
 855 
Date  _____________________  By  ____________________________________________  856 
 857 
The foregoing bond is in due form according to law and is approved. 858 
 859 
Date  _____________________  By  ____________________________________________  860 


861 
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PERFORMANCE BOND 862 
 863 
KNOW ALL MEN BY THESE PRESENTS,  That ______________________________________ 864 
_______________________________________ as Principal, hereinafter called Contractor, and 865 
________________________________________________ as Surety, licensed to do business as such 866 
in the State of Colorado, hereby bind themselves and their respective heirs, executors, administrators, 867 
successors, and assigns, unto Gunnison County, Gunnison, Colorado, as Obligee, hereinafter called 868 
Owner, in the penal sum of____________________________________________________ 869 
__________________________________________________________________________Dollars 870 
($____________________) for the payment whereof Contractor and Surety bind themselves, their 871 
heirs, executors, administrators, successors and assigns, jointly and severally, by these presents. 872 
 873 
WHEREAS, 874 
 875 
Contractor has by written agreement, entered into a contract with Gunnison County for Wildlife Fence 876 
Repair and Replacement (Non-Federal), which contract, including any present or future amendment 877 
thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 878 
 879 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Contractor 880 
shall promptly and faithfully perform said Contract including all duly authorized changes thereto, 881 
according to all the terms thereof, including those under which Contractor agrees to pay legally required 882 
wage rates including the prevailing hourly rate of wages in the locality, as determined by the 883 
Department of Labor and Industrial Relations or by final judicial determination, for each craft or type 884 
of workman required to execute the contract, and, further, shall defend, indemnify and hold the Owner 885 
harmless from all damages, loss and expense occasioned by any failure whatsoever of said Contractor 886 
and Surety to fully comply with and carry out each and every requirement of the contract, then this 887 
obligation shall be void; otherwise it shall remain in full force and effect. 888 
 889 
In the event that Contractor shall be and is declared by the Owner to be in default under the Contract, 890 
the Owner having performed its obligations thereunder, the Surety may promptly remedy the default, 891 
or shall promptly 892 
 893 
1)  Complete the contract in accordance with its terms and conditions, or 894 
 895 
2)  Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and 896 
upon determination by Surety of the lowest responsible bidder, or, if the Owner elects, upon 897 
determination by the Owner and the Surety jointly of the lowest responsible bidder, arrange for a 898 
contract between such bidder and the Owner , and make available as Work progresses (even though 899 
there should be a default or a succession of defaults under the contract or contracts of completion 900 
arranged under this paragraph) sufficient funds to pay the cost of completion less the balance of the 901 
contract price; but not exceeding, including other costs and damages for which the Surety may be liable 902 
here under, the penal sum of the bond.  The term "balance of the contract price", as used in this 903 
paragraph, shall mean the total amount payable by the Owner to Contractor under the Contract and 904 
any amendments thereto, disbursed at the rate provided in the original contract, less the amount 905 
properly paid by the Owner to the Contractor.  If the completion contract provides for more rapid 906 
payment than the Contract, then Surety shall advance such sums as are needed to make payment as 907 
provided in the completion contract and shall recover it from the Owner when payment from the 908 
Owner is due. 909 
No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction 910 
in Gunnison, Colorado, or in the United States District Court for the District of Colorado. 911 
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 912 
WAIVER.  The said surety, for value received, hereby expressly agrees that no change, extension of 913 
time, alteration or addition to the terms of the contract or to the work to be performed thereunder, 914 
shall in any wise affect the obligations of this bond; and it does hereby waive notice of any such change, 915 
extension of time, or alteration or addition to the terms of the contract or the work to be performed 916 
thereunder. 917 
 918 
IN WITNESS WHEREOF, the above parties have executed this instrument the ________ day of 919 
_______________________, 20___. 920 
 921 
 922 
SIGNATURE OF PRINCIPAL (as applicable) 923 


 924 
A.  Individual, partnership or joint venture  ______________________________________  925 


 (Signature of sole proprietor or general partner) 926 
 927 
 928 
B.  Corporation   ______________________________________  929 


 Name of Corporate Principal 930 
 931 
Attest: ____________________________ By  ___________________________________  932 
 Secretary (affix seal) 933 
 934 
SIGNATURE OF SURETY  Name and address of Corporate Surety 935 


 936 
 ______________________________________  937 
 938 
 ______________________________________  939 
 940 
 941 
By  _______________________________  (seal) 942 
 Attorney in Fact (attach power of attorney) 943 


 944 
ACCEPTANCE BY  945 
 946 
The foregoing bond is approved. 947 
 948 
Date  _____________________  By  ____________________________________________  949 
 950 
The foregoing bond is in due form according to law and is approved. 951 
 952 
Date  _____________________  By  ____________________________________________  953 


954 
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NOTICE OF AWARD 955 
 956 
 957 
TO:  ___________________________________  DATE:  _____________________  958 


  ___________________________________  959 


  ___________________________________  960 
 961 


Gunnison County, having considered the Contract Proposals submitted for improvements to the 962 


Gunnison-Crested Butte Regional Airport, CDAG Project No. 13-GUC-02, and it appearing that your 963 
Contract Proposal of________________________________________________________________ 964 
________________________________________________________________________________ 965 
Dollars ($________________________) for Wildlife Fence Repair and Replacement (Non-Federal) is 966 
fair, equitable and in the best interest of the Gunnison County and having authorized the work to be 967 


performed, the said Contract Proposal is hereby accepted at the bid prices contained therein. 968 
 969 
In accordance with the terms of the Contract Documents, you are required to execute the formal 970 
Contract Agreement and furnish the required Performance Bond and Payment Bond within 15 971 
consecutive calendar days from and including the date of this notice. 972 
 973 
The Bid Bond submitted with your Contract Proposal will be returned upon execution of the Contract 974 
Agreement and the furnishing of the Performance Bond and Payment Bond.  In the event that you 975 
should fail to execute the Contract Agreement and furnish the Performance Bond and Payment Bond, 976 
within the time specified, the Bid Bond will be forfeited to the Owner Airport Board. 977 


 978 
This Award is subject to the concurrence of the Federal Aviation Administration. 979 
 980 
 981 


Gunnison County 982 
Gunnison, Colorado 983 


 984 
 985 


By:  ___________________________________  986 
 Contract Authorized Representative 987 
 988 
 ___________________________________  989 
 Name and Title 990 
 991 
 ___________________________________  992 
 Date 993 


994 
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NOTICE TO PROCEED 996 
 997 


 998 
 999 
TO:  ___________________________________  DATE:  _____________________  1000 


  ___________________________________  1001 


  ___________________________________  1002 
 1003 
 1004 
You are hereby authorized to proceed on this date, ____________________________ with the 1005 
improvements to the Gunnison-Crested Butte Regional Airport, CDAG Project No. 13-GUC-02, for 1006 
Wildlife Fence Repair and Replacement (Non-Federal), in accordance with the terms of the Contract 1007 
Documents and your Contract Proposal.  The work shall begin no later than ten calendar days after the 1008 
date of this notice. 1009 
 1010 
 1011 


Gunnison County 1012 
Gunnison, Colorado 1013 


 1014 
 1015 


By:  ___________________________________  1016 
 Contract Authorized Representative 1017 
 1018 
 ___________________________________  1019 
 Name and Title 1020 
 1021 
 ___________________________________  1022 
 Date 1023 


 1024 
1025 
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1026 
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NOTICE OF CONTRACTOR’S SETTLEMENT 1027 
 1028 


County of Gunnison 1029 
State of Colorado 1030 


 1031 
Notice is hereby given that on or after the _______ day of ___________________, 20 _____, final 1032 
settlement will be made by Gunnison County, for and on account of the contract of said: 1033 
 1034 
 _______________________________________________________________________________  1035 
 Company 1036 
 1037 
for the furnishing and installation of Improvements to the Gunnison-Crested Butte Regional Airport, 1038 
Schedule(s)______, CDAG Project No. 13-GUC-02 and any person, co-partnership, association or 1039 
corporation who has an unpaid lien against said _________________________________ for or on 1040 
account of the furnishing of labor, materials, team hire, sustenance, provision, provender or other 1041 
supplies used or consumed by such Contractor or any of the subcontractors in or about the 1042 
performance of said work, may at any time up to and including said time of final settlement on said 1043 
____________day of _________________________, 20_____, file a verified statement in the 1044 
amount due and unpaid on account of such claim with Gunnison County. 1045 
 1046 
Failure on the part of the claimant to file such final statement will relieve said Owner from all and any 1047 
liability for such claim. 1048 
 1049 
 1050 


Gunnison County  1051 
State of Colorado 1052 


 1053 
 1054 
 1055 
First Publication:  _________________  1056 
 1057 
Second Publication:  _________________  1058 
 1059 
  1060 
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GENERAL PROVISIONS 1061 


 1062 


SECTION 10 1063 


DEFINITION OF TERMS 1064 
 1065 
Whenever the following terms are used in these specifications, in the contract, or in any documents or 1066 
other instruments pertaining to construction where these specifications govern, the intent and meaning 1067 
shall be interpreted as follows: 1068 
 1069 
10-01 AASHTO.  The American Association of State Highway and Transportation Officials, the 1070 
successor association to AASHO. 1071 
 1072 
10-02 ACCESS ROAD.  The right-of-way, the roadway and all improvements constructed thereon 1073 
connecting the airport to a public highway. 1074 
 1075 
10-03 ADVERTISEMENT.  A public announcement, as required by local law, inviting bids for 1076 
work to be performed and materials to be furnished. 1077 
 1078 
10-04 AIP.  The Airport Improvement Program, a grant-in-aid program, administered by the Federal 1079 
Aviation Administration. 1080 
 1081 
10-05 AIR OPERATIONS AREA.  For the purpose of these specifications, the term air operations 1082 
area shall mean any area of the airport used or intended to be used for the landing, takeoff, or surface 1083 
maneuvering of aircraft.  An air operation area shall include such paved or unpaved areas that are used 1084 
or intended to be used for the unobstructed movement of aircraft in addition to its associated runway, 1085 
taxiway, or apron. 1086 
 1087 
10-06 AIRPORT.  Airport means an area of land or water which is used or intended to be used for 1088 
the landing and takeoff of aircraft; an appurtenant area used or intended to be used for airport buildings 1089 
or other airport facilities or rights of way; and airport buildings and facilities located in any of these 1090 
areas, and includes a heliport. 1091 
 1092 
10-07 ASTM.  The American Society for Testing and Materials. 1093 
 1094 
10-08 AWARD.  The acceptance, by the Owner, of the successful bidder's proposal. 1095 
 1096 
10-09 BIDDER.  Any individual, partnership, firm, or corporation, acting directly or through a duly 1097 
authorized representative, who submits a proposal for the work contemplated. 1098 
 1099 
10-10 BUILDING AREA.  An area on the airport to be used, considered, or intended to be used for 1100 
airport buildings or other airport facilities or rights-of-way together with all airport buildings and 1101 
facilities located thereon. 1102 
 1103 
10-11 CALENDAR DAY.  Every day shown on the calendar. 1104 
 1105 
10-12 CHANGE ORDER.  A written order to the Contractor covering changes in the plans, 1106 
specifications, or proposal quantities and establishing the basis of payment and contract time 1107 
adjustment, if any, for the work affected by such changes.  The work, covered by a change order, shall 1108 
be within the scope of the contract. 1109 
 1110 
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10-13 CONTRACT.  The written agreement covering the work to be performed.  The awarded 1111 
contract shall include, but is not limited to:  The Advertisement; The Contract Form; The Proposal; 1112 
The Performance Bond; The Payment Bond; any required insurance certificates; The Specifications; 1113 
The Plans, and any addenda issued to bidders. 1114 
 1115 
10-14 CONTRACT ITEM (PAY ITEM).  A specific unit of work for which a price is provided in 1116 
the contract. 1117 
 1118 
10-15 CONTRACT TIME.  The number of calendar days or working days, stated in the proposal, 1119 
allowed for completion of the contract, including authorized time extensions.  If a calendar date of 1120 
completion is stated in the proposal, in lieu of a number of calendar or working days, the contract shall 1121 
be completed by that date. 1122 
 1123 
10-16 CONTRACTOR.  The individual, partnership, firm, or corporation primarily liable for the 1124 
acceptable performance of the work contracted and for the payment of all legal debts pertaining to the 1125 
work who acts directly or through lawful agents or employees to complete the contract work. 1126 
 1127 
10-17 DRAINAGE SYSTEM.  The system of pipes, ditches, and structures by which surface or 1128 
subsurface waters are collected and conducted from the airport area. 1129 
 1130 
10-18 ENGINEER.  The individual, partnership, firm, or corporation duly authorized by the Owner 1131 
to be responsible for engineering inspection of the contract work and acting directly or through an 1132 
authorized representative. 1133 
 1134 
10-19 EQUIPMENT.  All machinery, together with the necessary supplies for upkeep and 1135 
maintenance, and also all tools and apparatus necessary for the proper construction and acceptable 1136 
completion of the work. 1137 
 1138 
10-20 EXTRA WORK.  An item of work not provided for in the awarded contract as previously 1139 
modified by change order or supplemental agreement, but which is found by the Engineer to be 1140 
necessary to complete the work within the intended scope of the contract as previously modified. 1141 
 1142 
10-21 FAA.  The Federal Aviation Administration of the U.S. Department of Transportation.  When 1143 
used to designate a person, FAA shall mean the Administrator or his/her duly authorized 1144 
representative. 1145 
 1146 
10-22 FEDERAL SPECIFICATIONS.  The Federal Specifications and Standards, Commercial 1147 
Item Descriptions, and supplements, amendments, and indices thereto are prepared and issued by the 1148 
General Services Administration of the Federal Government. 1149 
 1150 
10-23 FORCE ACCOUNT.  Force account construction work is construction that is accomplished 1151 
through the use of material, equipment, labor, and supervision provided by the Owner or by another 1152 
public agency pursuant to an agreement with the Owner. 1153 
 1154 
10-24 INSPECTOR.  An authorized representative of the Engineer assigned to make all necessary 1155 
inspections and/or tests of the work performed or being performed, or of the materials furnished or 1156 
being furnished by the Contractor. 1157 
 1158 
10-25 INTENTION OF TERMS.  Whenever, in these specifications or on the plans, the words 1159 
“directed,” “required,” “permitted,” “ordered,” “designated,” “prescribed,” or words of like import are 1160 
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used, it shall be understood that the direction, requirement, permission, order, designation, or 1161 
prescription of the Engineer is intended; and similarly, the words “approved,” “acceptable,” 1162 
“satisfactory,” or words of like import, shall mean approved by, or acceptable to, or satisfactory to the 1163 
Engineer, subject in each case to the final determination of the Owner. 1164 
 1165 
Any reference to a specific requirement of a numbered paragraph of the contract specifications or a 1166 
cited standard shall be interpreted to include all general requirements of the entire section, specification 1167 
item, or cited standard that may be pertinent to such specific reference. 1168 
 1169 
10-26 LABORATORY.  The official testing laboratories of the Owner or such other laboratories as 1170 
may be designated by the Engineer. 1171 
 1172 
10-27 LIGHTING.  A system of fixtures providing or controlling the light sources used on or near 1173 
the airport or within the airport buildings.  The field lighting includes all luminous signals, markers, 1174 
floodlights, and illuminating devices used on or near the airport or to aid in the operation of aircraft 1175 
landing at, taking off from, or taxiing on the airport surface. 1176 
 1177 
10-28 MAJOR AND MINOR CONTRACT ITEMS.  A major contract item shall be any item that 1178 
is listed in the proposal, the total cost of which is equal to or greater than 20 percent of the total 1179 
amount of the award contract.  All other items shall be considered minor contract items. 1180 
 1181 
10-29 MATERIALS.  Any substance specified for use in the construction of the contract work. 1182 
 1183 
10-30 NOTICE TO PROCEED.  A written notice to the Contractor to begin the actual contract 1184 
work on a previously agreed to date.  If applicable, the Notice to Proceed shall state the date on which 1185 
the contract time begins. 1186 
 1187 
10-31 OWNER.  The term “Owner” shall mean the party of the first part or the contracting agency 1188 
signatory to the contract.  For AIP contracts, the term “sponsor” shall have the same meaning as the 1189 
term “Owner.”  Where the term “Owner” is capitalized in this document, it shall mean airport owner 1190 
or sponsor only. 1191 
 1192 
10-32 PAVEMENT.  The combined surface course, base course, and subbase course, if any, 1193 
considered as a single unit. 1194 
 1195 
10-33 PAYMENT BOND.  The approved form of security furnished by the Contractor and his/her 1196 
surety as a guaranty that he will pay in full all bills and accounts for materials and labor used in the 1197 
construction of the work. 1198 
 1199 
10-34 PERFORMANCE BOND.  The approved form of security furnished by the Contractor and 1200 
his/her surety as a guaranty that the Contractor will complete the work in accordance with the terms of 1201 
the contract. 1202 
 1203 
10-35 PLANS.  The official drawings or exact reproductions which show the location, character, 1204 
dimensions and details of the airport and the work to be done and which are to be considered as a part 1205 
of the contract, supplementary to the specifications. 1206 
 1207 
10-36 PROJECT.  The agreed scope of work for accomplishing specific airport development with 1208 
respect to a particular airport. 1209 
 1210 
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10-37 PROPOSAL.  The written offer of the bidder (when submitted on the approved proposal 1211 
form) to perform the contemplated work and furnish the necessary materials in accordance with the 1212 
provisions of the plans and specifications. 1213 
 1214 
10-38 PROPOSAL GUARANTY.  The security furnished with a proposal to guarantee that the 1215 
bidder will enter into a contract if his/her proposal is accepted by the Owner. 1216 
 1217 
10-39 RUNWAY.  The area on the airport prepared for the landing and takeoff of aircraft. 1218 
 1219 
10-40 SPECIFICATIONS.  A part of the contract containing the written directions and 1220 
requirements for completing the contract work.  Standards for specifying materials or testing which are 1221 
cited in the contract specifications by reference shall have the same force and effect as if included in the 1222 
contract physically. 1223 
 1224 
10-41 SPONSOR.  See definition above of “Owner.” 1225 
 1226 
10-42 STRUCTURES.  Airport facilities such as bridges; culverts; catch basins, inlets, retaining walls, 1227 
cribbing; storm and sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, 1228 
lighting fixtures and bases; transformers; flexible and rigid pavements; navigational aids; buildings; 1229 
vaults; and, other manmade features of the airport that may be encountered in the work and not 1230 
otherwise classified herein. 1231 
 1232 
10-43 SUBGRADE.  The soil that forms the pavement foundation. 1233 
 1234 
10-44 SUPERINTENDENT.  The Contractor's executive representative who is present on the 1235 
work during progress, authorized to receive and fulfill instructions from the Engineer, and who shall 1236 
supervise and direct the construction. 1237 
 1238 
10-45 SUPPLEMENTAL AGREEMENT.  A written agreement between the Contractor and the 1239 
Owner covering (1) work that would increase or decrease the total amount of the awarded contract, or 1240 
any major contract item, by more than 25 percent, such increased or decreased work being within the 1241 
scope of the originally awarded contract; or (2) work that is not within the scope of the originally 1242 
awarded contract. 1243 
 1244 
10-46 SURETY.  The corporation, partnership, or individual, other than the Contractor, executing 1245 
payment or performance bonds that are furnished to the Owner by the Contractor. 1246 
 1247 
10-47 TAXIWAY.  For the purpose of this document, the term taxiway means the portion of the air 1248 
operations area of an airport that has been designated by competent airport authority for movement of 1249 
aircraft to and from the airport's runways or aircraft parking areas. 1250 
 1251 
10-48 WORK.  The furnishing of all labor, materials, tools, equipment, and incidentals necessary or 1252 
convenient to the Contractor's performance of all duties and obligations imposed by the contract, 1253 
plans, and specifications. 1254 
 1255 
10-49 WORKING DAY.  A working day shall be any day other than a legal holiday, Saturday, or 1256 
Sunday on which the normal working forces of the Contractor may proceed with regular work for at 1257 
least 6 hours toward completion of the contract.  When work is suspended for causes beyond the 1258 
Contractor's control, Saturdays, Sundays and holidays on which the Contractor's forces engage in 1259 
regular work, requiring the presence of an inspector, will be considered as working days. 1260 
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 1261 


END OF SECTION 10 1262 
  1263 
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1264 
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SECTION 20 1265 


PROPOSAL REQUIREMENTS AND CONDITIONS 1266 
 1267 
20-01  ADVERTISEMENT (Notice to Bidders).  This project has been advertised on the following 1268 
dates: 1269 
 1270 


Gunnison County Times:   1/17/13, 1271 
Daily Journal:    1/10/13, 1/17/13 1272 
 1273 


20-02  PREQUALIFICATION OF BIDDERS.  Each bidder shall furnish the owner satisfactory 1274 
evidence of his/her competency to perform the proposed work. Such evidence of competency, unless 1275 
otherwise specified, shall consist of statements covering the bidder’s past experience on similar work, a 1276 
list of equipment that would be available for the work, and a list of key personnel that would be 1277 
available. In addition, each bidder shall furnish the owner satisfactory evidence of his/her financial 1278 
responsibility. Such evidence of financial responsibility, unless otherwise specified, shall consist of a 1279 
confidential statement or report of the bidder’s financial resources and liabilities as of the last calendar 1280 
year or the Contractor’s last fiscal year. Such statements or reports shall be certified by a public 1281 
accountant. At the time of submitting such financial statements or reports, the bidder shall further 1282 
certify whether his/her financial responsibility is approximately the same as stated or reported by the 1283 
public accountant. If the bidder’s financial responsibility has changed, the bidder shall qualify the public 1284 
accountant’s statement or report to reflect his/her (bidder’s) true financial condition at the time such 1285 
qualified statement or report is submitted to the Owner. 1286 
 1287 
Unless otherwise specified, a bidder may submit evidence that he is prequalified with the State Highway 1288 
Division and is on the current “bidder’s list” of the state in which the proposed work is located. Such 1289 
evidence of State Highway Division prequalification may be submitted as evidence of financial 1290 
responsibility in lieu of the certified statements or reports hereinbefore specified. 1291 
 1292 
Each bidder shall submit “evidence of competency” and “evidence of financial responsibility” to the 1293 
Owner at the time of bid opening. 1294 
 1295 
20-03  CONTENTS OF PROPOSAL FORMS.  The Owner shall furnish bidders with proposal 1296 
forms. All papers bound with or attached to the proposal forms are necessary parts and must not be 1297 
detached. 1298 
 1299 
The plans specifications, and other documents designated in the proposal form shall be considered a 1300 
part of the proposal whether attached or not. 1301 
 1302 
20-04  ISSUANCE OF PROPOSAL FORMS. The Owner reserves the right to refuse to issue a 1303 
proposal form to a prospective bidder should such bidder be in default for any of the following 1304 
reasons: 1305 
 1306 


a. Failure to comply with any prequalification regulations of the Owner, if such regulations are 1307 
cited, or otherwise included, in the proposal as a requirement for bidding. 1308 


 1309 
b. Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in 1310 


force (with the Owner) at the time the Owner issues the proposal to a prospective bidder. 1311 
 1312 
c. Contractor default under previous contracts with the Owner. 1313 
 1314 
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d. Unsatisfactory work on previous contracts with the Owner. 1315 
 1316 
20-05  INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES. An estimate of 1317 
quantities of work to be done and materials to be furnished under these specifications is given in the 1318 
proposal. It is the result of careful calculations and is believed to be correct. It is given only as a basis 1319 
for comparison of proposals and the award of the contract. The Owner does not expressly or by 1320 
implication agree that the actual quantities involved will correspond exactly therewith; nor shall the 1321 
bidder plead misunderstanding or deception because of such estimates of quantities, or of the character, 1322 
location, or other conditions pertaining to the work. Payment to the Contractor will be made only for 1323 
the actual quantities of work performed or materials furnished in accordance with the plans and 1324 
specifications. It is understood that the quantities may be increased or decreased as hereinafter provided 1325 
in the subsection titled ALTERATION OF WORK AND QUANTITIES of Section 40 without in any 1326 
way invalidating the unit bid prices. 1327 
 1328 
20-06  EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE.  The bidder is expected 1329 
to carefully examine the site of the proposed work, the proposal, plans specifications, and contract 1330 
forms. He shall satisfy himself as to the character, quality, and quantities of work to be performed, 1331 
materials to be furnished, and as to the requirements of the proposed contract. The submission of a 1332 
proposal shall be prima facie evidence that the bidder has made such examination and is satisfied as to 1333 
the conditions to be encountered in performing the work and as to the requirements of the proposed 1334 
contract, plans, and specifications. 1335 
 1336 
Boring logs and other records of subsurface investigations and tests are available for inspection of 1337 
bidders. It is understood and agreed that such subsurface information, whether included in the plans, 1338 
specifications, or otherwise made available to the bidder, was obtained and is intended for the Owner’s 1339 
design and estimating purposes only. Such information has been made available for the convenience of 1340 
all bidders. It is further understood and agreed that each bidder is solely responsible for all assumptions, 1341 
deductions, or conclusions which he may make or obtain from his/her examination of the boring logs 1342 
and other records of subsurface investigations and tests that are furnished by the Owner. 1343 
 1344 
20-07  PREPARATION OF PROPOSAL. The bidder shall submit his/her proposal on the forms 1345 
furnished by the Owner. All blank spaces in the proposal forms must be correctly filled in where 1346 
indicated for each and every item for which a quantity is given. The bidder shall state the price (written 1347 
in ink or typed) both in words and numerals for which he proposes to do each pay item furnished in 1348 
the proposal. In case of conflict between words and numerals, the words, unless obviously incorrect, 1349 
shall govern. 1350 
 1351 
The bidder shall sign his/her proposal correctly and in ink. If the proposal is made by an individual, 1352 
his/her name and post office address must be shown. If made by a partnership, the name and post 1353 
office address of each member of the partnership must be shown. If made by a corporation, the person 1354 
signing the proposal shall give the name of the state under the laws of which the corporation was 1355 
chartered and the name, titles, and business address of the president, secretary, and the treasurer. 1356 
Anyone signing a proposal as an agent shall file evidence of his/her authority to do so and that the 1357 
signature is binding upon the firm or corporation. 1358 
  1359 
20-08  IRREGULAR PROPOSALS.  Proposals shall be considered irregular for the following 1360 
reasons: 1361 
 1362 


a. If the proposal is on a form other than that furnished by the Owner, or if the Owner’s form is 1363 
altered, or if any part of the proposal form is detached. 1364 
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 1365 
b. If there are unauthorized additions, conditional or alternate pay items, or irregularities of any 1366 


kind that make the proposal incomplete, indefinite, or otherwise ambiguous. 1367 
 1368 
c. If the proposal does not contain a unit price for each pay item listed in the proposal, except in 1369 


the case of authorized alternate pay items, for which the bidder is not required to furnish a unit 1370 
price. 1371 


 1372 
d. If the proposal contains unit prices that are obviously unbalanced. 1373 
 1374 
e. If the proposal is not accompanied by the proposal guaranty specified by the Owner. 1375 


 1376 
The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if 1377 
such waiver is in the best interest of the Owner and conforms to local laws and ordinances pertaining 1378 
to the letting of construction contracts. 1379 
 1380 
20-09  BID GUARANTEE.  Each separate proposal shall be accompanied by a certified check, or 1381 
other specified acceptable collateral, in the amount specified in the proposal form. Such check, or 1382 
collateral, shall be made payable to the Owner. 1383 
 1384 
20-10  DELIVERY OF PROPOSAL.   Each proposal submitted shall be placed in a sealed envelope 1385 
plainly marked with the project number, location of airport, and name and business address of the 1386 
bidder on the outside. When sent by mail, preferably registered, the sealed proposal, marked as 1387 
indicated above, should be enclosed in an additional envelope. No proposal will be considered unless 1388 
received at the place specified in the advertisement before the time specified for opening all bids. 1389 
Proposals received after the bid opening time shall be returned to the bidder unopened. 1390 
 1391 
20-11  WITHDRAWAL OR REVISION OF PROPOSALS. A bidder may withdraw or revise (by 1392 
withdrawal of one proposal and submission of another) a proposal provided that the bidder’s request 1393 
for withdrawal is received by the Owner in writing or by telegram before the time specified for opening 1394 
bids. Revised proposals must be received at the place specified in the advertisement before the time 1395 
specified for opening all bids. 1396 
  1397 
20-12  PUBLIC OPENING OF PROPOSALS.  Proposals shall be opened, and read, publicly at the 1398 
time and place specified in the advertisement.  Bidders, their authorized agents, and other interested 1399 
persons are invited to attend. Proposals that have been withdrawn (by written or telegraphic request) or 1400 
received after the time specified for opening bids shall be returned to the bidder unopened. 1401 
 1402 
20-13  DISQUALIFICATION OF BIDDERS.  A bidder shall be considered disqualified for any of 1403 
the following reasons: 1404 


 1405 
a. Submitting more than one proposal from the same partnership, firm, or corporation under the 1406 


same or different name. 1407 
 1408 
b. Evidence of collusion among bidders. Bidders participating in such collusion shall be 1409 


disqualified as bidders for any future work of the Owner until any such participating bidder has 1410 
been reinstated by the Owner as a qualified bidder. 1411 


 1412 
c.  If the bidder is considered to be in “default” for any reason specified in the subsection titled 1413 


ISSUANCE OF PROPOSAL FORMS of this section. 1414 
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 1415 


END OF SECTION 20 1416 
1417 
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SECTION 30 1418 


AWARD AND EXECUTION OF CONTRACT 1419 
 1420 
30-01  CONSIDERATION OF PROPOSALS.  After the proposals are publicly opened and read, 1421 
they will be compared on the basis of the summation of the products obtained by multiplying the 1422 
estimated quantities shown in the proposal by the unit bid prices. If a bidder’s proposal contains a 1423 
discrepancy between unit bid prices written in words and unit bid prices written in numbers, the unit 1424 
price written in words shall govern. 1425 
 1426 
Until the award of a contract is made, the Owner reserves the right to reject a bidder’s proposal for any 1427 
of the following reasons: 1428 
 1429 


a. If the proposal is irregular as specified in the subsection titled IRREGULAR PROPOSALS of 1430 
Section 20. 1431 


 1432 
b. If the bidder is disqualified for any of the reasons specified in the subsection titled 1433 


DISQUALIFICATION OF BIDDERS of Section 20. 1434 
 1435 


In addition, until the award of a contract is made, the Owner reserves the right to reject any or all 1436 
proposals, waive technicalities, if such waiver is in the best interest of the Owner and is in conformance 1437 
with applicable state and local laws or regulations pertaining to the letting of construction contracts; 1438 
advertise for new proposals; or proceed with the work otherwise. All such actions shall promote the 1439 
Owner’s best interests. 1440 
 1441 
30-02  AWARD OF CONTRACT.  The award of a contract, if it is to be awarded, shall be made 1442 
within 90 calendar days of the date specified for publicly opening proposals, unless otherwise specified 1443 
herein. 1444 
 1445 
Award of the contract shall be made by the Owner to the lowest, qualified bidder whose proposal 1446 
conforms to the cited requirements of the Owner. 1447 
 1448 
30-03  CANCELLATION OF AWARD.  The Owner reserves the right to cancel the award without 1449 
liability to the bidder, except return of proposal guaranty, at any time before a contract has been fully 1450 
executed by all parties and is approved by the Owner in accordance with the subsection titled 1451 
APPROVAL OF CONTRACT of this section. 1452 
 1453 
30-04  RETURN OF PROPOSAL GUARANTY.  All proposal guaranties, except those of the two 1454 
lowest bidders, will be returned immediately after the Owner has made a comparison of bids as 1455 
hereinbefore specified in the subsection titled CONSIDERATION OF PROPOSALS of this section. 1456 
Proposal guaranties of the two lowest bidders will be retained by the Owner until such time as an award 1457 
is made, at which time, the unsuccessful bidder’s proposal guaranty will be returned. The successful 1458 
bidder’s proposal guaranty will be returned as soon as the Owner receives the contracts bonds as 1459 
specified in the subsection titled REQUIREMENTS OF CONTRACT BONDS of this section. 1460 
 1461 
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30-05  REQUIREMENTS OF CONTRACT BONDS. At the time of the execution of the 1462 
contract, the successful bidder shall furnish the Owner a surety bond or bonds that have been fully 1463 
executed by the bidder and the surety guaranteeing the performance of the work and the payment of all 1464 
legal debts that may be incurred by reason of the Contractor’s performance of the work. The surety and 1465 
the form of the bond or bonds shall be acceptable to the Owner. Unless otherwise specified in this 1466 
subsection, the surety bond or bonds shall be in a sum equal to the full amount of the contract. 1467 
 1468 
30-06  EXECUTION OF CONTRACT.  The successful bidder shall sign (execute) the necessary 1469 
agreements for entering into the contract and return such signed contract to the owner, along with the 1470 
fully executed surety bond or bonds specified in the subsection titled REQUIREMENTS OF 1471 
CONTRACT BONDS of this section, within 30 calendar days from the date mailed or otherwise 1472 
delivered to the successful bidder. If the contract is mailed, special handling is recommended. 1473 
 1474 
30-07  APPROVAL OF CONTRACT.  Upon receipt of the contract and contract bond or bonds 1475 
that have been executed by the successful bidder, the Owner shall complete the execution of the 1476 
contract in accordance with local laws or ordinances, and return the fully executed contract to the 1477 
Contractor. Delivery of the fully executed contract to the Contractor shall constitute the Owner’s 1478 
approval to be bound by the successful bidder’s proposal and the terms of the contract. 1479 
 1480 
30-08  FAILURE TO EXECUTE CONTRACT.  Failure of the successful bidder to execute the 1481 
contract and furnish an acceptable surety bond or bonds within the 30 calendar day period specified in 1482 
the subsection titled REQUIREMENTS OF CONTRACT BONDS of this section shall be just cause 1483 
for cancellation of the award and forfeiture of the proposal guaranty, not as a penalty, but as liquidation 1484 
of damages to the Owner. 1485 
 1486 
 1487 


END OF SECTION 30 1488 
1489 
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SECTION 40 1490 


SCOPE OF WORK 1491 
 1492 
40-01  INTENT OF CONTRACT.  The intent of the contract is to provide for construction and 1493 
completion, in every detail, of the work described. It is further intended that the Contractor shall 1494 
furnish all labor, materials, equipment, tools, transportation, and supplies required to complete the 1495 
work in accordance with the plans, specifications, and terms of the contract. 1496 
 1497 
40-02  ALTERATION OF WORK AND QUANTITIES.  The owner reserves and shall have the 1498 
right to make such alterations in the work as may be necessary or desirable to complete the work 1499 
originally intended in an acceptable manner. Unless otherwise specified herein, the Engineer shall be 1500 
and is hereby authorized to make such alterations in the work as may increase or decrease the originally 1501 
awarded contract quantities, provided that the aggregate of such alterations does not change the total 1502 
contract cost or the total cost of any major contract item by more than 25 percent (total cost being 1503 
based on the unit prices and estimated quantities in the awarded contract). Alterations that do not 1504 
exceed the 25 percent limitation shall not invalidate the contract nor release the surety, and the 1505 
Contractor agrees to accept payment for such alterations as if the altered work had been a part of the 1506 
original contract. These alterations that are for work within the general scope of the contract shall be 1507 
covered by “Change Orders” issued by the Engineer. Change orders for altered work shall include 1508 
extensions of contract time where, in the Engineer’s opinion, such extensions are commensurate with 1509 
the amount and difficulty of added work. 1510 
 1511 
Should the aggregate amount of altered work exceed the 25 percent limitation hereinbefore specified, 1512 
such excess altered work shall be covered by supplemental agreement. If the owner and the Contractor 1513 
are unable to agree on a unit adjustment for any contract item that requires a supplemental agreement, 1514 
the owner reserves the right to terminate the contract with respect to the item and make other 1515 
arrangements for its completion. 1516 
  1517 
40-03  OMITTED ITEMS. The Engineer may, in the Owner’s best interest, omit from the work any 1518 
contract item, except major contract items. Major contract items may be omitted by a supplemental 1519 
agreement. Such omission of contract items shall not invalidate any other contract provision or 1520 
requirement. 1521 
 1522 
Should a contract item be omitted or otherwise ordered to be nonperformed, the Contractor shall be 1523 
paid for all work performed toward completion of such item prior to the date of the order to omit such 1524 
item.  Payment for work performed shall be in accordance with the subsection titled PAYMENT FOR 1525 
OMITTED ITEMS of Section 90. 1526 
 1527 
40-04  EXTRA WORK.  Should acceptable completion of the contract require the Contractor to 1528 
perform an item of work for which no basis of payment has been provided in the original contract or 1529 
previously issued change orders or supplemental agreements, the same shall be called “Extra Work.” 1530 
Extra Work that is within the general scope of the contract shall be covered by written change order. 1531 
Change orders for such Extra Work shall contain agreed unit prices for performing the change order 1532 
work in accordance with the requirements specified in the order, and shall contain any adjustment to 1533 
the contract time that, in the Engineer’s opinion, is necessary for completion of such Extra Work. 1534 
 1535 
When determined by the Engineer to be in the Owner’s best interest, he may order the Contractor to 1536 
proceed with Extra Work by force account as provided in the subsection titled PAYMENT FOR 1537 
EXTRA AND FORCE ACCOUNT WORK of Section 90. 1538 
 1539 
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Extra Work that is necessary for acceptable completion of the project, but is not within the general 1540 
scope of the work covered by the original contract shall be covered by a Supplemental Agreement as 1541 
hereinbefore defined in the subsection titled SUPPLEMENTAL AGREEMENT of Section 10. 1542 
 1543 
Any claim for payment of Extra Work that is not covered by written agreement (change order or 1544 
supplemental agreement) shall be rejected by the Owner. 1545 
 1546 
40-05  MAINTENANCE OF TRAFFIC. It is the explicit intention of the contract that the safety of 1547 
aircraft, as well as the Contractor’s equipment and personnel, is the most important consideration. It is 1548 
understood and agreed that the Contractor shall provide for the free and unobstructed movement of 1549 
aircraft in the air operations areas of the airport with respect to his/her own operations and the 1550 
operations of all his/her subcontractors as specified in the subsection titled LIMITATION OF 1551 
OPERATIONS of Section 80. It is further understood and agreed that the Contractor shall provide for 1552 
the uninterrupted operation of visual and electronic signals (including power supplies thereto) used in 1553 
the guidance of aircraft while operating to, from, and upon the airport as specified in the subsection 1554 
titled CONTRACTOR’S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF 1555 
OTHERS in Section 70. 1556 
 1557 
With respect to his/her own operations and the operations of all his/her subcontractors, the 1558 
Contractor shall provide marking, lighting, and other acceptable means of identifying: personnel; 1559 
equipment; vehicles; storage areas; and any work area or condition that may be hazardous to the 1560 
operation of aircraft, fire-rescue equipment, or maintenance vehicles at the airport. 1561 
 1562 
When the contract requires the maintenance of vehicular traffic on an existing road, street, or highway 1563 
during the Contractor’s performance of work that is otherwise provided for in the contract, plans, and 1564 
specifications, the Contractor shall keep such road, street, or highway open to all traffic and shall 1565 
provide such maintenance as may be required to accommodate traffic. The Contractor shall furnish 1566 
erect, and maintain barricades, warning signs, flag person, and other traffic control devices in 1567 
reasonable conformity with the manual of Uniform Traffic Control Devices for Streets and Highways 1568 
(published by the United States Government Printing Office), unless otherwise specified herein. The 1569 
Contractor shall also construct and maintain in a safe condition any temporary connections necessary 1570 
for ingress to and egress from abutting property or intersecting roads, streets or highways. Unless 1571 
otherwise specified herein, the Contractor will not be required to furnish snow removal for such 1572 
existing road, street, or highway. 1573 
 1574 
The Contractor shall make his/her own estimate of all labor, materials, equipment, and incidentals 1575 
necessary for providing the maintenance of aircraft and vehicular traffic as specified in this subsection. 1576 
 1577 
The cost of maintaining the aircraft and vehicular traffic specified in this subsection shall not be 1578 
measured or paid for directly, but shall be included in the various contract items. 1579 
 1580 
40-06  REMOVAL OF EXISTING STRUCTURES.  All existing structures encountered within the 1581 
established lines, grades, or grading sections shall be removed by the Contractor, unless such existing 1582 
structures are otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, 1583 
reused in the work or to remain in place. The cost of removing such existing structures shall not be 1584 
measured or paid for directly, but shall be included in the various contract items. 1585 
 1586 
Should the Contractor encounter an existing structure (above or below ground) in the work for which 1587 
the disposition is not indicated on the plans, the Engineer shall be notified prior to disturbing such 1588 
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structure. The disposition of existing structures so encountered shall be immediately determined by the 1589 
Engineer in accordance with the provisions of the contract. 1590 
 1591 
Except as provided in the subsection titled RIGHTS IN AND USE OF MATERIALS FOUND IN 1592 
THE WORK of this section, it is intended that all existing materials or structures that may be 1593 
encountered (within the lines, grades, or grading sections established for completion of the work) shall 1594 
be used in the work as otherwise provided for in the contract and shall remain the property of the 1595 
Owner when so used in the work. 1596 
 1597 
40-07  RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK. Should the 1598 
Contractor encounter any material such as (but not restricted to) sand, stone, gravel, slag, or concrete 1599 
slabs within the established lines, grades, or grading sections, the use of which is intended by the terms 1600 
of the contract to be either embankment or waste, he may at his/her option either: 1601 
 1602 


a. Use such material in another contract item, providing such use is approved by the Engineer and 1603 
is in conformance with the contract specifications applicable to such use; or, 1604 


 1605 
b. Remove such material from the site, upon written approval of the Engineer; or 1606 
 1607 
c. Use such material for his/her own temporary construction on site; or, 1608 
 1609 
d. Use such material as intended by the terms of the contract. 1610 
 1611 


Should the Contractor wish to exercise option a., b., or c., he shall request the Engineer’s approval in 1612 
advance of such use. 1613 
 1614 
Should the Engineer approve the Contractor’s request to exercise option a., b., or c., the Contractor 1615 
shall be paid for the excavation or removal of such material at the applicable contract price. The 1616 
Contractor shall replace, at his/her own expense, such removed or excavated material with an agreed 1617 
equal volume of material that is acceptable for use in constructing embankment, backfills, or otherwise 1618 
to the extent that such replacement material is needed to complete the contract work. The Contractor 1619 
shall not be charged for his/her use of such material so used in the work or removed from the site. 1620 
 1621 
Should the Engineer approve the Contractor’s exercise of option a., the Contractor shall be paid, at the 1622 
applicable contract price, for furnishing and installing such material in accordance with requirements of 1623 
the contract item in which the material is used. 1624 
 1625 
It is understood and agreed that the Contractor shall make no claim for delays by reason of his/her 1626 
exercise of option a., b., or c. 1627 
 1628 
The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a 1629 
structure which is located outside the lines, grades, or grading sections established for the work, except 1630 
where such excavation or removal is provided for in the contract, plans, or specifications. 1631 
 1632 
40-08  FINAL CLEANING UP.  Upon completion of the work and before acceptance and final 1633 
payment will be made, the Contractor shall remove from the site all machinery, equipment, surplus and 1634 
discarded materials, rubbish, temporary structures, and stumps or portions of trees. He shall cut all 1635 
brush and woods within the limits indicated and shall leave the site in a neat and presentable condition. 1636 
Material cleared from the site and deposited on adjacent property will not be considered as having been 1637 
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disposed of satisfactorily, unless the Contractor has obtained the written permission of such property 1638 
owner. 1639 
 1640 
 1641 


END OF SECTION 40 1642 
1643 
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SECTION 50 1644 


CONTROL OF WORK 1645 
 1646 
50-01  AUTHORITY OF THE ENGINEER. The Engineer shall decide any and all questions 1647 
which may arise as to the quality and acceptability of materials furnished, work performed, and as to the 1648 
manner of performance and rate of progress of the work. The Engineer shall decide all questions that 1649 
may arise as to the interpretation of the specifications or plans relating to the work. The Engineer shall 1650 
determine the amount and quality of the several kinds of work performed and materials furnished 1651 
which are to be paid for the under contract. 1652 
 1653 
The Engineer does not have the authority to accept pavements that do not conform to FAA 1654 
specification requirements. 1655 
  1656 
50-02  CONFORMITY WITH PLANS AND SPECIFICATIONS.  All work and all materials 1657 
furnished shall be in reasonably close conformity with the lines, grades, grading sections, cross sections, 1658 
dimensions, material requirements, and testing requirements that are specified (including specified 1659 
tolerances) in the contract, plans or specifications. 1660 
 1661 
If the Engineer finds the materials furnished, work performed, or the finished product not within 1662 
reasonably close conformity with the plans and specifications but that the portion of the work affected 1663 
will, in his/her opinion, result in a finished product having a level of safety, economy, durability, and 1664 
workmanship acceptable to the Owner, he will advise the Owner of his/her determination that the 1665 
affected work be accepted and remain in place. In this event, the Engineer will document his/her 1666 
determination and recommend to the Owner a basis of acceptance that will provide for an adjustment 1667 
in the contract price for the affected portion of the work. The Engineer’s determination and 1668 
recommended contract price adjustments will be based on good engineering judgment and such tests or 1669 
retests of the affected work as are, in his/her opinion, needed. Changes in the contract price shall be 1670 
covered by contract modifications (change order or supplemental agreement) as applicable. 1671 
 1672 
If the Engineer finds the materials furnished, work performed, or the finished product are not in 1673 
reasonably close conformity with the plans and specifications and have resulted in an unacceptable 1674 
finished product, the affected work or materials shall be removed and replaced or otherwise corrected 1675 
by and at the expense of the Contractor in accordance with the Engineer’s written orders. 1676 
 1677 
For the purpose of this subsection, the term “reasonably close conformity” shall not be construed as 1678 
waiving the Contractor’s responsibility to complete the work in accordance with the contract, plans, 1679 
and specifications. The term shall not be construed as waiving the Engineer’s responsibility to insist on 1680 
strict compliance with the requirements of the contract, plans, and specifications during the 1681 
Contractor’s prosecution of the work, when, in the Engineer’s opinion, such compliance is essential to 1682 
provide an acceptable finished portion of the work. 1683 
 1684 
For the purpose of this subsection, the term “reasonably close conformity” is also intended to provide 1685 
the Engineer with the authority, after consultation with the FAA, to use good engineering judgment in 1686 
his/her determinations as to acceptance of work that is not in strict conformity but will provide a 1687 
finished product equal to or better than that intended by the requirements of the contract, plans and 1688 
specifications. 1689 
 1690 
The Engineer will not be responsible for the Contractor’s means, methods, techniques, sequences, or 1691 
procedures of construction or the safety precautions incident thereto. 1692 
 1693 
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50-03  COORDINATION OF CONTRACT, PLANS, AND SPECIFICATIONS.  The contract, 1694 
plans, specifications, and all referenced standards cited are essential parts of the contract requirements. 1695 
A requirement occurring in one is as binding as though occurring in all. They are intended to be 1696 
complementary and to describe and provide for a complete work. In case of discrepancy, calculated 1697 
dimensions will govern over scaled dimensions; contract technical specifications shall govern over 1698 
contract general provisions, plans, cited standards for materials or testing, and cited FAA advisory 1699 
circulars; contract general provisions shall govern over plans, cited standards for materials or testing, 1700 
and cited FAA advisory circulars; plans shall govern over cited standards for materials or testing and 1701 
cited FAA advisory circulars. If any paragraphs contained in the Special Provisions conflict with 1702 
General Provisions or Technical Specifications, the Special Provisions shall govern. 1703 
 1704 
From time to time, discrepancies within cited standards for testing occur due to the timing of changing, 1705 
editing, and replacing of standards. In the event the Contractor discovers any apparent discrepancy 1706 
within standard test methods, he shall immediately call upon the Engineer for his/her interpretation 1707 
and decision, and such decision shall be final. 1708 
 1709 
The Contractor shall not take advantage of any apparent error or omission on the plans or 1710 
specifications. In the event the Contractor discovers any apparent error or discrepancy, he shall 1711 
immediately call upon the Engineer for his/her interpretation and decision, and such decision shall be 1712 
final. 1713 
 1714 
50-04  COOPERATION OF CONTRACTOR.  The Contractor will be supplied with five copies 1715 
each of the plans and specifications. He shall have available on the work at all times one copy each of 1716 
the plans and specifications. Additional copies of plans and specifications may be obtained by the 1717 
Contractor for the cost of reproduction. 1718 
 1719 
The Contractor shall give constant attention to the work to facilitate the progress thereof, and he shall 1720 
cooperate with the Engineer and his/her inspectors and with other contractors in every way possible. 1721 
The Contractor shall have a competent superintendent on the work at all times who is fully authorized 1722 
as his/her agent on the work. The superintendent shall be capable of reading and thoroughly 1723 
understanding the plans and specifications and shall receive and fulfill instructions from the Engineer 1724 
or his/her authorized representative. 1725 
 1726 
50-05  COOPERATION BETWEEN CONTRACTORS.  The Owner reserves the right to 1727 
contract for and perform other or additional work on or near the work covered by this contract. 1728 
 1729 
When separate contracts are let within the limits of any one project, each Contractor shall conduct 1730 
his/her work so as not to interfere with or hinder the progress of completion of the work being 1731 
performed by other Contractors. Contractors working on the same project shall cooperate with each 1732 
other as directed. 1733 
 1734 
Each Contractor involved shall assume all liability, financial or otherwise, in connection with his/her 1735 
contract and shall protect and save harmless the Owner from any and all damages or claims that may 1736 
arise because of inconvenience, delays, or loss experienced by him because of the presence and 1737 
operations of other Contractors working within the limits of the same project. 1738 
 1739 
The Contractor shall arrange his/her work and shall place and dispose of the materials being used so as 1740 
not to interfere with the operations of the other Contractors within the limits of the same project. He 1741 
shall join his/her work with that of the others in an acceptable manner and shall perform it in proper 1742 
sequence to that of the others. 1743 
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 1744 
50-06  CONSTRUCTION LAYOUT AND STAKES. The Engineer shall establish horizontal and 1745 
vertical control only. The Contractor must establish all layout required for the construction of the work. 1746 
Such stakes and markings as the Engineer may set for either his/her own or the Contractor’s guidance 1747 
shall be preserved by the Contractor. In case of negligence on the part of the Contractor, or his/her 1748 
employees, resulting in the destruction of such stakes or markings, an amount equal to the cost of 1749 
replacing the same may be deducted from subsequent estimates due the Contractor at the discretion of 1750 
the Engineer. 1751 
 1752 
The Contractor will be required to furnish all lines, grades and measurements from the control points 1753 
necessary for the proper prosecution and control of the work contracted for under these specifications. 1754 
 1755 
The Contractor must give weekly copies of the survey notes to the Engineer so that the Engineer may 1756 
check them as to accuracy and method of staking. All areas that are staked by the Contractor must be 1757 
checked by the Engineer prior to beginning any work in the area. The Engineer will make periodic 1758 
checks of the grades and alignment set by the Contractor. In case of error on the part of the 1759 
Contractor, or his/her employees, resulting in establishing grades and/or alignment that are not in 1760 
accordance with the plans or established by the Engineer, all construction not in accordance with the 1761 
established grades and/or alignment shall be replaced without additional cost to the Owner. 1762 
 1763 
No direct payment will be made, unless otherwise specified in contract documents, for this labor, 1764 
materials, or other expenses therewith. The cost thereof shall be included in the price of the bid for the 1765 
various items of the Contract. 1766 
 1767 
Jviation: 1768 
A modification of weekly copies to daily copies of survey notes allows the Engineer a greater frequency 1769 
of checking staking prior to installation. 1770 
 1771 
Construction Staking and Layout includes but is not limited to: 1772 
 1773 


Clearing and Grubbing perimeter staking. 1774 
 1775 
Rough Grade slope stakes at 100-foot stations. 1776 
 1777 
Drainage Swales slope stakes and flow line blue tops at 50-foot stations. 1778 
 1779 
Subgrade blue tops at 25-foot stations and 25-foot offset distance (max.) for the following section 1780 
locations: 1781 
 1782 


a. Runway – minimum 5 per station 1783 
 1784 
b. Taxiways – minimum 3 per station 1785 
 1786 
c. Holding apron areas – minimum 3 per station 1787 
 1788 
d. Roadways – minimum 3 per station 1789 


 1790 
Base Course blue tops at 25 foot stations and 25-foot offset distance (max.) for the following 1791 
section locations: 1792 
 1793 
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a. Runway – minimum 5 per station 1794 
 1795 


b. Taxiways – minimum 3 per station 1796 
 1797 
c. Holding apron areas – minimum 3 per station 1798 
 1799 


Pavement areas: 1800 
 1801 


a. Edge of Pavement hubs and tacks (for stringline by Contractor) at 100-foot stations 1802 
 1803 


b. Between Lifts at 25-foot stations for the following section locations: 1804 
 1805 


(1) Runways – each paving lane width 1806 
 1807 


(2) Taxiways – each paving lane width 1808 
 1809 


 1810 
(3) Holding areas – each paving lane width 1811 


 1812 
c. After finish paving operations at 50-foot stations 1813 


 1814 
(1) All paved areas – Edge of each paving lane prior to next paving lot 1815 


 1816 
d. Shoulder and safety area blue tops at 50-foot stations and at all break points with maximum 1817 


of 50 foot offsets 1818 
 1819 


Fence lines at 100-foot stations 1820 
 1821 
Electrical and Communications System locations, lines and grades including but not limited to duct 1822 
runs, connections, fixtures, signs, lights, VASIs, PAPIs, REILs, Wind Cones, Distance Markers 1823 
(signs), pull boxes and manholes. 1824 
 1825 
Drain lines, cut stakes and alignment on 25-foot stations, inlet and manholes. 1826 
 1827 
Painting and Striping layout (pinned with 1.5 in PK nails) marked for paint Contractor. (All nails 1828 
shall be removed after painting) 1829 
 1830 
Laser, or other automatic control devices, shall be checked with temporary control point or grade 1831 
hub at a minimum of once per 400 feet per pass (that is, paving lane). 1832 
 1833 
Note: Controls and stakes disturbed or suspect of having been disturbed shall be checked and/or 1834 
reset as directed by the Engineer without additional cost to the Owner. 1835 


 1836 
Establishment of Survey Control for Construction 1837 


 1838 
1. Utilization of a State Licensed Land Surveyor is required. 1839 


 1840 
2. Horizontal closure accuracy of at least 1:40,000 is required. 1841 


 1842 
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3. Vertical loop closure of at least 0.03 foot per mile is required.  NAVD-88 Vertical Datummust be 1843 
utilized.  It is strongly recommended that a digital level be utilized in obtaining vertical loop closure. 1844 


 1845 
4. The construction survey must use the same primary control as used for the Design Survey. 1846 


 1847 
5. Prior to performing the initial survey, prepare a methodology statement, complete with survey 1848 


equipment to be utilized and with information as to the accuracy of the equipment.  The 1849 
methodology statement is to be submitted to the project manager for review and approval.  1850 


 1851 
6. Secondary control monuments shall have a minimum foundation depth of 6 feet.  Elevations shall 1852 


be set on secondary control using the NGS style 3D monument set for project primary control.  1853 
Utility locates are required prior to installing secondary control monuments. 1854 


 1855 
7. Contractor must verify his internal secondary control monuments a minimum of once per month 1856 


by looping back into primary control. 1857 
 1858 


50-07  AUTOMATICALLY CONTROLLED EQUIPMENT. Whenever batching or mixing plant 1859 
equipment is required to be operated automatically under the contract and a breakdown or malfunction 1860 
of the automatic controls occurs, the equipment may be operated manually or by other methods for a 1861 
period 48 hours following the breakdown or malfunction, provided this method of operations will 1862 
produce results which conform to all other requirements of the contract. 1863 
  1864 
50-08  AUTHORITY AND DUTIES OF INSPECTORS. Inspectors employed by the Owner shall 1865 
be authorized to inspect all work done and all material furnished. Such inspection may extend to all or 1866 
any part of the work and to the preparation, fabrication, or manufacture of the materials to be used. 1867 
Inspectors are not authorized to revoke, alter, or waive any provision of the contract. Inspectors are 1868 
not authorized to issue instructions contrary to the plans and specifications or to act as foreman for the 1869 
Contractor. 1870 
 1871 
Inspectors employed by the Owner are authorized to notify the Contractor or his/her representatives 1872 
of any failure of the work or materials to conform to the requirements of the contract, plans, or 1873 
specifications and to reject such nonconforming materials in question until such issues can be referred 1874 
to the Engineer for his/her decision. 1875 
  1876 
50-09  INSPECTION OF THE WORK.  All materials and each part or detail of the work shall be 1877 
subject to inspection by the Engineer. The Engineer shall be allowed access to all parts of the work and 1878 
shall be furnished with such information and assistance by the Contractor as is required to make a 1879 
complete and detailed inspection. 1880 
 1881 
If the Engineer requests it, the Contractor, at any time before acceptance of the work, shall remove or 1882 
uncover such portions of the finished work as may be directed. After examination, the Contractor shall 1883 
restore said portions of the work to the standard required by the specifications. Should the work thus 1884 
exposed or examined prove acceptable, the uncovering, or removing, and the replacing of the covering 1885 
or making good of the parts removed will be paid for as extra work; but should the work so exposed or 1886 
examined prove unacceptable, the uncovering, or removing, and the replacing of the covering or 1887 
making good of the parts removed will be at the Contractor’s expense. 1888 
 1889 
Any work done or materials used without supervision or inspection by an authorized representative of 1890 
the Owner may be ordered removed and replaced at the Contractor’s expense unless the Owner’s 1891 
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representative failed to inspect after having been given reasonable notice in writing that the work was to 1892 
be performed. 1893 
 1894 
Should the contract work include relocation, adjustment, or any other modification to existing facilities, 1895 
not the property of the (contract) Owner, authorized representatives of the owners of such facilities 1896 
shall have the right to inspect such work. Such inspection shall in no sense make any facility owner a 1897 
party to the contract, and shall in no way interfere with the rights of the parties to this contract. 1898 
 1899 
50-10  REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK. All work that 1900 
does not conform to the requirements of the contract, plans, and specifications will be considered 1901 
unacceptable, unless otherwise determined acceptable by the Engineer as provided in the subsection 1902 
titled CONFORMITY WITH PLANS AND SPECIFICATIONS of this section. 1903 
 1904 
Unacceptable work, whether the result of poor workmanship, use of defective materials, damage 1905 
through carelessness, or any other cause found to exist prior to the final acceptance of the work, shall 1906 
be removed immediately and replaced in an acceptable manner in accordance with the provisions of the 1907 
subsection titled CONTRACTOR’S RESPONSIBILITY FOR WORK of Section 70. 1908 
 1909 
No removal work made under provision of this subsection shall be done without lines and grades 1910 
having been given by the Engineer. Work done contrary to the instructions of the Engineer, work done 1911 
beyond the lines shown on the plans or as given, except as herein specified, or any extra work done 1912 
without authority, will be considered as unauthorized and will not be paid for under the provisions of 1913 
the contract. Work so done may be ordered removed or replaced at the Contractor’s expense. 1914 
 1915 
Upon failure on the part of the Contractor to comply forthwith with any order of the Engineer made 1916 
under the provisions of this subsection, the Engineer will have authority to cause unacceptable work to 1917 
be remedied or removed and replaced and unauthorized work to be removed and to deduct the costs 1918 
(incurred by the Owner) from any monies due or to become due the Contractor. 1919 
  1920 
50-11  LOAD RESTRICTIONS. The Contractor shall comply with all legal load restrictions in the 1921 
hauling of materials on public roads beyond the limits of the work. A special permit will not relieve the 1922 
Contractor of liability for damage that may result from the moving of material or equipment. 1923 
 1924 
The operation of equipment of such weight or so loaded as to cause damage to structures or to any 1925 
other type of construction will not be permitted. Hauling of materials over the base course or surface 1926 
course under construction shall be limited as directed. No loads will be permitted on a concrete 1927 
pavement, base, or structure before the expiration of the curing period. The Contractor shall be 1928 
responsible for all damage done by his/her hauling equipment and shall correct such damage at his/her 1929 
own expense.  1930 
 1931 
50-12  MAINTENANCE DURING CONSTRUCTION.  The Contractor shall maintain the work 1932 
during construction and until the work is accepted. This maintenance shall constitute continuous and 1933 
effective work prosecuted day by day, with adequate equipment and forces so that the work is 1934 
maintained in satisfactory condition at all times. 1935 
 1936 
In the case of a contract for the placing of a course upon a course or subgrade previously constructed, 1937 
the Contractor shall maintain the previous course or subgrade during all construction operations. 1938 
 1939 
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All costs of maintenance work during construction and before the project is accepted shall be included 1940 
in the unit prices bid on the various contract items, and the Contractor will not be paid an additional 1941 
amount for such work. 1942 
 1943 
50-13  FAILURE TO MAINTAIN THE WORK.  Should the Contractor at any time fail to 1944 
maintain the work as provided in the subsection titled MAINTENANCE DURING 1945 
CONSTRUCTION of this section, the Engineer shall immediately notify the Contractor of such 1946 
noncompliance. Such notification shall specify a reasonable time within which the Contractor shall be 1947 
required to remedy such unsatisfactory maintenance condition. The time specified will give due 1948 
consideration to the exigency that exists. 1949 
 1950 
Should the Contractor fail to respond to the Engineer’s notification, the Owner may suspend any work 1951 
necessary for the Owner to correct such unsatisfactory maintenance condition, depending on the 1952 
exigency that exists. Any maintenance cost incurred by the Owner, shall be deducted from monies due 1953 
or to become due the Contractor. 1954 
 1955 
50-14  PARTIAL ACCEPTANCE.  If at any time during the prosecution of the project the 1956 
Contractor substantially completes a usable unit or portion of the work, the occupancy of which will 1957 
benefit the Owner, he may request the Engineer to make final inspection of that unit. If the Engineer 1958 
finds upon inspection that the unit has been satisfactorily completed in compliance with the contract, 1959 
he may accept it as being completed, and the Contractor may be relieved of further responsibility for 1960 
that unit. Such partial acceptance and beneficial occupancy by the Owner shall not void or alter any 1961 
provision of the contract. 1962 
  1963 
50-15  FINAL ACCEPTANCE.  Upon due notice from the Contractor of presumptive completion 1964 
of the entire project, the Engineer and Owner will make an inspection. If all construction provided for 1965 
and contemplated by the contract is found to be completed in accordance with the contract, plans, and 1966 
specifications, such inspection shall constitute the final inspection. The Engineer shall notify the 1967 
Contractor in writing of final acceptance as of the date of the final inspection. 1968 
 1969 
If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the Engineer 1970 
will give the Contractor the necessary instructions for correction of same and the Contractor shall 1971 
immediately comply with and execute such instructions. Upon correction of the work, another 1972 
inspection will be made which shall constitute the final inspection, provided the work has been 1973 
satisfactorily completed. In such event, the Engineer will make the final acceptance and notify the 1974 
Contractor in writing of this acceptance as of the date of final inspection. 1975 
 1976 
50-16  CLAIMS FOR ADJUSTMENT AND DISPUTES. If for any reason the Contractor deems 1977 
that additional compensation is due him for work or materials not clearly provided for in the contract, 1978 
plans, or specifications or previously authorized as extra work, he shall notify the Engineer in writing of 1979 
his/her intention to claim such additional compensation before he begins the work on which he bases 1980 
the claim. If such notification is not given or the Engineer is not afforded proper opportunity by the 1981 
Contractor for keeping strict account of actual cost as required, then the Contractor hereby agrees to 1982 
waive any claim for such additional compensation. Such notice by the Contractor and the fact that the 1983 
Engineer has kept account of the cost of the work shall not in any way be construed as proving or 1984 
substantiating the validity of the claim. When the work on which the claim for additional compensation 1985 
is based has been completed, the Contractor shall, within 10 calendar days, submit his/her written claim 1986 
to the Engineer who will present it to the Owner for consideration in accordance with local laws or 1987 
ordinances. 1988 
 1989 
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Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final 1990 
payment based on differences in measurements or computations. 1991 
 1992 
50-17  COST REDUCTION INCENTIVE. The provisions of this subsection will apply only to 1993 
contracts awarded to the lowest bidder pursuant to competitive bidding. 1994 
 1995 
On projects with original contract amounts in excess of $100,000, the Contractor may submit to the 1996 
Engineer, in writing, proposals for modifying the plans, specifications or other requirements of the 1997 
contract for the sole purpose of reducing the cost of construction. The cost reduction proposal shall 1998 
not impair, in any manner, the essential functions or characteristics of the project, including but not 1999 
limited to service life, economy of operation, ease of maintenance, desired appearance, design and 2000 
safety standards. This provision shall not apply unless the proposal submitted is specifically identified 2001 
by the Contractor as being presented for consideration as a value engineering proposal. 2002 
 2003 
Not eligible for cost reduction proposals are changes in the basic design of a pavement type, runway 2004 
and taxiway lighting, visual aids, hydraulic capacity of drainage facilities, or changes in grade or 2005 
alignment that reduce the geometric standards of the project. 2006 
 2007 
As a minimum, the following information shall be submitted by the Contractor with each proposal: 2008 
 2009 


a. A description of both existing contract requirements for performing the work and the proposed 2010 
changes, with a discussion of the comparative advantages and disadvantages of each; 2011 
 2012 


b. An itemization of the contract requirements that must be changed if the proposal is adopted; 2013 
 2014 


c. A detailed estimate of the cost of performing the work under the existing contract and under 2015 
the proposed changes; 2016 
 2017 


d. A statement of the time by which a change order adopting the proposal must be issued; 2018 
 2019 


e. A statement of the effect adoption of the proposal will have on the time for completion of the 2020 
contract; and 2021 
 2022 


f. The contract items of work affected by the proposed changes, including any quantity variation 2023 
attributable to them. 2024 


 2025 
The Contractor may withdraw, in whole or in part, any cost reduction proposal not accepted by the 2026 
Engineer, within the period specified in the proposal. The provisions of this subsection shall not be 2027 
construed to require the Engineer to consider any cost reduction proposal that may be submitted. 2028 
 2029 
The Contractor shall continue to perform the work in accordance with the requirements of the contract 2030 
until a change order incorporating the cost reduction proposal has been issued. If a change order has 2031 
not been issued by the date upon which the Contractor’s cost reduction proposal specifies that a 2032 
decision should be made, or such other date as the Contractor may subsequently have requested in 2033 
writing, such cost reduction proposal shall be deemed rejected. 2034 
 2035 
The Engineer shall be the sole judge of the acceptability of a cost reduction proposal and of the 2036 
estimated net savings from the adoption of all or any part of such proposal. In determining the 2037 
estimated net savings, the Engineer may disregard the contract bid prices if, in the Engineer’s judgment 2038 
such prices do not represent a fair measure of the value of the work to be performed or deleted. 2039 
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 2040 
The Owner may require the Contractor to share in the Owner’s costs of investigating a cost reduction 2041 
proposal submitted by the Contractor as a condition of considering such proposal. Where such a 2042 
condition is imposed, the Contractor shall acknowledge acceptance of it in writing. Such acceptance 2043 
shall constitute full authority for the Owner to deduct the cost of investigating a cost reduction 2044 
proposal from amounts payable to the Contractor under the contract. 2045 
 2046 
If the Contractor’s cost reduction proposal is accepted in whole or in part, such acceptance will be by a 2047 
contract change order that shall specifically state that it is executed pursuant to this subsection. Such 2048 
change order shall incorporate the changes in the plans and specifications which are necessary to permit 2049 
the cost reduction proposal or such part of it as has been accepted and shall include any conditions 2050 
upon which the Engineer’s approval is based. The change order shall also set forth the estimated net 2051 
savings attributable to the cost reduction proposal. The net savings shall be determined as the 2052 
difference in costs between the original contract costs for the involved work items and the costs 2053 
occurring as a result of the proposed change. The change order shall also establish the net savings 2054 
agreed upon and shall provide for adjustment in the contract price that will divide the net savings 2055 
equally between the Contractor and the Owner. 2056 
 2057 
The Contractor’s 50 percent share of the net savings shall constitute full compensation to the 2058 
Contractor for the cost reduction proposal and the performance of the work. 2059 
 2060 
Acceptance of the cost-reduction proposal and performance of the cost-reduction work shall not 2061 
extend the time of completion of the contract unless specifically provided for in the contract change 2062 
order. 2063 
 2064 


END OF SECTION 50 2065 
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SECTION 60 2066 


CONTROL OF MATERIALS 2067 
 2068 
60-01  SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  The materials used on the 2069 
work shall conform to the requirements of the contract, plans, and specifications. Unless otherwise 2070 
specified, such materials that are manufactured or processed shall be new (as compared to used or 2071 
reprocessed). 2072 
 2073 
In order to expedite the inspection and testing of materials, the Contractor shall furnish complete 2074 
statements to the Engineer as to the origin, composition, and manufacture of all materials to be used in 2075 
the work. Such statements shall be furnished promptly after execution of the contract but, in all cases, 2076 
prior to delivery of such materials. 2077 
 2078 
At the Engineer’s option, materials may be approved at the source of supply before delivery is stated. If 2079 
it is found after trial that sources of supply for previously approved materials do not produce specified 2080 
products, the Contractor shall furnish materials from other sources. 2081 
 2082 
60-02  SAMPLES, TESTS, AND CITED SPECIFICATIONS. Unless otherwise designated, all 2083 
materials used in the work shall be inspected, tested, and approved by the Engineer before 2084 
incorporation in the work. Any work in which untested materials are used without approval or written 2085 
permission of the Engineer shall be performed at the Contractor’s risk. Materials found to be 2086 
unacceptable and unauthorized will not be paid for and, if directed by the Engineer, shall be removed at 2087 
the Contractor’s expense. 2088 
 2089 
Unless otherwise designated, tests in accordance with the cited standard methods of ASTM, AASHTO, 2090 
Federal Specifications, Commercial Item Descriptions, and all other cited methods, which are current 2091 
on the date of advertisement for bids, will be made by and at the expense of the Engineer. 2092 
 2093 
The testing organizations performing on site field tests shall have copies of all referenced standards on 2094 
the construction site for use by all technicians and other personnel, including the Contractor’s 2095 
representative at his/her request. Unless otherwise designated, samples will be taken by a qualified 2096 
representative of the Engineer. All materials being used are subject to inspection, test, or rejection at 2097 
any time prior to or during incorporation into the work. Copies of all tests will be furnished to the 2098 
Contractor’s representative at his/her request. 2099 
 2100 
The Contractor shall employ a testing organization to perform all Contractor required tests. The 2101 
Contractor shall submit to the Engineer resumes on all testing organizations and individual persons 2102 
who will be performing the tests. The Engineer will determine if such persons are qualified. All the test 2103 
data shall be reported to the Engineer after the results are known. A legible, handwritten copy of all test 2104 
data shall be given to the Engineer daily, along with printed reports, in an approved format, on a weekly 2105 
basis. After completion of the project, and prior to final payment, the Contractor shall submit a final 2106 
report to the Engineer showing all test data reports, plus an analysis of all results showing ranges, 2107 
averages, and corrective action taken on all failing tests. 2108 
 2109 
60-03  CERTIFICATION OF COMPLIANCE.  The Engineer may permit the use, prior to 2110 
sampling and testing, of certain materials or assemblies when accompanied by manufacturer’s 2111 
certificates of compliance stating that such materials or assemblies fully comply with the requirements 2112 
of the contract. The certificate shall be signed by the manufacturer. Each lot of such materials or 2113 
assemblies delivered to the work must be accompanied by a certificate of compliance in which the lot is 2114 
clearly identified. 2115 
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 2116 
Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at 2117 
any time and if found not to be in conformity with contract requirements will be subject to rejection 2118 
whether in place or not. 2119 
 2120 
The form and distribution of certificates of compliance shall be as approved by the Engineer. 2121 
 2122 
When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish 2123 
the specified “brand name,” the Contractor shall be required to furnish the manufacturer’s certificate of 2124 
compliance for each lot of such material or assembly delivered to the work. Such certificate of 2125 
compliance shall clearly identify each lot delivered and shall certify as to: 2126 
 2127 


a. Conformance to the specified performance, testing, quality or dimensional requirements; and, 2128 
 2129 


b. Suitability of the material or assembly for the use intended in the contract work. 2130 
 2131 


Should the Contractor propose to furnish an “or equal” material or assembly, he shall furnish the 2132 
manufacturer’s certificates of compliance as hereinbefore described for the specified brand name 2133 
material or assembly. However, the Engineer shall be the sole judge as to whether the proposed “or 2134 
equal” is suitable for use in the work. 2135 
 2136 
The Engineer reserves the right to refuse permission for use of materials or assemblies on the basis of 2137 
certificates of compliance. 2138 
 2139 
60-04  PLANT INSPECTION.  The Engineer or his/her authorized representative may inspect, at 2140 
its source, any specified material or assembly to be used in the work. Manufacturing plants may be 2141 
inspected from time to time for the purpose of determining compliance with specified manufacturing 2142 
methods or materials to be used in the work and to obtain samples required for his/her acceptance of 2143 
the material or assembly. 2144 
 2145 
Should the Engineer conduct plant inspections, the following conditions shall exist: 2146 
 2147 


a. The Engineer shall have the cooperation and assistance of the Contractor and the producer 2148 
with whom he has contracted for materials. 2149 
 2150 


b. The Engineer shall have full entry at all reasonable times to such parts of the plant that concern 2151 
the manufacture or production of the materials being furnished. 2152 
 2153 


c. If required by the Engineer, the Contractor shall arrange for adequate office or working space 2154 
that may be reasonably needed for conducting plant inspections. Office or working space 2155 
should be conveniently located with respect to the plant. 2156 


 2157 
It is understood and agreed that the Owner shall have the right to retest any material that has been 2158 
tested and approved at the source of supply after it has been delivered to the site. The Engineer shall 2159 
have the right to reject only material which, when retested, does not meet the requirements of the 2160 
contract, plans, or specifications. 2161 
 2163 
60-05  STORAGE OF MATERIALS. Materials shall be so stored as to assure the preservation of 2164 
their quality and fitness for the work. Stored materials, even though approved before storage, may again 2165 
be inspected prior to their use in the work. Stored materials shall be located so as to facilitate their 2166 
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prompt inspection. The Contractor shall coordinate the storage of all materials with the Engineer. 2167 
Materials to be stored on airport property shall not create an obstruction to air navigation nor shall they 2168 
interfere with the free and unobstructed movement of aircraft. Unless otherwise shown on the plans, 2169 
the storage of materials and the location of the Contractor’s plant and parked equipment or vehicles 2170 
shall be as directed by the Engineer. Private property shall not be used for storage purposes without 2171 
written permission of the owner or lessee of such property. The Contractor shall make all arrangements 2172 
and bear all expenses for the storage of materials on private property. Upon request, the Contractor 2173 
shall furnish the Engineer a copy of the property owner’s permission. 2174 
 2175 
All storage sites on private or airport property shall be restored to their original condition by the 2176 
Contractor at his/her entire expense, except as otherwise agreed to (in writing) by the owner or lessee 2177 
of the property. 2178 
  2179 
60-06  UNACCEPTABLE MATERIALS.  Any material or assembly that does not conform to the 2180 
requirements of the contract, plans, or specifications shall be considered unacceptable and shall be 2181 
rejected. The Contractor shall remove any rejected material or assembly from the site of the work, 2182 
unless otherwise instructed by the Engineer. 2183 
 2184 
Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be 2185 
returned to the site of the work until such time as the Engineer has approved its used in the work. 2186 
 2187 
60-07  OWNER FURNISHED MATERIALS.  The Contractor shall furnish all materials required 2188 
to complete the work, except those specified herein (if any) to be furnished by the Owner. Owner-2189 
furnished materials shall be made available to the Contractor at the location specified herein. 2190 
 2191 
All costs of handling, transportation from the specified location to the site of work, storage, and 2192 
installing Owner-furnished materials shall be included in the unit price bid for the contract item in 2193 
which such Owner-furnished material is used. 2194 
 2195 
After any Owner-furnished material has been delivered to the location specified, the Contractor shall be 2196 
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the 2197 
Contractor’s handling, storage, or use of such Owner-furnished material. The Owner will deduct from 2198 
any monies due or to become due the Contractor any cost incurred by the Owner in making good such 2199 
loss due to the Contractor’s handling, storage, or use of Owner-furnished materials. 2200 
 2201 
 


END OF SECTION 60 
 
 
 
 
 
 
 
 
 
 
 
 
 







9/30/2011 AC 150/5370-10F – NWMR F-1 


Issued for Construction Division 4-30 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


 
 
 
 
 


2202 







9/30/2011 AC 150/5370-10F – NWMR F-1 


Issued for Construction Division 4-31 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


SECTION 70 2203 


LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC 2204 
 2205 
70-01  LAWS TO BE OBSERVED.  The Contractor shall keep fully informed of all Federal and state 2206 
laws, all local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having 2207 
any jurisdiction or authority, which in any manner affect those engaged or employed on the work, or 2208 
which in any way affect the conduct of the work. He shall at all times observe and comply with all such 2209 
laws, ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all 2210 
his/her officers, agents, or servants against any claim or liability arising from or based on the violation 2211 
of any such law, ordinance, regulation, order, or decree, whether by himself or his/her employees. 2212 
 2213 
70-02  PERMITS, LICENSES, AND TAXES.  The Contractor shall procure all permits and 2214 
licenses, pay all charges, fees, and taxes, and give all notices necessary and incidental to the due and 2215 
lawful prosecution of the work. 2216 
 2217 
70-03  PATENTED DEVICES, MATERIALS, AND PROCESSES. If the Contractor is required 2218 
or desires to use any design, device, material, or process covered by letters of patent or copyright, he 2219 
shall provide for such use by suitable legal agreement with the patentee or owner. The Contractor and 2220 
the surety shall indemnify and save harmless the Owner, any third party, or political subdivision from 2221 
any and all claims for infringement by reason of the use of any such patented design, device, material or 2222 
process, or any trademark or copyright, and shall indemnify the Owner for any costs, expenses, and 2223 
damages which it may be obliged to pay by reason of an infringement, at any time during the 2224 
prosecution or after the completion of the work. 2225 
  2226 
70-04  RESTORATION OF SURFACES DISTURBED BY OTHERS.  The Owner reserves the 2227 
right to authorize the construction, reconstruction, or maintenance of any public or private utility 2228 
service, FAA or National Oceanic and Atmospheric Administration (NOAA) facility, or a utility service 2229 
of another government agency at any time during the progress of the work. To the extent that such 2230 
construction, reconstruction, or maintenance has been coordinated with the Owner, such authorized 2231 
work (by others) is indicated as follows: 2232 
 2233 


Owner 
(Utility or Other Facility) 


Location 
(See Plan Sheet No.) 


Person to Contact 
(Name, Title, Address and Phone) 


No work planned   
 2234 
Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate 2235 
or otherwise disturb such utility services or facilities located within the limits of the work without the 2236 
written permission of the Engineer. 2237 
 2238 
Should the owner of public or private utility service, FAA, or NOAA facility, or a utility service of 2239 
another government agency be authorized to construct, reconstruct, or maintain such utility service or 2240 
facility during the progress of the work, the Contractor shall cooperate with such owners by arranging 2241 
and performing the work in this contract so as to facilitate such construction, reconstruction or 2242 
maintenance by others whether or not such work by others is listed above. When ordered as extra work 2243 
by the Engineer, the Contractor shall make all necessary repairs to the work which are due to such 2244 
authorized work by others, unless otherwise provided for in the contract, plans, or specifications. It is 2245 
understood and agreed that the Contractor shall not be entitled to make any claim for damages due to 2246 
such authorized work by others or for any delay to the work resulting from such authorized work.  2247 
 2248 
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70-05  FEDERAL AID PARTICIPATION.  For AIP contracts, the United States Government has 2249 
agreed to reimburse the Owner for some portion of the contract costs. Such reimbursement is made 2250 
from time to time upon the Owner’s request to the FAA. In consideration of the United States 2251 
Government’s (FAA’s) agreement with the Owner, the Owner has included provisions in this contract 2252 
pursuant to the requirements of Title 49 of the United States Code (USC) and the Rules and 2253 
Regulations of the FAA that pertain to the work. 2254 
 2255 
As required by the USC, the contract work is subject to the inspection and approval of duly authorized 2256 
representatives of the Administrator, FAA, and is further subject to those provisions of the rules and 2257 
regulations that are cited in the contract, plans, or specifications. 2258 
 2259 
No requirement of the USC, the rules and regulations implementing the USC, or this contract shall be 2260 
construed as making the Federal Government a party to the contract nor will any such requirement 2261 
interfere, in any way, with the rights of either party to the contract. 2262 
 2263 
70-06  SANITARY, HEALTH, AND SAFETY PROVISIONS.  The Contractor shall provide and 2264 
maintain in a neat, sanitary condition such accommodations for the use of his/her employees as may be 2265 
necessary to comply with the requirements of the state and local Board of Health, or of other bodies or 2266 
tribunals having jurisdiction. 2267 
 2268 
Attention is directed to Federal, state, and local laws, rules and regulations concerning construction 2269 
safety and health standards. The Contractor shall not require any worker to work in surroundings or 2270 
under conditions that are unsanitary, hazardous, or dangerous to his/her health or safety. 2271 
 2272 
70-07  PUBLIC CONVENIENCE AND SAFETY. The Contractor shall control his/her operations 2273 
and those of his/her subcontractors and all suppliers, to assure the least inconvenience to the traveling 2274 
public. Under all circumstances, safety shall be the most important consideration. 2275 
 2276 
The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic 2277 
with respect to his/her own operations and those of his/her subcontractors and all suppliers in 2278 
accordance with the subsection titled MAINTENANCE OF TRAFFIC of Section 40 hereinbefore 2279 
specified and shall limit such operations for the convenience and safety of the traveling public as 2280 
specified in the subsection titled LIMITATION OF OPERATIONS of Section 80 hereinafter. 2281 
 2282 
70-08  BARRICADES, WARNING SIGNS, AND HAZARD MARKINGS.  The Contractor shall 2283 
furnish, erect, and maintain all barricades, warning signs, and markings for hazards necessary to protect 2284 
the public and the work. When used during periods of darkness, such barricades, warning signs, and 2285 
hazard markings shall be suitably illuminated. Unless otherwise specified, barricades, warning signs, and 2286 
markings for hazards that are in the air operations area shall be a maximum of 18 in. high. Unless 2287 
otherwise specified, barricades shall be spaced not more than 25 feet apart. Barricades, warning signs, 2288 
and markings shall be paid for under Section 40-05. 2289 
 2290 
For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades, 2291 
warning signs, lights and other traffic control devices in reasonable conformity with the Manual of 2292 
Uniform Traffic Control Devices for Streets and Highways (published by the United States 2293 
Government Printing Office). 2294 
 2295 
When the work requires closing an air operations area of the airport or portion of such area, the 2296 
Contractor shall furnish, erect, and maintain temporary markings and associated lighting conforming to 2297 
the requirements of AC 150/5340-1, Standards for Airport Markings. 2298 
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 2299 
The Contractor shall furnish, erect, and maintain markings and associated lighting of open trenches, 2300 
excavations, temporary stock piles, and his/her parked construction equipment that may be hazardous 2301 
to the operation of emergency fire-rescue or maintenance vehicles on the airport in reasonable 2302 
conformance to AC 150/5370-2, Operational Safety on Airports During Construction. 2303 
 2304 
The Contractor shall identify each motorized vehicle or piece of construction equipment in reasonable 2305 
conformance to AC 150/5370-2. 2306 
 2307 
The Contractor shall furnish and erect all barricades, warning signs, and markings for hazards prior to 2308 
commencing work that requires such erection and shall maintain the barricades, warning signs, and 2309 
markings for hazards until their dismantling is directed by the Engineer. 2310 
 2311 
Open-flame type lights shall not be permitted within the air operations areas of the airport. 2312 
 2313 
70-09  USE OF EXPLOSIVES.  When the use of explosives is necessary for the prosecution of the 2314 
work, the Contractor shall exercise the utmost care not to endanger life or property, including new 2315 
work. The Contractor shall be responsible for all damage resulting from the use of explosives. 2316 
 2317 
All explosives shall be stored in a secure manner in compliance with all laws and ordinances, and all 2318 
such storage places shall be clearly marked. Where no local laws or ordinances apply, storage shall be 2319 
provided satisfactory to the Engineer and, in general, not closer than 1,000 feet (300 m) from the work 2320 
or from any building, road, or other place of human occupancy. 2321 
 2322 
The Contractor shall notify each property owner and public utility company having structures or 2323 
facilities in proximity to the site of the work of his/her intention to use explosives. Such notice shall be 2324 
given sufficiently in advance to enable them to take such steps as they may deem necessary to protect 2325 
their property from injury. 2326 
 2327 
The use of electrical blasting caps shall not be permitted on or within 1,000 feet (300 m) of the airport 2328 
property. 2329 
 2330 
70-10  PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  The 2331 
Contractor shall be responsible for the preservation of all public and private property, and shall protect 2332 
carefully from disturbance or damage all land monuments and property markers until the Engineer has 2333 
witnessed or otherwise referenced their location and shall not move them until directed. 2334 
 2335 
The Contractor shall be responsible for all damage or injury to property of any character, during the 2336 
prosecution of the work, resulting from any act, omission, neglect, or misconduct in his/her manner or 2337 
method of executing the work, or at any time due to defective work or materials, and said responsibility 2338 
will not be released until the project shall have been completed and accepted. 2339 
 2340 
When or where any direct or indirect damage or injury is done to public or private property by or on 2341 
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of 2342 
the non-execution thereof by the Contractor, he shall restore, at his/her own expense, such property to 2343 
a condition similar or equal to that existing before such damage or injury was done, by repairing, or 2344 
otherwise restoring as may be directed, or he shall make good such damage or injury in an acceptable 2345 
manner.  2346 
 2347 
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70-11  RESPONSIBILITY FOR DAMAGE CLAIMS.  The Contractor shall indemnify and save 2348 
harmless the Engineer and the Owner and their officers, and employees from all suits actions, or claims 2349 
of any character brought because of any injuries or damage received or sustained by any person, 2350 
persons, or property on account of the operations of the Contractor; or on account of or in 2351 
consequence of any neglect in safeguarding the work; or through use of unacceptable materials in 2352 
constructing the work; or because of any act or omission, neglect, or misconduct of said Contractor; or 2353 
because of any claims or amounts recovered from any infringements of patent, trademark, or copyright; 2354 
or from any claims or amounts arising or recovered under the “Workmen’s Compensation Act,” or any 2355 
other law, ordinance, order, or decree. Money due the Contractor under and by virtue of his/her 2356 
contract as may be considered necessary by the Owner for such purpose may be retained for the use of 2357 
the Owner or, in case no money is due, his/her surety may be held until such suits, actions, or claims 2358 
for injuries or damages as aforesaid shall have been settled and suitable evidence to that effect furnished 2359 
to the Owner, except that money due the Contractor will not be withheld when the Contractor 2360 
produces satisfactory evidence that he is adequately protected by public liability and property damage 2361 
insurance. 2362 
 2363 
70-12  THIRD PARTY BENEFICIARY CLAUSE.  It is specifically agreed between the parties 2364 
executing the contract that it is not intended by any of the provisions of any part of the contract to 2365 
create the public or any member thereof a third party beneficiary or to authorize anyone not a party to 2366 
the contract to maintain a suit for personal injuries or property damage pursuant to the terms or 2367 
provisions of the contract. 2368 
 2369 
70-13  OPENING SECTIONS OF THE WORK TO TRAFFIC.  Should it be necessary for the 2370 
Contractor to complete portions of the contract work for the beneficial occupancy of the Owner prior 2371 
to completion of the entire contract, such “phasing” of the work shall be specified herein and indicated 2372 
on the plans. When so specified, the Contractor shall complete such portions of the work on or before 2373 
the date specified or as otherwise specified. The Contractor shall make his/her own estimate of the 2374 
difficulties involved in arranging his/her work to permit such beneficial occupancy by the Owner as 2375 
described below: 2376 
 2377 


Phase or Description Required Date or Sequence of 
Owner's Beneficial Occupancy 


Work Shown on Plan Sheet 


Refer to the Phasing Plans of the Construction Drawings. 


 2378 
Upon completion of any portion of the work listed above, such portion shall be accepted by the Owner 2379 
in accordance with the subsection titled PARTIAL ACCEPTANCE of Section 50. 2380 
 2381 
No portion of the work may be opened by the Contractor for public use until ordered by the Engineer 2382 
in writing. Should it become necessary to open a portion of the work to public traffic on a temporary or 2383 
intermittent basis, such openings shall be made when, in the opinion of the Engineer, such portion of 2384 
the work is in an acceptable condition to support the intended traffic. Temporary or intermittent 2385 
openings are considered to be inherent in the work and shall not constitute either acceptance of the 2386 
portion of the work so opened or a waiver of any provision of the contract. Any damage to the portion 2387 
of the work so opened that is not attributable to traffic which is permitted by the Owner shall be 2388 
repaired by the Contractor at his/her expense. 2389 
 2390 
The Contractor shall make his/her own estimate of the inherent difficulties involved in completing the 2391 
work under the conditions herein described and shall not claim any added compensation by reason of 2392 
delay or increased cost due to opening a portion of the contract work. 2393 







9/30/2011 AC 150/5370-10F – NWMR F-1 


Issued for Construction Division 4-35 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


 2394 
Contractor shall be required to conform to safety standards contained AC 150/5370-2, Operational 2395 
Safety on Airports During Construction (See Special Provisions.) 2396 
 2397 
Contractor shall refer to the approved safety plan to identify barricade requirements and other safety 2398 
requirements prior to opening up sections of work to traffic. 2399 
 2400 
70-14  CONTRACTOR'S RESPONSIBILITY FOR WORK.  Until the Engineer’s final written 2401 
acceptance of the entire completed work, excepting only those portions of the work accepted in 2402 
accordance with the subsection titled PARTIAL ACCEPTANCE of Section 50, the Contractor shall 2403 
have the charge and care thereof and shall take every precaution against injury or damage to any part 2404 
due to the action of the elements or from any other cause, whether arising from the execution or from 2405 
the non-execution of the work. The Contractor shall rebuild, repair, restore, and make good all injuries 2406 
or damages to any portion of the work occasioned by any of the above causes before final acceptance 2407 
and shall bear the expense thereof except damage to the work due to unforeseeable causes beyond the 2408 
control of and without the fault or negligence of the Contractor, including but not restricted to acts of 2409 
God such as earthquake, tidal wave, tornado, hurricane or other cataclysmic phenomenon of nature, or 2410 
acts of the public enemy or of government authorities. 2411 
 2412 
If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and 2413 
shall take such precautions necessary to prevent damage to the work. The Contractor shall provide for 2414 
normal drainage and shall erect necessary temporary structures, signs, or other facilities at his/her 2415 
expense. During such period of suspension of work, the Contractor shall properly and continuously 2416 
maintain in an acceptable growing condition all living material in newly established planting, seedings, 2417 
and soddings furnished under his/her contract, and shall take adequate precautions to protect new tree 2418 
growth and other important vegetative growth against injury. 2419 
 2420 
70-15  CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES 2421 
OF OTHERS.  As provided in the subsection titled RESTORATION OF SURFACES DISTURBED 2422 
BY OTHERS of this section, the Contractor shall cooperate with the owner of any public or private 2423 
utility service, FAA or NOAA, or a utility service of another government agency that may be 2424 
authorized by the owner to construct, reconstruct or maintain such utility services or facilities during 2425 
the progress of the work. In addition, the Contractor shall control his/her operations to prevent the 2426 
unscheduled interruption of such utility services and facilities. 2427 
 2428 
To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of 2429 
another governmental agency are known to exist within the limits of the contract work, the 2430 
approximate locations have been indicated on the plans and the owners are indicated as follows: 2431 
 2432 


Utility Service or Facility Person to Contract (Name, 
Title, Address, & Phone) 


Owner's Emergency Contact 
(Phone) 


Refer to project plans   
 2433 
It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the 2434 
location information relating to existing utility services, facilities, or structures that may be shown on 2435 
the plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve 2436 
the Contractor of his/her responsibility to protect such existing features from damage or unscheduled 2437 
interruption of service. 2438 
 2439 
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It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the 2440 
owners of all utility services or other facilities of his/her plan of operations. Such notification shall be 2441 
in writing addressed to THE PERSON TO CONTACT as provided hereinbefore in this subsection 2442 
and the subsection titled RESTORATION OF SURFACES DISTURBED BY OTHERS of this 2443 
section. A copy of each notification shall be given to the Engineer. 2444 
 2445 
In addition to the general written notification hereinbefore provided, it shall be the responsibility of the 2446 
Contractor to keep such individual owners advised of changes in his/her plan of operations that would 2447 
affect such owners. 2448 
 2449 
Prior to commencing the work in the general vicinity of an existing utility service or facility, the 2450 
Contractor shall again notify each such owner of his/her plan of operation. If, in the Contractor’s 2451 
opinion, the owner’s assistance is needed to locate the utility service or facility or the presence of a 2452 
representative of the owner is desirable to observe the work, such advice should be included in the 2453 
notification. Such notification shall be given by the most expeditious means to reach the utility owner’s 2454 
PERSON TO CONTACT no later than two normal business days prior to the Contractor’s 2455 
commencement of operations in such general vicinity. The Contractor shall furnish a written summary 2456 
of the notification to the Engineer. 2457 
 2458 
The Contractor’s failure to give the two day’s notice hereinabove provided shall be cause for the Owner 2459 
to suspend the Contractor’s operations in the general vicinity of a utility service or facility. 2460 
 2461 
Where the outside limits of an underground utility service have been located and staked on the ground, 2462 
the Contractor shall be required to use excavation methods acceptable to the Engineer within 3 feet (90 2463 
cm) of such outside limits at such points as may be required to ensure protection from damage due to 2464 
the Contractor’s operations. 2465 
 2466 
Should the Contractor damage or interrupt the operation of a utility service or facility by accident or 2467 
otherwise, he shall immediately notify the proper authority and the Engineer and shall take all 2468 
reasonable measures to prevent further damage or interruption of service. The Contractor, in such 2469 
events, shall cooperate with the utility service or facility owner and the Engineer continuously until such 2470 
damage has been repaired and service restored to the satisfaction of the utility or facility owner. 2471 
 2472 
The Contractor shall bear all costs of damage and restoration of service to any utility service or facility 2473 
due to his/her operations whether or not due to negligence or accident. The Owner reserves the right 2474 
to deduct such costs from any monies due or which may become due the Contractor, or his/her surety. 2475 
 2476 
70-15.1 FAA FACILITIES AND CABLE RUNS.  The Contractor is hereby advised that the 2477 
construction limits of the project include existing facilities and buried cable runs that are owned, 2478 
operated and maintained by the FAA. The Contractor, during the prosecution of the project work, shall 2479 
comply with the following: 2480 
 2481 


a. The Contractor shall permit FAA maintenance personnel the right of access to the project work 2482 
site for purposes of inspecting and maintaining all existing FAA owned facilities. 2483 


 2484 
b. The Contractor shall notify the above named FAA Airway Facilities Point-of-Contact seven (7) 2485 


calendar days prior to commencement of construction activities in order to permit sufficient 2486 
time to locate and mark existing buried cables and to schedule any required facility outages. 2487 


 2488 
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c. If prosecution of the project work requires a facility outage, the Contractor shall contact the 2489 
above named FAA Point-of-Contact a minimum of 48 hours prior to the time of the required 2490 
outage. 2491 


 2492 
d. If prosecution of the project work results in damages to existing FAA equipment or cables, the 2493 


Contractor shall repair the damaged item in conformance with FAA Airway Facilities’ standards 2494 
to the satisfaction of the above named FAA Point-of-Contact. 2495 


 2496 
e. If the project work requires the cutting or splicing of FAA owned cables, the above named 2497 


FAA Point-of-Contact shall be contacted a minimum of 48 hours prior to the time the cable 2498 
work commences. The FAA reserves the right to have a FAA Airway Facilities representative 2499 
on site to observe the splicing of the cables as a condition of acceptance. All cable splices are to 2500 
be accomplished in accordance with FAA Airway Facilities’ specifications and require approval 2501 
by the above named FAA Point-of-Contact as a condition of acceptance by the Owner. The 2502 
Contractor is hereby advised that FAA Airway Facilities restricts the location of where splices 2503 
may be installed. If a cable splice is required in a location that is not permitted by FAA Airway 2504 
Facilities, the Contractor shall furnish and install a sufficient length of new cable that eliminates 2505 
the need for any splice. 2506 


 2507 
70-16  FURNISHING RIGHTS-OF-WAY.  The Owner will be responsible for furnishing all rights-2508 
of-way upon which the work is to be constructed in advance of the Contractor's operations. 2509 
 2510 
70-17  PERSONAL LIABILITY OF PUBLIC OFFICIALS.  In carrying out any of the contract 2511 
provisions or in exercising any power or authority granted to him by this contract, there shall be no 2512 
liability upon the Engineer, his/her authorized representatives, or any officials of the Owner either 2513 
personally or as an official of the Owner. It is understood that in such matters they act solely as agents 2514 
and representatives of the Owner. 2515 
 2516 
70-18  NO WAIVER OF LEGAL RIGHTS.  Upon completion of the work, the Owner will 2517 
expeditiously make final inspection and notify the Contractor of final acceptance. Such final acceptance, 2518 
however, shall not preclude or stop the Owner from correcting any measurement, estimate, or 2519 
certificate made before or after completion of the work, nor shall the Owner be precluded or stopped 2520 
from recovering from the Contractor or his/her surety, or both, such overpayment as may be 2521 
sustained, or by failure on the part of the Contractor to fulfill his/her obligations under the contract. A 2522 
waiver on the part of the Owner of any breach of any part of the contract shall not be held to be a 2523 
waiver of any other or subsequent breach. 2524 
 2525 
The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent 2526 
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the owner’s rights under 2527 
any warranty or guaranty. 2528 
 2529 
70-19  ENVIRONMENTAL PROTECTION.  The Contractor shall comply with all Federal, state, 2530 
and local laws and regulations controlling pollution of the environment. He shall take necessary 2531 
precautions to prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, bitumens, 2532 
chemicals, or other harmful materials and to prevent pollution of the atmosphere from particulate and 2533 
gaseous matter.  2534 
 2535 
70-20  ARCHAEOLOGICAL AND HISTORICAL FINDINGS.  Unless otherwise specified in 2536 
this subsection, the Contractor is advised that the site of the work is not within any property, district, or 2537 







9/30/2011 AC 150/5370-10F – NWMR F-1 


Issued for Construction Division 4-38 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


site, and does not contain any building, structure, or object listed in the current National Register of 2538 
Historic Places published by the United States Department of Interior. 2539 
 2540 
Should the Contractor encounter, during his/her operations, any building, part of a building, structure, 2541 
or object that is incongruous with its surroundings, he shall immediately cease operations in that 2542 
location and notify the Engineer. The Engineer will immediately investigate the Contractor’s finding 2543 
and the Owner will direct the Contractor to either resume his/her operations or to suspend operations 2544 
as directed. 2545 
 2546 
Should the Owner order suspension of the Contractor’s operations in order to protect an 2547 
archaeological or historical finding, or order the Contractor to perform extra work, such shall be 2548 
covered by an appropriate contract modification (change order or supplemental agreement) as provided 2549 
in the subsection titled EXTRA WORK of Section 40 and the subsection titled PAYMENT FOR 2550 
EXTRA WORK AND FORCE ACCOUNT WORK of Section 90. If appropriate, the contract 2551 
modification shall include an extension of contract time in accordance with the subsection titled 2552 
DETERMINATION AND EXTENSION OF CONTRACT TIME of Section 80. 2553 
 2554 


END OF SECTION 70 2555 
2556 
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SECTION 80 2557 


PROSECUTION AND PROGRESS 2558 
 2559 
80-01  SUBLETTING OF CONTRACT.  The Owner will not recognize any subcontractor on the 2560 
work.  The Contractor shall at all times when work is in progress be represented either in person, by a 2561 
qualified superintendent, or by other designated, qualified representative who is duly authorized to 2562 
receive and execute orders of the Engineer. 2563 
 2564 
Should the Contractor elect to assign his/her contract, said assignment shall be concurred in by the 2565 
surety, shall be presented for the consideration and approval of the Owner, and shall be consummated 2566 
only on the written approval of the Owner.  In case of approval, the Contractor shall file copies of all 2567 
subcontracts with the Engineer. 2568 
 2569 
The Contractor shall perform, with his organization, an amount of work equal to at least 50 percent of 2570 
the total contract cost.  2571 
 2572 
80-02  NOTICE TO PROCEED.  The notice to proceed shall state the date on which it is expected 2573 
the Contractor will begin the construction and from which date contract time will be charged. The 2574 
Contractor shall begin the work to be performed under the contract within 10 days of the date set by 2575 
the Engineer in the written notice to proceed, but in any event, the Contractor shall notify the Engineer 2576 
at least 24 hours in advance of the time actual construction operations will begin. 2577 
 2578 
80-03  PROSECUTION AND PROGRESS. Unless otherwise specified, the Contractor shall submit 2579 
his/her progress schedule for the Engineer’s approval within 10 days after the effective date of the 2580 
notice to proceed. The Contractor’s progress schedule, when approved by the Engineer, may be used to 2581 
establish major construction operations and to check on the progress of the work. The Contractor shall 2582 
provide sufficient materials, equipment, and labor to guarantee the completion of the project in 2583 
accordance with the plans and specifications within the time set forth in the proposal. 2584 
 2585 
If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the 2586 
Engineer’s request, submit a revised schedule for completion of the work within the contract time and 2587 
modify his/her operations to provide such additional materials, equipment, and labor necessary to meet 2588 
the revised schedule. Should the prosecution of the work be discontinued for any reason, the 2589 
Contractor shall notify the Engineer at least 24 hours in advance of resuming operations. 2590 
 2591 
For AIP contracts, the Contractor shall not commence any actual construction prior to the date on 2592 
which the notice to proceed is issued by the Owner. 2593 
 2594 
80-04  LIMITATION OF OPERATIONS.  The Contractor shall control his/her operations and the 2595 
operations of his/her subcontractors and all suppliers so as to provide for the free and unobstructed 2596 
movement of aircraft in the AIR OPERATIONS AREAS (AOA) of the airport. 2597 
 2598 
When the work requires the Contractor to conduct his/her operations within an AOA of the airport, 2599 
the work shall be coordinated with airport operations (through the Engineer) at least 48 hours prior to 2600 
commencement of such work. The Contractor shall not close an AOA until so authorized by the 2601 
Engineer and until the necessary temporary marking and associated lighting is in place as provided in 2602 
the subsection titled BARRICADES, WARNING SIGNS, AND HAZARD MARKINGS of Section 2603 
70. 2604 
 2605 
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When the contract work requires the Contractor to work within an AOA of the airport on an 2606 
intermittent basis (intermittent opening and closing of the AOA), the Contractor shall maintain 2607 
constant communications as hereinafter specified; immediately obey all instructions to vacate the AOA; 2608 
immediately obey all instructions to resume work in such AOA. Failure to maintain the specified 2609 
communications or to obey instructions shall be cause for suspension of the Contractor’s operations in 2610 
the AOA until the satisfactory conditions are provided. The following AOA cannot be closed to 2611 
operating aircraft to permit the Contractor’s operations on a continuous basis and will therefore be 2612 
closed to aircraft operations intermittently as follows: 2613 
 2614 


AOA Time Periods for Closure Type of Communications 
Required 


Control Authority 


Refer to the Safety Plan of the Construction Drawings Airport Supervisor
 2615 
Contractor shall be required to conform to safety standards contained in AC 150/5370-2F, Operational 2616 
Safety on Airports During Construction (See Special Provisions). 2617 
 2618 
80-04.1  OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION. All 2619 
Contractors’ operations shall be conducted in accordance with the project’s Construction Safety and 2620 
Phasing Plan (CSPP) and the provisions set forth within the current version of Advisory Circular 2621 
150/5370-2F. The CSPP included within the contract documents conveys minimum requirements for 2622 
operational safety on the airport during construction activities. The Contractor shall prepare and submit 2623 
a Safety Plan Compliance Document (SPCD) that details how it proposes to comply with the 2624 
requirements presented within the CSPP. 2625 
 2626 
The Contractor shall implement all necessary safety plan measures prior to commencement of any work 2627 
activity. The Contractor shall conduct routine checks of the safety plan measures to assure compliance 2628 
with the safety plan measures. 2629 
 2630 
The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the 2631 
project. The Contractor shall assure that all subcontractors are made aware of the requirements of the 2632 
safety plan and that they implement and maintain all necessary measures. 2633 
 2634 
No deviation or modifications may be made to the approved safety plan unless approved in writing by 2635 
the Owner or Engineer. 2636 
 2637 
80-05  CHARACTER OF WORKERS, METHODS, AND EQUIPMENT.  The Contractor shall, 2638 
at all times, employ sufficient labor and equipment for prosecuting the work to full completion in the 2639 
manner and time required by the contract, plans, and specifications. 2640 
 2641 
All workers shall have sufficient skill and experience to perform properly the work assigned to them. 2642 
Workers engaged in special work or skilled work shall have sufficient experience in such work and in 2643 
the operation of the equipment required to perform the work satisfactorily. 2644 
 2645 
Any person employed by the Contractor or by any subcontractor who violates any operational 2646 
regulations and, in the opinion of the Engineer, does not perform his work in a proper and skillful 2647 
manner or is intemperate or disorderly shall, at the written request of the Engineer, be removed 2648 
forthwith by the Contractor or subcontractor employing such person, and shall not be employed again 2649 
in any portion of the work without approval of the Engineer. 2650 
 2651 
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Should the Contractor fail to remove such persons or person, or fail to furnish suitable and sufficient 2652 
personnel for the proper prosecution of the work, the Engineer may suspend the work by written 2653 
notice until compliance with such orders. 2654 
 2655 
All equipment that is proposed to be used on the work shall be of sufficient size and in such 2656 
mechanical condition as to met requirements of the work and to produce a satisfactory quality of work. 2657 
Equipment used on any portion of the work shall be such that no injury to previously completed work, 2658 
adjacent property, or existing airport facilities will result from its use. 2659 
 2660 
When the methods and equipment to be used by the Contractor in accomplishing the work are not 2661 
prescribed in the contract, the Contractor is free to use any methods or equipment that will accomplish 2662 
the work in conformity with the requirements of the contract, plans, and specifications. 2663 
 2664 
When the contract specifies the use of certain methods and equipment, such methods and equipment 2665 
shall be used unless others are authorized by the Engineer. If the Contractor desires to use a method or 2666 
type of equipment other than specified in the contract, he may request authority from the Engineer to 2667 
do so. The request shall be in writing and shall include a full description of the methods and equipment 2668 
proposed and of the reasons for desiring to make the change. If approval is given, it will be on the 2669 
condition that the Contractor will be fully responsible for producing work in conformity with contract 2670 
requirements. If, after trial use of the substituted methods or equipment, the Engineer determines that 2671 
the work produced does not meet contract requirements, the Contractor shall discontinue the use of 2672 
the substitute method or equipment and shall complete the remaining work with the specified methods 2673 
and equipment. The Contractor shall remove any deficient work and replace it with work of specified 2674 
quality, or take such other corrective action as the Engineer may direct. No change will be made in 2675 
basis of payment for the contract items involved nor in contract time as a result of authorizing a change 2676 
in methods or equipment under this subsection. 2677 
 2678 
80-06  TEMPORARY SUSPENSION OF THE WORK.  The Owner shall have the authority to 2679 
suspend the work wholly, or in part, for such period or periods as he may deem necessary, due to 2680 
unsuitable weather, or such other conditions as are considered unfavorable for the prosecution of the 2681 
work, or for such time as is necessary due to the failure on the part of the Contractor to carry out 2682 
orders given or perform any or all provisions of the contract. 2683 
 2684 
In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some 2685 
unforeseen cause not otherwise provided for in the contract and over which the Contractor has no 2686 
control, the Contractor may be reimbursed for actual money expended on the work during the period 2687 
of shutdown. No allowance will be made for anticipated profits. The period of shutdown shall be 2688 
computed from the effective date of the Engineer’s order to suspend work to the effective date of the 2689 
Engineer’s order to resume the work. Claims for such compensation shall be filed with the Engineer 2690 
within the time period stated in the Engineer’s order to resume work. The Contractor shall submit with 2691 
his/her claim information substantiating the amount shown on the claim. The Engineer will forward 2692 
the Contractor’s claim to the Owner for consideration in accordance with local laws or ordinances. No 2693 
provision of this article shall be construed as entitling the Contractor to compensation for delays due to 2694 
inclement weather, for suspensions made at the request of the Owner, or for any other delay provided 2695 
for in the contract, plans, or specifications. 2696 
 2697 
If it should become necessary to suspend work for an indefinite period, the Contractor shall store all 2698 
materials in such manner that they will not become an obstruction nor become damaged in any way. He 2699 
shall take every precaution to prevent damage or deterioration of the work performed and provide for 2700 
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normal drainage of the work. The Contractor shall erect temporary structures where necessary to 2701 
provide for traffic on, to, or from the airport. 2702 
 2703 
80-07  DETERMINATION AND EXTENSION OF CONTRACT TIME.  The number of 2704 
calendar or working days allowed for completion of the work shall be stated in the proposal and 2705 
contract and shall be known as the CONTRACT TIME. 2706 
 2707 
Should the contract time require extension for reasons beyond the Contractor’s control, it shall be 2708 
adjusted as follows: 2709 
 2710 


a. CONTRACT TIME based on WORKING DAYS shall be calculated weekly by the Engineer. 2711 
The Engineer will furnish the Contractor a copy of his/her weekly statement of the number of 2712 
working days charged against the contract time during the week and the number of working 2713 
days currently specified for completion of the contract (the original contract time plus the 2714 
number of working days, if any, that have been included in approved CHANGE ORDERS or 2715 
SUPPLEMENTAL AGREEMENTS covering EXTRA WORK). 2716 


 2717 
The Engineer shall base his/her weekly statement of contract time charged on the following 2718 
considerations: 2719 


 2720 
(1) No time shall be charged for days on which the Contractor is unable to proceed with the 2721 


principal item of work under construction at the time for at least 6 hours with the normal 2722 
work force employed on such principal item. Should the normal work force be on a double-2723 
shift, 12 hours shall be used. Should the normal work force be on a triple-shift, 18 hours 2724 
shall apply. Conditions beyond the Contractor’s control such as strikes, lockouts, unusual 2725 
delays in transportation, temporary suspension of the principal item of work under 2726 
construction or temporary suspension of the entire work which have been ordered by the 2727 
Owner for reasons not the fault of the Contractor, shall not be charged against the contract 2728 
time. 2729 


 2730 
(2) The Engineer will not make charges against the contract time prior to the effective date of 2731 


the notice to proceed. 2732 
 2733 
(3) The Engineer will begin charges against the contract time on the first working day after the 2734 


effective date of the notice to proceed. 2735 
 2736 
(4) The Engineer will not make charges against the contract time after the date of final 2737 


acceptance as defined in the subsection titled FINAL ACCEPTANCE of Section 50. 2738 
 2739 
(5) The Contractor will be allowed 1 week in which to file a written protest setting forth 2740 


his/her objections to the Engineer’s weekly statement. If no objection is filed within such 2741 
specified time, the weekly statement shall be considered as acceptable to the Contractor. 2742 


 2743 
The contract time (stated in the proposal) is based on the originally estimated quantities as 2744 
described in the subsection titled INTERPRETATION OF ESTIMATED PROPOSAL 2745 
QUANTITIES of Section 20. Should the satisfactory completion of the contract require 2746 
performance of work in greater quantities than those estimated in the proposal, the contract 2747 
time shall be increased in the same proportion as the cost of the actually completed quantities 2748 
bears to the cost of the originally estimated quantities in the proposal. Such increase in contract 2749 
time shall not consider either the cost of work or the extension of contract time that has been 2750 
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covered by change order or supplemental agreement and shall be made at the time of final 2751 
payment. 2752 


 2753 
b. CONTRACT TIME based on CALENDAR DAYS shall consist of the number of calendar 2754 


days stated in the contract counting from the effective date of the notice to proceed and 2755 
including all Saturdays, Sundays, holidays, and nonwork days. All calendar days elapsing 2756 
between the effective dates of the Owner’s orders to suspend and resume all work, due to 2757 
causes not the fault of the Contractor, shall be excluded. 2758 


 2759 
At the time of final payment, the contract time shall be increased in the same proportion as the 2760 
cost of the actually completed quantities bears to the cost of the originally estimated quantities 2761 
in the proposal. Such increase in the contract time shall not consider either cost of work or the 2762 
extension of contract time that has been covered by a change order or supplemental agreement. 2763 
Charges against the contract time will cease as of the date of final acceptance. 2764 


 2765 
c. When the contract time is a specified completion date, it shall be the date on which all contract 2766 


work shall be substantially completed. 2767 
 2768 


If the Contractor finds it impossible for reasons beyond his/her control to complete the work 2769 
within the contract time as specified, or as extended in accordance with the provisions of this 2770 
subsection, he may, at any time prior to the expiration of the contract time as extended, make a 2771 
written request to the Engineer for an extension of time setting forth the reasons which he 2772 
believes will justify the granting of his/her request. Requests for extension of time on calendar 2773 
day projects, caused by inclement weather, shall be supported with National Weather Bureau 2774 
data showing the actual amount of inclement weather exceeded which could normally be 2775 
expected during the contract period. The Contractor’s plea that insufficient time was specified 2776 
is not a valid reason for extension of time. If the Engineer finds that the work was delayed 2777 
because of conditions beyond the control and without the fault of the Contractor, he may 2778 
extend the time for completion in such amount as the conditions justify. The extended time for 2779 
completion shall then be in full force and effect, the same as though it were the original time for 2780 
completion. 2781 


 2782 
80-08  FAILURE TO COMPLETE ON TIME.  For each calendar day or working day, as specified 2783 
in the contract, that any work remains uncompleted after the contract time (including all extensions and 2784 
adjustments as provided in the subsection titled DETERMINATION AND EXTENSION OF 2785 
CONTRACT TIME of this Section) the sum specified in the contract and proposal as liquidated 2786 
damages will be deducted from any money due or to become due the Contractor or his/her surety. 2787 
Such deducted sums shall not be deducted as a penalty but shall be considered as liquidation of a 2788 
reasonable portion of damages including but not limited to additional engineering services that will be 2789 
incurred by the Owner should the Contractor fail to complete the work in the time provided in his/her 2790 
contract. 2791 
 2792 


SCHEDULE LIQUIDATED DAMAGES COST ALLOWED CONSTRUCTION 
TIME 


Schedule I – 
Phase 1 


$1,350.00/calendar day 30 Calendar Days 


Schedule I – 
Phase 2 $1,350.00/calendar day 


5 Calendar Days concurrent with 
Phase 1 


 2793 
The maximum construction time allowed for the overall project is 30 calendar day. 2794 
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 2795 
Please see Sheets G005 of the Construction Drawings for more information on the 2796 
scheduling/sequencing of work on Schedules I.  2797 
 2798 
Permitting the Contractor to continue and finish the work or any part of it after the time fixed for its 2799 
completion, or after the date to which the time for completion may have been extended, will in no way 2800 
operate as a wavier on the part of the Owner of any of its rights under the contract. 2801 
 2802 
80-09  DEFAULT AND TERMINATION OF CONTRACT.  The Contractor shall be considered 2803 
in default of his/her contract and such default will be considered as cause for the Owner to terminate 2804 
the contract for any of the following reasons if the Contractor: 2805 
 2806 


a. Fails to begin the work under the contract within the time specified in the “Notice to Proceed,” 2807 
or 2808 


 2809 
b. Fails to perform the work or fails to provide sufficient workers, equipment or materials to 2810 


assure completion of work in accordance with the terms of the contract, or 2811 
 2812 
c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew 2813 


such work as may be rejected as unacceptable and unsuitable, or 2814 
 2815 
d. Discontinues the prosecution of the work, or 2816 
 2817 
e. Fails to resume work which has been discontinued within a reasonable time after notice to do 2818 


so, or 2819 
 2820 
f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 2821 
 2822 
g. Allows any final judgment to stand against him unsatisfied for a period of 10 days, or 2823 
 2824 
h. Makes an assignment for the benefit of creditors, or 2825 
 2826 
i. For any other cause whatsoever, fails to carry on the work in an acceptable manner. 2827 
 2828 


Should the Engineer consider the Contractor in default of the contract for any reason hereinbefore, he 2829 
shall immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for 2830 
considering the Contractor in default and the Owner’s intentions to terminate the contract. 2831 
 2832 
If the Contractor or surety, within a period of 10 days after such notice, does not proceed in 2833 
accordance therewith, then the Owner will, upon written notification from the Engineer of the facts of 2834 
such delay, neglect, or default and the Contractor’s failure to comply with such notice, have full power 2835 
and authority without violating the contract, to take the prosecution of the work out of the hands of 2836 
the Contractor. The Owner may appropriate or use any or all materials and equipment that have been 2837 
mobilized for use in the work and are acceptable and may enter into an agreement for the completion 2838 
of said contract according to the terms and provisions thereof, or use such other methods as in the 2839 
opinion of the Engineer will be required for the completion of said contract in an acceptable manner. 2840 
 2841 
All costs and charges incurred by the Owner, together with the cost of completing the work under 2842 
contract, will be deducted from any monies due or which may become due the Contractor. If such 2843 
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expense exceeds the sum which would have been payable under the contract, then the Contractor and 2844 
the surety shall be liable and shall pay to the Owner the amount of such excess. 2845 
 2846 
80-10  TERMINATION FOR NATIONAL EMERGENCIES.  The Owner shall terminate the 2847 
contract or portion thereof by written notice when the Contractor is prevented from proceeding with 2848 
the construction contract as a direct result of an Executive Order of the President with respect to the 2849 
prosecution of war or in the interest of national defense. 2850 
 2851 
When the contract, or any portion thereof, is terminated before completion of all items of work in the 2852 
contract, payment will be made for the actual number of units or items of work completed at the 2853 
contract price or as mutually agreed for items of work partially completed or not started. No claims or 2854 
loss of anticipated profits shall be considered. 2855 
 2856 
Reimbursement for organization of the work, and other overhead expenses, (when not otherwise 2857 
included in the contract) and moving equipment and materials to and from the job will be considered, 2858 
the intent being that an equitable settlement will be made with the Contractor. 2859 
 2860 
Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated 2861 
in the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as 2862 
shown by receipted bills and actual cost records at such points of delivery as may be designated by the 2863 
Engineer. 2864 
 2865 
Termination of the contract or a portion thereof shall neither relieve the Contractor of his/her 2866 
responsibilities for the completed work nor shall it relieve his/her surety of its obligation for and 2867 
concerning any just claim arising out of the work performed. 2868 
 2869 
80-11  WORK AREA, STORAGE AREA AND SEQUENCE OF OPERATIONS. The 2870 
Contractor shall obtain approval from the Engineer prior to beginning any work in all areas of the 2871 
airport.  No operating runway, taxiway or Air Operations Area (AOA) shall be crossed, entered, or 2872 
obstructed while it is operational.  The Contractor shall plan and coordinate his/her work in such a 2873 
manner as to insure safety and a minimum of hindrance to flight operations.  All Contractor equipment 2874 
and material stockpiles shall be stored a minimum of 400 feet from the centerline of an active runway.  2875 
No equipment will be allowed to park within the approach area of an active runway at any time.  No 2876 
equipment shall be within 250 feet of an active runway. 2877 
 2878 
 2879 


END OF SECTION 80 2880 
  2881 
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SECTION 90 2882 


MEASUREMENT AND PAYMENT 2883 
 2884 
90-01  MEASUREMENT OF QUANTITIES. All work completed under the contract will be 2885 
measured by the Engineer, or his/her authorized representatives, using United States Customary Units 2886 
of Measurement or the International System of Units. 2887 
 2888 
The method of measurement and computations to be used in determination of quantities of material 2889 
furnished and of work performed under the contract will be those methods generally recognized as 2890 
conforming to good engineering practice. 2891 
 2892 
Unless otherwise specified, longitudinal measurements for area computations will be made horizontally, 2893 
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 sq ft (0.8 2894 
square meter) or less. Unless otherwise specified, transverse measurements for area computations will 2895 
be the neat dimensions shown on the plans or ordered in writing by the Engineer. 2896 
 2897 
Structures will be measured according to neat lines shown on the plans or as altered to fit field 2898 
conditions. 2899 
 2900 
Unless otherwise specified, all contract items which are measured by the linear foot such as electrical 2901 
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or 2902 
foundation upon which such items are placed. 2903 
 2904 
In computing volumes of excavation the average end area method or other acceptable methods will be 2905 
used. 2906 
 2907 
The thickness of plates and galvanized sheet used in the manufacture of corrugated metal pipe, metal 2908 
plate pipe culverts and arches, and metal cribbing will be specified and measured in decimal fraction of 2909 
in. 2910 
 2911 
The term “ton” will mean the short ton consisting of 2,000 lb (907 km) avoirdupois. All materials that 2912 
are measured or proportioned by weights shall be weighed on accurate, approved scales by competent, 2913 
qualified personnel at locations designed by the Engineer. If material is shipped by rail, the car weight 2914 
may be accepted provided that only the actual weight of material is paid for. However, car weights will 2915 
not be acceptable for material to be passed through mixing plants. Trucks used to haul material being 2916 
paid for by weight shall be weighed empty daily at such times as the Engineer directs, and each truck 2917 
shall bear a plainly legible identification mark. 2918 
 2919 
Materials to be measured by volume in the hauling vehicle shall be hauled in approved vehicles and 2920 
measured therein at the point of delivery. Vehicles for this purpose may be of any size or type 2921 
acceptable to the Engineer, provided that the body is of such shape that the actual contents may be 2922 
readily and accurately determined. All vehicles shall be loaded to at least their water level capacity, and 2923 
all loads shall be leveled when the vehicles arrive at the point of delivery. 2924 
 2925 
When requested by the Contractor and approved by the Engineer in writing, material specified to be 2926 
measured by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic 2927 
yards (cubic meters) for payment purposes. Factors for conversion from weight measurement to 2928 
volume measurement will be determined by the Engineer and shall be agreed to by the Contractor 2929 
before such method of measurement of pay quantities is used. 2930 
 2931 
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Bituminous materials will be measured by the gallon (liter) or ton (kg). When measured by volume, such 2932 
volumes will be measured at 60 °F (15 °C) or will be corrected to the volume at 60 °F (15 °C) using 2933 
ASTM D 1250 for asphalts or ASTM D 633 for tars. 2934 
 2935 
Net certified scale weights or weights based on certified volumes in the case of rail shipments will be 2936 
used as a basis of measurement, subject to correction when bituminous material has been lost from the 2937 
car or the distributor, wasted, or otherwise not incorporated in the work. 2938 
 2939 
When bituminous materials are shipped by truck or transport, net certified weights by volume, subject 2940 
to correction for loss or foaming, may be used for computing quantities. 2941 
 2942 
Cement will be measured by the ton (kg) or hundredweight (km). 2943 
 2944 
Timber will be measured by the thousand feet board measure (MFBM) actually incorporated in the 2945 
structure. Measurement will be based on nominal widths and thicknesses and the extreme length of 2946 
each piece. 2947 
 2948 
The term “lump sum” when used as an item of payment will mean complete payment for the work 2949 
described in the contract. 2950 
 2951 
When a complete structure or structural unit (in effect, “lump sum” work) is specified as the unit of 2952 
measurement, the unit will be construed to include all necessary fittings and accessories. 2953 
 2954 
Rental of equipment will be measured by time in hours of actual working time and necessary traveling 2955 
time of the equipment within the limits of the work. Special equipment ordered by the Engineer in 2956 
connection with force account work will be measured as agreed in the change order or supplemental 2957 
agreement authorizing such force account work as provided in the subsection titled PAYMENT FOR 2958 
EXTRA AND FORCE ACCOUNT WORK of this section. 2959 
 2960 
When standard manufactured items are specified such as fence, wire, plates, rolled shapes, pipe conduit, 2961 
etc., and these items are identified by gauge, unit weight, section dimensions, etc., such identification 2962 
will be considered to be nominal weights or dimensions. Unless more stringently controlled by 2963 
tolerances in cited specifications, manufacturing tolerances established by the industries involved will be 2964 
accepted. 2965 
 2966 
Scales for weighing materials which are required to be proportioned or measured and paid for by 2967 
weight shall be furnished, erected, and maintained by the Contractor, or be certified permanently 2968 
installed commercial scales. 2969 
 2970 
Scales shall be accurate within one-half percent of the correct weight throughout the range of use. The 2971 
Contractor shall have the scales checked under the observation of the inspector before beginning work 2972 
and at such other times as requested. The intervals shall be uniform in spacing throughout the 2973 
graduated or marked length of the beam or dial and shall not exceed one-tenth of 1 percent of the 2974 
nominal rated capacity of the scale, but not less than 1 pound (454 grams). The use of spring balances 2975 
will not be permitted. 2976 
 2977 
Beams, dials, platforms, and other scale equipment shall be so arranged that the operator and the 2978 
inspector can safely and conveniently view them. 2979 
 2980 
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Scale installations shall have available ten standard 50-pound (2.3 km) weights for testing the weighing 2981 
equipment or suitable weights and devices for other approved equipment. 2982 
 2983 
Scales must be tested for accuracy and serviced before use at a new site. Platform scales shall be 2984 
installed and maintained with the platform level and rigid bulkheads at each end. 2985 
 2986 
Scales “overweighing” (indicating more than correct weight) will not be permitted to operate, and all 2987 
materials received subsequent to the last previous correct weighting-accuracy test will be reduced by the 2988 
percentage of error in excess of one-half of 1 percent. 2989 
 2990 
In the event inspection reveals the scales have been underweighing (indicating less than correct weight), 2991 
they shall be adjusted, and no additional payment to the Contractor will be allowed for materials 2992 
previously weighed and recorded. 2993 
 2994 
All costs in connection with furnishing, installing, certifying, testing, and maintaining scales; for 2995 
furnishing check weights and scale house; and for all other items specified in this subsection, for the 2996 
weighing of materials for proportioning or payment, shall be included in the unit contract prices for the 2997 
various items of the project. 2998 
 2999 
When the estimated quantities for a specific portion of the work are designated as the pay quantities in 3000 
the contract, they shall be the final quantities for which payment for such specific portion of the work 3001 
will be made, unless the dimensions of said portions of the work shown on the plans are revised by the 3002 
Engineer. If revised dimensions result in an increase or decrease in the quantities of such work, the final 3003 
quantities for payment will be revised in the amount represented by the authorized changes in the 3004 
dimensions. 3005 
 3006 
90-02  SCOPE OF PAYMENT. The Contractor shall receive and accept compensation provided for 3007 
in the contract as full payment for furnishing all materials, for performing all work under the contract in 3008 
a complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character 3009 
arising out of the nature of the work or the prosecution thereof, subject to the provisions of the 3010 
subsection titled NO WAIVER OF LEGAL RIGHTS of Section 70. 3011 
 3012 
When the “basis of payment” subsection of a technical specification requires that the contract price 3013 
(price bid) include compensation for certain work or material essential to the item, this same work or 3014 
material will not also be measured for payment under any other contract item which may appear 3015 
elsewhere in the contract, plans, or specifications. 3016 
  3017 
90-03  COMPENSATION FOR ALTERED QUANTITIES.  When the accepted quantities of 3018 
work vary from the quantities in the proposal, the Contractor shall accept as payment in full, so far as 3019 
contract items are concerned, payment at the original contract price for the accepted quantities of work 3020 
actually completed and accepted. No allowance, except as provided for in the subsection titled 3021 
ALTERATION OF WORK AND QUANTITIES of Section 40 will be made for any increased 3022 
expense, loss of expected reimbursement, or loss of anticipated profits suffered or claimed by the 3023 
Contractor which results directly from such alterations or indirectly from his/her unbalanced allocation 3024 
of overhead and profit among the contract items, or from any other cause. 3025 
 3026 
90-04  PAYMENT FOR OMITTED ITEMS.  As specified in the subsection titled OMITTED 3027 
ITEMS of Section 40, the Engineer shall have the right to omit from the work (order nonperformance) 3028 
any contract item, except major contract items, in the best interest of the Owner. 3029 
 3030 
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Should the Engineer omit or order nonperformance of a contract item or portion of such item from 3031 
the work, the Contractor shall accept payment in full at the contract prices for any work actually 3032 
completed and acceptable prior to the Engineer’s order to omit or nonperform such contract item. 3033 
 3034 
Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the 3035 
Engineer’s order will be paid for at the actual cost to the Contractor and shall thereupon become the 3036 
property of the Owner. 3037 
 3038 
In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all 3039 
actual costs incurred for the purpose of performing the omitted contract item prior to the date of the 3040 
Engineer’s order. Such additional costs incurred by the Contractor must be directly related to the 3041 
deleted contract item and shall be supported by certified statements by the Contractor as to the nature 3042 
the amount of such costs. 3043 
 3044 
90-05  PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK.  Extra work, performed in 3045 
accordance with the subsection titled EXTRA WORK of Section 40, will be paid for at the contract 3046 
prices or agreed prices specified in the change order or supplemental agreement authorizing the extra 3047 
work. When the change order or supplemental agreement authorizing the extra work requires that it be 3048 
done by force account, such force account shall be measured and paid for based on expended labor, 3049 
equipment, and materials plus a negotiated and agreed upon allowance for overhead and profit. 3050 
 3051 


a. Miscellaneous. No additional allowance will be made for general superintendence, the use of 3052 
small tools, or other costs for which no specific allowance is herein provided. 3053 
 3054 


b. Comparison of Record. The Contractor and the Engineer shall compare records of the cost 3055 
of force account work at the end of each day. Agreement shall be indicated by signature of the 3056 
Contractor and the Engineer or their duly authorized representatives. 3057 
 3058 


c. Statement. No payment will be made for work performed on a force account basis until the 3059 
Contractor has furnished the Engineer with duplicate itemized statements of the cost of such 3060 
force account work detailed as follows: 3061 


 3062 
(1) Name, classification, date, daily hours, total hours, rate and extension for each laborer and 3063 


foreman. 3064 
 3065 


(2) Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 3066 
machinery and equipment. 3067 


 3068 
(3) Quantities of materials, prices, and extensions. 3069 
 3070 
(4) Transportation of materials. 3071 
 3072 
(5) Cost of property damage, liability and workman’s compensation insurance premiums, 3073 


unemployment insurance contributions, and social security tax. 3074 
 3075 


Statements shall be accompanied and supported by a receipted invoice for all materials used and 3076 
transportation charges. However, if materials used on the force account work are not 3077 
specifically purchased for such work but are taken from the Contractor’s stock, then in lieu of 3078 
the invoices the Contractor shall furnish an affidavit certifying that such materials were taken 3079 
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from his/her stock, that the quantity claimed was actually used, and that the price and 3080 
transportation claimed represent the actual cost to the Contractor. 3081 


 3082 
90-06  PARTIAL PAYMENTS.  Partial payments will be made to the Contractor at least once each 3083 
month as the work progresses. Said payments will be based upon estimates, prepared by the Engineer, 3084 
of the value of the work performed and materials complete and in place in accordance with the 3085 
contract, plans, and specifications. Such partial payments may also include the delivered actual cost of 3086 
those materials stockpiled and stored in accordance with the subsection titled PAYMENT FOR 3087 
MATERIALS ON HAND of this section. No partial payment will be made when the amount due to 3088 
the Contractor since the last estimate amounts to less than five hundred dollars. 3089 


 3090 
The Contractor is required to pay all subcontractors for satisfactory performance of their contracts no 3091 
later than 30 days after the Contractor has received a partial payment. The Owner must ensure prompt 3092 
and full payment of retainage from the prime contractor to the subcontractor within 30 days after the 3093 
subcontractor’s work is satisfactorily completed. A subcontractor’s work is satisfactorily completed 3094 
when all the tasks called for in the subcontract have been accomplished and documented as required by 3095 
the Owner. When the Owner has made an incremental acceptance of a portion of a prime contract, the 3096 
work of a subcontractor covered by that acceptance is deemed to be satisfactorily completed. 3097 


 3098 
From the total of the amount determined to be payable on a partial payment, 10 percent of such total 3099 
amount will be deducted and retained by the Owner until the final payment is made, except as may be 3100 
provided (at the Contractor’s option) in the subsection titled PAYMENT OF WITHHELD FUNDS 3101 
of this section. The balance {(insert balance)} of the amount payable, less all previous payments, shall 3102 
be certified for payment. Should the Contractor exercise his/her option, as provided in the subsection 3103 
titled PAYMENT OF WITHHELD FUNDS of this section, no such percent retainage shall be 3104 
deducted. 3105 


 3106 
When at least 95 percent of the work has been completed, the Engineer shall, at the Owner’s discretion 3107 
and with the consent of the surety, prepare estimates of both the contract value and the cost of the 3108 
remaining work to be done. 3109 


 3110 
The Owner may retain an amount not less than twice the contract value or estimated cost, whichever is 3111 
greater, of the work remaining to be done. The remainder, less all previous payments and deductions, 3112 
will then be certified for payment to the Contractor. 3113 
 3114 
It is understood and agreed that the Contractor shall not be entitled to demand or receive partial 3115 
payment based on quantities of work in excess of those provided in the proposal or covered by 3116 
approved change orders or supplemental agreements, except when such excess quantities have been 3117 
determined by the Engineer to be a part of the final quantity for the item of work in question. 3118 
 3119 
No partial payment shall bind the Owner to the acceptance of any materials or work in place as to 3120 
quality or quantity. All partial payments are subject to correction at the time of final payment as 3121 
provided in the subsection titled ACCEPTANCE AND FINAL PAYMENT of this section. 3122 
 3123 
The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising 3124 
out of this contract before the final payment is made. If any subcontractor or supplier fails to furnish 3125 
such a release in full, the Contractor may furnish a bond or other collateral satisfactory to the Owner to 3126 
indemnify the Owner against any potential lien or other such claim. The bond or collateral shall include 3127 
all costs, expenses, and attorney fees the Owner may be compelled to pay in discharging any such lien 3128 
or claim.  3129 
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 3130 
90-07  PAYMENT FOR MATERIALS ON HAND.  Partial payments may be made to the extent 3131 
of the delivered cost of materials to be incorporated in the work, provided that such materials meet the 3132 
requirements of the contract, plans, and specifications and are delivered to acceptable sites on the 3133 
airport property or at other sites in the vicinity that are acceptable to the Owner. Such delivered costs 3134 
of stored or stockpiled materials may be included in the next partial payment after the following 3135 
conditions are met: 3136 
 3137 


a. The material has been stored or stockpiled in a manner acceptable to the Engineer at or on an 3138 
approved site. 3139 
 3140 


b. The Contractor has furnished the Engineer with acceptable evidence of the quantity and quality 3141 
of such stored or stockpiled materials. 3142 
 3143 


c. The Contractor has furnished the Engineer with satisfactory evidence that the material and 3144 
transportation costs have been paid. 3145 
 3146 


d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) 3147 
to the material so stored or stockpiled. 3148 
 3149 


e. The Contractor has furnished the Owner evidence that the material so stored or stockpiled is 3150 
insured against loss by damage to or disappearance of such materials at any time prior to use in 3151 
the work. 3152 


 3153 
It is understood and agreed that the transfer of title and the Owner’s payment for such stored or 3154 
stockpiled materials shall in no way relieve the Contractor of his/her responsibility for furnishing and 3155 
placing such materials in accordance with the requirements of the contract, plans, and specifications. 3156 
 3157 
In no case will the amount of partial payments for materials on hand exceed the contract price for such 3158 
materials or the contract price for the contract item in which the material is intended to be used. 3159 
 3160 
No partial payment will be made for stored or stockpiled living or perishable plant materials. 3161 
 3162 
The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials 3163 
in accordance with the provisions of this subsection. 3164 
 3165 
90-08  PAYMENT OF WITHHELD FUNDS. At the Contractor’s option, if an Owner withholds 3166 
retainage in accordance with the methods described in subsection 90-06 PARTIAL PAYMENTS, the 3167 
Contractor may request that the Owner deposit the retainage into an escrow account. The Owner’s 3168 
deposit of retainage into an escrow account is subject to the following conditions: 3169 
 3170 


a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and 3171 
escrow agreement acceptable to the Owner. 3172 
 3173 


b. The Contractor shall deposit to and maintain in such escrow only those securities or bank 3174 
certificates of deposit as are acceptable to the Owner and having a value not less than the 3175 
retainage that would otherwise be withheld from partial payment. 3176 
 3177 


c. The Contractor shall enter into an escrow agreement satisfactory to the Owner. 3178 
 3179 
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d. The Contractor shall obtain the written consent of the surety to such agreement. 3180 
 3181 


90-09  ACCEPTANCE AND FINAL PAYMENT.  When the contract work has been accepted in 3182 
accordance with the requirements of the subsection titled FINAL ACCEPTANCE of Section 50, the 3183 
Engineer will prepare the final estimate of the items of work actually performed. The Contractor shall 3184 
approve the Engineer’s final estimate or advise the Engineer of his/her objections to the final estimate 3185 
which are based on disputes in measurements or computations of the final quantities to be paid under 3186 
the contract as amended by change order or supplemental agreement. The Contractor and the Engineer 3187 
shall resolve all disputes (if any) in the measurement and computation of final quantities to be paid 3188 
within 30 calendar days of the Contractor’s receipt of the Engineer’s final estimate. If, after such 30-day 3189 
period, a dispute still exists, the Contractor may approve the Engineer’s estimate under protest of the 3190 
quantities in dispute, and such disputed quantities shall be considered by the Owner as a claim in 3191 
accordance with the subsection titled CLAIMS FOR ADJUSTMENT AND DISPUTES of Section 50. 3192 
 3193 
After the Contractor has approved, or approved under protest, the Engineer’s final estimate, final 3194 
payment will be processed based on the entire sum, or the undisputed sum in case of approval under 3195 
protest, determined to be due the Contractor less all previous payments and all amounts to be deducted 3196 
under the provisions of the contract. All prior partial estimates and payments shall be subject to 3197 
correction in the final estimate and payment. 3198 
 3199 
If the Contractor has filed a claim for additional compensation under the provisions of the subsection 3200 
titled CLAIMS FOR ADJUSTMENTS AND DISPUTES of Section 50 or under the provisions of this 3201 
subsection, such claims will be considered by the Owner in accordance with local laws or ordinances. 3202 
Upon final adjudication of such claims, any additional payment determined to be due the Contractor 3203 
will be paid pursuant to a supplemental final estimate. 3204 
 3205 
 


END OF SECTION 90 
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SECTION 100 3206 


CONTRACTOR QUALITY CONTROL PROGRAM 3207 
 3208 
100-01  GENERAL.  When the specification requires a Contractor Quality Control Program, the 3209 
Contractor shall establish, provide, and maintain an effective Quality Control Program that details the 3210 
methods and procedures that will be taken to assure that all materials and completed construction 3211 
required by this contract conform to contract plans, technical specifications and other requirements, 3212 
whether manufactured by the Contractor, or procured from subcontractors or vendors. Although 3213 
guidelines are established and certain minimum requirements are specified herein and elsewhere in the 3214 
contract technical specifications, the Contractor shall assume full responsibility for accomplishing the 3215 
stated purpose. 3216 
 3217 
The intent of this section is to enable the Contractor to establish a necessary level of control that will: 3218 
 3219 


a. Adequately provide for the production of acceptable quality materials. 3220 
 3221 


b. Provide sufficient information to assure both the Contractor and the Engineer that the 3222 
specification requirements can be met. 3223 
 3224 


c. Allow the Contractor as much latitude as possible to develop his or her own standard of 3225 
control. 3226 


 3227 
The Contractor shall be prepared to discuss and present, at the preconstruction conference, his/her 3228 
understanding of the quality control requirements. The Contractor shall not begin any construction or 3229 
production of materials to be incorporated into the completed work until the Quality Control Program 3230 
has been reviewed by the Engineer. No partial payment will be made for materials subject to specific 3231 
quality control requirements until the Quality Control Program has been reviewed. 3232 
 3233 
The quality control requirements contained in this section and elsewhere in the contract technical 3234 
specifications are in addition to and separate from the acceptance testing requirements. Acceptance 3235 
testing requirements are the responsibility of the Contractor. 3236 
 3237 
100-02  DESCRIPTION OF PROGRAM. 3238 
 3239 


a. General Description.  The Contractor shall establish a Quality Control Program to perform 3240 
inspection and testing of all items of work required by the technical specifications, including 3241 
those performed by subcontractors.  This Quality Control Program shall ensure conformance 3242 
to applicable specifications and plans with respect to materials, workmanship, construction, 3243 
finish, and functional performance.  The Quality Control Program shall be effective for control 3244 
of all construction work performed under this Contract and shall specifically include 3245 
surveillance and tests required by the technical specifications, in addition to other requirements 3246 
of this section and any other activities deemed necessary by the Contractor to establish an 3247 
effective level of quality control. 3248 


 3249 
b. Quality Control Program.  The Contractor shall describe the Quality Control Program in a 3250 


written document that shall be reviewed by the Engineer prior to the start of any production, 3251 
construction, or off-site fabrication.  The written Quality Control Program shall be submitted to 3252 
the Engineer for review at least 5 calendar days before the preconstruction conference. 3253 


 3254 
The Quality Control Program shall be organized to address, as a minimum, the following items: 3255 
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 3256 
a. Quality control organization 3257 
 3258 
b. Project progress schedule 3259 


 3260 
c. Submittals schedule 3261 


 3262 
d. Inspection requirements 3263 


 3264 
e. Quality control testing plan 3265 


 3266 
f. Documentation of quality control activities 3267 


 3268 
g. Requirements for corrective action when quality control and/or acceptance criteria are not met. 3269 
 3270 


The Contractor is encouraged to add any additional elements to the Quality Control Program that 3271 
he/she deems necessary to adequately control all production and/or construction processes required by 3272 
this contract. 3273 
 3274 
100-03  QUALITY CONTROL ORGANIZATION.  The Contractor Quality Control Program 3275 
shall be implemented by the establishment of a separate quality control organization. An organizational 3276 
chart shall be developed to show all quality control personnel and how these personnel integrate with 3277 
other management/production and construction functions and personnel. 3278 
 3279 
The organizational chart shall identify all quality control staff by name and function, and shall indicate 3280 
the total staff required to implement all elements of the Quality Control Program, including inspection 3281 
and testing for each item of work. If necessary, different technicians can be used for specific inspection 3282 
and testing functions for different items of work. If an outside organization or independent testing 3283 
laboratory is used for implementation of all or part of the Quality Control Program, the personnel 3284 
assigned shall be subject to the qualification requirements of paragraph 100-03a and 100-03b. The 3285 
organizational chart shall indicate which personnel are Contractor employees and which are provided 3286 
by an outside organization. 3287 
 3288 
The quality control organization shall consist of the following minimum personnel:  3289 
 3290 


a. Quality Control Technicians. A sufficient number of quality control technicians necessary to 3291 
adequately implement the Quality Control Program shall be provided. These personnel shall be 3292 
either engineers, engineering technicians, or experienced craftsman with qualifications in the 3293 
appropriate field equivalent to NICET Level II or higher construction materials technician or 3294 
highway construction technician and shall have a minimum of 2 years of experience in their area 3295 
of expertise. 3296 


 3297 
The quality control technicians shall report directly to the Program Administrator and shall 3298 
perform the following functions: 3299 


 3300 
(1) Inspection of all materials, construction, plant, and equipment for conformance to the 3301 


technical specifications, and as required by Section 100-06. 3302 
 3303 


(2) Performance of all quality control tests as required by the technical specifications and 3304 
Section 100-07. 3305 
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 3306 
Certification at an equivalent level, by a state or nationally recognized organization will be 3307 
acceptable in lieu of NICET certification. 3308 


 3309 
b. Staffing Levels. The Contractor shall provide sufficient qualified quality control personnel to 3310 


monitor each work activity at all times. Where material is being produced in a plant for 3311 
incorporation into the work, separate plant and field technicians shall be provided at each plant 3312 
and field placement location. The scheduling and coordinating of all inspection and testing must 3313 
match the type and pace of work activity. The Quality Control Program shall state where 3314 
different technicians will be required for different work elements. 3315 


 3316 
100-04  PROJECT PROGRESS SCHEDULE.  The Contractor shall submit a coordinated 3317 
construction schedule for all work activities. The schedule shall be prepared as a network diagram in 3318 
Critical Path Method (CPM), PERT, or other format, or as otherwise specified in the contract. As a 3319 
minimum, it shall provide information on the sequence of work activities, milestone dates, and activity 3320 
duration. 3321 
 3322 
The Contractor shall maintain the work schedule and provide an update and analysis of the progress 3323 
schedule on a twice monthly basis, or as otherwise specified in the contract. Submission of the work 3324 
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and 3325 
coordinating all work to comply with the requirements of the contract. 3326 
 3327 
100-05  SUBMITTALS SCHEDULE.  The Contractor shall submit a detailed listing of all submittals 3328 
(e.g., mix designs, material certifications) and shop drawings required by the technical specifications.  3329 
The listing can be developed in a spreadsheet format and shall include: 3330 
 3331 


a. Specification item number; 3332 
 3333 
b. Item description; 3334 
 3335 
c. Description of submittal; 3336 
 3337 
d. Specification paragraph requiring submittal; and 3338 
 3339 
e. Scheduled date of submittal. 3340 


 3341 
100-06  INSPECTION REQUIREMENTS.  Quality control inspection functions shall be 3342 
organized to provide inspections for all definable features of work, as detailed below. All inspections 3343 
shall be documented by the Contractor as specified by Section 100-07. 3344 
 3345 
Inspections shall be performed daily to ensure continuing compliance with contract requirements until 3346 
completion of the particular feature of work. These shall include the following minimum requirements: 3347 
 3348 


a. During plant operation for material production, quality control test results and periodic 3349 
inspections shall be used to ensure the quality of aggregates and other mix components, and to 3350 
adjust and control mix proportioning to meet the approved mix design and other requirements 3351 
of the technical specifications. All equipment used in proportioning and mixing shall be 3352 
inspected to ensure its proper operating condition. The Quality Control Program shall detail 3353 
how these and other quality control functions will be accomplished and used. 3354 
 3355 
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b. During field operations, quality control test results and periodic inspections shall be used to 3356 
ensure the quality of all materials and workmanship. All equipment used in placing, finishing, 3357 
and compacting shall be inspected to ensure its proper operating condition and to ensure that 3358 
all such operations are in conformance to the technical specifications and are within the plan 3359 
dimensions, lines, grades, and tolerances specified. The Program shall document how these and 3360 
other quality control functions will be accomplished and used. 3361 


 3362 
100-07  QUALITY CONTROL TESTING PLAN.  As a part of the overall Quality Control 3363 
Program, the Contractor shall implement a quality control testing plan, as required by the technical 3364 
specifications. The testing plan shall include the minimum tests and test frequencies required by each 3365 
technical specification Item, as well as any additional quality control tests that the Contractor deems 3366 
necessary to adequately control production and/or construction processes. 3367 
 3368 
The testing plan can be developed in a spreadsheet fashion and shall, as a minimum, include the 3369 
following: 3370 
 3371 


a. Specification item number (for example, P-401) 3372 
 3373 


b. Item description (for example, Plant Mix Bituminous Pavements) 3374 
 3375 


c. Test type (for example, gradation, grade, asphalt content) 3376 
 3377 


d. Test standard (for example, ASTM or AASHTO test number, as applicable) 3378 
 3379 


e. Test frequency (for example, as required by technical specifications or minimum frequency 3380 
when requirements are not stated) 3381 
 3382 


f. Responsibility (for example, plant technician) 3383 
 3384 


g. Control requirements (for example, target, permissible deviations) 3385 
 3386 


The testing plan shall contain a statistically-based procedure of random sampling for acquiring test 3387 
samples in accordance with ASTM D 3665. The Engineer shall be provided the opportunity to witness 3388 
quality control sampling and testing. 3389 
 3390 
All quality control test results shall be documented by the Contractor as required by Section 100-08. 3391 
 3392 
100-08  DOCUMENTATION.  The Contractor shall maintain current quality control records of all 3393 
inspections and tests performed. These records shall include factual evidence that the required 3394 
inspections or tests have been performed, including type and number of inspections or tests involved; 3395 
results of inspections or tests; nature of defects, deviations, causes for rejection, etc.; proposed remedial 3396 
action; and corrective actions taken. 3397 
 3398 
These records must cover both conforming and defective or deficient features, and must include a 3399 
statement that all supplies and materials incorporated in the work are in full compliance with the terms 3400 
of the contract. Legible copies of these records shall be furnished to the Engineer daily. The records 3401 
shall cover all work placed subsequent to the previously furnished records and shall be verified and 3402 
signed by the Contractor’s Program Administrator. 3403 
 3404 
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Specific Contractor quality control records required for the contract shall include, but are not 3405 
necessarily limited to, the following records: 3406 
 3407 


a. Daily Inspection Reports. Each Contractor quality control technician shall maintain a daily 3408 
log of all inspections performed for both Contractor and subcontractor operations on a form 3409 
acceptable to the Engineer. These technician’s daily reports shall provide factual evidence that 3410 
continuous quality control inspections have been performed and shall, as a minimum, include 3411 
the following: 3412 


 3413 
(1) Technical specification item number and description; 3414 


 3415 
(2) Compliance with approved submittals; 3416 
 3417 
(3) Proper storage of materials and equipment; 3418 
 3419 
(4) Proper operation of all equipment; 3420 
 3421 
(5) Adherence to plans and technical specifications; 3422 
 3423 
(6) Review of quality control tests; and 3424 
 3425 
(7) Safety inspection. 3426 


 3427 
The daily inspection reports shall identify inspections conducted, results of inspections, location 3428 
and nature of defects found, causes for rejection, and remedial or corrective actions taken or 3429 
proposed. 3430 
 3431 
The daily inspection reports shall be signed by the responsible quality control technician and the 3432 
Program Administrator. The Engineer shall be provided at least one copy of each daily 3433 
inspection report on the work day following the day of record. 3434 
 3435 


b. Daily Test Reports. The Contractor shall be responsible for establishing a system that will 3436 
record all quality control test results. Daily test reports shall document the following 3437 
information: 3438 
 3439 
(1) Technical specification item number and description 3440 


 3441 
(2) Test designation 3442 
 3443 
(3) Location 3444 
 3445 
(4) Date of test 3446 
 3447 
(5) Control requirements 3448 
 3449 
(6) Test results 3450 
 3451 
(7) Causes for rejection 3452 
 3453 
(8) Recommended remedial actions 3454 
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 3455 
(9) Retests 3456 
 3457 
Test results from each day’s work period shall be submitted to the Engineer prior to the start of 3458 
the next day’s work period. When required by the technical specifications, the Contractor shall 3459 
maintain statistical quality control charts. The daily test reports shall be signed by the 3460 
responsible quality control technician and the Program Administrator. 3461 


 3462 
100-09  CORRECTIVE ACTION REQUIREMENTS.  The Quality Control Program shall 3463 
indicate the appropriate action to be taken when a process is deemed, or believed, to be out of control 3464 
(out of tolerance) and detail what action will be taken to bring the process into control. The 3465 
requirements for corrective action shall include both general requirements for operation of the Quality 3466 
Control Program as a whole, and for individual items of work contained in the technical specifications. 3467 
 3468 
The Quality Control Program shall detail how the results of quality control inspections and tests will be 3469 
used for determining the need for corrective action and shall contain clear sets of rules to gauge when a 3470 
process is out of control and the type of correction to be taken to regain process control. 3471 
 3472 
When applicable or required by the technical specifications, the Contractor shall establish and use 3473 
statistical quality control charts for individual quality control tests. The requirements for corrective 3474 
action shall be linked to the control charts. 3475 
 3476 
100-10  SURVEILLANCE BY THE ENGINEER.  All items of material and equipment shall be 3477 
subject to surveillance by the Engineer at the point of production, manufacture or shipment to 3478 
determine if the Contractor, producer, manufacturer or shipper maintains an adequate quality control 3479 
system in conformance with the requirements detailed herein and the applicable technical specifications 3480 
and plans. In addition, all items of materials, equipment and work in place shall be subject to 3481 
surveillance by the Engineer at the site for the same purpose. 3482 
 3483 
Surveillance by the Engineer does not relieve the Contractor of performing quality control inspections 3484 
of either on-site or off-site Contractor’s or subcontractor’s work. 3485 
 3486 
100-11  NONCOMPLIANCE. 3487 
 3488 


a. The Engineer will notify the Contractor of any noncompliance with any of the foregoing 3489 
requirements.  The Contractor shall, after receipt of such notice, immediately take corrective 3490 
action.  Any notice, when delivered by the Engineer or his/her authorized representative to the 3491 
Contractor or his/her authorized representative at the site of the work, shall be considered 3492 
sufficient notice. 3493 


 3494 
b. In cases where quality control activities do not comply with either the Contractor Quality 3495 


Control Program or the contract provisions, or where the Contractor fails to properly operate 3496 
and maintain an effective Quality Control Program, as determined by the Engineer, the 3497 
Engineer may: 3498 


 3499 
(1) Order the Contractor to replace ineffective or unqualified quality control personnel or 3500 


subcontractors. 3501 
 3502 
(2) Order the Contractor to stop operations until appropriate corrective actions are taken. 3503 


 3504 
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 3505 


END OF SECTION 100 3506 
  







9/30/2011 AC 150/5370-10F – NWMR F-1 


Issued for Construction Division 4-62 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







 


Issued for Construction Division 5-1 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


 
SPECIAL PROVISIONS 


 
PART A - FAA REQUIREMENTS 
 
 3507 


1. FAA AIRWAY FACILITIES.   3508 


 3509 


The Contractor shall permit FAA Airway Facilities personnel the right to enter the work site 3510 


during the term of the contract for maintenance of existing navigation and communication 3511 


facilities.  3512 


 3513 


In the event that the proposed AIP work will impact existing FAA navigation and 3514 


communication facilities, the Engineer will notify FAA Airway Facilities one week in advance of 3515 


construction activity in order to allow the FAA sufficient time to locate and mark existing field 3516 


cables and to avoid an unscheduled facility outage.  The Engineer shall coordinate with FAA 3517 


Airway Facilities concerning all operation and shutdown of all FAA navigational facilities during 3518 


this construction project. 3519 


 3520 


Any FAA equipment/cable that is damaged by the contractor shall be repaired as approved by 3521 


FAA Airway Facilities personnel.  If FAA cables are anticipated to facilitate construction, the 3522 


Contractor shall provide advance notice to FAA Airway Facilities in order to mobilize an FAA 3523 


technician to the site for observation of the splicing.  Splicing and cable repair shall meet the 3524 


FAA Airway Facilities specifications and shall be accomplished to the satisfaction of FAA 3525 


Airway Facilities. All such work shall be performed by qualified workmen regularly engaged in 3526 


cable repair & splicing.  In the event the existing cable cannot be repaired to the satisfaction of 3527 


FAA Airway Facilities personnel, new cable of like kind shall be procured and installed by the 3528 


Contractor. 3529 


 3530 


1. OPERATIONAL SAFETY ON AIRPORTS DURING CONSTRUCTION.   3531 


 3532 


All work within the Airport Operations Area shall be accomplished in conformance to 3533 


Advisory Circular 150/5370-2 (Current Revision).  The contract drawings include information 3534 


regarding minimum requirements operational safety on the airport during construction.  The 3535 


Contractor shall prepare a detailed safety plan based on the minimum requirements set forth on 3536 


the safety plan provided in the contract drawings.  The Contractor’s safety plan shall identify 3537 


specific methods, sequencing, phasing that he/she intends to use in order to accomplish the 3538 


project work.  The final safety plan shall be the result of a coordinated effort between the 3539 


Owner, the Engineer and the Contractor.  3540 


 3541 


The contractor shall adhere to the approved safety plan as agreed upon by the Owner, Engineer 3542 


and Contractor.  Modifications or deviations from the approved safety plan shall be submitted 3543 


to the Engineer for review and approval prior to implementation.  3544 


  3545 
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SPECIAL PROVISIONS 
 


PART B – AIRPORT REQUIREMENTS 
 
 
1. HAUL ROADS:    3546 


 3547 
The Contractor shall obtain approval from the Engineer and Airport Personnel prior to 3548 
establishing haul roads within the airport property. Once established, the haul roads shall be 3549 
utilized for all equipment traffic, and the equipment shall not be allowed to stray or wander 3550 
away from the established routes. The haul roads shall be the responsibility of the Contractor 3551 
and shall be maintained and kept in good order at all times. When required, water shall be 3552 
applied at the locations and in the amounts necessary to minimize dust and dirt in the air 3553 
operations area. Since construction operations will be within active airport operation areas, the 3554 
airport will require additional dust control measures be used on haul roads and the work area in 3555 
order not to interfere with airport operations.  Haul roads that cross any active taxiway or 3556 
movement areas shall be kept clean and in good order at all times. The Contractor shall be 3557 
prepared at all times to repair any damage caused by the movement of equipment on any of the 3558 
haul roads at the direction of the Engineer, whether in designated or undesignated areas. After 3559 
completion of the project, the Contractor shall be required to regrade any unpaved portions of 3560 
the haul road and to reseed the area with local native grasses to match the existing conditions of 3561 
the area. Repair of damaged pavements and restorative work shall be performed by the 3562 
Contractor at no cost to the Airport. The performance of any work as specified by this 3563 
provision, including watering, maintenance, and repair of the haul roads, shall not be measured 3564 
and paid for directly, but shall be considered as necessary and incidental to the work. 3565 


 3566 
Establishment of haul roads off of Airport property shall be the sole responsibility of the 3567 
Contractor. 3568 


 3569 
2. AIRPORT SECURITY:    3570 


 3571 
Immediately upon the opening of bids and a recommendation of award being provided to the 3572 
Airport, the apparent successful Contractor must begin the Air Operations Area (AOA) 3573 
badging process with the Gunnison-Crested Butte Regional Airport. All personnel who will be 3574 
badged for the project must schedule and complete training at least one week prior to starting 3575 
work on the project. 3576 
 3577 
Anyone that will be badged must fill out the pertinent application for the badge which they will 3578 
receive and participate in the appropriate airport training class.  All contractors must call the 3579 
airport administration office at (970) 641-2304 and set up their fingerprint appointment and 3580 
appropriate classes at least one week in advance. The estimated time for fingerprint results is 3581 
typically 24 hours.  The timeframe for the threat assessment results is typically 72 hours. 3582 
 3583 
All personnel who will be regularly hauling materials or performing other driving functions on 3584 
the airport will be required to complete a 45-minute driver training class.  The scheduling of this 3585 
class will be coordinated with the Airport and will not require badging or a fee.  Material 3586 
suppliers providing minimal deliveries and drivers hauling to a stockpile within the fenced 3587 
contractor staging area will not be subject to the driver training requirement.  3588 
 3589 
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AOA badge (These include fingerprinting, the AOA badge w/ escort privileges, AOA class, and drivers’ 3590 
training.)  $110.00 each. 3591 
 3592 
During the course of the construction operations, the Contractor will be allowed to utilize 3593 
airport access Security Gates as entrance to the airfield and construction site. These access gates 3594 
will be indicated in the plans. The Airport shall designate these gates and the associated haul 3595 
roads. The gates may be opened only for authorized vehicle traffic flow.  At such times as this 3596 
gate is not guarded, it shall be closed and securely locked. Passengers in any authorized vehicles 3597 
shall be the responsibility of the Contractor. The gate guard shall allow no unauthorized vehicle 3598 
or person to enter the air operations side of the airport. The Contractor and the Contractor's 3599 
security gate guard shall be held duly responsible to uphold the above security stipulations at all 3600 
times during the progress of the construction project. No deviations from these security 3601 
measures shall be allowed at any time. There shall be a maximum $11,000 penalty for each 3602 
deviation from these security provisions. 3603 


 3604 
 3605 
3. RADIO COMMUNICATIONS:    3606 
 3607 


The Contractor's superintendent and flagman shall be required to monitor transceiver radios 3608 
tuned to the 122.7 MHz frequency at all times.  Radios shall be supplied by the Contractor.  3609 
Such radios shall be used to obtain proper clearance in regard to the movement of equipment, 3610 
trucks, etc., on the airport.  Further, any unusual occurrences in the flight pattern of 3611 
approaching or departing aircraft shall be acknowledged by all concerned so that operation of 3612 
the airport and the construction work can be safely carried on at all times. 3613 


 3614 
 3615 
4. WORK SCHEDULE: 3616 
 3617 


Immediately after the award of contract, the Contractor shall file with the Engineer a time chart 3618 
or schedule of proposed progress, a plan of construction and proposed detailed methods of 3619 
carrying out the work, including a full statement of equipment and equipment layout for the 3620 
job. 3621 


 3622 
The Sponsor reserves the right to request changes in the sequence of project schedules if such 3623 
change is required in the interest of safety or airport operation. 3624 


 3625 
 3626 
5. CONTRACTOR’S QUALITY CONTROL PROGRAM.  3627 


 3628 
The contractor and their chosen testing laboratory shall submit a quality control plan submitted 3629 
and approved prior to the preconstruction conference.  The quality control plan should contain 3630 
the following items: 3631 
 3632 
a. Names of testing laboratories and consulting engineer firms with quality control 3633 


responsibilities on the project, together with a description of the services to be 3634 
provided. 3635 


 3636 
b. Procedures for the testing laboratories to meet the requirements of the applicable 3637 


ASTM, AASHTO or other standards referenced in the contract specifications. 3638 
 3639 
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c. Qualifications of engineering supervision and construction inspection personnel. 3640 
 3641 
d. A listing of all tests required by the contract specifications, including the type and 3642 


frequency of tests to be taken, the method of sampling, the applicable test standard, and 3643 
the acceptance criteria or tolerance permitted for each type of test. 3644 


 3645 
e. Procedures for ensuring that the tests are taken in accordance with the program, that 3646 


they are documented daily, that the proper corrective actions, where necessary, are 3647 
undertaken, and that the quantity of materials used is adequate. 3648 


 3649 
 3650 
6. SEQUENCE OF WORK:  3651 


 3652 
The Contractor will be required to accomplish the work items according to the schedule of 3653 
construction as submitted to the Engineer following the award of the contract.  Prior to closing 3654 
any taxiways or apron area, they shall be marked in conformance with the FAA Advisory 3655 
Circular 150/5340-1 latest edition.  This shall consist of placing barricades and flashers on each 3656 
taxiway and closed runway crosses on the effected runways.  Flashers must be well anchored so 3657 
they do not blow over from jet blasts or strong winds.  Closed taxiway, apron area, and other 3658 
airfield markings and maintenance of these items are considered a necessity and an incidental 3659 
part of the work, and no separate measurement or payment will be made.  The Contractor shall 3660 
consider the costs and distribute them to the various bid items. 3661 
 3662 
The Contractor shall not allow men or equipment within 250 feet of any runway centerline or 3663 
within 59 feet of the centerline of any taxiway, nor shall he permit materials to be stored or 3664 
stocked within 400 feet of any runway centerline or within 130 feet of the centerline of any 3665 
taxiway during the entire period of this project without first obtaining approval of the Engineer.  3666 
When the Contractor's operations require the closing of any runway or taxiway, the Contractor 3667 
shall mark said runway or taxiway in accordance with the plans and specifications at no 3668 
additional cost to the Sponsor. 3669 


 3670 
Prior to construction on any taxiway or runway, the Contractor shall, upon approval by the 3671 
Engineer, close the taxiway or runway and begin work.  The Contractor shall be responsible for 3672 
clearly marking and defining the closed taxiways or runways by use of warning lights, barricades, 3673 
flags and closed taxiway or runway markings in conformance with FAA Advisory Circular 3674 
150/5370-2 latest edition.  The Contractor shall be responsible for maintaining these barricades 3675 
and keeping them clearly visible at all times. 3676 


 3677 
The Sponsor shall meet with the Contractor immediately after the award of the contract to 3678 
work up the sequence of work for the project. 3679 


 3680 
 3681 
7. CLOSURE OF AIR OPERATIONS AREAS:  3682 


 3683 
Barricades are considered a necessary and incidental part of the work and no separate 3684 
measurement or payment will be made therefore.  The Contractor shall consider the costs and 3685 
distribute them to the various bid items. 3686 


 3687 
 3688 
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8. ACCIDENT PREVENTION:   3689 
 3690 


Precautions shall be exercised at all times for the protection of persons (including employees) 3691 
and property, and that the safety provisions of applicable laws and of applicable building 3692 
construction codes shall be observed, and that machinery, equipment, and explosives shall be 3693 
guarded and all hazards shall be eliminated in accordance with the safety provisions of the 3694 
Manual of Accident Prevention in Construction, published by the Associated General 3695 
Contractors of America, to the extent that such provisions are not in contravention of 3696 
applicable law. 3697 


 3698 
 3699 
9. EXISTING UNDERGROUND CABLES:   3700 


 3701 
The FAA shall attempt to locate all of their underground cables that are located in the vicinity 3702 
of the work areas, prior to construction in the area.  The Contractor shall attempt to locate the 3703 
Sponsor's underground cables prior to construction.  Damage to the underground cables 3704 
through negligence on the part of the Contractor will require replacement by the Contractor at 3705 
no cost to the Sponsor.  Any splicing or replacing of damaged cable shall meet current FAA 3706 
specifications. 3707 


 3708 
 3709 
10. UTILITIES:   3710 


 3711 
Any utilities required by the Contractor for the prosecution of the work shall be paid for by said 3712 
Contractor. 3713 
 3714 
 3715 


11. GUARANTEE:    3716 
 3717 


All work shall be guaranteed by the Contractor against defects resulting from the use of inferior, 3718 
defective materials, equipment or workmanship for one year from the date of final completion 3719 
of the contract. 3720 


 3721 
 3722 
12. INSURANCE:    3723 


 3724 
The Contractor shall pay for and maintain during the life of this contract adequate Workmen's 3725 
Compensation, Public Liability and Property Damage Insurance.  The Contractor is charged 3726 
with the responsibility for adequate and proper coverage for all his subcontract operations.  3727 
Contractor shall furnish to the Sponsor satisfactory proof of carriage of the insurance required.  3728 
Public Liability Insurance shall be in the amount of not less than $1,000,000.00 for injuries, 3729 
including accidental death, to any one person, nor less than $1,000,000.00 on account of any 3730 
one accident.  Property Damage Insurance shall be carried in an amount not less than 3731 
$1,000,000.00.  Such Liability Insurance shall include completed operation coverage. 3732 


 3733 
 3734 
13. INDEMNIFICATION: 3735 


 3736 
The Contractor agrees to indemnify and save harmless Gunnison County/City of Gunnison, its 3737 
officers, agents, and employees, against any and all damages to property or injuries to or death 3738 







 


Issued for Construction Division 5-7 Jviation, Inc. 
April 15, 2013  CDAG Project No. 13-GUC-02 


of any person or persons, including property and employees or agents of Gunnison 3739 
County/City of Gunnison, and further agrees to defend, indemnify and save harmless, 3740 
Gunnison County/City of Gunnison, its officers, agents, and employees from any claims, 3741 
demands, suits, actions, proceedings of any kind or nature resulting from or arising out of 3742 
operations in connection herewith, including operations of subcontractors and acts of omissions 3743 
of employees or agents of the Contractor or his subcontractors. 3744 


 3745 
 3746 
14. SALES AND USE TAXES:    3747 


 3748 
Construction and building materials sold to the contractors and subcontractors for use on 3749 
public works owned by Gunnison County, are exempt from State Sales and Use Taxes.  3750 
However, such materials will be subject to any Sales and Use Taxes imposed by local cities and 3751 
counties.  This change in the State Tax Law has no effect of Sales and Use Taxes imposed by 3752 
other local taxing authorities.  Contractor shall provide proof of exemption prior to 3753 
commencing work. 3754 


 3755 
 3756 
15. PERMITS AND COMPLIANCE WITH LAWS:   3757 


 3758 
The Contractor shall procure and pay for all permits, licenses, and bonds necessary for the 3759 
prosecution of his work, and/or required by Local, State, and Federal regulations and laws, as 3760 
pertains particularly to permits and transportation of materials and equipment, or other 3761 
operations which are not a specific requirement of these specifications.  The Contractor shall 3762 
give all notices, pay all fees and taxes, and comply with all Federal, State, and Local laws, 3763 
ordinances, rules, and regulations, and building and construction codes bearing on the conduct 3764 
of the work. 3765 


 3766 
 3767 
16. EXECUTED CONTRACTS:   3768 


 3769 
Each contract shall be executed in five original copies and there shall be executed originals of 3770 
the Contractor's Performance Bond and Payment Bond in equal number to the executed 3771 
originals of the contract.  Two copies of such executed documents will be retained by Gunnison 3772 
County, one copy shall be delivered to the FAA, and two copies will be delivered to the 3773 
Contractor.  The cost of executing the Contract, bonds and insurance, including all notary fees 3774 
and incidental expenses are to be paid by the Contractor to whom the contract is awarded. 3775 


 3776 
 3777 
17. SUBLETTING OR ASSIGNING OF CONTRACTS:   3778 


 3779 
The Contractor shall perform, with his organization, an amount of work equal to at least 50 3780 
percent of the total contract cost.  No assignment by the Contractor of any principal 3781 
construction contract or any part thereof or of the funds to be received thereunder by the 3782 
Contractor will be recognized unless such assignment has received the prior written approval of 3783 
the Sponsor, which shall be at Sponsor's sole discretion, and the Surety has been given due 3784 
notice of such assignment and has also consented in writing thereto. 3785 


 3786 
Such written approval of the Sponsor shall not relieve the Contractor of any obligation incurred 3787 
by him, under the contract, unless otherwise expressly stated in the approval. 3788 
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 3789 
The following language must appear in any assignment: 3790 


 3791 
"It is agreed that the funds to be paid to the assignee under this assignment are subject to a 3792 
prior lien for services rendered or materials supplied for the performance of the work called for 3793 
in said contract in favor of all persons, firms, or corporations rendering such services or 3794 
supplying such materials." 3795 


 3796 
 3797 
18. LIQUIDATED DAMAGES:  3798 


 3799 
 Subject to the provisions of the Contract Documents, the Sponsor shall be entitled to 3800 
liquidated damages for failure of the Contractor to complete the work within the specified 3801 
contract time. 3802 


 3803 
The Contractor further agrees to pay liquidated damages for failure to complete the work within 3804 
the specified contract time and for expenses incurred by the Sponsor for unscheduled 3805 
employment of the Engineer during the contract time overrun. 3806 
 3807 
As compensation for non-use, the Contractor shall be assessed a liquidated damage of 3808 
$1,350.00/calendar day for each day that the work remains uncompleted beyond the contract 3809 
period.  Further, each phase of work under the project has additional liquidated damage clauses, 3810 
as outlined in Section 80-08 FAILURE TO COMPLETE ON TIME. 3811 
 3812 
The Contractor further agrees to pay compensation for the unscheduled employment of the 3813 
Engineer necessitated by the Contractor 1) working more than twelve (12) hours per day, 2) 3814 
furnishing materials or equipment not in conformance with the Contract Documents 3815 
necessitating redesign or additional review time by the Engineer, and 3) working beyond the 3816 
time of completion established in the Notice to Proceed with Construction according to the 3817 
following hourly rates: 3818 


 3819 
Description Straight Time 3820 
Staff Engineer $124/hr 3821 
Engineer $135/hr 3822 
Associate Engineer $124/hr 3823 
Out of Pocket Cost, material, equipment, At Cost 3824 


supplies, transportation, subsistence  3825 
 3826 
Compensation shall be paid by deduction from monthly progress payments and the final 3827 
payment. 3828 


 3829 
The engineering budget will be analyzed at the end of the project to determine whether any 3830 
unscheduled employment of the Engineer, during the scheduled contract time, resulted in a cost 3831 
savings to the Sponsor.  If, as a result of working more than (12) twelve hours per day, the 3832 
Contractor completes the project within the scheduled contract time, and if the overtime results 3833 
in a reduced contract time and cost savings to the Sponsor, no liquidated damages will be 3834 
assessed for the unscheduled employment of the Engineer during the scheduled contract time.  3835 
Liquidated damages will be assessed as stipulated for each day the work remains uncompleted 3836 
beyond the scheduled contract time. 3837 
 3838 
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 3839 
19. ACCEPTANCE TESTING: 3840 


 3841 
Acceptance testing shall be the responsibility of the Contractor. 3842 


 3843 
 3844 
20. GRADE CONTROL AND SURFACE TOLERANCE:   3845 


 3846 
The Contractor must provide all construction staking as required by Section 50 of the General 3847 
Provisions. 3848 


 3849 
 3850 
21. CONSTRUCTION MANAGEMENT PLAN: 3851 


 3852 
A construction management plan will not be required for this project. 3853 


 3854 
 3855 


22. PROJECT CLOSEOUT AND NOTICE OF FINAL SETTLEMENT: 3856 
 3857 


After the final inspection has been completed, a Notice of Contractor’s Final Settlement will be 3858 
issued for publication in accordance with applicable state, local, and federal requirements.  3859 
Contractor is required to submit on company letterhead and signed by supervisor or company 3860 
officer the following: 3861 
 3862 
1. Affidavit that all wages, material purchases, and subcontractor’s have been paid in full. 3863 
 3864 
2. List of all subcontractors used on the project with final dollar value of subcontracts. 3865 
 3866 
 3867 
Final payment will not be authorized until these items have been completed. 3868 


 3869 
  3870 
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Circular 
U.S. Department 


of Transportation 


Federal Aviation 


Administration 


Subject: Operational Safety on 


Airports During Construction 


Date: 9/29/11 


Initiated by: AAS-100 


AC No: 150/5370-2F 


1. Purpose. This AC sets forth guidelines for operational safety on airports during construction. 


2. What this AC Cancels. This AC cancels AC 150/5370-2E, Operational Safety on Airports During 


Construction, dated January 17, 2003. 


3. Whom This AC Affects. This AC assists airport operators in complying with Title 14 Code of 


Federal Regulations (CFR) Part 139, Certification of Airports (Part 139). For those certificated airports, 


this AC provides one way, but not the only way, of meeting those requirements. The use of this AC is 


mandatory for those airport construction projects receiving funds under the Airport Improvement Program 


(AIP) or the Passenger Facility Charge (PFC) Program. See Grant Assurance No. 34, “Policies, 


Standards, and Specifications,” and PFC Assurance No. 9, “Standard and Specifications.”  While we do 


not require non-certificated airports without grant agreements to adhere to these guidelines, we 


recommend that they do so to help these airports maintain operational safety during construction. 


4. Principal Changes. 


a. Construction activities are prohibited in safety areas while the associated runway or taxiway is 


open to aircraft. 


b. Guidance is provided in incorporating Safety Risk Management. 


c. Recommended checklists are provided for writing Construction Safety and Phasing Plans and for 


daily inspections. 


5. Reading Material Related to this AC. Numerous ACs are referenced in the text of this AC. These 


references do not include a revision letter, as they are to be read as referring to the latest version. 


Appendix 1 contains a list of reading material on airport construction, design, and potential safety hazards 


during construction, as well as instructions for obtaining these documents. 


 


 


 


Michael J. O’Donnell 
Director of Airport Safety and Standards  
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Chapter 1. Planning an Airfield Construction Project 


101. Overview. Airports are complex environments, and procedures and conditions associated with 


construction activities often affect aircraft operations and can jeopardize operational safety. Safety 


considerations are paramount and may make operational impacts unavoidable. However, careful planning, 


scheduling, and coordination of construction activities can minimize disruption of normal aircraft 


operations and avoid situations that compromise the airport’s operational safety. The airport operator 


must understand how construction activities and aircraft operations affect one another to be able to 


develop an effective plan to complete the project. While the guidance in this AC is primarily used for 


construction operations, some of the concepts, methods and procedures described may also enhance the 


day-to-day airport maintenance operations, such as lighting maintenance and snow removal operations. 


102. Plan for Safety. Safety, maintaining aircraft operations, and construction costs are all 


interrelated. Since safety must not be compromised, the airport operator must strike a balance between 


maintaining aircraft operations and construction costs. This balance will vary widely depending on the 


operational needs and resources of the airport and will require early coordination with airport users and 


the FAA. As the project design progresses, the necessary construction locations, activities, and associated 


costs will be identified. As they are identified, their impact to airport operations must be assessed. 


Adjustments are made to the proposed construction activities, often by phasing the project, and/or to 


airport operations in order to maintain operational safety. This planning effort will ultimately result in a 


project Construction Safety and Phasing Plan (CSPP). The development of the CSPP takes place through 


the following five steps: 


a. Identify Affected Areas. The airport operator must determine the geographic areas on the airport 


affected by the construction project. Some, such as a runway extension, will be defined by the project. 


Others may be variable, such as the location of haul routes and material stockpiles. 


b. Describe Current Operations. Identify the normal airport operations in each affected area for 


each phase of the project. This becomes the baseline from which the impact on operations by construction 


activities can be measured. This should include a narrative of the typical users and aircraft operating 


within the affected areas. It should also include information related to airport operations: the Aircraft 


Reference Code (ACRC) for each runway; Airplane Design Group (ADG) and Taxiway Design Group 


(TDG)
1
 for each affected taxiway; designated approach visibility minimums; available approach and 


departure procedures; most demanding aircraft; declared distances; available air traffic control services; 


airport Surface Movement Guidance and Control System plan; and others. The applicable seasons, days 


and times for certain operations should also be identified as applicable. 


c. Allow for Temporary Changes to Operations. To the extent practical, current airport 


operations should be maintained during the construction. In consultation with airport users, Aircraft 


Rescue and Fire Fighting (ARFF) personnel, and FAA Air Traffic Organization (ATO) personnel, the 


airport operator should identify and prioritize the airport’s most important operations. The construction 


activities should be planned, through project phasing if necessary, to safely accommodate these 


operations. When the construction activities cannot be adjusted to safely maintain current operations, 


regardless of their importance, then the operations must be revised accordingly. Allowable changes 


include temporary revisions to approach procedures, restricting certain aircraft to specific runways and 


taxiways, suspension of certain operations, decreased weights for some aircraft due to shortened runways, 


                                                      


 


1
 Taxiway Design Group will be introduced in AC 150/5300-13A. 
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and other changes. An example of a table showing temporary operations versus current operations is 


shown in Table 3-1 Sample Operations Effects. 


d. Take Required Measures to Revised Operations. Once the level and type of aircraft operations 


to be maintained are identified, the airport operator must determine the measures required to safely 


conduct the planned operations during the construction. These measures will result in associated costs, 


which can be broadly interpreted to include not only direct construction costs, but also loss of revenue 


from impacted operations. Analysis of costs may indicate a need to reevaluate allowable changes to 


operations. As aircraft operations and allowable changes will vary so widely among airports, this AC 


presents general guidance on those subjects. 


e. Manage Safety Risk. Certain airport projects may require the airport operator to provide a 


Project Proposal Summary to help the FAA to determine the appropriate level of Safety Risk 


Management (SRM) documentation. The airport operator must coordinate with the appropriate FAA 


Airports Regional or District Office early in the development of the CSPP to determine the need for SRM 


documentation. See FAA Order 5200.11, FAA Airports (ARP) Safety Management System (SMS), for 


more information. If the FAA requires SRM documentation, the airport operator must at a minimum: 


(1) Notify the appropriate FAA Airports Regional or District Office during the project 


“scope development” phase of any project requiring a CSPP. 


(2) Provide documents identified by the FAA as necessary to conduct SRM. 


(3) Participate in the SRM process for airport projects. 


(4) Provide a representative to participate on the SRM panel. 


(5) Ensure that all applicable SRM identified risks elements are recorded and mitigated 


within the CSPP. 


103. Develop a Construction Safety and Phasing Plan (CSPP). Development of an effective CSPP 


will require familiarity with many other documents referenced throughout this AC. See Appendix 1, 


Related Reading Material for a list of related reading material. 


a. List Requirements. A CSPP must be developed for each on-airfield construction project funded 


by the Airport Improvement Program (AIP) or the Passenger Facility Charge (PFC) program or located 


on an airport certificated under Part 139. As per Order 5200.11, such projects do not include construction, 


rehabilitation, or change of any facility that is entirely outside the air operations area, does not involve 


any expansion of the facility envelope and does not involve construction equipment, haul routes or 


placement of material in locations that require access to the air operations area, increase the facility 


envelope, or impact line-of-sight. Such facilities may include passenger terminals and parking or other 


structures. However, extraordinary circumstances may trigger the need for a Safety Assessment and a 


CSPP. The CSPP is subject to subsequent review and approval under the FAA’s Safety Risk Management 


procedures (see paragraph 102.e above). Additional information may be found in Order 5200.11. 


b. Prepare a Safety Plan Compliance Document. The Safety Plan Compliance Document (SPCD) 


details how the contractor will comply with the CSPP. Also, it will not be possible to determine all safety 


plan details (for example specific hazard equipment and lighting, contractor’s points of contact, 


construction equipment heights) during the development of the CSPP. The successful contractor must 


define such details by preparing an SPCD that the airport operator reviews for approval prior to issuance 


of a notice-to-proceed. The SPCD is a subset of the CSPP, similar to how a shop drawing review is a 


subset to the technical specifications. 
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c. Assume Responsibility for the CSPP. The airport operator is responsible for establishing and 


enforcing the CSPP. The airport operator may use the services of an engineering consultant to help 


develop the CSPP. However, writing the CSPP cannot be delegated to the construction contractor. Only 


those details the airport operator determines cannot be addressed before contract award are developed by 


the contractor and submitted for approval as the SPCD. The SPCD does not restate nor propose 


differences to provisions already addressed in the CSPP. 


104. Who Is Responsible for Safety During Construction? 


a. Establish a Safety Culture. Everyone has a role in operational safety on airports during 


construction: the airport operator, the airport’s consultants, the construction contractor and subcontractors, 


airport users, airport tenants, ARFF personnel, Air Traffic personnel, including Technical Operations 


personnel, FAA Airports Division personnel, and others. Close communication and coordination between 


all affected parties is the key to maintaining safe operations. Such communication and coordination 


should start at the project scoping meeting and continue through the completion of the project. The airport 


operator and contractor should conduct onsite safety inspections throughout the project and immediately 


remedy any deficiencies, whether caused by negligence, oversight, or project scope change. 


b. Assess Airport Operator’s Responsibilities. An airport operator has overall responsibility for 


all activities on an airport, including construction. This includes the predesign, design, preconstruction, 


construction, and inspection phases. Additional information on the responsibilities listed below can be 


found throughout this AC. The airport operator must: 


(1) Develop a CSPP that complies with the safety guidelines of Chapter 2, Construction 


Safety and Phasing Plans, and Chapter 3, Guidelines for Writing a CSPP. The airport operator may 


develop the CSPP internally or have a consultant develop the CSPP for approval by the airport operator. 


For tenant sponsored projects, approve a CSPP developed by the tenant or its consultant. 


(2) Require, review and approve the SPCD by the contractor that indicates how it will 


comply with the CSPP and provides details that cannot be determined before contract award. 


(3) Convene a preconstruction meeting with the construction contractor, consultant, airport 


employees and, if appropriate, tenant sponsor and other tenants to review and discuss project safety 


before beginning construction activity. The appropriate FAA representatives should be invited to attend 


the meeting. See AC 150/5300-9, Predesign, Prebid, and Preconstruction Conferences for Airport Grant 


Projects. (Note “FAA” refers to the Airports Regional or District Office, the Air Traffic Organization, 


Flight Standards Service, and other offices that support airport operations, flight regulations, and 


construction/environmental policies.) 


(4) Ensure contact information is accurate for each representative/point of contact 


identified in the CSPP and SPCD. 


(5) Hold weekly or, if necessary, daily safety meetings with all affected parties to 


coordinate activities. 


(6) Notify users, ARFF personnel, and FAA ATO personnel of construction and 


conditions that may adversely affect the operational safety of the airport via Notices to Airmen (NOTAM) 


and other methods, as appropriate. Convene a meeting for review and discussion if necessary. 


(7) Ensure construction personnel know of any applicable airport procedures and of 


changes to those procedures that may affect their work. 


(8) Ensure construction contractors and subcontractors undergo training required by 


the CSPP and SPCD. 
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(9) Ensure vehicle and pedestrian operations addressed in the CSPP and SPCD are 


coordinated with airport tenants, the airport traffic control tower (ATCT), and construction contractors. 


(10) At certificated airports, ensure each CSPP and SPCD is consistent with Part 139. 


(11) Conduct inspections sufficiently frequently to ensure construction contractors and 


tenants comply with the CSPP and SPCD and that there are no altered construction activities that could 


create potential safety hazards. 


(12) Resolve safety deficiencies immediately. At airports subject to 49 CFR Part 1542, 


Airport Security, ensure construction access complies with the security requirements of that regulation. 


(13) Notify appropriate parties when conditions exist that invoke provisions of the CSPP 


and SPCD (for example, implementation of low-visibility operations). 


(14) Ensure prompt submittal of a Notice of Proposed Construction or Alteration (Form 


7460-1) for conducting an aeronautical study of potential obstructions such as tall equipment (cranes, 


concrete pumps, other.), stock piles, and haul routes. A separate form may be filed for each potential 


obstruction, or one form may be filed describing the entire construction area and maximum equipment 


height. In the latter case, a separate form must be filed for any object beyond or higher than the originally 


evaluated area/height. The FAA encourages online submittal of forms for expediency. The appropriate 


FAA Airports Regional or District Office can provide assistance in determining which objects require an 


aeronautical study. 


(15) Promptly notify the FAA Airports Regional or District Office of any proposed 


changes to the CSPP prior to implementation of the change. Changes to the CSPP require review and 


approval by the airport operator and the FAA. Coordinate with appropriate local and other federal 


government agencies, such as EPA, OSHA, TSA, and the state environmental agency. 


c. Define Construction Contractor’s Responsibilities. The contractor is responsible for 


complying with the CSPP and SPCD. The contractor must: 


(1) Submit a Safety Plan Compliance Document (SPCD) to the airport operator describing 


how it will comply with the requirements of the CSPP and supplying any details that could not be 


determined before contract award. The SPCD must include a certification statement by the contractor that 


indicates it understands the operational safety requirements of the CSPP and it asserts it will not deviate 


from the approved CSPP and SPCD unless written approval is granted by the airport operator. Any 


construction practice proposed by the contractor that does not conform to the CSPP and SPCD may 


impact the airport’s operational safety and will require a revision to the CSPP and SPCD and re-


coordination with the airport operator and the FAA in advance. 


(2) Have available at all times copies of the CSPP and SPCD for reference by the airport 


operator and its representatives, and by subcontractors and contractor employees. 


(3) Ensure that construction personnel are familiar with safety procedures and regulations 


on the airport. Provide a point of contact who will coordinate an immediate response to correct any 


construction-related activity that may adversely affect the operational safety of the airport. Many projects 


will require 24-hour coverage. 


(4) Identify in the SPCD the contractor’s on-site employees responsible for monitoring 


compliance with the CSPP and SPCD during construction. At least one of these employees must be on-


site whenever active construction is taking place. 


(5) Conduct inspections sufficiently frequently to ensure construction personnel comply 


with the CSPP and SPCD and that there are no altered construction activities that could create potential 


safety hazards. 
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(6) Restrict movement of construction vehicles and personnel to permitted construction 


areas by flagging, barricading, erecting temporary fencing, or providing escorts, as appropriate and as 


specified in the CSPP and SPCD. 


(7) Ensure that no contractor employees, employees of subcontractors or suppliers, or 


other persons enter any part of the air operations area (AOA) from the construction site unless authorized. 


(8) Ensure prompt submittal through the airport operator of Form 7460-1  for the 


purpose of conducting an aeronautical study of contractor equipment such as tall equipment (cranes, 


concrete pumps, other equipment), stock piles, and haul routes when different from cases previously filed 


by the airport operator. The FAA encourages online submittal of forms for expediency. 


d. Define Tenant’s Responsibilities if planning construction activities on leased property. Airport 


tenants, such as airline operators, fixed base operators, and FAA ATO/Technical Operations sponsoring 


construction must: 


(1) Develop, or have a consultant develop, a project specific CSPP and submit it to the 


airport operator for certification and subsequent approval by the FAA. The approved CSPP must be made 


part of any contract awarded by the tenant for construction work. 


(2) In coordination with its contractor, develop an SPCD and submit it to the airport 


operator for approval to be issued prior to issuance of a Notice to Proceed. 


(3) Ensure that construction personnel are familiar with safety procedures and 


regulations on the airport. 


(4) Provide a point of contact of who will coordinate an immediate response to correct any 


construction-related activity that may adversely affect the operational safety of the airport. 


(5) Identify in the SPCD the contractor’s on-site employees responsible for monitoring 


compliance with the CSPP and SPCD during construction. At least one of these employees must be on-


site whenever active construction is taking place. 


(6) Ensure that no tenant or contractor employees, employees of subcontractors or 


suppliers, or any other persons enter any part of the AOA from the construction site unless authorized. 


(7) Restrict movement of construction vehicles to construction areas by flagging and 


barricading, erecting temporary fencing, or providing escorts, as appropriate, and as specified in the CSPP 


and SPCD. 


(8) Ensure prompt submittal through the airport operator of Form 7460-1 for the 


purpose of conducting an aeronautical study of contractor equipment such as tall equipment (cranes, 


concrete pumps, other.), stock piles, and haul routes. The FAA encourages online submittal of forms for 


expediency. 
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Chapter 2. Construction Safety and Phasing Plans 


Section 1. Basic Considerations 


201. Overview. Aviation safety is the primary consideration at airports, especially during construction. 


The airport operator’s Construction Safety and Phasing Plan (CSPP) and the contractor’s Safety Plan 


Compliance Document (SPCD) are the primary tools to ensure safety compliance when coordinating 


construction activities with airport operations. These documents identify all aspects of the construction 


project that pose a potential safety hazard to airport operations and outline respective mitigation 


procedures for each hazard. They must provide all information necessary for the Airport Operations 


department to conduct airfield inspections and expeditiously identify and correct unsafe conditions during 


construction. All aviation safety provisions included within the project drawings, contract specifications, 


and other related documents must also be reflected in the CSPP and SPCD. 


202. Assume Responsibility. Operational safety on the airport remains the airport operator’s 


responsibility at all times. The airport operator must develop, certify, and submit for FAA approval each 


CSPP. It is the airport operator’s responsibility to apply the requirements of the FAA approved CSPP. 


The airport operator must revise the CSPP when conditions warrant changes and must submit the revised 


CSPP to the FAA for approval. The airport operator must also require and approve a SPCD from the 


project contractor. 


203. Submit the CSPP. Construction Safety and Phasing Plans should be developed concurrently with 


the project design. Milestone versions of the CSPP should be submitted for review and approval as 


follows. While these milestones are not mandatory, early submission will help to avoid delays. Submittals 


are preferred in 8.5 x 11 in or 11 x 17 in format for compatibility with the FAA’s Obstruction Evaluation / 


Airport Airspace Analysis (OE / AAA) process. 


a. Submit an Outline/Draft. By the time approximately 25% to 30% of the project design is 


completed, the principal elements of the CSPP should be established. Airport operators are encouraged to 


submit an outline or draft, detailing all CSPP provisions developed to date, to the FAA for review at this 


stage of the project design. 


b. Submit a Construction Safety and Phasing Plan (CSPP). The CSPP should be formally 


submitted for FAA approval when the project design is 80% to 90% complete. Since provisions in the 


CSPP will influence contract costs, it is important to obtain FAA approval in time to include all such 


provisions in the procurement contract. 


c. Submit a Safety Plan Compliance Document (SPCD). The contractor should submit the SPCD 


to the airport operator for approval to be issued prior to the Notice to Proceed. 


d. Submit CSPP Revisions. All revisions to the CSPP or SPCD should be submitted to the FAA for 


approval as soon as required changes are identified. 


204. Meet CSPP Requirements.  


a. To the extent possible, the CSPP should address the following as outlined in Section 2, Plan 


Requirements and Chapter 3, Guidelines for Writing a CSPP, as appropriate. Details that cannot be 


determined at this stage are to be included in the SPCD. 


(1) Coordination. 
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(a) Contractor progress meetings. 


(b) Scope or schedule changes. 


(c) FAA ATO coordination. 


(2) Phasing. 


(a) Phase elements. 


(b) Construction safety drawings 


(3) Areas and operations affected by the construction activity. 


(a) Identification of affected areas. 


(b) Mitigation of effects. 


(4) Protection of navigation aids (NAVAIDs). 


(5) Contractor access. 


(a) Location of stockpiled construction materials. 


(b) Vehicle and pedestrian operations. 


(6) Wildlife management. 


(a) Trash. 


(b) Standing water. 


(c) Tall grass and seeds. 


(d) Poorly maintained fencing and gates. 


(e) Disruption of existing wildlife habitat. 


(7) Foreign Object Debris (FOD) management. 


(8) Hazardous materials (HAZMAT) management 


(9) Notification of construction activities. 


(a) Maintenance of a list of responsible representatives/ points of contact. 


(b) Notices to Airmen (NOTAM). 


(c) Emergency notification procedures. 


(d) Coordination with ARFF Personnel. 


(e) Notification to the FAA. 


(10) Inspection requirements. 


(a) Daily (or more frequent) inspections. 


(b) Final inspections. 


(11) Underground utilities. 


(12) Penalties. 


(13) Special conditions. 


(14) Runway and taxiway visual aids. Marking, lighting, signs, and visual NAVAIDs. 
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(a) General. 


(b) Markings. 


(c) Lighting and visual NAVAIDs. 


(d) Signs. 


(15) Marking and signs for access routes. 


(16) Hazard marking and lighting. 


(a) Purpose. 


(b) Equipment. 


(17) Protection. Of runway and taxiway safety areas, object free areas, obstacle free zones, 


and approach/departure surfaces 


(a) Runway Safety Area (RSA). 


(b) Runway Object Free Area (ROFA). 


(c) Taxiway Safety Area (TSA). 


(d) Taxiway Object Free Area (TOFA). 


(e) Obstacle Free Zone (OFZ). 


(f) Runway approach/departure surfaces. 


(18) Other limitations on construction. 


(a) Prohibitions. 


(b) Restrictions. 


b. The Safety Plan Compliance Document (SPCD) should include a general statement by the 


construction contractor that he/she has read and will abide by the CSPP. In addition, the SPCD must 


include all supplemental information that could not be included in the CSPP prior to the contract award. 


The contractor statement should include the name of the contractor, the title of the project CSPP, the 


approval date of the CSPP, and a reference to any supplemental information (that is, “I , Name of 


Contractor , have read the Title of Project CSPP, approved on Date , and will abide by it as written and 


with the following additions as noted:”). The supplemental information in the SPCD should be written to 


match the format of the CSPP indicating each subject by corresponding CSPP subject number and title. If 


no supplemental information is necessary for any specific subject, the statement, “No supplemental 


information,” should be written after the corresponding subject title. The SPCD should not duplicate 


information in the CSPP: 


(1) Coordination. Discuss details of proposed safety meetings with the airport operator and 


with contractor employees and subcontractors. 


(2) Phasing. Discuss proposed construction schedule elements, including:  


(a) Duration of each phase. 


(b) Daily start and finish of construction, including “night only” construction.  


(c) Duration of construction activities during: 


(i) Normal runway operations. 


(ii) Closed runway operations. 
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(iii) Modified runway “Aircraft Reference Code” usage. 


(3) Areas and operations affected by the construction activity. These areas and operations 


should be identified in the CSPP and should not require an entry in the SPCD. 


(4) Protection of NAVAIDs. Discuss specific methods proposed to protect operating 


NAVAIDs. 


(5) Contractor access. Provide the following: 


(a) Details on how the contractor will maintain the integrity of the airport security 


fence (gate guards, daily log of construction personnel, and other). 


(b) Listing of individuals requiring driver training (for certificated airports and as 


requested). 


(c) Radio communications. 


(i) Types of radios and backup capabilities. 


(ii) Who will be monitoring radios. 


(iii) Whom to contact if the ATCT cannot reach the contractor’s designated person by 


radio. 


(d) Details on how the contractor will escort material delivery vehicles. 


(6) Wildlife management. Discuss the following: 


(a) Methods and procedures to prevent wildlife attraction. 


(b) Wildlife reporting procedures. 


(7) Foreign Object Debris (FOD) management. Discuss equipment and methods for 


control of FOD, including construction debris and dust. 


(8) Hazardous material (HAZMAT) management. Discuss equipment and methods for 


responding to hazardous spills. 


(9) Notification of construction activities. Provide the following: 


(a) Contractor points of contact. 


(b) Contractor emergency contact. 


(c) Listing of tall or other requested equipment proposed for use on the airport and 


the timeframe for submitting 7460-1 forms not previously submitted by the airport operator. 


(d) Batch plant details, including 7460-1 submittal. 


(10) Inspection requirements.  Discuss daily (or more frequent) inspections and special 


inspection procedures. 


(11) Underground utilities. Discuss proposed methods of identifying and protecting 


underground utilities. 


(12) Penalties. Penalties should be identified in the CSPP and should not require an entry in 


the SPCD. 


(13) Special conditions. Discuss proposed actions for each special condition identified in the 


CSPP. 


(14) Runway and taxiway visual aids. Including marking, lighting, signs, and visual 


NAVAIDs. Discuss proposed visual aids including the following: 
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(a) Equipment and methods for covering signage and airfield lights. 


(b) Equipment and methods for temporary closure markings (paint, fabric, other). 


(c) Types of temporary Visual Guidance Slope Indicators (VGSI). 


(15) Marking and signs for access routes. Discuss proposed methods of demarcating access 


routes for vehicle drivers. 


(16) Hazard marking and lighting. Discuss proposed equipment and methods for identifying 


excavation areas. 


(17) Protection of runway and taxiway safety areas. including object free areas, obstacle 


free zones, and approach/departure surfaces. Discuss proposed methods of identifying, demarcating, and 


protecting airport surfaces including: 


(a) Equipment and methods for maintaining Taxiway Safety Area standards. 


(b) Equipment and methods for separation of construction operations from aircraft 


operations, including details of barricades. 


(18) Other limitations on construction should be identified in the CSPP and should not 


require an entry in the SPCD. 


Section 2. Plan Requirements 


205. Coordination. Airport operators, or tenants conducting construction on their leased properties, 


should use predesign, prebid, and preconstruction conferences to introduce the subject of airport 


operational safety during construction (see AC 150/5300-9). In addition, the following should be 


coordinated as required: 


a. Contractor Progress Meetings. Operational safety should be a standing agenda item for 


discussion during progress meetings throughout the project. 


b. Scope or Schedule Changes. Changes in the scope or duration of the project may necessitate 


revisions to the CSPP and review and approval by the airport operator and the FAA. 


c. FAA ATO Coordination. Early coordination with FAA ATO is required to schedule airway 


facility shutdowns and restarts. Relocation or adjustments to NAVAIDs, or changes to final grades in 


critical areas, may require an FAA flight inspection prior to restarting the facility. Flight inspections must 


be coordinated and scheduled well in advance of the intended facility restart. Flight inspections may 


require a reimbursable agreement between the airport operator and FAA ATO. Reimbursable agreements 


should be coordinated a minimum of 12 months prior to the start of construction. (See 213.e(3)(b) for 


required FAA notification regarding FAA owned NAVAIDs.) 


206. Phasing. Once it has been determined what types and levels of airport operations will be 


maintained, the most efficient sequence of construction may not be feasible. In such a case, the sequence 


of construction may be phased to gain maximum efficiency while allowing for the required operations. 


The development of the resulting construction phases should be coordinated with local Air Traffic 


personnel and airport users. The sequenced construction phases established in the CSPP must be 


incorporated into the project design and must be reflected in the contract drawings and specifications. 


a. Phase Elements.  For each phase the CSPP should detail: 


 Areas closed to aircraft operations 
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 Duration of closures 


 Taxi routes 


 ARFF access routes 


 Construction staging areas 


 Construction access and haul routes 


 Impacts to NAVAIDs 


 Lighting and marking changes 


 Available runway length 


 Declared distances (if applicable) 


 Required hazard marking and lighting 


 Lead times for required notifications 


b. Construction Safety Drawings. Drawings specifically indicating operational safety procedures 


and methods in affected areas (that is, construction safety drawings) should be developed for each 


construction phase. Such drawings should be included in the CSPP as referenced attachments and should 


likewise be included in the contract drawing package. 


207. Areas and Operations Affected by Construction Activity. Runways and taxiways should 


remain in use by aircraft to the maximum extent possible without compromising safety. Pre-meetings 


with the FAA Air Traffic Organization (ATO) will support operational simulations. See Chapter 3 for an 


example of a table showing temporary operations versus current operations. 


a. Identification of Affected Areas. Identifying areas and operations affected by the construction 


will help to determine possible safety problems. The affected areas should be indentified in the 


construction safety drawings for each construction phase. (See 206.b above.) Of particular concern are: 


(1) Closing, or partial closing, of runways, taxiways and aprons. When a runway is 


partially closed, a portion of the pavement is unavailable for any aircraft operation, meaning taxiing, 


landing, or taking off in either direction on that pavement is prohibited. A displaced threshold, by 


contrast, is established to ensure obstacle clearance and adequate safety area for landing aircraft. The 


pavement prior to the displaced threshold is available for take-off in the direction of the displacement and 


for landing and taking off in the opposite direction. Misunderstanding this difference, and issuance of a 


subsequently inaccurate NOTAM, can lead to a hazardous condition. 


(2) Closing of Aircraft Rescue and Fire Fighting access routes. 


(3) Closing of access routes used by airport and airline support vehicles. 


(4) Interruption of utilities, including water supplies for fire fighting. 


(5) Approach/departure surfaces affected by heights of objects. 


(6) Construction areas, storage areas, and access routes near runways, taxiways, aprons, or 


helipads. 


b. Mitigation of Effects. Establishment of specific procedures is necessary to maintain the safety 


and efficiency of airport operations. The CSPP must address: 


(1) Temporary changes to runway and/or taxi operations. 


(2) Detours for ARFF and other airport vehicles. 
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(3) Maintenance of essential utilities. 


(4) Temporary changes to air traffic control procedures. Such changes must be 


coordinated with the ATO. 


208. Navigation Aid (NAVAID) Protection. Before commencing construction activity, parking 


vehicles, or storing construction equipment and materials near a NAVAID, coordinate with the 


appropriate FAA ATO/Technical Operations office to evaluate the effect of construction activity and the 


required distance and direction from the NAVAID. (See paragraph 213.e(3) below.) Construction 


activities, materials/equipment storage, and vehicle parking near electronic NAVAIDs require special 


consideration since they may interfere with signals essential to air navigation. If any NAVAID may be 


affected, the CSPP and SPCD must show an understanding of the “critical area” associated with each 


NAVAID and describe how it will be protected. Where applicable, the operational critical areas of 


NAVAIDs should be graphically delineated on the project drawings. Pay particular attention to 


stockpiling material, as well as to movement and parking of equipment that may interfere with line of 


sight from the ATCT or with electronic emissions. Interference from construction equipment and 


activities may require NAVAID shutdown or adjustment of instrument approach minimums for low 


visibility operations. This condition requires that a NOTAM be filed (see paragraph 213.b below). 


Construction activities and materials/equipment storage near a NAVAID must not obstruct access to the 


equipment and instruments for maintenance. Submittal of a 7460-1 form is required for construction 


vehicles operating near FAA NAVAIDs. (See paragraph 213.e(1) below.) 


209. Contractor Access. The CSPP must detail the areas to which the contractor must have access, 


and explain how contractor personnel will access those areas. Specifically address: 


a. Location of Stockpiled Construction Materials. Stockpiled materials and equipment storage 


are not permitted within the RSA and OFZ, and if possible should not be permitted within the Object Free 


Area (OFA) of an operational runway. Stockpiling material in the OFA requires submittal of a 7460-1 


form and justification provided to the appropriate FAA Airports Regional or District Office for approval. 


The airport operator must ensure that stockpiled materials and equipment adjacent to these areas are 


prominently marked and lighted during hours of restricted visibility or darkness. (See paragraph 218.b 


below.) This includes determining and verifying that materials are stabilized and stored at an approved 


location so as not to be a hazard to aircraft operations and to prevent attraction of wildlife and foreign 


object damage. See paragraphs 210 and 211 below. 


b. Vehicle and Pedestrian Operations. The CSPP should include specific vehicle and pedestrian 


requirements. Vehicle and pedestrian access routes for airport construction projects must be controlled to 


prevent inadvertent or unauthorized entry of persons, vehicles, or animals onto the AOA. The airport 


operator should coordinate requirements for vehicle operations with airport tenants, contractors, and the 


FAA air traffic manager. In regard to vehicle and pedestrian operations, the CSPP should include the 


following, and detail associated training requirements:  


(1) Construction site parking. Designate in advance vehicle parking areas for contractor 


employees to prevent any unauthorized entry of persons or vehicles onto the AOA. These areas should 


provide reasonable contractor employee access to the job site. 


(2) Construction equipment parking. Contractor employees must park and service all 


construction vehicles in an area designated by the airport operator outside the OFZ and never in the safety 


area of an active runway or taxiway. Unless a complex setup procedure makes movement of specialized 


equipment infeasible, inactive equipment must not be parked on a closed taxiway or runway. If it is 


necessary to leave specialized equipment on a closed taxiway or runway at night, the equipment must be 


well lighted. Employees should also park construction vehicles outside the OFA when not in use by 
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construction personnel (for example, overnight, on weekends, or during other periods when construction 


is not active). Parking areas must not obstruct the clear line of sight by the ATCT to any taxiways or 


runways under air traffic control nor obstruct any runway visual aids, signs, or navigation aids. The FAA 


must also study those areas to determine effects on airport design criteria, surfaces established by 14 CFR 


Part 77, Safe, Efficient Use, and Preservation of the Navigable Airspace (Part 77), and on NAVAIDs and 


Instrument Approach Procedures (IAP). See paragraph 213.e(1) below for further information.  


(3) Access and haul roads. Determine the construction contractor’s access to the 


construction sites and haul roads. Do not permit the construction contractor to use any access or haul 


roads other than those approved. Access routes used by contractor vehicles must be clearly marked to 


prevent inadvertent entry to areas open to airport operations. Pay special attention to ensure that if 


construction traffic is to share or cross any ARFF routes that ARFF right of way is not impeded at any 


time, and that construction traffic on haul roads does not interfere with NAVAIDs or approach surfaces of 


operational runways. 


(4) Marking and lighting of vehicles in accordance with AC 150/5210-5, Painting, 


Marking, and Lighting of Vehicles Used on an Airport. 


(5) Description of proper vehicle operations on various areas under normal, lost 


communications, and emergency conditions. 


(6) Required escorts. 


(7) Training requirements for vehicle drivers to ensure compliance with the airport 


operator’s vehicle rules and regulations. Specific training should be provided to those vehicle operators 


providing escorts. See AC 150/5210-20, Ground Vehicle Operations on Airports, for information on 


training and records maintenance requirements. 


(8) Situational awareness. Vehicle drivers must confirm by personal observation that no 


aircraft is approaching their position (either in the air or on the ground) when given clearance to cross a 


runway, taxiway, or any other area open to airport operations. In addition, it is the responsibility of the 


escort vehicle driver to verify the movement/position of all escorted vehicles at any given time. 


(9) Two-way radio communication procedures. 


(a) General. The airport operator must ensure that tenant and construction contractor 


personnel engaged in activities involving unescorted operation on aircraft movement areas observe the 


proper procedures for communications, including using appropriate radio frequencies at airports with and 


without ATCT. When operating vehicles on or near open runways or taxiways, construction personnel 


must understand the critical importance of maintaining radio contact, as directed by the airport operator, 


with: 


(i) Airport operations 


(ii) ATCT 


(iii) Common Traffic Advisory Frequency (CTAF), which may include UNICOM, 


MULTICOM. 


(iv) Automatic Terminal Information Service (ATIS). This frequency is useful for 


monitoring conditions on the airport. Local air traffic will broadcast information regarding construction 


related runway closures and “shortened” runways on the ATIS frequency. 


(b) Areas requiring two-way radio communication with the ATCT. Vehicular traffic 


crossing active movement areas must be controlled either by two-way radio with the ATCT, escort, 


flagman, signal light, or other means appropriate for the particular airport. 
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(c) Frequencies to be used. The airport operator will specify the frequencies to be 


used by the contractor, which may include the CTAF for monitoring of aircraft operations. Frequencies 


may also be assigned by the airport operator for other communications, including any radio frequency in 


compliance with Federal Communications Commission requirements. At airports with an ATCT, the 


airport operator will specify the frequency assigned by the ATCT to be used between contractor vehicles 


and the ATCT. 


(d) Proper radio usage, including read back requirements. 


(e) Proper phraseology, including the International Phonetic Alphabet. 


(f) Light gun signals. Even though radio communication is maintained, escort 


vehicle drivers must also familiarize themselves with ATCT light gun signals in the event of radio failure. 


See the FAA safety placard “Ground Vehicle Guide to Airport Signs and Markings.” This safety placard 


may be downloaded through the Runway Safety Program Web site at http://www.faa.gov/airports/ 


runway_safety/publications/ (See “Signs & Markings Vehicle Dashboard Sticker”.) or obtained from the 


FAA Airports Regional Office. 


(10) Maintenance of the secured area of the airport, including: 


(a) Fencing and gates. Airport operators and contractors must take care to maintain 


security during construction when access points are created in the security fencing to permit the passage 


of construction vehicles or personnel. Temporary gates should be equipped so they can be securely closed 


and locked to prevent access by animals and unauthorized people. Procedures should be in place to ensure 


that only authorized persons and vehicles have access to the AOA and to prohibit “piggybacking” behind 


another person or vehicle. The Department of Transportation (DOT) document DOT/FAA/AR-00/52, 


Recommended Security Guidelines for Airport Planning and Construction, provides more specific 


information on fencing. A copy of this document can be obtained from the Airport Consultants Council, 


Airports Council International, or American Association of Airport Executives. 


(b) Badging requirements. 


(c) Airports subject to 49 CFR Part 1542, Airport Security, must meet standards for 


access control, movement of ground vehicles, and identification of construction contractor and tenant 


personnel. 


210. Wildlife Management. The CSPP and SPCD must be in accordance with the airport operator’s 


wildlife hazard management plan, if applicable. See also AC 150/5200-33, Hazardous Wildlife 


Attractants On or Near Airports, and Certalert 98-05, Grasses Attractive to Hazardous Wildlife. 


Construction contractors must carefully control and continuously remove waste or loose materials that 


might attract wildlife. Contractor personnel must be aware of and avoid construction activities that can 


create wildlife hazards on airports, such as: 


a. Trash. Food scraps must be collected from construction personnel activity. 


b. Standing Water. 


c. Tall Grass and Seeds. Requirements for turf establishment can be at odds with requirements for 


wildlife control. Grass seed is attractive to birds. Lower quality seed mixtures can contain seeds of plants 


(such as clover) that attract larger wildlife. Seeding should comply with the guidance in AC 150/5370-10, 


Standards for Specifying Construction of Airports, Item T-901, Seeding. Contact the local office of the 


United Sates Department of Agriculture Soil Conservation Service or the State University Agricultural 


Extension Service (County Agent or equivalent) for assistance and recommendations. These agencies can 


also provide liming and fertilizer recommendations. 



http://www.faa.gov/airports/%20runway_safety/publications/

http://www.faa.gov/airports/%20runway_safety/publications/
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d. Poorly Maintained Fencing and Gates. See 209.b(10)(a) above. 


e. Disruption of Existing Wildlife Habitat. While this will frequently be unavoidable due to the 


nature of the project, the CSPP should specify under what circumstances (location, wildlife type) 


contractor personnel should immediately notify the airport operator of wildlife sightings. 


211. Foreign Object Debris (FOD) Management. Waste and loose materials, commonly referred to 


as FOD, are capable of causing damage to aircraft landing gears, propellers, and jet engines. Construction 


contractors must not leave or place FOD on or near active aircraft movement areas. Materials capable of 


creating FOD must be continuously removed during the construction project. Fencing (other than security 


fencing) may be necessary to contain material that can be carried by wind into areas where aircraft 


operate. See AC 150/5210-24, Foreign Object Debris (FOD) Management. 


212. Hazardous Materials (HAZMAT) Management. Contractors operating construction vehicles 


and equipment on the airport must be prepared to expeditiously contain and clean-up spills resulting from 


fuel or hydraulic fluid leaks. Transport and handling of other hazardous materials on an airport also 


requires special procedures. See AC 150/5320-15, Management of Airport Industrial Waste. 


213. Notification of Construction Activities. The CSPP and SPCD must detail procedures for the 


immediate notification of airport users and the FAA of any conditions adversely affecting the operational 


safety of the airport. It must address the notification actions described below, as applicable. 


a. List of Responsible Representatives/ points of contact for all involved parties, and procedures 


for contacting each of them, including after hours. 


b. NOTAMs. Only the airport operator may initiate or cancel NOTAMs on airport conditions, and 


is the only entity that can close or open a runway. The airport operator must coordinate the issuance, 


maintenance, and cancellation of NOTAMs about airport conditions resulting from construction activities 


with tenants and the local air traffic facility (control tower, approach control, or air traffic control center), 


and must provide information on closed or hazardous conditions on airport movement areas to the FAA 


Flight Service Station (FSS) so it can issue a NOTAM. The airport operator must file and maintain a list 


of authorized representatives with the FSS. Refer to AC 150/5200-28, Notices to Airmen (NOTAMs) for 


Airport Operators, for a sample NOTAM form. Only the FAA may issue or cancel NOTAMs on 


shutdown or irregular operation of FAA owned facilities. Any person having reason to believe that a 


NOTAM is missing, incomplete, or inaccurate must notify the airport operator. See paragraph 207.a(1) 


above regarding issuing NOTAMs for partially closed runways versus runways with displaced thresholds. 


c. Emergency notification procedures for medical, fire fighting, and police response. 


d. Coordination with ARFF. The CSPP must detail procedures for coordinating through the airport 


sponsor with ARFF personnel, mutual aid providers, and other emergency services if construction 


requires: 


 The deactivation and subsequent reactivation of water lines or fire hydrants, or 


 The rerouting, blocking and restoration of emergency access routes, or 


 The use of hazardous materials on the airfield. 


e. Notification to the FAA. 


(1) Part 77. Any person proposing construction or alteration of objects that affect navigable 


airspace, as defined in Part 77, must notify the FAA. This includes construction equipment and proposed 
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parking areas for this equipment (i.e. cranes, graders, other equipment) on airports. FAA Form 7460-1, 


Notice of Proposed Construction or Alteration, can be used for this purpose and submitted to the 


appropriate FAA Airports Regional or District Office. See Appendix 1, Related Reading Material, to 


download the form. Further guidance is available on the FAA web site at oeaaa.faa.gov. 


(2) Part 157. With some exceptions, Title 14 CFR Part 157, Notice of Construction, 


Alteration, Activation, and Deactivation of Airports, requires that the airport operator notify the FAA in 


writing whenever a non-Federally funded project involves the construction of a new airport; the 


construction, realigning, altering, activating, or abandoning of a runway, landing strip, or associated 


taxiway; or the deactivation or abandoning of an entire airport. Notification involves submitting FAA 


Form 7480-1, Notice of Landing Area Proposal, to the nearest FAA Airports Regional or District Office. 


See Appendix 1, Related Reading Material to download the form. 


(3) NAVAIDS. For emergency (short-notice) notification about impacts to both airport 


owned and FAA owned NAVAIDs, contact: 866-432-2622. 


(a) Airport owned/FAA maintained. If construction operations require a shutdown of 


more than 24 hours, or more than 4 hours daily on consecutive days, of a NAVAID owned by the airport 


but maintained by the FAA, provide a 45-day minimum notice to FAA ATO/Technical Operations prior 


to facility shutdown. 


(b) FAA owned. 


(i) General. The airport operator must notify the appropriate FAA ATO Service 


Area Planning and Requirements (P&R) Group a minimum of 45 days prior to implementing an event 


that causes impacts to NAVAIDs. (Impacts to FAA equipment covered by a Reimbursable Agreement 


(RA) do not have to be reported by the airport operator.) 


(ii) Coordinate work for an FAA owned NAVAID shutdown with the local FAA 


ATO/Technical Operations office, including any necessary reimbursable agreements and flight checks. 


Detail procedures that address unanticipated utility outages and cable cuts that could impact FAA 


NAVAIDs. In addition, provide seven days notice to schedule the actual shutdown. 


214. Inspection Requirements. 


a. Daily Inspections. Inspections should be conducted at least daily, but more frequently if 


necessary to ensure conformance with the CSPP. A sample checklist is provided in Appendix 3, Safety 


and Phasing Plan Checklist. See also AC 150/5200-18, Airport Safety Self-Inspection. 


b. Final Inspections. New runways and extended runway closures may require safety inspections at 


certificated airports prior to allowing air carrier service. Coordinate with the FAA Airport Certification 


Safety Inspector (ACSI) to determine if a final inspection will be necessary. 


215. Underground Utilities. The CSPP and/or SPCD must include procedures for locating and 


protecting existing underground utilities, cables, wires, pipelines, and other underground facilities in 


excavation areas. This may involve coordinating with public utilities and FAA ATO/Technical 


Operations. Note that “One Call” or “Miss Utility” services do not include FAA ATO/Technical 


Operations 


216. Penalties. The CSPP should detail penalty provisions for noncompliance with airport rules and 


regulations and the safety plans (for example, if a vehicle is involved in a runway incursion). Such 


penalties typically include rescission of driving privileges or access to the AOA. 


217. Special Conditions. The CSPP must detail any special conditions that affect the operation of the 



http://oeaaa.faa.gov/
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airport and will require the activation of any special procedures (for example, low-visibility operations, 


snow removal, aircraft in distress, aircraft accident, security breach, Vehicle / Pedestrian Deviation (VPD) 


and other activities requiring construction suspension/resumption). 


218. Runway and Taxiway Visual Aids. Includes marking, lighting, signs, and visual NAVAIDS. 


The CSPP must ensure that areas where aircraft will be operating are clearly and visibly separated from 


construction areas, including closed runways. Throughout the duration of the construction project, verify 


that these areas remain clearly marked and visible at all times and that marking, lighting, signs, and visual 


NAVAIDs remain in place and operational. The CSPP must address the following, as appropriate: 


a. General. Airport markings, lighting, signs, and visual NAVAIDs must be clearly visible to pilots, 


not misleading, confusing, or deceptive. All must be secured in place to prevent movement by prop wash, 


jet blast, wing vortices, or other wind currents and constructed of materials that would minimize damage 


to an aircraft in the event of inadvertent contact.  


b. Markings. Markings must be in compliance with the standards of AC 150/5340-1, Standards for 


Airport Markings. Runways and runway exit taxiways closed to aircraft operations are marked with a 


yellow X. The preferred visual aid to depict temporary runway closure is the lighted X signal placed on or 


near the runway designation numbers. (See paragraph 218.b(1)(b) below.) 


(1) Closed Runways and Taxiways. 


(a) Permanently Closed Runways. For runways, obliterate the threshold marking, 


runway designation marking, and touchdown zone markings, and place Xs at each end and at 1,000-foot 


(300 m) intervals. 
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(b) Temporarily Closed Runways. For runways that have been temporarily closed, 


place an X at the each end of the runway directly on or as near as practicable to the runway designation 


numbers. Figure 2-1 illustrates. 


 


Figure 2-1 Markings for a Temporarily Closed Runway 


(c) Partially Closed Runways and Displaced Thresholds. When threshold markings 


are needed to identify the temporary beginning of the runway that is available for landing, the markings 


must comply with AC 150/5340-1. An X is not used on a partially closed runway or a runway with a 


displaced threshold. See paragraph 207.a(1) above for the difference between partially closed runways 


and runways with displaced thresholds. 


(i) Partially Closed Runways. Pavement markings for temporary closed portions of 


the runway consist of a runway threshold bar and yellow chevrons to identify pavement areas that are 


unsuitable for takeoff or landing (see AC 150/5340-1). 


(ii) Displaced Thresholds. Pavement markings for a displaced threshold consist of a 


runway threshold bar and white arrowheads with and without arrow shafts. These markings are required 


to identify the portion of the runway before the displaced threshold to provide centerline guidance for 


pilots during approaches, takeoffs, and landing rollouts from the opposite direction. See AC 150/5340-1. 
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(d) Taxiways. 


(i) Permanently Closed Taxiways. AC 150/5300-13 notes that it is preferable to 


remove the pavement, but for pavement that is to remain, place an X at the entrance to both ends of the 


closed section. Obliterate taxiway centerline markings, including runway leadoff lines, leading to the 


closed taxiway. Figure 2-2 illustrates. 


 


Figure 2-2 Taxiway Closure 


(ii) Temporarily Closed Taxiways. Place barricades outside the safety area of 


intersecting taxiways. For runway/taxiway intersections, place an X at the entrance to the closed taxiway 


from the runway. If the taxiway will be closed for an extended period, obliterate taxiway centerline 


markings, including runway leadoff lines, leading to the closed section. If the centerline markings will be 


reused upon reopening the taxiway, it is preferable to paint over the marking. This will result in less 


damage to the pavement when the upper layer of paint is ultimately removed. 


(e) Temporarily Closed Airport. When the airport is closed temporarily, mark all the 


runways as closed. 
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(i) If unable to paint temporary markings on the pavement, construct them from any 


of the following materials: fabric, colored plastic, painted sheets of plywood, or similar materials. They 


must be properly configured and appropriately secured to prevent movement by prop wash, jet blast, or 


other wind currents. 


(ii) It may be necessary to remove or cover runway markings, including but not 


limited to, runway designation markings, threshold markings, centerline markings, edge stripes, 


touchdown zone markings and aiming point markings, depending on the length of construction and type 


of activity at the airport. When removing runway markings, apply the same treatment to areas between 


stripes or numbers, as the cleaned area will appear to pilots as a marking in the shape of the treated area. 


(iii) If it is not possible to install threshold bars, chevrons, and arrows on the 


pavement, temporary outboard markings may be used. Locate them outside of the runway pavement 


surface on both sides of the runway. The dimension along the runway direction must be the same as if 


installed on the pavement. The lateral dimension must be at least one-half that of on-pavement markings. 


If the markings are not discernable on grass or snow, apply a black background with appropriate material 


over the ground to ensure they are clearly visible. 


(iv) The application rate of paint to mark a short-term temporary runway and taxiway 


markings may deviate from the standard (see Item P-620, “Runway and Taxiway Painting,” in AC 


150/5370-10), but the dimensions must meet the existing standards. 


(f) Lighting and Visual NAVAIDs. This paragraph refers to standard runway and 


taxiway lighting systems. See below for hazard lighting. Lighting must be in conformance with AC 


150/5340-30, Design and Installation Details for Airport Visual Aids, and AC 150/5345-50, Specification 


for Portable Runway and Taxiway Lights. When disconnecting runway and taxiway lighting fixtures, 


disconnect the associated isolation transformers. Alternately, cover the light fixture in such a way as to 


prevent light leakage. Avoid removing the lamp from energized fixtures because an excessive number of 


isolation transformers with open secondaries may damage the regulators and/or increase the current above 


its normal value. Secure, identify, and place any above ground temporary wiring in conduit to prevent 


electrocution and fire ignition sources. 


(2) Permanently Closed Runways and Taxiways. For runways and taxiways that have 


been permanently closed, disconnect the lighting circuits. 
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(3) Temporarily Closed Runways. If available, use a lighted X, both at night and during the 


day, placed at each end of the runway facing the approach. The use of a lighted X is required if night 


work requires runway lighting to be on. See AC 150/5345-55, Specification for L-893, Lighted Visual 


Aid to Indicate Temporary Runway Closure. For runways that have been temporarily closed, but for an 


extended period, and for those with pilot controlled lighting, disconnect the lighting circuits or secure 


switches to prevent inadvertent activation. For runways that will be opened periodically, coordinate 


procedures with the FAA air traffic manager or, at airports without an ATCT, the airport operator. 


Activate stop bars if available. Figure 2-3 shows a lighted X by day. Figure 2-4 shows a lighted X at 


night. 


 


Figure 2-3 Lighted X in Daytime 


 


Figure 2-4 Lighted X at Night 


(4) Partially Closed Runways and Displaced Thresholds. When a runway is partially 


closed, a portion of the pavement is unavailable for any aircraft operation, meaning taxiing and landing or 
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taking off in either direction. A displaced threshold, by contrast, is put in place to ensure obstacle 


clearance by landing aircraft. The pavement prior to the displaced threshold is available for takeoff in the 


direction of the displacement, and for landing and takeoff in the opposite direction. Misunderstanding this 


difference and issuance of a subsequently inaccurate NOTAM can result in a hazardous situation. For 


both partially closed runways and displaced thresholds, approach lighting systems at the affected end 


must be placed out of service 


(a) Partially Closed Runways. Disconnect edge and threshold lights on that part of 


the runway at and behind the threshold (that is, the portion of the runway that is closed). Alternately, 


cover the light fixture in such a way as to prevent light leakage. 


(b) Displaced Thresholds. Edge lighting in the area of the displacement emits red 


light in the direction of approach and yellow light in the opposite direction. Centerline lights are blanked 


out in the direction of approach if the displacement is 700 ft or less. If the displacement is over 700 ft, 


place the centerline lights out of service. See AC 150/5340-30 for details on lighting displaced thresholds. 


(c) Temporary runway thresholds and runway ends must be lighted if the runway is 


lighted and it is the intended threshold for night landings or instrument meteorological conditions. 


(d) A temporary threshold on an unlighted runway may be marked by retroreflective, 


elevated markers in addition to markings noted in paragraph 218.b(1)(c) above. Markers seen by aircraft 


on approach are green. Markers at the rollout end of the runway are red. At certificated airports, 


temporary elevated threshold markers must be mounted with a frangible fitting (see 14 CFR Part 


139.309). At non-certificated airports, the temporary elevated threshold markings may either be mounted 


with a frangible fitting or be flexible. See AC 150/5345-39, Specification for L-853, Runway and 


Taxiway Retroreflective Markers. 


(e) Temporary threshold lights and end lights and related visual NAVAIDs are 


installed outboard of the edges of the full-strength pavement only when they cannot be installed on the 


pavement. They are installed with bases at grade level or as low as possible, but not more than 3 in (7.6 


cm) above ground. When any portion of a base is above grade, place properly compacted fill around the 


base to minimize the rate of gradient change so aircraft can, in an emergency, cross at normal landing or 


takeoff speeds without incurring significant damage. See AC 150/5370-10. 


(f) Maintain threshold and edge lighting color and spacing standards as described in 


AC 150/5340-30. Battery powered, solar, or portable lights that meet the criteria in AC 150/5345-50 may 


be used. These systems are intended primarily for visual flight rules (VFR) aircraft operations but may be 


used for instrument flight rules (IFR) aircraft operations, upon individual approval from the Flight 


Standards Division of the applicable FAA Regional Office. 


(g) Reconfigure yellow lenses (caution zone), as necessary. If the runway has 


centerline lights, reconfigure the red lenses, as necessary, or place the centerline lights out of service. 


(h) Relocate the visual glide slope indicator (VGSI), such as VASI and PAPI; other 


airport lights, such as Runway End Identifier Lights (REIL); and approach lights to identify the temporary 


threshold. Another option is to disable the VGSI or any equipment that would give misleading indications 


to pilots as to the new threshold location. Installation of temporary visual aids may be necessary to 


provide adequate guidance to pilots on approach to the affected runway. If the FAA owns and operates 


the VGSI, coordinate its installation or disabling with the local ATO/Technical Operations Office. 


Relocation of such visual aids will depend on the duration of the project and the benefits gained from the 


relocation, as this can result in great expense. 


(i) Issue a NOTAM to inform pilots of temporary lighting conditions. 


(5) Temporarily Closed Taxiways. If possible, deactivate the taxiway lighting circuits. 


When deactivation is not possible (for example other taxiways on the same circuit are to remain open), 
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cover the light fixture in such a way as to prevent light leakage. 


c. Signs. To the extent possible, signs must be in conformance with AC 150/5345-44, Specification 


for Runway and Taxiway Signs and AC 150/5340-18, Standard for Airport Sign Systems. Any time a 


sign does not serve its normal function; it must be covered or removed to prevent misdirecting pilots. 


Note that information signs identifying a crossing taxiway continue to perform their normal function even 


if the crossing taxiway is closed. For long term construction projects, consider relocating signs, especially 


runway distance remaining signs. 


219. Marking and Signs for Access Routes. The CSPP should indicate that pavement markings and 


signs for construction personnel will conform to AC 150/5340-18 and, to the extent practicable, with the 


Federal Highway Administration Manual on Uniform Traffic Control Devices (MUTCD) and/or State 


highway specifications. Signs adjacent to areas used by aircraft must comply with the frangibility 


requirements of AC 150/5220-23, Frangible Connections, which may require modification to size and 


height guidance in the MUTCD. 


220. Hazard Marking, Lighting and Signing. 


a. Hazard Marking and Lighting Prevents Pilots from entering areas closed to aircraft, and 


prevents construction personnel from entering areas open to aircraft. The CSPP must specify prominent, 


comprehensible warning indicators for any area affected by construction that is normally accessible to 


aircraft, personnel, or vehicles. Hazard marking and lighting must also be specified to identify open 


manholes, small areas under repair, stockpiled material, waste areas, and areas subject to jet blast. Also 


consider less obvious construction-related hazards and include markings to identify FAA, airport, and 


National Weather Service facilities cables and power lines; instrument landing system (ILS) critical areas; 


airport surfaces, such as RSA, OFA, and OFZ; and other sensitive areas to make it easier for contractor 


personnel to avoid these areas. 


b. Equipment. 


(1) Barricades, including traffic cones, (weighted or sturdily attached to the surface) are 


acceptable methods used to identify and define the limits of construction and hazardous areas on airports. 


Careful consideration must be given to selecting equipment that poses the least danger to aircraft but is 


sturdy enough to remain in place when subjected to typical winds, prop wash and jet blast. The spacing of 


barricades must be such that a breach is physically prevented barring a deliberate act. For example, if 


barricades are intended to exclude vehicles, gaps between barricades must be smaller than the width of 


the excluded vehicles, generally 4 ft. Provision must be made for ARFF access if necessary. If barricades 


are intended to exclude pedestrians, they must be continuously linked. Continuous linking may be 


accomplished through the use of ropes, securely attached to prevent FOD. 


(2) Lights must be red, either steady burning or flashing, and must meet the luminance 


requirements of the State Highway Department. Batteries powering lights will last longer if lights flash. 


Lights must be mounted on barricades and spaced at no more than 10 ft. Lights must be operated between 


sunset and sunrise and during periods of low visibility whenever the airport is open for operations. They 


may be operated by photocell, but this may require that the contractor turn them on manually during 


periods of low visibility during daytime hours. 


(3) Supplement barricades with signs (for example “No Entry,” “No Vehicles”) as 


necessary. 


(4) Air Operations Area – General. Barricades are not permitted in any active safety area. 


Within a runway or taxiway object free area, and on aprons, use orange traffic cones, flashing or steady 


burning red lights as noted above, collapsible barricades marked with diagonal, alternating orange and 
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white stripes; and/or signs to separate all construction/maintenance areas from the movement area. 


Barricades may be supplemented with alternating orange and white flags at least 20 by 20 in (50 by 50 


cm) square and securely fastened to eliminate FOD. All barricades adjacent to any open runway or 


taxiway / taxilane safety area, or apron must be as low as possible to the ground, and no more than 18 in 


high, exclusive of supplementary lights and flags. Barricades must be of low mass; easily collapsible 


upon contact with an aircraft or any of its components; and weighted or sturdily attached to the surface to 


prevent displacement from prop wash, jet blast, wing vortex, or other surface wind currents. If affixed to 


the surface, they must be frangible at grade level or as low as possible, but not to exceed 3 in (7.6 cm) 


above the ground. Figure 2-5 and Figure 2-6 show sample barricades with proper coloring and flags. 


 


Figure 2-5 Interlocking Barricades 


 


Figure 2-6 Low Profile Barricades 


(5) Air Operations Area – Runway/Taxiway Intersections. Use highly reflective 


barricades with lights to close taxiways leading to closed runways. Evaluate all operating factors when 


determining how to mark temporary closures that can last from 10 to 15 minutes to a much longer period 


of time. However, even for closures of relatively short duration, close all taxiway/runway intersections 


with barricades. The use of traffic cones is appropriate for short duration closures. 


(6) Air Operations Area – Other. Beyond runway and taxiway object free areas and 
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aprons, barricades intended for construction vehicles and personnel may be many different shapes and 


made from various materials, including railroad ties, sawhorses, jersey barriers, or barrels. 


(7) Maintenance. The construction specifications must include a provision requiring the 


contractor to have a person on call 24 hours a day for emergency maintenance of airport hazard lighting 


and barricades. The contractor must file the contact person’s information with the airport operator. 


Lighting should be checked for proper operation at least once per day, preferably at dusk. 


221. Protection of Runway and Taxiway Safety Areas. Runway and taxiway safety areas, Obstacle 


Free zones (OFZ), object free areas (OFA), and approach surfaces are described in AC 150/5300-13. 


Protection of these areas includes limitations on the location and height of equipment and stockpiled 


material. An FAA airspace study may be required. Coordinate with the appropriate FAA Airports 


Regional or District Office if there is any doubt as to requirements or dimensions (See paragraph 213.e 


above.) as soon as the location and height of materials or equipment are known. The CSPP should include 


drawings showing all safety areas, object free areas, obstacle free zones and approach departure surfaces 


affected by construction. 


a. Runway Safety Area (RSA). A runway safety area is the defined surface surrounding the 


runway prepared or suitable for reducing the risk of damage to airplanes in the event of an undershoot, 


overshoot, or excursion from the runway (see AC 150/5300-13). Construction activities within the 


existing RSA are subject to the following conditions: 


(1) No construction may occur within the existing RSA while the runway is open for 


aircraft operations. The RSA dimensions may be temporarily adjusted if the runway is restricted to 


aircraft operations requiring an RSA that is equal to the RSA width and length beyond the runway ends 


available during construction. (see AC 150/5300-13). The temporary use of declared distances and/or 


partial runway closures may provide the necessary RSA under certain circumstances. Coordinate with the 


appropriate FAA Airports Regional or District Office to have declared distances information published. 


See AC 150/5300-13 for guidance on the use of declared distances. 


(2) The airport operator must coordinate the adjustment of RSA dimensions as permitted 


above with the appropriate FAA Airports Regional or District Office and the local FAA air traffic 


manager and issue a NOTAM. 


(3) The CSPP and SPCD must provide procedures for ensuring adequate distance for 


protection from blasting operations, if required by operational considerations. 


(4) Excavations. 


(a) Open trenches or excavations are not permitted within the RSA while the runway 


is open. If possible, backfill trenches before the runway is opened. If the runway must be opened before 


excavations are backfilled, cover the excavations appropriately. Covering for open trenches must be 


designed to allow the safe operation of the heaviest aircraft operating on the runway across the trench 


without damage to the aircraft. 


(b) Construction contractors must prominently mark open trenches and excavations 


at the construction site with red or orange flags, as approved by the airport operator, and light them with 


red lights during hours of restricted visibility or darkness. 


(5) Erosion Control. Soil erosion must be controlled to maintain RSA standards, that is, the 


RSA must be cleared and graded and have no potentially hazardous ruts, humps, depressions, or other 


surface variations, and capable, under dry conditions, of supporting snow removal equipment, aircraft 


rescue and fire fighting equipment, and the occasional passage of aircraft without causing structural 


damage to the aircraft. 
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b. Runway Object Free Area (ROFA). Construction, including excavations, may be permitted in 


the ROFA. However, equipment must be removed from the ROFA when not in use, and material should 


not be stockpiled in the ROFA if not necessary. Stockpiling material in the OFA requires submittal of a 


7460-1 form and justification provided to the appropriate FAA Airports Regional or District Office for 


approval. 


c. Taxiway Safety Area (TSA). A taxiway safety area is a defined surface alongside the taxiway 


prepared or suitable for reducing the risk of damage to an airplane unintentionally departing the taxiway. 


(See AC 150/5300-13.) Construction activities within the TSA are subject to the following conditions: 


(1) No construction may occur within the TSA while the taxiway is open for aircraft 


operations. The TSA dimensions may be temporarily adjusted if the taxiway is restricted to aircraft 


operations requiring a TSA that is equal to the TSA width available during construction (see AC 


150/5300-13, Table 4-1). 


(2) The airport operator must coordinate the adjustment of the TSA width as permitted 


above with the appropriate FAA Airports Regional or District Office and the FAA air traffic manager and 


issue a NOTAM. 


(3) The CSPP and SPCD must provide procedures for ensuring adequate distance for 


protection from blasting operations. 


(4) Excavations. 


(a) Open trenches or excavations are not permitted within the TSA while the taxiway 


is open. If possible, backfill trenches before the taxiway is opened. If the taxiway must be opened before 


excavations are backfilled, cover the excavations appropriately. Covering for open trenches must be 


designed to allow the safe operation of the heaviest aircraft operating on the taxiway across the trench 


without damage to the aircraft. 


(b) Construction contractors must prominently mark open trenches and excavations 


at the construction site with red or orange flags, as approved by the airport operator, and light them with 


red lights during hours of restricted visibility or darkness. 


(5) Erosion Control. Soil erosion must be controlled to maintain TSA standards, that is, the 


TSA must be cleared and graded and have no potentially hazardous ruts, humps, depressions, or other 


surface variations, and capable, under dry conditions, of supporting snow removal equipment, aircraft 


rescue and fire fighting equipment, and the occasional passage of aircraft without causing structural 


damage to the aircraft. 


d. Taxiway Object Free Area (TOFA). Unlike the Runway Object Free Area, aircraft wings 


regularly penetrate the taxiway object free area during normal operations. Thus the restrictions are more 


stringent. Except as provided below, no construction may occur within the taxiway object free area while 


the taxiway is open for aircraft operations. 


(1) The taxiway object free area dimensions may be temporarily adjusted if the taxiway is 


restricted to aircraft operations requiring a taxiway object free area that is equal to the taxiway object free 


area width available. 


(2) Offset taxiway pavement markings may be used as a temporary measure to provide the 


required taxiway object free area. Where offset taxiway pavement markings are provided, centerline 


lighting or reflectors are required. 


(3) Construction activity may be accomplished without adjusting the width of the taxiway 


object free area, subject to the following restrictions: 







AC 150/5370-2F September 29, 2011 


Chapter 2 Construction Safety and Phasing Plans 28 


(a) Appropriate NOTAMs are issued. 


(b) Marking and lighting meeting the provisions of paragraphs 218 and 220 above 


are implemented. 


(c) Five-foot clearance is maintained between equipment and materials and any part 


of an aircraft (includes wingtip overhang). In these situations, flaggers must be used to direct construction 


equipment, and wing walkers will be necessary to guide aircraft. Wing walkers should be airline/aviation 


personnel rather than construction workers. If such clearance can only be maintained if an aircraft does 


not have full use of the entire taxiway width (with its main landing gear at the edge of the pavement), then 


it will be necessary to move personnel and equipment for the passage of that aircraft. 


e. Obstacle Free Zone (OFZ). In general, personnel, material, and/or equipment may not penetrate 


the OFZ while the runway is open for aircraft operations. If a penetration to the OFZ is necessary, it may 


be possible to continue aircraft operations through operational restrictions. Coordinate with the FAA 


through the appropriate FAA Airports Regional or District Office. 


f. Runway Approach/Departure Areas and Clearways. All personnel, materials, and/or 


equipment must remain clear of the applicable threshold siting surfaces, as defined in Appendix 2, 


“Threshold Siting Requirements,” of AC 150/5300-13. Objects that do not penetrate these surfaces may 


still be obstructions to air navigation and may affect standard instrument approach procedures. Coordinate 


with the FAA through the appropriate FAA Airports Regional or District Office. 


(1) Construction activity in a runway approach/departure area may result in the need to 


partially close a runway or displace the existing runway threshold. Partial runway closure, displacement 


of the runway threshold, as well as closure of the complete runway and other portions of the movement 


area also require coordination through the airport operator with the appropriate FAA air traffic manager 


(FSS if non-towered) and ATO/Technical Operations (for affected NAVAIDS) and airport users. 


(2) Caution regarding partial runway closures. When filing a NOTAM for a partial 


runway closure, clearly state to OCC personnel that the portion of pavement located prior to the threshold 


is not available for landing and departing traffic. In this case, the threshold has been moved for both 


landing and takeoff purposes (this is different than a displaced threshold). There may be situations where 


the portion of closed runway is available for taxiing only. If so, the NOTAM must reflect this condition). 


(3) Caution regarding displaced thresholds. : Implementation of a displaced threshold 


affects runway length available for aircraft landing over the displacement. Depending on the reason for 


the displacement (to provide obstruction clearance or RSA), such a displacement may also require an 


adjustment in the landing distance available and accelerate-stop distance available in the opposite 


direction. If project scope includes personnel, equipment, excavation, other work. within the existing RSA 


of any usable runway end, do not implement a displaced threshold unless arrivals and departures toward 


the construction activity are prohibited. Instead, implement a partial closure. 


222. Other Limitations on Construction. The CSPP must specify any other limitations on 


construction, including but not limited to: 


a. Prohibitions. 


(1) No use of tall equipment (cranes, concrete pumps, and so on) unless a 7460-1 


determination letter is issued for such equipment. 


(2) No use of open flame welding or torches unless fire safety precautions are provided and 


the airport operator has approved their use. 


(3) No use of electrical blasting caps on or within 1,000 ft (300 m) of the airport property. 
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See AC 150/5370-10. 


(4) No use of flare pots within the AOA. 


b. Restrictions. 


(1) Construction suspension required during specific airport operations. 


(2) Areas that cannot be worked on simultaneously. 


(3) Day or night construction restrictions. 


(4) Seasonal construction restrictions. 
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Chapter 3. Guidelines for Writing a CSPP 


301. General Requirements. The CSPP is a standalone document written to correspond with the 


subjects outlined in Chapter 2, Section 1, paragraph 204. The CSPP is organized by numbered sections 


corresponding to each subject listed in Chapter 2, Section 1, paragraph 204, and described in detail in 


Chapter 2, Section 2. Each section number and title in the CSPP matches the corresponding subject 


outlined in Chapter 2, paragraph 204 (for example, 1. Coordination, 2. Phasing, 3. Areas and Operations 


Affected by the Construction Activity, and so on.). With the exception of the project scope of work 


outlined in Section 2. Phasing, only subjects specific to operational safety during construction should be 


addressed. 


302. Applicability of Subjects. Each section should, to the extent practical, focus on the specific 


subject. Where an overlapping requirement spans several sections, the requirement should be explained in 


detail in the most applicable section. A reference to that section should be included in all other sections 


where the requirement may apply. For example, the requirement to protect existing underground FAA 


Instrument Landing System (ILS) cables during trenching operations could be considered FAA ATO 


coordination (Section 1. Coordination, paragraph 205.c), an area and operation affected by the 


construction activity (Section 3. Areas and Operations Affected by the Construction Activity, paragraph 


207.a(4)), a protection of a NAVAID (Section 4. Protection of Navigational Aids (NAVAIDs),paragraph 


208), or a notification to the FAA of construction activities (Section 9. Notification of Construction 


Activities, paragraph 210.e(3)(b)). However, it is more specifically an underground utility requirement 


(Section 11. Underground Utilities, paragraph 215). The procedure for protecting underground ILS cables 


during trenching operations should therefore be described in Section 11: “The contractor must coordinate 


with the local FAA System Support Center (SSC) to mark existing ILS cable routes along Runway 17-35. 


The ILS cables will be located by hand digging whenever the trenching operation moves within 10 feet of 


the cable markings.” All other applicable sections should include a reference to Section 11: “ILS cables 


shall be identified and protected as described in Section 11” or “See Section 11 for ILS cable 


identification and protection requirements.” Thus, the CSPP should be considered as a whole, with no 


need to duplicate responses to related issues. 


303. Graphical Representations. Construction safety drawings should be included in the CSPP as 


attachments. When other graphical representations will aid in supporting written statements, the drawings, 


diagrams, and/or photographs should also be attached to the CSPP. References should be made in the 


CSPP to each graphical attachment and may be made in multiple sections. 


304. Reference Documents. The CSPP must not incorporate a document by reference unless 


reproduction of the material in that document is prohibited. In that case, either copies of or a source for 


the referenced document must be provided to the contractor. 


305. Restrictions. The CSPP should not be considered as a project design review document. The 


CSPP should also avoid mention of permanent (“as-built”) features such as pavements, markings, signs, 


and lighting, except when such features are intended to aid in maintaining operational safety during the 


construction. 


306. Coordination. Include in this section a detailed description of conferences and meetings both 


before and during the project. Include appropriate information from AC 150/5300-9. Discuss coordination 


procedures and schedules for each required FAA ATO airway facility shutdown and restart and all 


required flight inspections. 
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307. Phasing. Include in this section a detailed scope of work description for the project as a whole 


and each phase of work covered by the CSPP. This includes all locations and durations of the work 


proposed. Attach drawings to graphically support the written scope of work. Detail in this section the 


sequenced phases of the proposed construction. Include a reference to paragraph 308 below, as 


appropriate. 


308. Areas and Operations Affected By Construction. Focus in this section on identifying the areas 


and operations affected by the construction. Describe corresponding mitigation that is not covered in 


detail elsewhere in the CSPP. Include references to paragraphs below as appropriate. Attach drawings as 


necessary to graphically describe affected areas and mechanisms proposed. Tables and charts such as the 


following may be helpful in highlighting issues to be addressed. 


Table 3-1 Sample Operations Effects 


Project Runway 15-33 Reconstruction 


Phase Phase II: Reconstruct Runway 15 End 


Scope of Work 
Reconstruct 1,000 ft of north end of Runway 15-33 with Portland 


Cement Concrete (PCC). 


Operational Requirements Normal (Existing) Phase II (Anticipated) 


Runway 15 Average Aircraft Operations 
Carrier: 52 /day  


GA: 26 /day  


Military: 11 /day 


Carrier: 52 / day  


GA: 20 / day  


Military: 0 /day 


Runway 33 Average Aircraft Operations 
Carrier: 40 /day  


GA: 18 /day  


Military: 10 /day 


Carrier: 20 /day  


GA: 5 /day  


Military: 0 /day 


Runway 15-33 ARC C-IV C-IV 


Runway 15 Approach Visibility 


Minimums 
¾ mile 1 mile 


Runway 33 Approach Visibility 


Minimums 
¾ mile 1 mile 


Runway 15 Declared Distances 


TORA: 7,820 TORA: 6,420 


TODA: 7,820 TODA: 6,420 


ASDA: 7,820 ASDA: 6,420 


LDA: 7,820 LDA: 6,420 


Runway 33 Declared Distances 


TORA: 8,320 TORA: 6,920 


TODA: 8,320 TODA: 6,920 


ASDA: 8,320 ASDA: 6,920 


LDA: 7,820 LDA: 6,420 


Runway 15 Approach Procedures 


ILS LOC only 


RNAV N/A 


VOR N/A 


Runway 33 Approach Procedures 


ILS Visual only 


RNAV N/A 


VOR N/A 


Runway 15 NAVAIDs ILS/DME, MALSR, RVR LOC/DME, PAPI (temp), RVR 
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Runway 33 NAVAIDs 
ILS/DME, MALSF, PAPI, 


RVR 
MALSF, PAPI, RVR 


Taxiway G ADG IV 
IV (N/A between T/W H and R/W 


15 end) 


Taxiway E ADG IV IV 


ATCT (hours open) 06:00 – 24:00 local 06:00 – 24:00 local 


ARFF Index D D 


Special Conditions 


Air National Guard (ANG) 


military operations 
Military operations relocated to 


alternate ANG Base 


Airline XYZ requires VGSI Airline XYZ requires VGSI 


Complete the following chart for each phase to determine the area that must be protected along the 


runway edges: 


Runway 


Aircraft Approach 


Category* 


A, B, C, or D 


Airplane Design Group* 


I, II, III, or IV 


RSA Width in Feet 


Divided by 2* 


_________ _________ _________ _________ 


_________ _________ _________ _________ 


_________ _________ _________ _________ 


_________ _________ _________ _________ 


*See AC 150/5300-13 to complete the chart for a specific runway. 


Complete the following chart for each phase to determine the area that must be protected before the 


runway threshold: 


Runway End 


Number 


Airplane 


Design Group* 


I, II, III, or IV 


Aircraft 


Approach 


Category* 


A, B, C, or D 


Minimum 


Safety Area 


Prior to the 


Threshold* 


Minimum Distance to Threshold 


Based on Required Approach 


Slope* 


_______ _________ _________ ______ ft ______ ft _____: 1 


_______ _________ _________ ______ ft ______ ft _____: 1 


_______ _________ _________ ______ ft ______ ft _____: 1 


_______ _________ _________ ______ ft ______ ft _____: 1 


*See AC 150/5300-13 to complete the chart for a specific runway. 


309. Navigation Aid (NAVAID) Protection. List in this section all NAVAID facilities that will be 


affected by the construction. Identify NAVAID facilities that will be placed out of service at any time 


prior to or during construction activities. Identify individuals responsible for coordinating each shutdown 


and when each facility will be out of service. Include a reference to paragraph 306 above for FAA ATO 


NAVAID shutdown, restart, and flight inspection coordination. Outline in detail procedures to protect 


each NAVAID facility remaining in service from interference by construction activities. Include a 


reference to paragraph 314 for the issuance of NOTAMs as required. Include a reference to paragraph 316 


for the protection of underground cables and piping serving NAVAIDs. If temporary visual aids are 


proposed to replace or supplement existing facilities, include a reference to paragraph 319. Attach 


drawings to graphically indicate the affected NAVAIDS and the corresponding critical areas. 


310. Contractor Access. This will necessarily be the most extensive section of the CSPP. Provide 
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sufficient detail so that a contractor not experienced in working on airports will understand the unique 


restrictions such work will require. Due to this extent, it should be broken down into subsections as 


described below:  


a. Location of Stockpiled Construction Materials. Describe in this section specific locations for 


stockpiling material. Note any height restrictions on stockpiles. Include a reference to paragraph 321 for 


hazard marking and lighting devices used to identify stockpiles. Include a reference to paragraph 311 for 


provisions to prevent stockpile material from becoming wildlife attractants. Include a reference to 


paragraph 312 for provisions to prevent stockpile material from becoming FOD. Attach drawings to 


graphically indicate the stockpile locations. 


b. Vehicle and Pedestrian Operations. While there are many items to be addressed in this major 


subsection of the CSPP, all are concerned with one main issue: keeping people and vehicles from areas of 


the airport where they don’t belong. This includes preventing unauthorized entry to the AOA and 


preventing the improper movement of pedestrians or vehicles on the airport. In this section, focus on 


mechanisms to prevent construction vehicles and workers traveling to and from the worksite from 


unauthorized entry into movement areas. Specify locations of parking for both employee vehicles and 


construction equipment, and routes for access and haul roads. In most cases, this will best be 


accomplished by attaching a drawing. Quote from AC 150/5210-5 specific requirements for contractor 


vehicles rather than referring to the AC as a whole, and include special requirements for identifying 


Hazardous Material (HAZMAT) vehicles. Quote from, rather than incorporate by reference, AC 


150/5210-20 as appropriate to address the airport’s rules for ground vehicle operations, including its 


training program. Discuss the airport’s recordkeeping system listing authorized vehicle operators. 


c. Two-Way Radio Communications. Include a special section to identify all individuals who are 


required to maintain communications with Air Traffic (AT) at airports with active towers, or monitor 


Common Traffic Advisory Frequencies (CTAF) at airports without or with closed ATCT. Include training 


requirements for all individuals required to communicate with AT. Individuals required to monitor AT 


frequencies should also be identified. If construction employees are also required to communicate by 


radio with Airport Operations, this procedure should be described in detail. Usage of vehicle mounted 


radios and/or portable radios should be addressed. Communication procedures for the event of disabled 


radio communication (that is, light signals, telephone numbers, others) must be included. All radio 


frequencies should by identified (Tower, Ground Control, CTAF, UNICOM, ATIS, and so on). 


d. Airport Security. Address security as it applies to vehicle and pedestrian operations. Discuss 


TSA requirements, security badging requirements, perimeter fence integrity, gate security, and other 


needs. Attach drawings to graphically indicate secured and/or Security Identification Display Areas 


(SIDA), perimeter fencing, and available access points. 


311. Wildlife Management. Discuss in this section wildlife management procedures. Describe the 


maintenance of existing wildlife mitigation devices, such as perimeter fences, and procedures to limit 


wildlife attractants. Include procedures to notify Airport Operations of wildlife encounters. Include a 


reference to paragraph 310 for security (wildlife) fence integrity maintenance as required. 


312. Foreign Object Debris (FOD) Management. In this section, discuss methods to control and 


monitor FOD: worksite housekeeping, ground vehicle tire inspections, runway sweeps, and so on. Include 


a reference to paragraph 315 for inspection requirements as required. 


313. Hazardous Materials (HAZMAT) Management. Describe in this section HAZMAT 


management procedures: fuel deliveries, spill recovery procedures, Material Safety Data Sheet (MSDS) 


availability, and other considerations. Any specific airport HAZMAT restrictions should also be 
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identified. Include a reference to paragraph 310 for HAZMAT vehicle identification requirements. Quote 


from, rather than incorporate by reference, AC 150/5320-15. 


314. Notification of Construction Activities. List in this section the names and telephone numbers of 


points of contact for all parties affected by the construction project. We recommend a single list that 


includes all telephone numbers required under this section. Include emergency notification procedures for 


all representatives of all parties potentially impacted by the construction. Identify individual 


representatives – and at least one alternate – for each party. List both on-duty and off-duty contact 


information for each individual, including individuals responsible for emergency maintenance of airport 


construction hazard lighting and barricades. Describe procedures to coordinate immediate response to 


events that might adversely affect the operational safety of the airport (such as interrupted NAVAID 


service). Explain requirements for and the procedures for the issuance of Notices to Airmen (NOTAMs), 


notification to FAA required by 14 CFR Part 77 and Part 157 and in the event of affected NAVAIDs. For 


NOTAMs, identify an individual, and at least one alternate, responsible for issuing and cancelling each 


specific type of Notice to Airmen (NOTAM) required. Detail notification methods for police, fire 


fighting, and medical emergencies. This may include 911, but should also include direct phone numbers 


of local police departments and nearby hospitals. The local Poison Control number should be listed. 


Procedures regarding notification of Airport Operations and/or the ARFF Department of such 


emergencies should be identified, as applicable. If airport radio communications are identified as a means 


of emergency notification, include a reference to paragraph 310. Differentiate between emergency and 


nonemergency notification of ARFF personnel, the latter including activities that affect ARFF water 


supplies and access roads. Identify the primary ARFF contact person and at least one alternate. If 


notification is to be made through Airport Operations, then detail this procedure. Include a method of 


confirmation from the ARFF department. 


315. Inspection Requirements. Describe in this section inspection requirements to ensure airfield 


safety compliance. Include a requirement for routine inspections by the resident engineer (RE) and the 


construction contractors. If the engineering consultants and/or contractors have a Safety Officer who will 


conduct such inspections, identify this individual. Describe procedures for special inspections, such as 


those required to reopen areas for aircraft operations. Part 139 requires daily airfield inspections at 


certificated airports, but these may need to be more frequent when construction is in progress. Discuss the 


role of such inspections on areas under construction. Include a requirement to immediately remedy any 


deficiencies, whether caused by negligence, oversight, or project scope change. 


316. Underground Utilities. Explain how existing underground utilities will be located and protected. 


Identify each utility owner and include contact information for each company/agency in the master list. 


Address emergency response procedures for damaged or disrupted utilities. Include a reference to 


paragraph 314 above for notification of utility owners of accidental utility disruption as required. 


317. Penalties. Describe in this section specific penalties imposed for noncompliance with airport 


rules and regulations, including the CSPP: SIDA violations, Vehicle/Pedestrian Deviations (VPD), and 


others. 


318. Special Conditions. Identify any special conditions that may trigger specific safety mitigation 


actions outlined in this CSPP: low visibility operations, snow removal, aircraft in distress, aircraft 


accident, security breach, VPD, and other activities requiring construction suspension/resumption. Include 


a reference to paragraph 310 above for compliance with airport safety and security measures and for radio 


communications as required. Include a reference to paragraph 319 below for emergency notification of all 


involved parties, including police/security, ARFF, and medical services. 


319. Runway and Taxiway Visual Aids. Include marking, lighting, signs, and visual NAVAIDS. 
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Detail temporary runway and taxiway marking, lighting, signs, and visual NAVAIDs required for the 


construction. Discuss existing marking, lighting, signs, and visual NAVAIDs that are temporarily, altered, 


obliterated, or shut down. Consider non-federal facilities and address requirements for reimbursable 


agreements necessary for alteration of FAA facilities and for necessary flight checks. Identify temporary 


TORA signs or runway distance remaining signs if appropriate. Identify required temporary visual 


NAVAIDs such as REIL or PAPI. Quote from, rather than incorporate by reference, AC 150/5340-1, 


Standards for Airport Markings, AC 150/5340-18, Standards for Airport Sign Systems, and AC 


150/5340-30, as required. Attach drawings to graphically indicate proposed marking, lighting, signs, and 


visual NAVAIDs. 


320. Marking and Signs for Access Routes. Detail plans for marking and signs for vehicle access 


routes. To the extent possible, signs should be in conformance with the Federal Highway Administration 


Manual on Uniform Traffic Control Devices (MUTCD) and/or State highway specifications, not hand 


lettered. Detail any modifications to the guidance in the MUTCD necessary to meet frangibility/height 


requirements. 


321. Hazard Marking and Lighting. Specify all marking and lighting equipment, including when 


and where each type of device is to be used. Specify maximum gaps between barricades and the 


maximum spacing of hazard lighting. Identify one individual and at least one alternate responsible for 


maintenance of hazard marking and lighting equipment in the master telephone list. Include a reference to 


paragraph 314 above. Attach drawings to graphically indicate the placement of hazard marking and 


lighting equipment. 


322. Protection of Runway and Taxiway Safety Areas. This section should focus exclusively on 


procedures for protecting all safety areas, including those altered by the construction: methods of 


demarcation, limit of access, movement within safety areas, stockpiling and trenching restrictions, and so 


on. Reference AC 150/5300-13: Airport Design as required. Include a reference to paragraph 310 above 


for procedures regarding vehicle and personnel movement within safety areas. Include a reference to 


paragraph 310 above for material stockpile restrictions as required. Detail requirements for trenching, 


excavations, and backfill. Include a reference to paragraph 321 for hazard marking and lighting devices 


used to identify open excavations as required. If runway and taxiway closures are proposed to protect 


safety areas, or if temporary displaced thresholds and/or revised declared distances are used to provide 


adequate Runway Safety Area, include a reference to paragraphs 314 and 319 above. Detail procedures 


for protecting the runway OFZ, runway OFA, taxiway OFA and runway approach surfaces including 


those altered by the construction: methods of demarcation, limit of cranes, storage of equipment, and so 


on. Quote from, rather than incorporate by reference, AC 150/5300-13: Airport Design as required. 


Include a reference to paragraph 323 for height (i.e. crane) restrictions as required. One way to address 


the height of equipment that will move during the project is to establish a three-dimensional “box” within 


which equipment will be confined that can be studied as a single object. Attach drawings to graphically 


indicate the safety area, OFZ, and OFA boundaries. 


323. Other Limitations on Construction. This section should describe what limitations must be 


applied to each area of work and when each limitation will be applied: limitations due to airport 


operations, height (i.e. crane) restrictions, areas which cannot be worked at simultaneously, day/night 


work restrictions, winter construction, and other limitations. Include a reference to paragraph 307 above 


for project phasing requirements based on construction limitations as required. 
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Appendix 1. Related Reading Material 


Obtain the latest version of the following free publications from the FAA on its Web site at 


http://www.faa.gov/airports/. 


AC Title and Description 


AC 150/5200-28 
Notices to Airmen (NOTAMs) for Airport Operators 


Guidance for using the NOTAM System in airport reporting. 


AC 150/5200-30 


Airport Winter Safety and Operations 


Guidance for airport owners/operators on the development of an acceptable airport snow 


and ice control program and on appropriate field condition reporting procedures. 


AC 150/5200-33 


Hazardous Wildlife Attractants On or Near Airports 


Guidance on locating certain land uses that might attract hazardous wildlife to public-


use airports. 


AC 150/5210-5 


Painting, Marking, and Lighting of Vehicles Used on an Airport. 


Guidance, specifications, and standards for painting, marking, and lighting vehicles 


operating in the airport air operations areas. 


AC 150/5210-20 


Ground Vehicle Operations on Airports 


Guidance to airport operators on developing ground vehicle operation training 


programs. 


AC 150/5300-13 


Airport Design 


FAA standards and recommendations for airport design, establishes approach visibility 


minimums as an airport design parameter, and contains the Object Free area and the 


obstacle free-zone criteria. 


AC 150/5310-24 
Airport Foreign Object Debris Management 


Guidance for developing and managing an airport foreign object debris (FOD) program 


AC 150/5220-4 


Water Supply Systems for Aircraft Fire and Rescue Protection. 


Guidance on selecting a water source and meeting standards for a distribution system to 


support aircraft rescue and fire fighting service operations on airports. 


AC 150/5320-15 


Management of Airport Industrial Waste 


Basic information on the characteristics, management, and regulations of industrial 


wastes generated at airports. Guidance for developing a Storm Water Pollution 


Prevention Plan (SWPPP) that applies best management practices to eliminate, prevent, 


or reduce pollutants in storm water runoff with particular airport industrial activities. 


AC 150/5340-1 
Standards for Airport Markings 


FAA standards for markings used on airport runways, taxiways, and aprons. 


AC 150/5340-18 
Standards for Airport Sign Systems 


FAA standards for the siting and installation of signs on airport runways and taxiways. 


AC 150/5345-28 


Precision Approach Path Indicator (PAPI) Systems 


FAA standards for PAPI systems, which provide pilots with visual glide slope guidance 


during approach for landing. 



http://www.faa.gov/airports/
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AC Title and Description 


AC 150/5340-30 
Design and Installation Details for Airport Visual Aids 


Guidance and recommendations on the installation of airport visual aids. 


AC 150/5345-39 Specification for L-853, Runway and Taxiway Retroreflective Markers 


AC 150/5345-44 
Specification for Runway and Taxiway Signs 


FAA specifications for unlighted and lighted signs for taxiways and runways. 


AC 150/5345-53 
Airport Lighting Certification Program 


Details on the Airport Lighting Equipment Certification Program (ALECP). 


AC 150/5345-50 


Specification for Portable Runway and Taxiway Lights 


FAA standards for portable runway and taxiway lights and runway end identifier lights 


for temporary use to permit continued aircraft operations while all or part of a runway 


lighting system is inoperative. 


AC 150/5345-55 Specification for L-893, Lighted Visual Aid to Indicate Temporary Runway Closure 


AC 150/5370-10 


Standards for Specifying Construction of Airports 


Standards for construction of airports, including earthwork, drainage, paving, turfing, 


lighting, and incidental construction. 


FAA Order 5200.11 


FAA Airports (ARP) Safety Management System (SMS) 


Basics for implementing SMS within ARP. Includes roles and responsibilities of ARP 


management and staff as well as other FAA lines of business that contribute to the ARP 


SMS. 


FAA Certalert 98-05 
Grasses Attractive to Hazardous Wildlife 


Guidance on grass management and seed selection. 


FAA Form 7460-1 Notice of Proposed Construction or Alteration 


FAA Form 7480-1 Notice of Landing Area Proposal 


 


Obtain the latest version of the following free publications from the Electronic Code of Federal 


Regulations at http://ecfr.gpoaccess.gov/. 


Title 14 CFR Part 139 Certification of Airports 


Title 49 CFR Part 1542 Airport Security 


 


Obtain the latest version of the Manual on Uniform Traffic Control Devices from the Federal Highway 


Administration at http://mutcd.fhwa.dot.gov/.  


 



http://www.faa.gov/regulations_policies/orders_notices/index.cfm/go/document.current/documentNumber/5200.11

http://www.faa.gov/forms/index.cfm/go/document.information/documentID/186273

http://www.faa.gov/forms/index.cfm/go/document.information/documentID/185334

http://ecfr.gpoaccess.gov/

http://mutcd.fhwa.dot.gov/
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Appendix 2. Definition of Terms 


Term Definition 


7460-1 


Notice Of Proposed Construction Or Alteration. For on-airport projects, the form 


submitted to the FAA regional or airports division office as formal written 


notification of any kind of construction or alteration of objects that affect navigable 


airspace, as defined in 14 CFR Part 77, safe, efficient use, and preservation of the 


navigable airspace. (See guidance available on the FAA web site at oeaaa.faa.gov.) 


The form may be downloaded at http://www.faa.gov/airports/resources/forms/, or 


filed electronically at: https://oeaaa.faa.gov. 


7480-1 


Notice Of Landing Area Proposal. Form submitted to the FAA Airports Regional 


Division Office or Airports District Office as formal written notification whenever a 


project without an airport layout plan on file with the FAA involves the construction 


of a new airport; the construction, realigning, altering, activating, or abandoning of a 


runway, landing strip, or associated taxiway; or the deactivation or abandoning of an 


entire airport The form may be downloaded at 


http://www.faa.gov/airports/resources/forms/. 


AC Advisory Circular 


ACRC Aircraft Reference Code 


ACSI Airport Certification Safety Inspector 


ADG Airplane Design Group 


AIP Airport Improvement Program 


ALECP Airport Lighting Equipment Certification Program 


ANG Air National Guard 


AOA 


Air Operations Area. Any area of the airport used or intended to be used for the 


landing, takeoff, or surface maneuvering of aircraft. An air operations area includes 


such paved or unpaved areas that are used or intended to be used for the unobstructed 


movement of aircraft in addition to its associated runways, taxiways, or aprons. 


ARFF Aircraft Rescue and Fire Fighting 


ARP FAA Office of Airports 


ASDA Accelerate-Stop Distance Available 


ATCT Airport Traffic Control Tower 


ATIS Automatic Terminal Information Service 


ATO Air Traffic Organization 


Certificated Airport 
An airport that has been issued an Airport Operating Certificate by the FAA under the 


authority of 14 CFR Part 139, Certification of Airports. 


CFR Code of Federal Regulations 


Construction 
The presence and movement of construction-related personnel, equipment, and 


materials in any location that could infringe upon the movement of aircraft. 


CSPP 


Construction Safety And Phasing Plan. The overall plan for safety and phasing of a 


construction project developed by the airport operator, or developed by the airport 


operator’s consultant and approved by the airport operator. It is included in the 


invitation for bids and becomes part of the project specifications. 



http://www.faa.gov/airports/resources/forms/

https://oeaaa.faa.gov/

http://www.faa.gov/airports/resources/forms/
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Term Definition 


CTAF Common Traffic Advisory Frequency 


Displaced Threshold 


A threshold that is located at a point on the runway other than the designated 


beginning of the runway. The portion of pavement behind a displaced threshold is 


available for takeoffs in either direction or landing from the opposite direction. 


DOT Department of Transportation 


EPA Environmental Protection Agency 


FOD Foreign Object Debris 


HAZMAT Hazardous Materials 


IFR Instrument Flight Rules 


ILS Instrument Landing System 


LDA Landing Distance Available 


LOC Localizer antenna array 


Movement Area 


The runways, taxiways, and other areas of an airport that are used for taxiing or hover 


taxiing, air taxiing, takeoff, and landing of aircraft, exclusive of loading aprons and 


aircraft parking areas (reference 14 CFR Part 139). 


MSDS Material Safety Data Sheet 


MUTCD Manual on Uniform Traffic Control Devices 


NAVAID Navigation Aid 


NAVAID Critical Area 
An area of defined shape and size associated with a NAVAID that must remain clear 


and graded to avoid interference with the electronic signal. 


Non-Movement Area 


The area inside the airport security fence exclusive of the Movement Area. It is 


important to note that the non-movement area includes pavement traversed by 


aircraft. 


NOTAM Notices to Airmen 


Obstruction 
Any object/obstacle exceeding the obstruction standards specified by 14 CFR Part 77, 


subpart C. 


OE / AAA Obstruction Evaluation / Airport Airspace Analysis 


OFA 


Object Free Area. An area on the ground centered on the runway, taxiway, or taxi 


lane centerline provided to enhance safety of aircraft operations by having the area 


free of objects except for those objects that need to be located in the OFA for air 


navigation or aircraft ground maneuvering purposes. (See AC 150/5300-13, for 


additional guidance on OFA standards and wingtip clearance criteria.) 


OFZ 


Obstacle Free Zone. The airspace below 150 ft (45 m) above the established airport 


elevation and along the runway and extended runway centerline that is required to be 


clear of all objects, except for frangible visual NAVAIDs that need to be located in 


the OFZ because of their function, in order to provide clearance protection for aircraft 


landing or taking off from the runway and for missed approaches. The OFZ is 


subdivided as follows: Runway OFZ, Inner Approach OFZ, Inner Transitional OFZ, 


and Precision OFZ. Refer to AC 150/5300-13 for guidance on OFZ. 


OSHA Occupational Safety and Health Administration 


P&R Planning and Requirements Group 
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Term Definition 


PAPI Precision Approach Path Indicators  


PFC Passenger Facility Charge 


PLASI Pulse Light Approach Slope Indicators  


Project Proposal Summary 
A clear and concise description of the proposed project or change that is the object of 


Safety Risk Management. 


RE Resident Engineer 


REIL Runway End Identifier Lights 


RNAV Area Navigation 


ROFA Runway Object Free Area 


RSA 


Runway Safety Area. A defined surface surrounding the runway prepared or suitable 


for reducing the risk of damage to airplanes in the event of an undershoot, overshoot, 


or excursion from the runway, in accordance with AC 150/5300-13. 


SIDA Security Identification Display Area 


SMS Safety Management System 


SPCD 


Safety Plan Compliance Document. Details developed and submitted by a contractor 


to the airport operator for approval providing details on how the performance of a 


construction project will comply with the CSPP. 


SRM Safety Risk Management 


Taxiway Safety Area 


A defined surface alongside the taxiway prepared or suitable for reducing the risk of 


damage to an airplane unintentionally departing the taxiway, in accordance with AC 


150/5300-13. 


TDG Taxiway Design Group 


Temporary Any condition that is not intended to be permanent. 


Temporary Runway End 


The beginning of that portion of the runway available for landing and taking off in 


one direction, and for landing in the other direction. Note the difference from a 


displaced threshold. 


Threshold 
The beginning of that portion of the runway available for landing. In some instances, 


the landing threshold may be displaced. 


TODA Takeoff Distance Available 


TOFA Taxiway Object Free Area 


TORA 


Takeoff Run Available. The length of the runway less any length of runway 


unavailable and/or unsuitable for takeoff run computations. See AC 150/5300-13 for 


guidance on declared distances. 


TSA 
Taxiway Safety Area 


Transportation Security Administration 


UNICOM A radio communications system of a type used at small airports. 


VASI Visual Approach Slope Indicators 
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Term Definition 


VGSI 


Visual Glide Slope Indicator. A device that provides a visual glide slope indicator to 


landing pilots. These systems include precision approach path indicators (PAPI), 


visual approach slope indicators (VASI), and pulse light approach slope indicators 


(PLASI). 


VFR Visual Flight Rules 


VOR VHF Omnidirectional Radio Range 


VPD Vehicle / Pedestrian Deviation 
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Appendix 3. Safety and Phasing Plan Checklist 


This appendix is keyed to Section 2. Plan Requirements. In the electronic version of this AC, clicking on 


the paragraph designation in the Reference column will access the applicable paragraph. There may be 


instances where the CSPP requires provisions that are not covered by the list in this appendix. 


This checklist is intended as an aid, not as a required submittal. 


Coordination Reference Addressed Remarks 


General Considerations 


Requirements for predesign, prebid, and 


preconstruction conferences to introduce the 


subject of airport operational safety during 


construction are specified. 


205 □ 


Yes 


□ 


No 


□ 


NA 


 


Operational safety is a standing agenda item for 


construction progress meetings. 
205 □ 


Yes 


□ 


No 


□ 


NA 


 


Scheduling of the construction phases is properly 


addressed. 
206 □ 


Yes 


□ 


No 


□ 


NA 


 


Areas and Operations Affected by Construction Activity 


Drawings showing affected areas are included. 207.a □ 


Yes 


□ 


No 


□ 


NA 


 


Closed or partially closed runways, taxiways, 


and aprons are depicted on drawings. 
207.a(1) □ 


Yes 


□ 


No 


□ 


NA 


 


Access routes used by ARFF vehicles affected 


by the project are addressed. 
207.a(2) □ 


Yes 


□ 


No 


□ 


NA 


 


Access routes used by airport and airline support 


vehicles affected by the project are addressed. 
207.a(3) □ 


Yes 


□ 


No 


□ 


NA 


 


Underground utilities, including water supplies 


for fire fighting and drainage.  
207.a(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Approach/departure surfaces affected by heights 


of temporary objects are addressed. 
207.a(5) □ 


Yes 


□ 


No 


□ 


NA 


 


Construction areas, storage areas, and access 


routes near runways, taxiways, aprons, or 


helipads are properly depicted on drawings. 


207.a □ 


Yes 


□ 


No 


□ 


NA 


 


Temporary changes to taxi operations are 


addressed. 
207.b(1)  □ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Detours for ARFF and other airport vehicles are 


identified. 
207.b(2)  □ 


Yes 


□ 


No 


□ 


NA 


 


Maintenance of essential utilities and 


underground infrastructure is addressed. 
207.b(3) □ 


Yes 


□ 


No 


□ 


NA 


 


Temporary changes to air traffic control 


procedures are addressed. 
207.b(4) □ 


Yes 


□ 


No 


□ 


NA 


 


NAVAIDS 


Critical areas for NAVAIDs are depicted on 


drawings. 
208 □ 


Yes 


□ 


No 


□ 


NA 


 


Effects of construction activity on the 


performance of NAVAIDS, including 


unanticipated power outages, are addressed. 


208 □ 


Yes 


□ 


No 


□ 


NA 


 


Protection of NAVAID facilities is addressed. 208 □ 


Yes 


□ 


No 


□ 


NA 


 


The required distance and direction from each 


NAVAID to any construction activity is depicted 


on drawings. 


208 □ 


Yes 


□ 


No 


□ 


NA 


 


Procedures for coordination with FAA 


ATO/Technical Operations, including 


identification of points of contact, are included. 


208, 213.a, 


213.e(3)(a), 


218.a 


□ 


Yes 


□ 


No 


□ 


NA 


 


Contractor Access 


The CSPP addresses areas to which contractor 


will have access and how the areas will be 


accessed. 


209 □ 


Yes 


□ 


No 


□ 


NA 


 


The application of 49 CFR Part 1542 Airport 


Security, where appropriate, is addressed. 
209 □ 


Yes 


□ 


No 


□ 


NA 


 


The location of stockpiled construction materials 


is depicted on drawings. 
209.a □ 


Yes 


□ 


No 


□ 


NA 


 


The requirement for stockpiles in the ROFA to 


be approved by FAA is included. 
209.a □ 


Yes 


□ 


No 


□ 


NA 


 


Requirements for proper stockpiling of materials 


are included. 
209.a □ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Construction site parking is addressed. 209.b(1) □ 


Yes 


□ 


No 


□ 


NA 


 


Construction equipment parking is addressed. 209.b(2) □ 


Yes 


□ 


No 


□ 


NA 


 


Access and haul roads are addressed. 209.b(3) □ 


Yes 


□ 


No 


□ 


NA 


 


A requirement for marking and lighting of 


vehicles to comply with AC 150/5210-5, 


Painting, Marking and Lighting of Vehicles 


Used on an Airport, is included. 


209.b(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Proper vehicle operations, including 


requirements for escorts, are described. 


209.b(5), 


209.b(6) 
□ 


Yes 


□ 


No 


□ 


NA 


 


Training requirements for vehicle drivers are 


addressed. 
209.b(7) □ 


Yes 


□ 


No 


□ 


NA 


 


Two-way radio communications procedures are 


described. 
209.b(9) □ 


Yes 


□ 


No 


□ 


NA 


 


Maintenance of the secured area of the airport is 


addressed. 
209.b(10) □ 


Yes 


□ 


No 


□ 


NA 


 


Wildlife Management 


The airport operator’s wildlife management 


procedures are addressed. 
210 □ 


Yes 


□ 


No 


□ 


NA 


 


Foreign Object Debris Management 


The airport operator’s FOD management 


procedures are addressed. 
211 □ 


Yes 


□ 


No 


□ 


NA 


 


Hazardous Materials Management 


The airport operator’s hazardous materials 


management procedures are addressed. 
212 □ 


Yes 


□ 


No 


□ 


NA 


 


Notification of Construction Activities 


Procedures for the immediate notification of 


airport user and local FAA of any conditions 


adversely affecting the operational safety of the 


airport are detailed. 


213 □ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Maintenance of a list by the airport operator of 


the responsible representatives/points of contact 


for all involved parties and procedures for 


contacting them 24 hours a day, seven days a 


week is specified. 


213.a □ 


Yes 


□ 


No 


□ 


NA 


 


A list of local ATO/Technical Operations 


personnel is included. 
213.a □ 


Yes 


□ 


No 


□ 


NA 


 


A list of ATCT managers on duty is included. 213.a □ 


Yes 


□ 


No 


□ 


NA 


 


A list of authorized representatives to the OCC is 


included. 
213.b □ 


Yes 


□ 


No 


□ 


NA 


 


Procedures for coordinating, issuing, maintaining 


and cancelling by the airport operator of 


NOTAMS about airport conditions resulting 


from construction are included. 


208, 213.b, 


218.b(4)(i) 
□ 


Yes 


□ 


No 


□ 


NA 


 


Provision of information on closed or hazardous 


conditions on airport movement areas by the 


airport operator to the OCC is specified. 


213.b □ 


Yes 


□ 


No 


□ 


NA 


 


Emergency notification procedures for medical, 


fire fighting, and police response are addressed. 
213.c □ 


Yes 


□ 


No 


□ 


NA 


 


Coordination with ARFF personnel for non-


emergency issues is addressed. 
213.d □ 


Yes 


□ 


No 


□ 


NA 


 


Notification to the FAA under 14 CFR parts 77 


and 157 is addressed. 
213.e □ 


Yes 


□ 


No 


□ 


NA 


 


Reimbursable agreements for flight checks 


and/or design and construction for FAA owned 


NAVAIDs are addressed. 


213.e(3)(b) □ 


Yes 


□ 


No 


□ 


NA 


 


Inspection Requirements  


Daily inspections by both the airport operator 


and contractor are specified. 
214.a □ 


Yes 


□ 


No 


□ 


NA 


 


Final inspections at certificated airports are 


specified when required. 
214.b □ 


Yes 


□ 


No 


□ 


NA 


 


Underground Utilities 


Procedures for protecting existing underground 


facilities in excavation areas are described. 
215 □ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Penalties 


Penalty provisions for noncompliance with 


airport rules and regulations and the safety plans 


are detailed. 


216 □ 


Yes 


□ 


No 


□ 


NA 


 


Special Conditions 


Any special conditions that affect the operation 


of the airport or require the activation of any 


special procedures are addressed. 


217 □ 


Yes 


□ 


No 


□ 


NA 


 


Runway and Taxiway Visual Aids - Marking, Lighting, Signs, and Visual NAVAIDs 


The proper securing of temporary airport 


markings, lighting, signs, and visual NAVAIDs 


is addressed. 


218.a □ 


Yes 


□ 


No 


□ 


NA 


 


Frangibility of airport markings, lighting, signs, 


and visual NAVAIDs is specified. 


218.a, 218.c, 


219, 220.b(4) 
□ 


Yes 


□ 


No 


□ 


NA 


 


The requirement for markings to be in 


compliance with AC 150/5340-1, Standards for 


Airport Markings is specified. 


218.b □ 


Yes 


□ 


No 


□ 


NA 


 


The requirement for lighting to conform to AC 


150/5340-30, Design and Installation Details for 


Airport Visual Aids, AC 150/5345-50, 


Specification for Portable Runway and Taxiway 


Lights , and AC 150/5345-53 Airport Lighting 


Certification Program, is specified. 


218.b(1)(f) □ 


Yes 


□ 


No 


□ 


NA 


 


The use of a lighted X is specified where 


appropriate. 


218.b(1)(b), 


218.b(3) 
□ 


Yes 


□ 


No 


□ 


NA 


 


The requirement for signs to conform to AC 


150/5345-44, Specification for Runway and 


Taxiway Signs, AC 50/5340-18, Standards for 


Airport Sign Systems, and AC 150/5345-53, 


Airport Lighting Certification Program, is 


specified. 


218.c □ 


Yes 


□ 


No 


□ 


NA 


 


Marking and Signs For Access Routes 


The CSPP specifies that pavement markings and 


signs intended for construction personnel should 


conform to AC 150/5340-18 and, to the extent 


practicable, with the MUTCD and/or State 


highway specifications. 


219 □ 


Yes 


□ 


No 


□ 


NA 


 


Hazard Marking and Lighting 


Prominent, comprehensible warning indicators 


for any area affected by construction that is 


normally accessible to aircraft, personnel, or 


vehicles are specified. 


220.a □ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Hazard marking and lighting are specified to 


identify open manholes, small areas under repair, 


stockpiled material, and waste areas. 


220.a □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP considers less obvious construction-


related hazards. 
220.a □ 


Yes 


□ 


No 


□ 


NA 


 


Equipment that poses the least danger to aircraft 


but is sturdy enough to remain in place when 


subjected to typical winds, prop wash and jet 


blast is specified. 


220.b(1) □ 


Yes 


□ 


No 


□ 


NA 


 


The spacing of barricades is specified such that a 


breach is physically prevented barring a 


deliberate act. 


220.b(1) □ 


Yes 


□ 


No 


□ 


NA 


 


Red lights meeting the luminance requirements 


of the State Highway Department are specified. 
220.b(2) □ 


Yes 


□ 


No 


□ 


NA 


 


Barricades, temporary markers, and other objects 


placed and left in areas adjacent to any open 


runway, taxiway, taxi lane, or apron are specified 


to be as low as possible to the ground, and no 


more than 18 in high. 


220.b(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Barricades marked with diagonal, alternating 


orange and white stripes are specified to indicate 


construction locations in which no part of an 


aircraft may enter.  


220.b(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Highly reflective barriers with lights are 


specified to barricade taxiways leading to closed 


runways. 


220.b(5) □ 


Yes 


□ 


No 


□ 


NA 


 


Markings for temporary closures are specified. 220.b(5) □ 


Yes 


□ 


No 


□ 


NA 


 


The provision of a contractor’s representative on 


call 24 hours a day for emergency maintenance 


of airport hazard lighting and barricades is 


specified. 


220.b(7) □ 


Yes 


□ 


No 


□ 


NA 


 


Protection of Runway and Taxiway Safety Areas 


The CSPP clearly states that no construction may 


occur within a safety area while the associated 


runway or taxiway is open for aircraft 


operations. 


221.a(1), 


221.c(1) 
□ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP specifies that the airport operator 


coordinates the adjustment of RSA or TSA 


dimensions with the ATCT and the appropriate 


FAA Airports Regional or District Office and 


issues a local NOTAM. 


221.a(2), 


221.c(2) 
□ 


Yes 


□ 


No 


□ 


NA 
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Coordination Reference Addressed Remarks 


Procedures for ensuring adequate distance for 


protection from blasting operations, if required 


by operational considerations, are detailed. 


221.c(3) □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP specifies that open trenches or 


excavations are not permitted within a safety 


area while the associated runway or taxiway is 


open. 


221.a(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Appropriate covering of excavations in the RSA 


or TSA that cannot be backfilled before the 


associated runway or taxiway is open is detailed. 


221.a(4) □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP includes provisions for prominent 


marking of open trenches and excavations at the 


construction site. 


221.a(4) □ 


Yes 


□ 


No 


□ 


NA 


 


Grading and soil erosion control to maintain 


RSA/TSA standards are addressed. 
221.c(5) □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP specifies that equipment is to be 


removed from the ROFA when not in use. 
221.b □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP clearly states that no construction may 


occur within a taxiway safety area while the 


taxiway is open for aircraft operations. 


221.c □ 


Yes 


□ 


No 


□ 


NA 


 


Appropriate details are specified for any 


construction work to be accomplished in a 


taxiway object free area. 


221.d □ 


Yes 


□ 


No 


□ 


NA 


 


Measures to ensure that personnel, material, 


and/or equipment do not penetrate the OFZ or 


threshold siting surfaces while the runway is 


open for aircraft operations are included. 


221.e □ 


Yes 


□ 


No 


□ 


NA 


 


Provisions for protection of runway 


approach/departure areas and clearways are 


included. 


221.f □ 


Yes 


□ 


No 


□ 


NA 


 


Other Limitations on Construction 


The CSPP prohibits the use of open flame 


welding or torches unless adequate fire safety 


precautions are provided and the airport operator 


has approved their use. 


222.a(2) □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP prohibits the use of flare pots within 


the AOA at any time. 
222.a(4) □ 


Yes 


□ 


No 


□ 


NA 


 


The CSPP prohibits the use of electrical blasting 


caps on or within 1,000 ft (300 m) of the airport 


property. 


222.a(3) □ 


Yes 


□ 


No 


□ 


NA 
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Appendix 4. Construction Project Daily Safety Inspection Checklist 


The situations identified below are potentially hazardous conditions that may occur during airport 


construction projects. Safety area encroachments, unauthorized and improper ground vehicle operations, 


and unmarked or uncovered holes and trenches near aircraft operating surfaces pose the most prevalent 


threats to airport operational safety during airport construction projects. The list below is one tool that the 


airport operator or contractor may use to aid in identifying and correcting potentially hazardous 


conditions. It should be customized as appropriate for each project. 


Potentially Hazardous Conditions 


Item Action Required or None 


Excavation adjacent to runways, taxiways, and aprons 


improperly backfilled. 
 □ 


Mounds of earth, construction materials, temporary 


structures, and other obstacles near any open runway, 


taxiway, or taxi lane; in the related Object Free area 


and aircraft approach or departure areas/zones; or 


obstructing any sign or marking. 


 
□ 


Runway resurfacing projects resulting in lips exceeding 


3 in (7.6 cm) from pavement edges and ends. 
 □ 


Heavy equipment (stationary or mobile) operating or 


idle near AOA, in runway approaches and departures 


areas, or in OFZ. 


 □ 


Equipment or material near NAVAIDs that may 


degrade or impair radiated signals and/or the 


monitoring of navigation and visual aids. Unauthorized 


or improper vehicle operations in localizer or glide 


slope critical areas, resulting in electronic interference 


and/or facility shutdown. 


 


□ 


Tall and especially relatively low visibility units (that 


is, equipment with slim profiles) — cranes, drills, and 


similar objects — located in critical areas, such as OFZ 


and approach zones. 


 □ 


Improperly positioned or malfunctioning lights or 


unlighted airport hazards, such as holes or excavations, 


on any apron, open taxiway, or open taxi lane or in a 


related safety, approach, or departure area.  


 □ 


Obstacles, loose pavement, trash, and other debris on or 


near AOA. Construction debris (gravel, sand, mud, 


paving materials) on airport pavements may result in 


aircraft propeller, turbine engine, or tire damage. Also, 


loose materials may blow about, potentially causing 


personal injury or equipment damage. 


 


□ 
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Item Action Required or None 


Inappropriate or poorly maintained fencing during 


construction intended to deter human and animal 


intrusions into the AOA. Fencing and other markings 


that are inadequate to separate construction areas from 


open AOA create aviation hazards. 


 □ 


Improper or inadequate marking or lighting of runways 


(especially thresholds that have been displaced or 


runways that have been closed) and taxiways that could 


cause pilot confusion and provide a potential for a 


runway incursion. Inadequate or improper methods of 


marking, barricading, and lighting of temporarily 


closed portions of AOA create aviation hazards. 


 □ 


Wildlife attractants — such as trash (food scraps not 


collected from construction personnel activity), grass 


seeds, tall grass, or standing water — on or near 


airports. 


 □ 


Obliterated or faded temporary markings on active 


operational areas. 
 □ 


Misleading or malfunctioning obstruction lights. 


Unlighted or unmarked obstructions in the approach to 


any open runway pose aviation hazards. 


 □ 


Failure to issue, update, or cancel NOTAMs about 


airport or runway closures or other construction related 


airport conditions. 


 □ 


Failure to mark and identify utilities or power cables. 


Damage to utilities and power cables during 


construction activity can result in the loss of runway / 


taxiway lighting; loss of navigation, visual, or approach 


aids; disruption of weather reporting services; and/or 


loss of communications. 


 □ 


Restrictions on ARFF access from fire stations to the 


runway / taxiway system or airport buildings. 
 □ 


Lack of radio communications with construction 


vehicles in airport movement areas. 
 □ 


Objects, regardless of whether they are marked or 


flagged, or activities anywhere on or near an airport 


that could be distracting, confusing, or alarming to 


pilots during aircraft operations. 


 □ 


Water, snow, dirt, debris, or other contaminants that 


temporarily obscure or derogate the visibility of 


runway/taxiway marking, lighting, and pavement 


edges. Any condition or factor that obscures or 


diminishes the visibility of areas under construction. 


 □ 


Spillage from vehicles (gasoline, diesel fuel, oil) on 


active pavement areas, such as runways, taxiways, 


aprons, and airport roadways. 


 □ 
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Item Action Required or None 


Failure to maintain drainage system integrity during 


construction (for example, no temporary drainage 


provided when working on a drainage system). 


 □ 


Failure to provide for proper electrical lockout and 


tagging procedures. At larger airports with multiple 


maintenance shifts/workers, construction contractors 


should make provisions for coordinating work on 


circuits. 


 □ 


Failure to control dust. Consider limiting the amount of 


area from which the contractor is allowed to strip turf.  
 □ 


Exposed wiring that creates an electrocution or fire 


ignition hazard. Identify and secure wiring, and place it 


in conduit or bury it. 


 □ 


Site burning, which can cause possible obscuration.  □ 


Construction work taking place outside of designated 


work areas and out of phase. 
 □ 
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1. COORDINATION 
During construction, airport operational safety is of paramount importance. Coordination of project 
information to all individuals involved with the project is essential for ensuring that safe operations 
are maintained at all times.  In order to minimize the potential for incidents during construction, it is 
imperative that all individuals involved with the project and/or airport users be kept informed of 
any and all changes to operations. Discussions of operational safety will need to take place 
throughout the entire life of the project, including design, bidding, pre-construction, and 
construction. Meetings between the Engineer, Gunnison-Crested Butte Regional Airport (Airport), 
Contractor, sub-contractors, and airport users will be required to discuss specific project related 
impacts to operations. The Airport is ultimately responsible for the safety at the airport. Notice to 
users of operational changes due to construction will be issued via NOTAMS by the airport. No 
closures will be permitted without the pertinent NOTAM in place for each specific closure. 
Emergency access for both Aircraft Rescue and Fire Fighting (ARFF) and off-airport (Police, Fire, 
and EMT) based emergency service shall be maintained at all times. Routing for such traffic 
indicated throughout this document. Coordination of this access will be proposed by the Contractor 
and approved by the Engineer and the Airport Director of Aviation. 


A mandatory pre-construction meeting will be held after the project has been awarded and prior to 
the Contractor beginning work. The Airport, the Contractor’s on-site supervisory staff and 
representatives from the Engineer shall be present. Operational safety on the Airport during 
construction will be the main topic of discussion at the pre-construction meeting. 


A. CONTRACTOR PROGRESS MEETINGS 
The Contractor is required to attend weekly construction progress meetings to discuss all 
relevant construction topics including safety reminders, scheduling, and general construction 
issues. Operational safety will be a standing agenda item for discussion during these progress 
meetings. A review of the Contractor’s adherence to the project’s Construction Safety and 
Phasing Plan (CSPP) will be made at each meeting.  Any deficiencies or violations will be 
identified and remedied.  In attendance will be the Contractor, Resident Engineer or Airport 
operations, and any other pertinent personnel. The location and time of the weekly meetings will 
be determined during the pre-construction meeting.  


B. SCOPE OR SCHEDULE CHANGES 
In the case of a scope or schedule change, the Contractor shall notify the Engineer immediately. 
All parties involved will need to evaluate the impact(s) of the change and will determine what 
measures will need to be taken to maintain a safe construction site. Change in the scope or 
duration of the project may necessitate revisions to the CSPP. No scope changes to this project 
shall occur without the approval of the Engineer and the FAA. 
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2. PHASING 
In order to minimize disruptions to airport operations during construction, construction will be 
broken up by areas to limit the amount of aircraft operational areas affected at any given time.  
Maintaining continual access to Taxiway A is mandatory during all phases of construction to allow 
the airlines to operate during construction. The phasing plan proposed was developed with help 
from the Airport and is considered to be the most effective way of maintaining the required aircraft 
access, while imposing the least amount of impact on contractor operations, and without sacrificing 
safety. The phasing for this project is presented below, and is visually depicted in the Construction 
Phasing Plan (sheet G005), attached at the back of this document. 


This project will be completed in one schedule with 2 different phases.  


A. PHASE ELEMENTS 
1. Phase 1A –  Remove and replace the section of fence on the north side of Taxiway 


A, near Taxiway A6.  Repair two sections of fence on the south eastern side of the 
airfield.  The repair area shall be identified by airport operations personnel.  The 
Contractor shall have 30 consecutive calendar days to complete this phase.   


2. Phase 1B – Install the culvert pipe in the irrigation ditches.  During this 5 day phase 
of work the Engineer shall be onsite to oversee construction.  The contractor will be 
required to install the pipe in two locations during this five day time period.  The 
work during this phase of work shall be completed concurrently with Phase 1A 
work. 


The Contractor shall have a total of 30 calendar days to complete the phases in this 
project.  All work shall be completed by May 15th, 2013. 


3. AREAS AND OPERATIONS AFFECTED BY THE CONSTRUCTION 
ACTIVITY 
All work within the Airport Operations Area shall be accomplished in conformance with Advisory 
Circular 150/5370-2F, Operational Safety on Airports during Construction. The contract drawings include 
information regarding requirements for operational safety on the airport during construction.  


A. IDENTIFICATION OF AFFECTED AREAS 
Section 2 of this document and the attached Construction Safety Drawings describe in detail 
which areas are affected and for what durations.  


B. MITIGATION OF EFFECTS 
There are minimal anticipated impacts to airport operations resulting from this project, however, 
the phasing for this project is critical to maintaining safety and operations at the airport during 
construction, and adhering to the requirements as laid out in the attached phasing sheets is 
imperative. To help assist all individuals with this process, it is important that all airport 
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personnel, contractor personnel, and engineering personnel discuss current and upcoming 
phases during the required weekly construction progress meetings as mentioned in Section 1 of 
this document. 


4. PROTECTION OF NAVIGATION AIDS (NAVAIDS) 
This project should not affect airport NAVAIDS.  


5. CONTRACTOR ACCESS 
Immediately upon the opening of bids and a recommendation of award being provided to the 
Airport, the apparent successful Contractor must begin the Air Operations Area (AOA) badging 
process with the Gunnison-Crested Butte Regional Airport. All personnel who will be badged for 
the project must schedule and complete training at least one week prior to starting work on the 
project. 


Anyone that will be badged must fill out the pertinent application for the badge which they will 
receive and participate in the appropriate airport training class.  All contractors must call the airport 
administration office at (970) 641-2304 and set up their fingerprint appointment and appropriate 
classes at least one week in advance. The estimated time for fingerprint results is typically 24 hours.  
The timeframe for the threat assessment results is typically 72 hours. 


All personnel who will be regularly hauling materials or performing other driving functions on the 
airport will be required to complete a 45-minute driver training class.  The scheduling of this class 
will be coordinated with the Airport and will not require badging or a fee.  Material suppliers 
providing minimal deliveries and drivers hauling to a stockpile within the fenced contractor staging 
area will not be subject to the driver training requirement.  
 
AOA badge (These include fingerprinting, the AOA badge w/ escort privileges, AOA class, and 
drivers’ training.)  $110.00 each. 
 


A. LOCATION OF STOCKPILED CONSTRUCTION MATERIALS 
The Contractor’s staging area is shown on the Construction Phasing Plan (sheet G005) and 
is located east of the ARFF building, outside of all airfield object free areas. All material 
storage and staging will occur within the designated staging area. 


B. VEHICLE AND PEDESTRIAN OPERATIONS 
1. Construction Site Parking 


Construction site parking will be within the staging area as shown on the Construction 
Phasing Plan (sheet G005). Only vehicles required for construction shall be parked 
within the security fence.  
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2. Construction Equipment Parking 


Construction equipment parking will be allowed at the Contractor’s staging area in the 
same location as shown on the Construction Phasing Plan (sheet G005), or at a location 
approved by the Engineer and Airport personnel. If the equipment must be parked in an 
AOA, the equipment must be lighted with a beacon per AC 150/5370-2F and will be 
located outside out of taxiing aircraft routes.  No equipment or material shall be parked 
or stored in any runway or taxiway object free area.  


3. Access and Haul Roads 


During the course of the construction operations, the Contractor will be allowed to 
utilize airport access Security Gates as entrance to the airfield and construction site. 
These access gates will be indicated in the plans. The Airport shall designate these gates 
and the associated haul roads. The gates may be opened only for authorized vehicle 
traffic flow.  At such times as this gate is not guarded, it shall be closed and securely 
locked. Passengers in any authorized vehicles shall be the responsibility of the 
Contractor. The gate guard shall allow no unauthorized vehicle or person to enter the air 
operations side of the airport. The Contractor and the Contractor's security gate guard 
shall be held duly responsible to uphold the above security stipulations at all times during 
the progress of the construction project. No deviations from these security measures 
shall be allowed at any time. There shall be a maximum $11,000 penalty for each 
deviation from these security provisions. 


The Contractor shall obtain approval from the Engineer and Airport Personnel prior to 
establishing haul roads within the airport property. Once established, the haul roads shall 
be utilized for all equipment traffic, and the equipment shall not be allowed to stray or 
wander away from the established routes. The haul roads shall be the responsibility of 
the Contractor and shall be maintained and kept in good order at all times. When 
required, water shall be applied at the locations and in the amounts necessary to 
minimize dust and dirt in the air operations area. Since construction operations will be 
within active airport operation areas, the airport will require additional dust control 
measures be used on haul roads and the work area in order not to interfere with airport 
operations.  Haul roads that cross any active taxiway or movement areas shall be kept 
clean and in good order at all times. The Contractor shall be prepared at all times to 
repair any damage caused by the movement of equipment on any of the haul roads at the 
direction of the Engineer, whether in designated or undesignated areas. After completion 
of the project, the Contractor shall be required to regrade any unpaved portions of the 
haul road and to reseed the area with local native grasses to match the existing 
conditions of the area. Repair of damaged pavements and restorative work shall be 
performed by the Contractor at no cost to the Airport. The performance of any work as 
specified by this provision, including watering, maintenance, and repair of the haul roads, 
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shall not be measured and paid for directly, but shall be considered as necessary and 
incidental to the work. 


Establishment of haul roads off of Airport property shall be the sole responsibility of the 
Contractor. 


Contractor movement shall be restricted to the pre-determined access routes as shown 
on the attached phasing sheets and within the work area. Work areas shall be delineated 
as shown on the phasing drawings. The Contractor shall not operate outside of these 
areas without approval of the Engineer. 


4. Marking and Lighting of Vehicles 


All vehicles operating within the AOA and in the movement areas must clearly identify 
themselves for control purposes. The identification symbols should be a minimum 8-
inch block-type characters of a contrasting color and easy to read. They may be applied 
either by using tape or a water-soluble paint to facilitate removal. Magnetic signs are also 
acceptable. All authorized vehicles and construction equipment must display a three-foot 
by three-foot flag with international orange and white 12-inch squares displayed in full 
view above the vehicles or rotating flashing dome-type light (beacon). 


To operate in those areas, the vehicle must have a flag (day only) or beacon (day or 
night) attached to it. Any vehicle operation on the movement areas during hours of 
darkness or reduced visibility must be equipped with a working beacon. 


5. Description of Proper Vehicle Operations 


Proper vehicle operations are described as conforming to all rules and regulations for 
driving as directed by the Gunnison-Crested Butte Regional Airport.  


6. Required Escorts 


When any vehicle, other than one that has prior approval from the Engineer, must travel 
over any portion of an aircraft movement area, the vehicle will be escorted by a badged 
representative, and properly identified. To operate in those areas during daylight hours, 
the vehicle must have a flag (day only) or beacon (day or night) attached to it. Any 
vehicle operation on the movement areas during hours of darkness or reduced visibility 
must be equipped with a beacon. 


7. Training Requirements of Vehicle Drivers 


To ensure compliance with Gunnison-Crested Butte Regional Airport’s vehicle rules and 
regulations, the driver must attend and pass the Airport’s driving class and test. This 
training is required for all personnel that would be required to either be badged or plan 
on operating a vehicle in the AOA. 
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8. Situational Awareness 


Vehicle drivers must confirm by personal observation that no aircraft is approaching 
their position (either in the air or on the ground) when given clearance to cross a runway, 
taxiway, or any other area open to airport operations. In addition, it is the responsibility 
of the escort vehicle driver to verify movement/position of all escorted vehicles at any 
given time. Aircraft and emergency vehicles have the right-of-way at all times. 


9. Two-way Radio Communication Procedures 


The Contractor's superintendent and flagman shall be required to monitor transceiver 
radios tuned to the Gunnison-Crested Butte Regional Airport’s UNICOM frequency 
122.7 MHz at all times. The Contractor shall supply radios. Such radios shall be used to 
obtain proper clearance in regards to the movement of equipment, trucks, etc., within 
the movement area. Contractor personnel shall demonstrate proper procedures for 
communications, pertinent to airport operations. Further, any unusual occurrences in the 
flight pattern of approaching or departing aircraft shall be acknowledged by all 
concerned so that operation of the airport and the construction work can be safely 
carried on at all times. 


10. Maintenance of the Secured Area of the Airport 


Airport operators and contractors must take care to maintain security during 
construction when access points are created in the security fencing to permit the passage 
of construction vehicles or personnel. 


In addition, all personnel must either be badged or escorted while working in the AOA. 
Escorted personnel must maintain close proximity to badged personnel at all times to 
ensure that security at the Airport is maintained.  


Because the Airport is subject to 49 CFR Part 1542, Airport Security, even during 
construction, the Airport must meet standards for access control, movement of ground 
vehicles, and identification of construction personnel. 


6. WILDLIFE MANAGEMENT 
All wildlife management within the Airport Operations Area shall be accomplished in conformance 
with Advisory Circular 150/5200-33, Hazardous Wildlife Attractants on or near Airports, Certalert 98-05, 
Grasses Attractive to Hazardous Wildlife, and the Airport’s Wildlife Hazard Management Plan. In 
general, the Contractor must carefully control and continuously remove waste or loose material that 
might attract wildlife.  
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A. TRASH 
The Contractor is responsible for completing a daily inspection of the construction site 
(including the Contractor’s Staging Area) for any trash or objects that might attract wildlife or 
become Foreign Object Debris (FOD). 


B. STANDING WATER 
Because standing water can attract wildlife, the Contractor is responsible for completing a daily 
inspection of the construction site for any standing water. With the discretion of the Resident 
Engineer, the Contractor shall remove this hazard. 


C. TALL GRASS AND SEEDS 
Seeding may be required for disrupted areas and shall be paid for by the Contractor.  


D. POORLY MAINTAINED FENCING AND GATES 
The Contractor shall be required to maintain all fences and gates throughout the duration of the 
project, to the satisfaction of the Engineer. 


E. DISRUPTION OF EXISTING WILDLIFE HABITAT 
The Contractor shall notify the Engineer when any large mammals (deer, coyote, fox, etc.) or 
any flocks of relatively large sized birds are sited within the AOA to mitigate any disruption to 
the existing wildlife habitat. Controlling or dispersion of wildlife within the AOA shall be 
performed by a representative of the Airport and not by the Contractor. 


7. FOREIGN OBJECT DEBRIS (FOD) MANAGEMENT 
The presence of FOD on the airfield is a significant safety concern, as debris can be ingested into an 
aircraft’s engine causing extensive damage, or can be launched across the apron by jet blast, 
potentially causing bodily injury or damaging other aircraft. Materials capable of creating FOD must 
be continuously removed during the construction project. The Contractor is required to keep all 
work areas free from FOD at all times. The Contractor is required to maintain FOD control 
continually and to the satisfaction of the Engineer. 


8. HAZARDOUS MATERIAL (HAZMAT) MANAGEMENT 
Contractors operating construction vehicles and equipment on the airport must be prepared to 
expeditiously contain and clean up spills resulting from fuel or hydraulic fluid leaks. 
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9. NOTIFICATION OF CONSTRUCTION ACTIVITIES 
 


A. MAINTENANCE OF A LIST OF RESPONSIBLE REPRESENTATIVES/ 
POINTS OF CONTACT 


 


B. NOTICES TO AIRMEN (NOTAM) 
Only the Director of Aviation, or designated personnel, may initiate or cancel NOTAMs on 
airport conditions, and is the only entity that can close or open a runway. The Director of 
Aviation must coordinate the issuance, maintenance, and cancellation of NOTAMs about 
airport conditions resulting from construction activities and must provide information on closed 
or hazardous conditions on airport movement areas to the FAA Flight Service Station (FSS) so 
it can issue a NOTAM. The Contractor must notify the Engineer when scheduling/scoping for 
the project has changed that would require a modification to the NOTAMs.  


C. EMERGENCY NOTIFICATION PROCEDURES 
In the event of an emergency, the Contractor shall notify the Engineer and Airport. If necessary, 
the Contractor shall contact Airport Emergency.  


 


Point of Contact Agency Name Telephone No. 


Walt Cranor Airport Operations/Operations (970) 641-2304


Mike Quinn Jviation (970) 355-9446


Alex Nodich Jviation (303) 524-3039


Agency Name Type of Agency Telephone No. 


Airport Emergency Aircraft Rescue and Fire Fighting (970) 641-2304   
Or 911 


Gunnison Police Department Police Department 
(970) 641-8000 


Or 911 


Gunnison Fire Department Fire Department 
(970) 641-8000 


Or 911 


Gunnison Valley Hospital Urgent Care (970) 641-1456 
Or 911 
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D. COORDINATION WITH ARFF PERSONNEL 
This project shall not require any deactivation of water lines or fire hydrants, rerouting or 
blocking of any emergency access routes, or the use of any hazardous material on the airfield 
that would require coordination with ARFF personnel or emergency services. However, in an 
event that the Contractor must coordinate construction activities with ARFF personnel, the 
Contractor will notify the Engineer. The Director of Aviation or Engineer will be responsible to 
coordinate with ARFF Personnel. 


E. NOTIFICATION TO THE FAA 
The submittal of a FAA Form 7460-1, Notice of Proposed Construction or Alteration, to the FAA 
Airports Regional or District Office will be required for this project and any changes to the 
initial project scope or procedures contained within this document will require FAA notification, 
coordinated through the Engineer. The FAA Form 7460-1 submittal will be completed by the 
Engineer, however the Contractor may need to, upon request, provide project specific 
information required for the 7460 submittal. 
 


10. INSPECTION REQUIREMENTS 


A. DAILY (OR MORE FREQUENT) INSPECTIONS 
Inspections shall be conducted daily and more frequently if necessary to ensure conformance 
with this document. 


B. FINAL INSPECTIONS 
Final inspections shall be conducted after every construction phase is complete as detailed in 
Section 2 of this document. The checklist provided in this document, shall be completed by the 
Contractor to the Engineer’s satisfaction and the Contractor shall submit a copy of all the 
completed checklists to the Engineer. 


11. UNDERGROUND UTILITIES 
There is no anticipated work to any underground utilities for this project. However, damage to the 
underground cables, whether FAA’s or Airport’s, through negligence on the part of the Contractor 
will require replacement by the Contractor at no cost to the Airport.  Any splicing or replacing of 
damaged cable shall meet current FAA specifications. Damage to other underground utilities 
through Contractor’s negligence shall be repaired according to the relevant utility’s standards and at 
no cost to the Airport.  The Contractor shall be responsible for locating and identifying all 
underground utilities within the project area 
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12. RUNWAY AND TAXIWAY VISUAL AIDS 


A. GENRAL 
There are no anticipated impacts to runway and taxiway visual aids as part of this project. 


B. MARKINGS 
There will not be any markings as part of this project. 


C. CLOSED RUNWAYS AND TAXIWAYS 
There are no anticipated runway or taxiway closures as part of this project. 


13. MARKINGS AND SIGNS FOR ACCESS ROUTES 
All required signs and markings shall conform to Advisory Circular 150/5340-18, Standard for Airport 
Sign Systems, or the Federal Highway Administration Manual on Uniform Traffic Control Devices 
(MUTCD 2009). Signs adjacent to areas used by aircraft must comply with the frangibility 
requirements as stated in Advisory Circular 150/5220-23, Frangible Connections.  


14. HAZARD MARKING AND LIGHTING 


A. PURPOSE 
Hazard marking and lighting prevents pilots from entering areas closed to aircraft, and prevents 
construction personnel from entering areas open to aircraft. Specified hazard marking and 
lighting must be used by the Contractor to identify the edges of the taxiway safety area in order 
to ensure that crews do not inadvertently enter this area. 


B. EQUIPMENT 
Approved markings and signage are to identify and define the limits of construction and 
hazardous areas on airports. The locations of the signage and markings must be approved by the 
Engineer. Markings or signs must be weighted down per the manufacturer’s recommendations 
to prevent movement from wind or jet blast.  


15. PROTECTION OF RUNWAY AND TAXIWAY AREAS 


A. RUNWAY SAFETY AREA (RSA) 
The Gunnison-Crested Butte Regional Airport defines the Safety Area for Runway 6/24 as the 
area that is within 250 feet from the centerline of Runway 6/24, and extends 1,000 feet beyond 
the runway ends. No construction personnel shall enter any active RSA under any 
circumstances. 


B. RUNWAY OBJECT FREE AREA (ROFA) 
The Gunnison-Crested Butte Regional Airport defines the Object Free Area for Runway 6/24 as 
the area that is within 400 feet from the centerline of Runway 6/24, and extends 1,000 feet 
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beyond the runway ends. No construction personnel shall enter any active ROFA under any 
circumstances. 


C. TAXIWAY SAFETY AREA (TSA) 
The Gunnison-Crested Butte Regional Airport defines the Safety Area for Taxiway A as the area 
that is within 59 feet from the centerline of Taxiway A. No construction personnel shall enter 
any active TSA under any circumstances.. 


D. TAXIWAY OBJECT FREE AREA (TOFA) 
The Gunnison-Crested Butte Regional Airport defines the Object Free Area for Taxiway A as 
the area that is within 130 feet from the centerline of Taxiway A. 
Signs/embankments/equipment within the TOFA must comply with the frangibility 
requirements as stated in Advisory Circular, Frangible Connections. 


E. OBSTACLE FREE ZONE (OFZ) 
The Gunnison-Crested Butte Regional Airport defines the OFZ for Runway 6/24 as the space 
that is below 150 above the centerline of Runway 6/24 and is 400 feet wide and 9,800 feet long 
centered above the runway. Personnel, material, and/or equipment must not penetrate the OFZ 
while the runway is open for aircraft operations. If it is necessary to enter the OFZ, it would be 
necessary to coordinate with the FAA through the Engineer or Airport Personnel. 


F. RUNWAY APPROACH/DEPARTURE SURFACES 
The Airport defines the runway approach and departure surfaces as imaginary surfaces 
beginning 200 feet beyond the runway end and extending away from the runway at a slope of 
20:1 for 10,000 feet. All personnel, materials, and/or equipment must remain clear of the 
applicable threshold surfaces. 


16. OTHER LIMITATIONS ON CONSTRUCTION 


A. PROHIBITIONS 
The use of open flame welding or torches is prohibited unless adequate fire safety precautions 
are provided and the Engineer has approved their use. The use of flare pots within the AOA is 
prohibited at all times. The use of electrical blasting caps is prohibited on or within 1,000 feet of 
the airport property.  


B. RESTRICTIONS 
Construction suspension may be required during specific airport operations. Project areas may 
be worked on simultaneously only if approved by the Engineer. Night construction may only be 
performed if approved by the Engineer. Construction operations shall only be allowed in 
weather conditions compliant with the project specifications. 







 







1 Construction Project Daily Safety Inspection Checklist 


Construction Project Daily Safety Inspection Checklist 


Potentially Hazardous Conditions 


Item Action Required or None 


Excavation adjacent to runways, taxiways, and aprons 
improperly backfilled.  □ 


Mounds of earth, construction materials, temporary 
structures, and other obstacles near any open runway, 
taxiway, or taxi lane; in the related Object Free area 
and aircraft approach or departure areas/zones; or 
obstructing any sign or marking. 


 □ 


Heavy equipment (stationary or mobile) operating or 
idle near AOA, in runway approaches and departures 
areas, or in OFZ. 


 □ 


Equipment or material near NAVAIDs that may 
degrade or impair radiated signals and/or the 
monitoring of navigation and visual aids. Unauthorized 
or improper vehicle operations in localizer or glide 
slope critical areas, resulting in electronic interference 
and/or facility shutdown. 


 
□ 


Tall and especially relatively low visibility units (that 
is, equipment with slim profiles)—cranes, drills, and 
similar objects—located in critical areas, such as OFZ 
and approach zones. 


 □ 


Improperly positioned or malfunctioning lights or 
unlighted airport hazards, such as holes or excavations, 
on any apron, open taxiway, or open taxi lane or in a 
related safety, approach, or departure area.  


 □ 


Obstacles, loose pavement, trash, and other debris on or 
near AOA. Construction debris (gravel, sand, mud, 
paving materials) on airport pavements may result in 
aircraft propeller, turbine engine, or tire damage. Also, 
loose materials may blow about, potentially causing 
personal injury or equipment damage. 


 
□ 


Inappropriate or poorly maintained fencing during 
construction intended to deter human and animal 
intrusions into the AOA. Fencing and other markings 
that are inadequate to separate construction areas from 
open AOA create aviation hazards. 


 □ 


Wildlife attractants—such as trash (food scraps not 
collected from construction personnel activity), grass 
seeds, tall grass, or standing water—on or near airports. 


 □ 


Misleading or malfunctioning obstruction lights. 
Unlighted or unmarked obstructions in the approach to 
any open runway pose aviation hazards. 


 □ 
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Item Action Required or None 
Failure to issue, update, or cancel NOTAMs about 
airport or runway closures or other construction related 
airport conditions. 


 □ 


Failure to mark and identify utilities or power cables. 
Damage to utilities and power cables during 
construction activity can result in the loss of 
runway/taxiway lighting; loss of navigation, visual, or 
approach aids; disruption of weather reporting services; 
and/or loss of communications. 


 □ 


Restrictions on ARFF access from fire stations to the 
runway / taxiway system or airport buildings.  □ 


Lack of radio communications with construction 
vehicles in airport movement areas.  □ 


Objects, regardless of whether they are marked or 
flagged, or activities anywhere on or near an airport 
that could be distracting, confusing, or alarming to 
pilots during aircraft operations. 


 □ 


Spillage from vehicles (gasoline, diesel fuel, oil) on 
active pavement areas, such as runways, taxiways, 
aprons, and airport roadways. 


 □ 


Failure to maintain drainage system integrity during 
construction (for example, no temporary drainage 
provided when working on a drainage system). 


 □ 


Failure to control dust. Consider limiting the amount of 
area from which the contractor is allowed to strip turf.   □ 


Exposed wiring that creates an electrocution or fire 
ignition hazard. Identify and secure wiring, and place it 
in conduit or bury it. 


 □ 


Site burning, which can cause possible obscuration.  □ 


Construction work taking place outside of designated 
work areas and out of phase.  □ 
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ITEM P-100 MOBILIZATION 1 


 2 


DESCRIPTION 3 


 4 


100-1.1  This item shall consist of the mobilization of equipment and facilities to the project site in 5 


preparation for work to be done under this contract.  Equipment shall consist of machinery needed to 6 


accomplish the activities required to construct items described under the various bid items.  Facilities 7 


shall consist of mobile shelters used to perform administrative functions, and trailers used to perform 8 


equipment maintenance functions, and fuel storage tanks.  Expenditures required to connect facilities to 9 


various public utility services can be included.  Not included are expendable supplies such as fuel, 10 


lubricants, and spare parts.  Also not included are the materials which become a part of permanent 11 


physical features constructed under the contract.   12 


 13 


 14 


METHOD OF MEASUREMENT 15 


 16 


100-2.1  Partial payments for mobilization will be made once each month as the work progresses. 17 


Provided all requirements of applicable General and Special Provisions have been accomplished to the 18 


satisfaction of the Engineer, partial payments will be made as follows: 19 


 20 


a. When 5 percent of the original contract amount is earned, 20 percent of the amount bid for this 21 


item will be paid, not to exceed 2 percent of the original contract amount. 22 


 23 


b. When 20 percent of the original contract amount is earned, 50 percent of the amount bid for 24 


this item, less all-previous payments, will be paid, not to exceed 5 percent of the original contract 25 


amount. 26 


 27 


c. When 35 percent of the original contract amount is earned, 60 percent of the amount bid for 28 


this item, less all-previous payments, will be paid, not to exceed 6 percent of the original contract 29 


amount. 30 


 31 


d. When 75 percent of the original contract amount is earned, the amount bid for this item, less all-32 


previous payments, will be paid, not to exceed 10 percent of the original contract amount. 33 


 34 


e. When 90 percent of the original contract amount is earned, the amount in excess of 10 percent 35 


of the original contract amount, less all previous payments, will be paid. 36 


 37 


For the purpose of the Specification that term "original contract amount" as used above shall mean the 38 


amount of the award for the construction items on this contract not including the amount bid for 39 


mobilization.  Payments for materials on hand will not be included as a percent of original contract 40 


amount earned until said materials on hand have been incorporated into the work and accepted and paid 41 


for as contract items.  For multiple schedule projects, the above “original contract amount” shall be 42 


interpreted by schedule. 43 


 44 


This price shall extend to the general contractor and to any and all subcontractors.  No additional 45 


payment will be made to any bid item to compensate the Contractor or subcontractor for loss of profits 46 


attributed to mobilization costs. 47 


 48 


 49 
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BASIS FOR PAYMENT 50 


 51 


100-3.1  Payment shall be at the contract unit price of lump sum for "Mobilization".  That price shall be 52 


full compensation for all labor, equipment, and supplies needed to complete the item. 53 


 54 


Payment will be made under: 55 


 56 


REFER TO APPENDIX P FOR ITEM DESCRIPTIONS. 57 


 58 


 59 


**END OF ITEM P-100** 60 
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ITEM P-156 TEMPORARY AIR AND WATER POLLUTION, SOIL 1 


EROSION, AND SILTATION CONTROL 2 
 3 
DESCRIPTION 4 
 5 
156-1.1 This item shall consist of temporary control measures as shown on the plans or as ordered 6 
by the Engineer during the life of a contract to control water pollution, soil erosion, and siltation 7 
through the use of berms, dikes, dams, sediment basins, fiber mats, gravel, mulches, grasses, slope 8 
drains, and other erosion control devices or methods. 9 
 10 
The temporary erosion control measures contained herein shall be coordinated with the permanent 11 
erosion control measures specified as part of this contract to the extent practical to assure 12 
economical, effective, and continuous erosion control throughout the construction period. 13 
 14 
Temporary control may include work outside the construction limits such as borrow pit operations, 15 
equipment and material storage sites, waste areas, and temporary plant sites. 16 
 17 
 18 
MATERIALS 19 
 20 
156-2.1 GRASS. Grass that will not compete with the grasses sown later for permanent cover shall 21 
be a quick-growing species (such as ryegrass, Italian ryegrass, or cereal grasses) suitable to the area 22 
providing a temporary cover. 23 
 24 
156-2.2 MULCHES. Mulches may be hay, straw, fiber mats, netting, bark, wood chips, or other 25 
suitable material reasonably clean and free of noxious weeds and deleterious materials. 26 
 27 
156-2.3 FERTILIZER. Fertilizer shall be a standard commercial grade and shall conform to all 28 
Federal and state regulations and to the standards of the Association of Official Agricultural 29 
Chemists. 30 
 31 
156-2.4 SLOPE DRAINS. Slope drains may be constructed of pipe, fiber mats, rubble, Portland 32 
Cement Concrete, bituminous concrete, or other materials that will adequately control erosion. 33 
 34 
156-2.5 OTHER. All other materials shall meet commercial grade standards and shall be approved 35 
by the Engineer before being incorporated into the project. 36 
 37 
 38 
CONSTRUCTION REQUIREMENTS 39 
 40 
156-3.1 GENERAL. In the event of conflict between these requirements and pollution control 41 
laws, rules, or regulations of other Federal, state, or local agencies, the more restrictive laws, rules, or 42 
regulations shall apply. 43 
 44 
The Engineer shall be responsible for assuring compliance to the extent that construction practices, 45 
construction operations, and construction work are involved. 46 
 47 
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156-3.2 AUTHORITY OF ENGINEER. The Engineer has the authority to limit the surface area 48 
of erodible earth material exposed by clearing and grubbing, to limit the surface area of erodible 49 
earth material exposed by excavation, borrow and fill operations, and to direct the Contractor to 50 
provide immediate permanent or temporary pollution control measures to minimize contamination 51 
of adjacent streams or other watercourses, lakes, ponds, or other areas of water impoundment. 52 
 53 
156-3.3 CONSTRUCTION DETAILS. The Contractor will be required to incorporate all 54 
permanent erosion control features into the project at the earliest practicable time. Except where 55 
future construction operations will damage slopes, the Contractor shall perform the permanent 56 
seeding and mulching and other specified slope protection work in stages, as soon as substantial 57 
areas of exposed slopes can be made available. Temporary erosion and pollution control measures 58 
will be used to correct conditions that develop during construction that were not foreseen during the 59 
design stage; that are needed prior to installation of permanent control features; or that are needed 60 
temporarily to control erosion that develops during normal construction practices, but are not 61 
associated with permanent control features on the project. 62 
 63 
Where erosion is likely to be a problem, clearing and grubbing operations should be scheduled and 64 
performed so that grading operations and permanent erosion control features can follow 65 
immediately thereafter if the project conditions permit; otherwise, temporary erosion control 66 
measures may be required between successive construction stages. 67 
 68 
The Engineer will limit the area of clearing and grubbing, excavation, borrow, and embankment 69 
operations in progress, commensurate with the Contractor’s capability and progress in keeping the 70 
finish grading, mulching, seeding, and other such permanent control measures current in accordance 71 
with the accepted schedule. Should seasonal limitations make such coordination unrealistic, 72 
temporary erosion control measures shall be taken immediately to the extent feasible and justified. 73 
In the event that temporary erosion and pollution control measures are required due to the 74 
Contractor’s negligence, carelessness, or failure to install permanent controls as a part of the work as 75 
scheduled or are ordered by the Engineer, such work shall be performed by the Contractor at 76 
his/her own expense. 77 
 78 
The Engineer may increase or decrease the area of erodible earth material to be exposed at one time 79 
as determined by analysis of project conditions. 80 
 81 
The erosion control features installed by the Contractor shall be acceptably maintained by the 82 
Contractor during the construction period. 83 
 84 
Whenever construction equipment must cross watercourses at frequent intervals, and such crossings 85 
will adversely affect the sediment levels, temporary structures should be provided. 86 
 87 
Pollutants such as fuels, lubricants, bitumen, raw sewage, wash water from concrete mixing 88 
operations, and other harmful materials shall not be discharged into or near rivers, streams, and 89 
impoundments or into natural or manmade channels leading thereto. 90 
 91 
 92 
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METHOD OF MEASUREMENT 93 
 94 


156-4.1 Control work performed for protection of construction areas outside the construction limits, 95 
such as borrow and waste areas, haul roads, equipment and material storage sites, and temporary 96 
plant sites, will not be measured and paid for directly but shall be considered as a subsidiary 97 
obligation of the Contractor with costs included in the contract prices bid for the items to which 98 
they apply. 99 
 100 
 101 
BASIS OF PAYMENT 102 
 103 
156-5.1 Quantities of temporary water pollution, soil erosion, and siltation control work ordered by 104 
the Engineer will not be paid for separately and are considered incidental to other work items. 105 
 106 
Payment will be made under: 107 
 108 
REFER TO APPENDIX P FOR ITEM DESCRIPTIONS. 109 
 110 
 111 


**END OF ITEM P-156** 112 


  113 
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ITEM P-610 STRUCTURAL PORTLAND CEMENT CONCRETE 1 
 2 
 3 
DESCRIPTION 4 
 5 
610-1.1 This item shall consist of plain or reinforced structural Portland Cement Concrete (PCC), 6 
prepared and constructed in accordance with these specifications, at the locations and of the form 7 
and dimensions shown on the plans. 8 
 9 
 10 
MATERIALS 11 
 12 
610-2.1 GENERAL. Only approved materials, conforming to the requirements of these 13 
specifications, shall be used in the work. They may be subjected to inspection and tests at any time 14 
during the progress of their preparation or use. The source of supply of each of the materials shall 15 
be approved by the Engineer before delivery or use is started. Representative preliminary samples of 16 
the materials shall be submitted by the Contractor, when required, for examination and test. 17 
Materials shall be scored and handled to insure the preservation of their quality and fitness for use 18 
and shall be located to facilitate prompt inspection. All equipment for handling and transporting 19 
materials and concrete must be clean before any material or concrete is placed therein. 20 
 21 
In no case shall the use of pit-run or naturally mixed aggregates be permitted. Naturally mixed 22 
aggregate shall be screened and washed, and all fine and coarse aggregates shall be stored separately 23 
and kept clean. The mixing of different kinds of aggregates from different sources in one storage 24 
pile or alternating batches of different aggregates will not be permitted. 25 
 26 


a. Reactivity. Aggregates shall be tested for deleterious reactivity with alkalis in the cement, 27 
which may cause excessive expansion of the concrete.  Separate tests of coarse and fine aggregate 28 
shall be made in accordance with ASTM C 1260. If the expansion of coarse or fine aggregate test 29 
specimens, tested in accordance with ASTM C 1260, does not exceed 0.10 % at 28 days (30 days 30 
from casting), the coarse or fine aggregates shall be accepted. ASTM C 1157 testing may be used in 31 
lieu of ASTM C 1260 as long as the expansion doesn’t exceed the specified 0.10% after 28 days. 32 
 33 
If the expansion of any aggregate, coarse or fine, at 28 days is greater than 0.10%, tests of combined 34 
materials shall be made in accordance with ASTM C 1567 using the aggregates, cementitious 35 
materials, and/or specific reactivity reducing chemicals in the proportions proposed for the mixture 36 
design. If the expansion of the proposed combined materials test specimens, tested in accordance 37 
with ASTM C 1567, does not exceed 0.10 % at 28 days, the proposed combined materials will be 38 
accepted. If the expansion of the proposed combined materials test specimens is greater than 0.10% 39 
at 28 days, the aggregates will not be accepted unless adjustments to the combined materials mixture 40 
can reduce the expansion to less than 0.10 % at 28 days, or new aggregates shall be evaluated and 41 
tested. 42 
 43 
610-2.2 COARSE AGGREGATE. The coarse aggregate for concrete shall meet the requirements 44 
of ASTM C 33. Crushed stone aggregate shall have a durability factor, as determined by ASTM C 45 
666, greater than or equal to 95. The Engineer may consider and reserve final approval of other 46 
State classification procedures addressing aggregate durability. 47 
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 48 
Coarse aggregate shall be well graded from coarse to fine and shall meet one of the gradations 49 
shown in Table 1, using ASTM C 136. 50 
 51 
610-2.3 FINE AGGREGATE. The fine aggregate for concrete shall meet the requirements of 52 
ASTM C 33. 53 
 54 
The fine aggregate shall be well graded from fine to coarse and shall meet the requirements of Table 55 
2 when tested in accordance with ASTM C 136: 56 
 57 


TABLE 1. GRADATION FOR COARSE AGGREGATE 58 


Sieve Designation 
(square openings) 


Percentage by Weight 
Passing Sieves 


1-1/2” 1” 3/4” 1/2” 3/8” No.4
No. 4 to 3/4 in. (4.75-19.0 mm)  100 90-100  20-55 0-10 
No. 4 to 1 in. (4.75-25.0 mm) 100 90-100  25-60  0-10 
No. 4 to 1-1/2 in. (4.75-38.1 mm) 95-100  35-70  10-30 0-5 


 
TABLE 2. GRADATION FOR FINE AGGREGATE 


Sieve Designation 
(square openings) 


Percentage by Weight 
Passing Sieves 


3/8 in (9.5 mm) 
No. 4 (4.75 mm) 
No. 16 (1.18 mm) 
No. 30 (0.60 mm) 
No. 50 (0.30 mm) 
No. 100 (0.15 mm) 


100 
95-100 
45-80 
25-55 
10-30 
2-10 


 59 
Blending will be permitted, if necessary, in order to meet the gradation requirements for fine 60 
aggregate. Fine aggregate deficient in the percentage of material passing the No. 50 mesh sieve may 61 
be accepted, provided that such deficiency does not exceed 5 percent and is remedied by the 62 
addition of pozzolanic or cementitious materials other than Portland cement, as specified in 610-2.6 63 
on admixtures, in sufficient quantity to produce the required workability as approved by the 64 
Engineer. 65 
 66 
610-2.4 CEMENT. Cement shall conform to the requirements of ASTM C 150 Type I, II, III, or 67 
V; ASTM C 595 Type IP, IP(MS), or IP(HS); or ASTM C 1157 Type GU, MS, or HS. 68 
 69 
The Contractor shall furnish vendors’ certified test reports for each carload, or equivalent, of cement 70 
shipped to the project. The report shall be delivered to the Engineer before permission to use the 71 
cement is granted. All such test reports shall be subject to verification by testing sample materials 72 
received for use on the project. 73 
 74 
610-2.5 WATER. The water used in concrete shall be free from sewage, oil, acid, strong alkalis, 75 
vegetable matter, and clay and loam. If the water is of questionable quality, it shall be tested in 76 
accordance with AASHTO T 26. 77 
 78 
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610-2.6 ADMIXTURES. The use of any material added to the concrete mix shall be approved by 79 
the Engineer. Before approval of any material, the Contractor shall be required to submit the results 80 
of complete physical and chemical analyses made by an acceptable testing laboratory. Subsequent 81 
tests shall be made of samples taken by the Engineer from the supply of the material being furnished 82 
or proposed for use on the work to determine whether the admixture is uniform in quality with that 83 
approved. 84 
 85 
Pozzolanic admixtures shall be flyash or raw or calcined natural pozzolans meeting the requirements 86 
of ASTM C 618, Class F or N with the exception of loss of ignition, where the maximum shall be 87 
less than 6 percent. Class F or N flyash for use in mitigating alkali-silica reactivity shall have a 88 
Calcium Oxide (CaO) content of less than 13 percent and a total equivalent alkali content less than 3 89 
percent. 90 
 91 
Air-entraining admixtures shall meet the requirements of ASTM C 260. Air-entraining admixtures 92 
shall be added at the mixer in the amount necessary to produce the specified air content. 93 
 94 
Water-reducing, set-controlling admixtures shall meet the requirements of ASTM C 494, Type A, 95 
water-reducing or Type D, water-reducing and retarding. Water-reducing admixtures shall be added 96 
at the mixer separately from air-entraining admixtures in accordance with the manufacturer’s printed 97 
instructions. 98 
 99 
610-2.7 PREMOLDED JOINT MATERIAL. Premolded joint material for expansion joints shall 100 
meet the requirements of ASTM D 1751. 101 
 102 
610-2.8 JOINT FILLER. The filler for joints shall meet the requirements  indicated in the plans. 103 
 104 
610-2.9 STEEL REINFORCEMENT. Reinforcing shall be installed as identified in the plans and 105 
specifications and in accordance with the Concrete Reinforcement Steel Institute (CRSI) Manual of 106 
Standard Practice, current edition.107 
 108 
610-2.10 COVER MATERIALS FOR CURING. Curing materials shall conform to one of the 109 
following specifications: 110 
 111 


Waterproof paper for curing concrete ASTM C 171 
Polyethylene Sheeting for Curing Concrete ASTM C 171 
Liquid Membrane-Forming Compounds for Curing 
Concrete 


ASTM C 309, Type 2 


 112 
 113 
CONSTRUCTION METHODS 114 
 115 
610-3.1 GENERAL. The Contractor shall furnish all labor, materials, and services necessary for, 116 
and incidental to, the completion of all work as shown on the drawings and specified herein. All 117 
machinery and equipment owned or controlled by the Contractor, which he proposes to use on the 118 
work, shall be of sufficient size to meet the requirements of the work, and shall be such as to 119 
produce satisfactory work; all work shall be subject to the inspection and approval of the Engineer. 120 
 121 
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610-3.2 CONCRETE COMPOSITION. The concrete shall develop a compressive strength of 122 
3,000 psi for fence foundations, or 4,000 psi for all other applications, in 28 days as determined by 123 
test cylinders made in accordance with ASTM C 31 and tested in accordance with ASTM C 39. The 124 
concrete shall contain not less than 470 pounds of cement per cubic yard (280 kg per cubic meter). 125 
The concrete shall contain 5-8 percent of entrained air, as determined by ASTM C 231 and shall 126 
have a slump of not more than 4 in (10 cm) as determined by ASTM C 143. 127 
 128 
All required testing that must be submitted as part of the concrete mix design shall have been 129 
completed within the last year from the date the submittal is received. 130 
 131 
610-3.3 ACCEPTANCE SAMPLING AND TESTING. Concrete for each structure will be 132 
accepted on the basis of the compressive strength specified in paragraph 3.2. The concrete shall be 133 
sampled in accordance with ASTM C 172. Compressive strength specimens shall be made in 134 
accordance with ASTM C 31 and tested in accordance with ASTM C 39.  Samples for testing shall 135 
be taken once per day unless one day’s production exceeds 40 cubic yards.  If a day’s production 136 
exceeds 40 cubic yards, one test shall be taken for every 40 cubic yards placed. 137 
 138 
The Contractor shall create, cure and store the test specimens under such conditions as directed and 139 
perform the required compressive strength tests.  The results of the compressive strength testing 140 
shall be provided to the Engineer. 141 
 142 
Testing/verification for mix id, slump, air entrainment, unit weight and temperature prior to 143 
placement shall be considered quality control and, along with preparing specimens for acceptance, 144 
shall be the responsibility of the Contractor. 145 
 146 
All concrete testing will be performed by the Contractor. 147 
 148 
610-3.4 PROPORTIONING AND MEASURING DEVICES. When package cement is used, 149 
the quantity for each batch shall be equal to one or more whole sacks of cement. The aggregates 150 
shall be measured separately by weight. If aggregates are delivered to the mixer in batch trucks, the 151 
exact amount for each mixer charge shall be contained in each batch compartment. Weighing boxes 152 
or hoppers shall be approved by the Engineer and shall provide means of regulating the flow of 153 
aggregates into the batch box so that the required and exact weight of aggregates can be readily 154 
obtained. 155 
 156 
610-3.5 CONSISTENCY. The consistency of the concrete shall be checked by the slump test 157 
specified in ASTM C 143. 158 
 159 
610-3.6 MIXING. Concrete may be mixed at the construction site, at a central point, or wholly or 160 
in part in truck mixers. The concrete shall be mixed and delivered in accordance with the 161 
requirements of ASTM C 94. 162 
 163 
610-3.7 MIXING CONDITIONS. The concrete shall be mixed only in quantities required for 164 
immediate use. Concrete shall not be mixed while the air temperature is below 40 °F (4 °C) without 165 
permission of the Engineer. If permission is granted for mixing under such conditions, aggregates or 166 
water, or both, shall be heated and the concrete shall be placed at a temperature not less than 50 °F 167 
(10 °C) nor more than 100 °F (38 °C). The Contractor shall be held responsible for any defective 168 
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work, resulting from freezing or injury in any manner during placing and curing, and shall replace 169 
such work at his/her expense. 170 
 171 
Retempering of concrete by adding water or any other material shall not be permitted. 172 
 173 
The delivery of concrete to the job shall be in such a manner that batches of concrete will be 174 
deposited at uninterrupted intervals. 175 
 176 
610-3.8 FORMS. Concrete shall not be placed until all the forms and reinforcements have been 177 
inspected and approved by the Engineer. Forms shall be of suitable material and shall be of the type, 178 
size, shape, quality, and strength to build the structure as designed on the plans. The forms shall be 179 
true to line and grade and shall be mortar-tight and sufficiently rigid to prevent displacement and 180 
sagging between supports. The Contractor shall bear responsibility for their adequacy. The surfaces 181 
of forms shall be smooth and free from irregularities, dents, sags, and holes. 182 
 183 
The internal ties shall be arranged so that, when the forms are removed, no metal will show in the 184 
concrete surface or discolor the surface when exposed to weathering. All forms shall be wetted with 185 
water or with a non-staining mineral oil, which shall be applied shortly before the concrete is placed. 186 
Forms shall be constructed so that they can be removed without injuring the concrete or concrete 187 
surface. The forms shall not be removed before the expiration of at least 30 hours from vertical 188 
faces, walls, slender columns, and similar structures; forms supported by falsework under slabs, 189 
beams, girders, arches, and similar construction shall not be removed until tests indicate that at least 190 
60% of the design strength of the concrete has developed. 191 
 192 
610-3.9 PLACING REINFORCEMENT. All reinforcement shall be accurately placed, as shown 193 
on the plans, and shall be firmly held in position during concreting. Bars shall be fastened together 194 
at intersections. The reinforcement shall be supported by approved metal chairs. Shop drawings, 195 
lists, and bending details shall be supplied by the Contractor when required. 196 
 197 
610-3.10 EMBEDDED ITEMS. Before placing concrete, any items that are to be embedded shall 198 
be firmly and securely fastened in place as indicated. All such items shall be clean and free from 199 
coating, rust, scale, oil, or any foreign matter. The embedding of wood shall be avoided. The 200 
concrete shall be spaded and consolidated around and against embedded items. 201 
 202 
610-3.11 PLACING CONCRETE. All concrete shall be placed during daylight, unless otherwise 203 
approved. The concrete shall not be placed until the depth and character of foundation, the 204 
adequacy of forms and falsework, and the placing of the steel reinforcing have been approved. 205 
Concrete shall be placed as soon as practical after mixing and in no case later than 1 hour after water 206 
has been added to the mix. The method and manner of placing shall be such to avoid segregation 207 
and displacement of the reinforcement. Troughs, pipes, and chutes shall be used as an aid in placing 208 
concrete when necessary. Dropping the concrete a distance of more than 5 ft (1.5 m), or depositing 209 
a large quantity at one point, will not be permitted. Concrete shall be placed upon clean, damp 210 
surfaces, free from running water, or upon properly consolidated soil. 211 
 212 
The concrete shall be compacted with suitable mechanical vibrators operating within the concrete. 213 
When necessary, vibrating shall be supplemented by hand spading with suitable tools to assure 214 
proper and adequate compaction. Vibrators shall be manipulated so as to work the concrete 215 
thoroughly around the reinforcement and embedded fixtures and into corners and angles of the 216 
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forms. The vibration at any joint shall be of sufficient duration to accomplish compaction but shall 217 
not be prolonged to the point where segregation occurs. Concrete deposited under water shall be 218 
carefully placed in a compact mass in its final position by means of a tremie, a closed bottom dump 219 
bucket, or other approved method and shall not be disturbed after being deposited. 220 
 221 
610-3.12 CONSTRUCTION JOINTS. When the placing of concrete is suspended, necessary 222 
provisions shall be made for joining future work before the placed concrete takes its initial set. For 223 
the proper bonding of old and new concrete, such provisions shall be made for grooves, steps, keys, 224 
dovetails, reinforcing bars or other devices as may be prescribed. The work shall be arranged so that 225 
a section begun on any day shall be finished during daylight of the same day. Before depositing new 226 
concrete on or against concrete that has hardened, the surface of the hardened concrete shall be 227 
cleaned by a heavy steel broom, roughened slightly, wetted, and covered with a neat coating of 228 
cement paste or grout. 229 
 230 
610-3.13 EXPANSION JOINTS. Expansion joints shall be constructed at such points and of such 231 
dimensions as may be indicated on the drawings. The premolded filler shall be cut to the same shape 232 
as that of the surfaces being joined. The filler shall be fixed firmly against the surface of the concrete 233 
already in place in such manner that it will not be displaced when concrete is deposited against it. 234 
 235 
610-3.14 DEFECTIVE WORK. Any defective work discovered after the forms have been 236 
removed shall be immediately removed and replaced. If any dimensions are deficient, or if the 237 
surface of the concrete is bulged, uneven, or shows honeycomb, which in the opinion of the 238 
Engineer cannot be repaired satisfactorily, the entire section shall be removed and replaced at the 239 
expense of the Contractor. 240 
 241 
610-3.15 SURFACE FINISH. All exposed concrete surfaces shall be true, smooth, and free from 242 
open or rough spaces, depressions, or projections. The concrete in horizontal plane surfaces shall be 243 
brought flush with the finished top surface at the proper elevation and shall be struck-off with a 244 
straightedge and floated. Mortar finishing shall not be permitted, nor shall dry cement or sand-245 
cement mortar be spread over the concrete during the finishing of horizontal plane surfaces. 246 
 247 
When directed, the surface finish of exposed concrete shall be a rubbed finish. If forms can be 248 
removed while the concrete is still green, the surface shall be pointed and wetted and then rubbed 249 
with a wooden float until all irregularities are removed. If the concrete has hardened before being 250 
rubbed, a carborundum stone shall be used to finish the surface. When approved, the finishing can 251 
be done with a rubbing machine. 252 
 253 
610-3.16 CURING AND PROTECTION. All concrete shall be properly cured and protected by 254 
the Contractor. The work shall be protected from the elements, flowing water, and from defacement 255 
of any nature during the building operations. The concrete shall be cured as soon as it has 256 
sufficiently hardened by covering with an approved material. Water-absorptive coverings shall be 257 
thoroughly saturated when placed and kept saturated for a period of at least 3 days. All curing mats 258 
or blankets shall be sufficiently weighted or tied down to keep the concrete surface covered and to 259 
prevent the surface from being exposed to currents of air. Where wooden forms are used, they shall 260 
be kept wet at all times until removed to prevent the opening of joints and drying out of the 261 
concrete. Traffic shall not be allowed on concrete surfaces for 7 days after the concrete has been 262 
placed. 263 
 264 
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610-3.17 DRAINS OR DUCTS. Drainage pipes, conduits, and ducts that are to be encased in 265 
concrete shall be installed by the Contractor before the concrete is placed. The pipe shall be held 266 
rigidly so that it will not be displaced or moved during the placing of the concrete. 267 
 268 
610-3.18 COLD WEATHER PROTECTION. When concrete is placed at temperatures below 40 269 
°F (4 °C), the Contractor shall provide satisfactory methods and means to protect the mix from 270 
injury by freezing. The aggregates, or water, or both, shall be heated in order to place the concrete at 271 
temperatures between 50 °F and 100 °F (10 °C and 38 °C). 272 
 273 
Calcium chloride may be incorporated in the mixing water when directed by the Engineer. Not more 274 
than 2 pounds (908 grams) of Type 1 nor more than 1.6 pounds (726 grams) of Type 2 shall be 275 
added per bag of cement. After the concrete has been placed, the Contractor shall provide sufficient 276 
protection such as cover, canvas, framework, heating apparatus, etc., to enclose and protect the 277 
structure and maintain the temperature of the mix at not less than 50 °F (10 °C) until at least 60% of 278 
the designed strength has been attained. 279 
 280 
610-3.19 FILLING JOINTS. All joints that require filling shall be thoroughly cleaned, and any 281 
excess mortar or concrete shall be cut out with proper tools. Joint filling shall not be started until 282 
after final curing and shall be done only when the concrete is completely dry. The cleaning and 283 
filling shall be carefully done with proper equipment and in a manner to obtain a neat looking joint 284 
free from excess filler. 285 
 286 
 287 
METHOD OF MEASUREMENT 288 
 289 
610-4.1 Portland cement concrete shall not be measured separately but shall be installed in 290 
accordance with these specifications and the construction drawings. 291 
 292 
 293 
BASIS OF PAYMENT 294 
 295 
610-5.1 No separate payment shall be made for Portland cement concrete as this item shall be 296 
considered incidental to other work items and the Contractor should consider this work while 297 
bidding those items. 298 
 299 
Payment will be made under: 300 
 301 
REFER TO APPENDIX P FOR ITEM DESCRIPTIONS 302 
 303 
 304 
TESTING REQUIREMENTS 305 
 306 
ASTM C 31 Making and Curing Test Specimens in the Field 


 
ASTM C 39 Compressive Strength of Cylindrical Concrete Specimens 


 
ASTM C 136 Sieve Analysis of Fine and Coarse Aggregates 
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ASTM C 138 Density (Unit Weight), Yield, and Air Content (Gravimetric) of Concrete 
 


ASTM C 143 Slump of Hydraulic Cement Concrete 
 


ASTM C 231 Air Content of Freshly Mixed Concrete by the Pressure Method 
 


ASTM C 666 Resistance of Concrete to Rapid Freezing and Thawing 
 


ASTM C 1077 Laboratories Testing Concrete and Concrete Aggregates for Use in Construction 
and Criteria for Laboratory Evaluation 


 
ASTM C 1260 Potential Alkali Reactivity of Aggregates (Mortar-Bar Method) 
  
ASTM C 1567 Determining the Potential Alkali-Silica Reactivity of Combinations of 


Cementitious Materials and Aggregate (Accelerated Mortar-Bar Method) 
 307 
 308 
MATERIAL REQUIREMENTS 309 
 310 
ASTM A 184 Specification for Fabricated Deformed Steel Bar or Rod Mats for Concrete 


Reinforcement 
 


ASTM A 185 Steel Welded Wire Fabric, Plain, for Concrete Reinforcement 
 


ASTM A 497 Steel Welded Wire Fabric, Deformed, for Concrete Reinforcement 
 


ASTM A 615 Deformed and Plain Billet-Steel Bars for Concrete Reinforcement 
 


ASTM A 704 Welded Steel Plain Bars or Rod Mats for Concrete Reinforcement 
 


ASTM C 33 Concrete Aggregates 
 


ASTM C 94 Ready-Mixed Concrete 
 


ASTM C 150 Portland Cement 
 


ASTM C 171 Sheet Materials for Curing Concrete 
 


ASTM C 172 Sampling Freshly Mixed Concrete 
 


ASTM C 260 Air-Entraining Admixtures for Concrete 
 


ASTM C 309 Liquid Membrane-Forming Compounds for Curing Concrete 
 


ASTM C 494 Chemical Admixtures for Concrete 
 


ASTM C 595 Blended Hydraulic Cements 
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ASTM C 618 Coal Flyash and Raw or Calcined Natural Pozzolan for Use as a Mineral 
Admixture in Concrete 


 
ASTM D 1751 Specification for Preformed Expansion Joint Fillers for Concrete Paving and 


Structural Construction (Non-extruding and Resilient Bituminous Types) 
 


ASTM D 1752 Specification for Preformed Sponge Rubber and Cork Expansion Joint Fillers 
for Concrete Paving and Structural Construction 


 
AASHTO T 26 Quality of Water to be Used in Concrete 
 311 


**END OF ITEM P-610** 312 


  313 
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ITEM F-162  CHAIN-LINK FENCES 
 
 
DESCRIPTION 


 1 
162-1.1  Fence installation shall consist of erecting a chain-link fence in accordance with these 2 
specifications and the details shown on the plans and in conformity with the lines and grades shown 3 
on the plans or established by the Engineer.  The contractor shall use the fencing materials that the 4 
airport has on-site to construct the fence before ordering additional equipment.  The contractor 5 
shall examine the onsite material at the pre-bid conference in order to determine if additional fence 6 
material will be required to complete the work.  The contractor shall include the cost of any 7 
additional equipment in his/her original bid cost. 8 
 9 
Fence repair shall consist of removing and replacing existing fence posts, including construction of 10 
new concrete post footers (per fence details in the project plans),  adjusting and repairing existing 11 
chain link fence material (i.e. making sure the barbed wire is seated correctly and is tight, making 12 
sure post caps are sitting correctly, making sure the top rails are straight, etc.), and providing and 13 
installing new fence material if existing fence material is damaged.  The contractor shall inspect the 14 
fence repair areas at the pre-bid conference in order to determine what additional equipment will be 15 
necessary to complete the work. 16 
 17 
 18 
MATERIALS 19 
 20 
162-2.1  GENERAL.  The Airport will have materials on hand for the majority of the fence 21 
material required. The amount of fence material onsite at the airport is provided in the plans. 22 
Additional fence equipment and material required to complete this project shall be acquired and 23 
installed by the Contractor.  The fence material to be furnished by the Contractor shall meet the 24 
requirements contained herein. 25 
 26 
162-2.2  FABRIC.  The fabric shall be woven with a 9-gauge galvanized steel wire in a 2-inch (50 27 
mm) mesh and shall meet the requirements of ASTM A 392, Class 2.   28 
 29 
162-2.3  BARBED WIRE.   Barbed wire shall be 2-strand 12 ½ gauge zinc-coated wire with 4-30 
point barbs and shall conform to the requirements of ASTM A 121, Class 3, Chain Link Fence 31 
Grade. 32 
 33 


 162-2.4  POSTS, RAILS AND BRACES.  Line posts, rails, and braces shall conform to the 34 
requirements of ASTM F-1043 or ASTM F 1083 as follows: 35 
 36 
Galvanized tubular steel pipe shall conform to the requirements of Group IA, (Schedule 40) 37 
coatings conforming to Type A, or Group IC (High Strength Pipe), External coating Type B, and 38 
internal coating Type B or D. 39 
 40 
Posts, rails, and braces, with the exception of galvanized steel conforming to F 1043 or ASTM F 41 
1083, Group 1A, Type A, or aluminum alloy, shall demonstrate the ability to withstand testing in salt 42 
spray in accordance with ASTM B 117 as follows: 43 
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 44 
External: 1,000 hours with a maximum of 5% red rust. 45 
Internal: 650 hours with a maximum of 5% red rust. 46 


 47 
The dimensions of the posts, rails, and braces shall be in accordance with Tables I through VI of 48 
Fed. Spec. RR-F-191/3. 49 
 50 
162-2.5  WIRE TIES AND TENSION WIRES.  Wire  ties for use in conjunction with a given 51 
type of fabric shall be of the same material and coating weight identified with the fabric type.  52 
Tension wire shall be 7-gauge marcelled steel wire with the same coating as the fabric type and shall 53 
conform to ASTM A 824. 54 
 55 
All material shall conform to Fed. Spec. RR-F-191/4. 56 
 57 
162-2.6  MISCELLANEOUS FITTINGS AND HARDWARE.  Miscellaneous steel fittings and 58 
hardware for use with zinc-coated steel fabric shall be of commercial grade steel or better quality, 59 
wrought or cast as appropriate to the article, and sufficient in strength to provide a balanced design 60 
when used in conjunction with fabric posts, and wires of the quality specified herein. All steel 61 
fittings and hardware shall be protected with a zinc coating applied in conformance with ASTM A 62 
153. Barbed wire support arms shall withstand a load of 250 pounds (113 kg) applied vertically to 63 
the outermost end of the arm. 64 
 65 
162-2.7  CONCRETE.  Concrete shall meet the requirements of P-610. 66 
 67 
162-2.8  MARKING.  Each roll of fabric shall carry a tag showing the kind of base metal (steel, 68 
aluminum, or aluminum alloy number), kind of coating, the gauge of the wire, the length of fencing 69 
in the roll, and the name of the manufacturer.  Posts, wire, and other fittings shall be identified as to 70 
manufacturer, kind of base metal (steel, aluminum, or aluminum alloy number), and kind of coating. 71 
 72 
 73 
CONSTRUCTION METHODS 74 
 75 
162-3.1 DEMOLITION OF EXISTING FENCE.  All existing fence within the limits of this 76 
project as established and shown on the plans, shall be removed in its entirety.  Existing wire mesh 77 
fence fabric shall be stockpiled and protected and provided to the Airport.  Concrete rubble 78 
generated by the fence removal and repair operations may be placed in the Airport’s stockpile/spoils 79 
area as described in the plans. 80 
 81 
162-3.2  CLEARING FENCE LINE.  All trees, brush, stumps, logs, and other debris which 82 
would interfere with the proper construction of the fence in the required location shall be removed a 83 
minimum width of 2 feet (61 cm) on each side of the fence centerline before starting fencing 84 
operations.  The cost of removing and disposing of the material  shall not constitute a pay item and 85 
shall be considered incidental to fence construction. 86 
 87 
162-3.3  INSTALLING POSTS.  All posts shall be set centered in concrete at the required 88 
dimension and depth and at the spacing shown on the plans. 12-inch sonotube (or approved equal) 89 
shall be used as a form for installation of all new fence posts, unless the contractor can demonstrate 90 
that a smooth walled hole can be constructed. See plans for details. 91 
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 92 
The concrete shall be thoroughly compacted around the posts by tamping or vibrating and shall 93 
have a smooth finish slightly higher than the ground and sloped to drain away from the posts.  All 94 
posts shall be set plumb and to the required grade and alignment.  No materials shall be installed on 95 
the posts, nor shall the posts be disturbed in any manner within 7 days after the individual post 96 
footing is completed. 97 
 98 
Should rock be encountered at a depth less than the planned footing depth, a hole 2 inches (50 mm) 99 
larger than the greatest dimension of the posts shall be drilled to a depth of 12 inches (300 mm).  100 
After the posts are set, the remainder of the drilled hole shall be filled with grout, composed of one 101 
part Portland cement and two parts mortar sand.  Any remaining space above the rock shall be filled 102 
with concrete in the manner described above. 103 
 104 
In lieu of drilling, the rock may be excavated to the required footing depth.  No extra compensation 105 
shall be made for rock excavation. 106 
 107 
If the need for backfilling operations should arise, the material shall be within +/- 2 percent of 108 
optimum moisture content before compaction efforts begin, and all backfill shall be compacted to a 109 
density of not less than 90 percent of the maximum density as determined by ASTM D 698. 110 
 111 
162-3.4  INSTALLING TOP RAILS.  The top rail shall be continuous and shall pass through the 112 
post tops.  The coupling used to join the top rail lengths shall allow for expansion. 113 
 114 
162-3.5  INSTALLING BRACES.  Horizontal brace rails, with diagonal truss rods and 115 
turnbuckles, shall be installed at all terminal posts. 116 
 117 
162-3.6  INSTALLING FABRIC.  The wire fabric shall be firmly attached to the posts and braced 118 
in the manner shown on the plans.  All wire shall be stretched taut and shall be installed to the 119 
required elevations.  The fence shall generally follow the contour of the ground, with the bottom of 120 
the fence fabric no less than 1 inch (25 mm) or more than 4 inches (100 mm) from the ground 121 
surface.  Grading shall be performed where necessary to provide a neat appearance. 122 
 123 
At locations of small natural swales or drainage ditches and where it is not practical to have the 124 
fence conform to the general contour of the ground surface, longer posts may be used and multiple 125 
strands of barbed wire stretched thereon to span the opening below the fence.  The vertical 126 
clearance between strands of barbed wire shall be 6 inches (150 mm) or less. 127 
 128 
162-3.7  ELECTRICAL GROUNDS.  Electrical grounds shall be constructed at 500-foot (150 m) 129 
intervals.  The ground shall be accomplished with a copper clad rod 8 feet (240 cm) long and a 130 
minimum of 5/8 inch (15 mm) in diameter driven vertically until the top is 6 inches (150 mm) below 131 
the ground surface.  A No. 6 solid copper conductor shall be clamped to the rod and to the fence in 132 
such a manner that each element of the fence is grounded.  Installation of ground rods shall not 133 
constitute a pay item and shall be considered incidental to fence construction. 134 
 135 
 136 
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METHOD OF MEASUREMENT 137 
 138 
162-4.1  Installed chain-link fence will be measured for payment by the linear foot.  Measurement 139 
will be along the top of the fence from center to center of end posts, excluding the length occupied 140 
by gate openings. 141 
 142 
162-4.2  Repaired chain-link fence will be measured for payment by the linear foot.  Measurement 143 
will be along the top of the fence from center to center of end posts, excluding the length occupied 144 
by gate openings. 145 
 146 
162-4.3  Removed chain-link fence will be measured for payment by the linear foot.  Measurement 147 
will be along the top of the fence from center to center of end posts, excluding the length occupied 148 
by gate openings. 149 
 150 
 151 
BASIS OF PAYMENT 152 
 153 
162-5.1  Payment for chain-link fence will be made at the contract unit price per linear foot. 154 
 155 
The price shall be full compensation for furnishing all additional materials, and for all preparation, 156 
erection, and installation of these materials, and for all labor equipment, tools, and incidentals 157 
necessary to complete the item. 158 
 159 
Payment will be made under: 160 
 161 
REFER TO APPENDIX P FOR ITEM DESCRIPTIONS. 162 
 163 
 164 
MATERIAL REQUIREMENTS 165 
 166 
ASTM A 121 Zinc-Coated (Galvanized) Steel Barbed Wire 167 
 168 
ASTM A 123 Zinc (Hot-Dip Galvanized) Coatings on Iron and Steel Products  169 
 170 
ASTM A 153 Zinc Coating (Hot-Dip) on Iron and Steel Hardware 171 
 172 
ASTM A 392 Zinc-Coated Steel Chain-Link Fence Fabric 173 
 174 
ASTM A 491 Aluminum-Coated Steel Chain-Link Fence Fabric 175 
 176 
ASTM A 572 High-Strength Low-Alloy Columbium-Vanadium Steels of Structural 177 


Steel Quality 178 
 179 
ASTM A 653 Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-Iron 180 


Alloy-Coated (Galvannealed) by the Hot-Dip Process 181 
 182 
ASTM A 824 Metallic-Coated Steel Marcelled Tension Wire for Use With Chain 183 


Link Fence 184 
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 185 
ASTM A 1011 Steel Sheet and Strip, Hot-Rolled, Carbon, Structural, High-Strength 186 


Low-Alloy and High-Strength Low-Alloy with Improved 187 
Formability 188 


 189 
ASTM B 117 Standard Practice for Operating Salt Spray (Fog) Apparatus 190 
 191 
ASTM B 221 Aluminum and Aluminum-Alloy Extruded Bars, Rods, Wire Shapes 192 


and Tubes 193 
 194 
ASTM B 429 Aluminum-Alloy Extruded Structural Pipe and Tube 195 
 196 
ASTM F 668 Poly(vinyl Chloride)(PVC) and other Organic Polymer-Coated Steel 197 


Chain-Link Fence Fabric 198 
 199 
ASTM F 1043 Strength and Protective Coatings on Metal Industrial Chain Link 200 


Fence Framework 201 
 202 
ASTM F 1083 Pipe, Steel, Hot-Dipped Zinc-coated (galvanized) Welded, for Fence 203 


Structures 204 
 205 
ASTM F 1183 Aluminum Alloy Chain Link Fence Fabric 206 
 207 
ASTM F 1345 Zinc-5% Aluminum-Mischmetal Alloy-Coated Steel Chain Link 208 


Fence Fabric 209 
 210 
ASTM G 152 Operating Open Flame (Carbon-Arc) Light Apparatus for Exposure 211 


of Nonmetallic Materials  212 
 213 
ASTM G 153 Operating Enclosed Carbon-Arc Light Apparatus for Exposure of 214 


Nonmetallic Materials 215 
 216 
ASTM G 154 Operating Fluorescent Light Apparatus for UV Exposure of 217 


Nonmetallic Materials 218 
 219 
ASTM G 155 Operating (Xenon-Arc) Light Apparatus for Exposure of 220 


Nonmetallic Materials 221 
 222 
FED SPEC RR-F-191/3 Fencing, Wire and Post, Metal (Chain-Link Fence Posts, Top Rails 223 


and Braces) 224 
 225 
FED SPEC RR-F-191/4 Fencing, Wire and Post, Metal (Chain-Link Fence Accessories) 226 
 227 


 228 


**END OF ITEM F-162** 229 
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ITEM D-701 PIPE FOR STORM DRAINS AND CULVERTS 1 
 2 
 3 
DESCRIPTION 4 
 5 
701-1.1 This item shall consist of the construction of pipe culverts and storm drains in accordance 6 
with these specifications and in reasonably close conformity with the lines and grades shown on the 7 
plans. 8 
 9 
 10 
MATERIALS 11 
 12 
701-2.1 Materials shall meet the requirements shown on the plans and specified below.  The 13 
Contractor shall examine the onsite material/equipment before ordering.  The airport has several 14 
lengths of CMP for use on this project, including flared end sections and trash racks. 15 
 16 
701-2.2 PIPE. The pipe shall be of the type called for on the plans or in the proposal and shall be in 17 
accordance with the following appropriate requirements. 18 
 19 
ASTM A 760 Metallic Coated Corrugated Steel Pipe (Type I, IR or II) 


 
ASTM C 76 Reinforced Concrete Pipe 


 
ASTM C 506 Reinforced Concrete Arch Pipe 


 
ASTM C 507 Reinforced Concrete Elliptical Pipe 
 20 
ASTM C 789 and 
C 850 
 


Precast Reinforced Concrete Box Sections 


ASTM F 667 Large Diameter Corrugated Polyethylene Pipe and Fittings 
 


ASTM F 714 Polyethylene (PE) Plastic Pipe (SDR-PR) Based on Outside Diameter 
 


ASTM F 794 Poly (Vinyl Chloride) Ribbed Drain Pipe & Fittings 
 


ASTM F 949 Poly (Vinyl Chloride) (PVC) Corrugated Sewer Pipe With a Smooth Interior 
and Fittings 


  
ASTM D 3034 Polyvinyl Chloride (PVC) Pipe 


 
AASHTO M 252 Corrugated Polyethylene Drainage Tubing (all types) 


 
AASHTO M 
294M 
 


Corrugated Polyethylene Pipe 300 to 1200 mm Diameter (all types) 


AASHTO M 304 Poly (Vinyl Chloride) (PVC) Profile Wall Drain Pipe and Fittings Based on 
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Controlled Inside Diameter 
 


AASHTO MP-20 Steel Reinforced Polyethylene (PE) Ribbed Pipe 
 21 
701-2.3 CONCRETE. Concrete for pipe cradles shall have a minimum compressive strength of 22 
2000 psi (13.8 MPa) at 28 days and conform to the requirements of ASTM C 94. 23 
 24 
701-2.4 RUBBER GASKETS. Rubber gaskets for rigid pipe shall conform to the requirements of 25 
ASTM C 443. Rubber gaskets for PVC pipe and polyethylene pipe shall conform to the 26 
requirements of ASTM F 477. Rubber gaskets for zinc-coated steel pipe and precoated galvanized 27 
pipe shall conform to the requirements of ASTM D 1056, for the “RE” closed cell grades. Rubber 28 
gaskets for steel reinforced thermoplastic (HDPE) ribbed pipe shall conform to the requirements of 29 
ASTM F 477. 30 
 31 
701-2.5 JOINT MORTAR. Pipe joint mortar shall consist of one part Portland cement and two 32 
parts sand. The Portland cement shall conform to the requirements of ASTM C 150, Type I. The 33 
sand shall conform to the requirements of ASTM C 144. 34 
 35 
701-2.6 JOINT FILLERS. Poured filler for joints shall conform to the requirements of ASTM D 36 
1190. 37 
 38 
701-2.7 PLASTIC GASKETS. Plastic gaskets shall conform to the requirements of AASHTO M 39 
198 (Type B). 40 
 41 
 42 
CONSTRUCTION METHODS 43 
 44 
701-3.1 EXCAVATION. The width of the pipe trench shall be sufficient to permit satisfactory 45 
jointing of the pipe and thorough tamping of the bedding material under and around the pipe, but it 46 
shall not be less than the external diameter of the pipe plus 6 in (150 mm) on each side. The trench 47 
walls shall be approximately vertical. 48 
 49 
Where rock, hardpan, or other unyielding material is encountered, the Contractor shall remove it 50 
from below the foundation grade for a depth of at least 12 in (300 mm) or ½ in (12 mm) for each 51 
foot of fill over the top of the pipe (whichever is greater) but for no more than three-quarters of the 52 
nominal diameter of the pipe. The width of the excavation shall be at least 1 ft (30 cm) greater than 53 
the horizontal outside diameter of the pipe. The excavation below grade shall be backfilled with 54 
selected fine compressible material, such as silty clay or loam, and lightly compacted in layers not 55 
over 6 in (150 mm) in uncompacted depth to form a uniform but yielding foundation. 56 
 57 
Where a firm foundation is not encountered at the grade established, due to soft, spongy, or other 58 
unstable soil, the unstable soil shall be removed and replaced with approved granular material for the 59 
full trench width. The Engineer shall determine the depth of removal necessary. The granular 60 
material shall be compacted to provide adequate support for the pipe. 61 
 62 
The excavation for pipes that are placed in embankment fill shall not be made until the embankment 63 
has been completed to a height above the top of the pipe as shown on the plans. 64 
 65 
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701-3.2 BEDDING. The pipe bedding shall conform to the class specified on the plans.  In the 66 
locations where the pipe will be placed, the vegetation shall be removed and disposed of by the 67 
contractor in order to expose a level surface on which the pipe can be installed. 68 


 69 
a. Rigid Pipe. Pipe bedding shall consist of a bed of granular material having a thickness of at 70 


least 8 in (150 mm) below the bottom of the pipe and extending up around the pipe for a depth of 71 
not less than 10% percent of the pipe’s vertical outside diameter. The layer of bedding material shall 72 
be shaped to fit the pipe for at least 10 percent of the pipe’s vertical diameter and shall have recesses 73 
shaped to receive the bell of bell and spigot pipe. The bedding material shall be sand or selected 74 
sandy soil, all of which passes a 3/8 in (9 mm) sieve and not more than 10 percent of which passes a 75 
No. 200 (0.075 mm) sieve.  Above the granular material, the contractor shall place and compact fill 76 
material provided in the Airport’s stockpile area located on the south side of the airfield.  The 77 
compacted backfill shall be placed over all granular material and will extend above the pipe at least 78 
18 inches. 79 


 80 
b. Flexible Pipe. For flexible pipe, the bed shall be roughly shaped to fit the pipe, and a 81 


bedding blanket of sand or fine granular material shall be provided as follows: 82 
 83 


Pipe Corrugation 
Depth 


Minimum Bedding 
Depth 


in. mm in. mm 
1/2 12.5 1 25.0 
1 25.0 2 50.0 
2 50.0 3 75.0 
2 ½  62.5 3 ½  87.5 


 84 
c. PVC and Polyethylene Pipe. For PVC and polyethylene pipe, the bedding material shall 85 


consist of coarse sands and gravels with a maximum particle size of 3/4 in (13 mm). For pipes 86 
installed under paved areas, no more than 12 percent of the material shall pass the No. 200 (0.075 87 
mm) sieve. For all other areas, no more than 50 percent of the material shall pass the No. 200 (0.075 88 
mm) sieve. The bedding shall have a thickness of at least 6 in (150 mm) below the bottom of the 89 
pipe and extend up around the pipe for a depth of not less than 50 percent of the pipe’s vertical 90 
outside diameter. 91 
 92 
701-3.3 LAYING PIPE. The pipe laying shall begin at the lowest point of the trench and proceed 93 
upgrade. The lower segment of the pipe shall be in contact with the bedding throughout its full 94 
length. Bell or groove ends of rigid pipes and outside circumferential laps of flexible pipes shall be 95 
placed facing upgrade. 96 
 97 
Paved or partially lined pipe shall be placed so that the longitudinal center line of the paved segment 98 
coincides with the flow line. 99 
 100 
Elliptical and elliptically reinforced pipes shall be placed with the manufacturer’s top of pipe mark 101 
within five degrees of a vertical plane through the longitudinal axis of the pipe. 102 
 103 
701-3.4 JOINING PIPE. Joints shall be made with (1) Portland cement mortar, (2) Portland 104 
cement grout, (3) rubber gaskets, (4) plastic gaskets, or (5) coupling bands. 105 
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 106 
Mortar joints shall be made with an excess of mortar to form a continuous bead around the outside 107 
of the pipe and shall be finished smooth on the inside. Molds or runners shall be used for grouted 108 
joints in order to retain the poured grout. Rubber ring gaskets shall be installed to form a flexible 109 
watertight seal. 110 


 111 
a. Concrete Pipe. Concrete pipe may be either bell and spigot or tongue and groove. The 112 


method of joining pipe sections shall be such that the ends are fully entered and the inner surfaces 113 
are reasonably flush and even. Joints shall be thoroughly wetted before mortar or grout is applied. 114 


 115 
b. Metal Pipe. Metal pipe shall be firmly joined by form fitting bands conforming to the 116 


requirements of ASTM A 760 for steel pipe and AASHTO M 196 for aluminum pipe. 117 
 118 
c. PVC and Polyethylene Pipe. Joints for PVC and Polyethylene pipe shall conform to the 119 


requirements of ASTM D 3212 when water tight joints are required. Joints for PVC and 120 
Polyethylene pipe shall conform to the requirements of AASHTO M 304 when soil tight joints are 121 
required. Fittings for polyethylene pipe shall conform to the requirements of AASHTO M 252 or M 122 
294M. 123 
 124 
701-3.5 BACKFILLING. Pipes shall be inspected before any backfill is placed; any pipes found to 125 
be out of alignment, unduly settled, or damaged shall be removed and relaid or replaced at the 126 
Contractor’s expense. 127 
 128 
Material for backfill shall be fine, readily compatible soil, granular material selected from the airport 129 
stockpile yard located on the south side of the airfield.. 130 
 131 
When the top of the pipe is even with or below the top of the trench, the backfill shall be 132 
compacted in layers not exceeding 9 in (150 mm) on both sides of the pipe and shall be brought up 133 
1.5 ft (30 cm) above the top of the pipe or to natural ground level, whichever is greater. Care shall 134 
be exercised to thoroughly compact the backfill material under the haunches of the pipe. Material 135 
shall be brought up evenly on both sides of the pipe. 136 
 137 
When the top of the pipe is above the top of the trench, the backfill shall be compacted in layers not 138 
exceeding 9 in (150 mm) and shall be brought up evenly on both sides of the pipe to 1.5 ft (30 cm) 139 
above the top of the pipe. The width of backfill on each side of the pipe for the portion above the 140 
top of the trench shall be equal to twice the pipe’s diameter or 12 ft (3.5 m), whichever is less. 141 
 142 
For PVC and polyethylene pipe, the backfill shall be placed in two stages; first to the top of the pipe 143 
and then at least 12 in (300 mm) over the top of the pipe. The backfill material shall meet the 144 
requirements of paragraph 701-3.2c. 145 
 146 
All backfill shall be compacted to the satisfaction of the Engineer. 147 
 148 
 149 
METHOD OF MEASUREMENT 150 
 151 
701-4.1 The length of pipe shall be measured in linear feet of pipe in place, completed, and 152 
approved. It shall be measured along the centerline of the pipe from end or inside face of structure 153 
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to the end or inside face of structure, whichever is applicable. The several classes, types and size 154 
shall be measured separately. All fittings, including flared end sections, shall be included in the 155 
footage as typical pipe sections in the pipe being measured.  The installation of flared end sections 156 
will be considered incidental to pipe installation and shall not be measured separately. 157 
 158 
 159 
BASIS OF PAYMENT 160 
 161 
701-5.1 Payment will be made at the contract unit price per linear foot for each kind of pipe of the 162 
type and size designated. 163 
 164 
These prices shall fully compensate the Contractor for furnishing all materials and for all 165 
preparation, excavation, and installation of these materials; and for all labor, equipment, tools, and 166 
incidentals necessary to complete the item. 167 
 168 
Payment will be made under: 169 
 170 
PLEASE REFER TO APPENDIX P FOR ITEM DESCRIPTIONS. 171 
 172 
 173 
MATERIAL REQUIREMENTS 174 
 175 
ASTM A 760 Corrugated Steel Pipe, Metallic-Coated for Sewers and Drains 


 
ASTM A 761 Corrugated Steel Structural Plate, Zinc Coated, for Field-Bolted Pipe, Pipe-


Arches, and Arches 
 


ASTM A 762 Corrugated Steel-Pipe, Polymer Precoated for Sewers and Drains 
 


ASTM A 849 Post-Applied Coatings, Pavings, and Linings for Corrugated Steel Sewer 
and Drainage Pipe 
 


ASTM A 885/A 885M-
96 


Steel Sheet, Zinc and Aramid Fiber Composite Coated for Corrugated 
Steel Sewer, Culvert, and Underdrain Pipe 
 


ASTM B 745 Corrugated Aluminum Alloy Culvert Pipe 
 


ASTM C 14 Concrete Sewer, Storm Drain, and Culvert Pipe 
 


ASTM C 76 Reinforced Concrete Culvert, Storm Drain, and Sewer Pipe 
ASTM C 94 Ready Mixed Concrete 


 
ASTM C 144 Aggregate for Masonry Mortar 


 
ASTM C 150 Portland Cement 


 
ASTM C 443 Joints for Circular Concrete Sewer and Culvert Pipe, Using Rubber 


Gaskets 
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ASTM C 506 Reinforced Concrete Arch Culvert, Storm Drain, and Sewer Pipe 


 
ASTM C 507 Reinforced Concrete Elliptical Culvert, Storm Drain and Sewer Pipe 


 
ASTM C 655 Reinforced Concrete D-Load Culvert, Storm Drain and Sewer Pipe 


 
ASTM C 1433 Precast Reinforced Concrete Box Sections for Culverts, Storm Drains, and 


Sewers 
 


ASTM D 1056 Flexible Cellular Materials-Sponge or Expanded Rubber 
 


ASTM D 3034 Type PSM Poly (Vinyl Chloride) (PVC) Sewer Pipe and Fittings 
 


ASTM D 3212 Joints for Drain and Sewer Plastic Pipes Using Flexible Elastomeric Seals 
 


ASTM D 6690 Joint and Crack Sealants, Hot-Applied, for Concrete and Asphalt 
Pavements 
 


ASTM F 477 Elastomeric Seals (Gaskets) for Joining Plastic Pipe 
 


ASTM F 667 Large Diameter Corrugated Polyethylene Pipe and Fittings 
 


ASTM F 714 Polyethylene (PE) Plastic Pipe (SDR-PR) Based on Outside Diameter 
 


ASTM F 794 Poly (Vinyl Chloride) Ribbed Drain Pipe & Fittings Based on Controlled 
Inside Diameter 
 


ASTM F 894 Polyethylene (PE) Large Diameter Profile Wall Sewer and Drain Pipe 
 


ASTM F 2435 Steel Reinforced Polyethylene (PE) Corrugated Pipe 
 


ASTM F 2562 Steel Reinforced Thermoplastic Ribbed Pipe and Fittings for Non-Pressure 
Drainage and Sewerage. 
 


ASTM F 949 Poly (Vinyl Chloride) (PVC) Corrugated Sewer Pipe With a Smooth 
Interior and Fittings 
 


AASHTO M 190 Bituminous-Coated Corrugated Metal Culvert Pipe and Pipe Arches 
 


AASHTO M 196 Corrugated Aluminum Alloy Culverts and Underdrains 
 


AASHTO M 198 Joints for Circular Concrete Sewer and Culvert Pipe Using Flexible 
Watertight Gaskets 
 


AASHTO M 219 Aluminum Alloy Structural Plate for Pipe, Pipe-Arches, and Arches 
 


AASHTO M 243 Field Applied Coating of Corrugated Metal Structural Plate for Pipe, Pipe-







9/30/2011    AC 150/5370-10F-1 


Issued for Construction  D-701-7 Jviation, Inc. 
April 15, 2013    CDAG Project No. 13-GUC-02 


Arches, and Arches 
 


AASHTO M 252 Corrugated Polyethylene Drainage Tubing 
 


AASHTO M 294M Corrugated Polyethylene Pipe, 300 to 1200 mm Diameter 
 


AASHTO M 304 Poly (Vinyl Chloride) (PVC) Profile Wall Drain Pipe and Fittings Based on 
Controlled Inside Diameter 
 


AASHTO MP-20 Steel Reinforced Polyethylene (PE) Ribbed Pipe 
 
 


**END ITEM D-701** 
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ITEM ITEM DESCRIPTION UNIT


P-100 MOBILIZATION
P-100a LS


F-162 CHAIN-LINK  FENCES
F-162a LF
F-162b LF
F-162c LF


D-701 PIPE FOR STORM DRAINS AND CULVERTS


D-701a LF


D-701b LF


APPENDIX P


Install 42" CMP, including 4 42" Flared End Sections, Complete


Install 36" CMP, including 2 36" Flared End Sections With Trash 
Rack, Complete


Repair Existing Chain Link Fence
Remove Existing Fence - Stockpile Wire Fabric
Install Chainlink Fence Using Onsite Fencing Materials


Mobilization


Issued for Construction
April 15, 2013


Appendix P-1 Jviation, Inc.
CDAG Project No. 13-GUC-02







 







From: Brenda Wiseman
To: Brenda Wiseman
Subject: FW: taylor fence
Date: Tuesday, April 16, 2013 8:56:52 AM


From: Art Trezise 
Sent: Monday, April 15, 2013 5:19 PM
To: Sarah Mick
Cc: Brenda Wiseman; Marlene Crosby; Walt Cranor
Subject: RE: taylor fence
 
Sarah:
 
I found everything  I needed in the contract documents you sent. I'll have Brenda try to send approval
through Laser Fiche first thing in the morning.
 
Art Trezise, Deputy County Attorney
Gunnison County Attorney's Office


200 East Virginia Avenue, Suite 262


Gunnison, CO 81230


Office: (970) 641-5300 Fax: (970) 641-7696


Email: atrezise@gunnisoncounty.org
ATTORNEY-CLIENT PRIVILEGED COMMUNICATION


CONFIDENTIALITY NOTICE
_____________________________________


This  electronic transmission may contain confidential information belonging to the sender which is protected by the attorney-client  privilege.  The


information is intended only for the use of the individual or  entity named above.  If  you are not the intended recipient, you are hereby notified that


any disclosure,  copying, distribution or  the taking of any action in  reliance on the contents of this  information is strictly prohibited.  If  you have


received this  electronic transmission in  error, please immediately  notify our  office at (970)  641-5300 to arrange for return of the documents.



mailto:/O=GC/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=BWISEMAN

mailto:BWiseman@gunnisoncounty.org

mailto:bwiseman@gunnisoncounty.org















































		Agenda Item - Contract Agreement - Taylor Fence Company Completed Form (2)

		Contract Agreement-Taylor Fence Co

		GUC 13-02 IFC Contract Docs and Specs

		150_5370_2f.pdf

		Chapter 1. Planning an Airfield Construction Project

		101. Overview.

		102. Plan for Safety.

		a. Identify Affected Areas.

		b. Describe Current Operations.

		c. Allow for Temporary Changes to Operations.

		d. Take Required Measures to Revised Operations.

		e. Manage Safety Risk.

		(1) Notify the appropriate FAA Airports Regional or District Office

		(2) Provide documents

		(3) Participate in the SRM process

		(4) Provide a representative

		(5) Ensure that all applicable SRM identified risks elements are recorded





		103. Develop a Construction Safety and Phasing Plan (CSPP).

		a. List Requirements.

		b. Prepare a Safety Plan Compliance Document.

		c. Assume Responsibility for the CSPP.



		104. Who Is Responsible for Safety During Construction?

		a. Establish a Safety Culture.

		b. Assess Airport Operator’s Responsibilities.

		(1) Develop a CSPP

		(2) Require, review and approve the SPCD

		(3) Convene a preconstruction meeting

		(4) Ensure contact information

		(5) Hold weekly or, if necessary, daily safety meetings

		(6) Notify users, ARFF personnel, and FAA ATO personnel of construction

		(7) Ensure construction personnel know of any applicable airport procedures

		(8) Ensure construction contractors and subcontractors undergo training

		(9) Ensure vehicle and pedestrian operations

		(10) At certificated airports,

		(11) Conduct inspections

		(12) Resolve safety deficiencies immediately.

		(13) Notify appropriate parties

		(14) Ensure prompt submittal of a Notice of Proposed Construction or Alteration

		(15) Promptly notify the FAA Airports Regional or District Office



		c. Define Construction Contractor’s Responsibilities.

		(1) Submit a Safety Plan Compliance Document (SPCD)

		(2) Have available at all times copies

		(3) Ensure that construction personnel

		(4) Identify in the SPCD the contractor’s on-site employees

		(5) Conduct inspections

		(6) Restrict movement of construction vehicles and personnel

		(7) Ensure that no contractor employees,

		(8) Ensure prompt submittal through the airport operator of Form 7460-1



		d. Define Tenant’s Responsibilities

		(1) Develop, or have a consultant develop, a project specific CSPP

		(2) In coordination with its contractor, develop an SPCD

		(3) Ensure that construction personnel are familiar with safety procedures

		(4) Provide a point of contact

		(5) Identify in the SPCD the contractor’s on-site employees

		(6) Ensure that no tenant or contractor employees,

		(7) Restrict movement of construction vehicles

		(8) Ensure prompt submittal through the airport operator of Form 7460-1







		Chapter 2. Construction Safety and Phasing Plans

		201. Overview.

		202. Assume Responsibility.

		203. Submit the CSPP.

		a. Submit an Outline/Draft.

		b. Submit a Construction Safety and Phasing Plan (CSPP).

		c. Submit a Safety Plan Compliance Document (SPCD).

		d. Submit CSPP Revisions.



		204. Meet CSPP Requirements.

		a. To the extent possible,

		(1) Coordination.

		(a) Contractor progress meetings.

		(b) Scope or schedule changes.

		(c) FAA ATO coordination.



		(2) Phasing.

		(a) Phase elements.

		(b) Construction safety drawings



		(3) Areas and operations affected by the construction activity.

		(a) Identification of affected areas.

		(b) Mitigation of effects.



		(4) Protection of navigation aids (NAVAIDs).

		(5) Contractor access.

		(a) Location of stockpiled construction materials.

		(b) Vehicle and pedestrian operations.



		(6) Wildlife management.

		(a) Trash.

		(b) Standing water.

		(c) Tall grass and seeds.

		(d) Poorly maintained fencing and gates.

		(e) Disruption of existing wildlife habitat.



		(7) Foreign Object Debris (FOD) management.

		(8) Hazardous materials (HAZMAT) management

		(9) Notification of construction activities.

		(a) Maintenance of a list of responsible representatives/ points of contact.

		(b) Notices to Airmen (NOTAM).

		(c) Emergency notification procedures.

		(d) Coordination with ARFF Personnel.

		(e) Notification to the FAA.



		(10) Inspection requirements.

		(a) Daily (or more frequent) inspections.

		(b) Final inspections.



		(11) Underground utilities.

		(12) Penalties.

		(13) Special conditions.

		(14) Runway and taxiway visual aids.

		(a) General.

		(b) Markings.

		(c) Lighting and visual NAVAIDs.

		(d) Signs.



		(15) Marking and signs for access routes.

		(16) Hazard marking and lighting.

		(a) Purpose.

		(b) Equipment.



		(17) Protection.

		(a) Runway Safety Area (RSA).

		(b) Runway Object Free Area (ROFA).

		(c) Taxiway Safety Area (TSA).

		(d) Taxiway Object Free Area (TOFA).

		(e) Obstacle Free Zone (OFZ).

		(f) Runway approach/departure surfaces.



		(18) Other limitations on construction.

		(a) Prohibitions.

		(b) Restrictions.





		b. The Safety Plan Compliance Document (SPCD)

		(1) Coordination.

		(2) Phasing.

		(a) Duration of each phase.

		(b) Daily start and finish of construction, including “night only” construction.

		(c) Duration of construction activities during:



		(3) Areas and operations affected by the construction activity.

		(4) Protection of NAVAIDs.

		(5) Contractor access.

		(a) Details on how the contractor will maintain the integrity of the airport security fence (gate guards, daily log of construction personnel, and other).

		(b) Listing of individuals requiring driver training (for certificated airports and as requested).

		(c) Radio communications.

		(i) Types of radios and backup capabilities.

		(ii) Who will be monitoring radios.

		(iii) Whom to contact if the ATCT cannot reach the contractor’s designated person by radio.



		(d) Details on how the contractor will escort material delivery vehicles.



		(6) Wildlife management.

		(a) Methods and procedures to prevent wildlife attraction.

		(b) Wildlife reporting procedures.



		(7) Foreign Object Debris (FOD) management.

		(8) Hazardous material (HAZMAT) management.

		(9) Notification of construction activities.

		(a) Contractor points of contact.

		(b) Contractor emergency contact.

		(c) Listing of tall or other requested equipment proposed for use on the airport and the timeframe for submitting 7460-1 forms not previously submitted by the airport operator.

		(d) Batch plant details, including 7460-1 submittal.



		(10) Inspection requirements.

		(11) Underground utilities.

		(12) Penalties.

		(13) Special conditions.

		(14) Runway and taxiway visual aids.

		(a) Equipment and methods for covering signage and airfield lights.

		(b) Equipment and methods for temporary closure markings (paint, fabric, other).

		(c) Types of temporary Visual Guidance Slope Indicators (VGSI).



		(15) Marking and signs for access routes.

		(16) Hazard marking and lighting.

		(17) Protection of runway and taxiway safety areas.

		(a) Equipment and methods for maintaining Taxiway Safety Area standards.

		(b) Equipment and methods for separation of construction operations from aircraft operations, including details of barricades.



		(18) Other limitations on construction





		205. Coordination.

		a. Contractor Progress Meetings.

		b. Scope or Schedule Changes.

		c. FAA ATO Coordination.



		206. Phasing.

		a. Phase Elements.

		b. Construction Safety Drawings.



		207. Areas and Operations Affected by Construction Activity.

		a. Identification of Affected Areas.

		(1) Closing, or partial closing, of runways, taxiways and aprons.

		(2) Closing of Aircraft Rescue and Fire Fighting access routes.

		(3) Closing of access routes used by airport and airline support vehicles.

		(4) Interruption of utilities, including water supplies for fire fighting.

		(5) Approach/departure surfaces affected by heights of objects.

		(6) Construction areas,



		b. Mitigation of Effects.

		(1) Temporary changes to runway and/or taxi operations.

		(2) Detours for ARFF and other airport vehicles.

		(3) Maintenance of essential utilities.

		(4) Temporary changes to air traffic control procedures. Such changes must be coordinated with the ATO.





		208. Navigation Aid (NAVAID) Protection.

		209. Contractor Access.

		a. Location of Stockpiled Construction Materials.

		b. Vehicle and Pedestrian Operations.

		(1) Construction site parking.

		(2) Construction equipment parking.

		(3) Access and haul roads.

		(4) Marking and lighting of vehicles

		(5) Description of proper vehicle operations

		(6) Required escorts.

		(7) Training requirements for vehicle drivers

		(8) Situational awareness.

		(9) Two-way radio communication procedures.

		(a) General. The airport operator must ensure that tenant and construction contractor personnel engaged in activities involving unescorted operation on aircraft movement areas observe the proper procedures for communications, including using appropria...

		(i) Airport operations

		(ii) ATCT

		(iii) Common Traffic Advisory Frequency (CTAF), which may include UNICOM, MULTICOM.

		(iv) Automatic Terminal Information Service (ATIS). This frequency is useful for monitoring conditions on the airport. Local air traffic will broadcast information regarding construction related runway closures and “shortened” runways on the ATIS freq...



		(b) Areas requiring two-way radio communication with the ATCT. Vehicular traffic crossing active movement areas must be controlled either by two-way radio with the ATCT, escort, flagman, signal light, or other means appropriate for the particular airp...

		(c) Frequencies to be used. The airport operator will specify the frequencies to be used by the contractor, which may include the CTAF for monitoring of aircraft operations. Frequencies may also be assigned by the airport operator for other communicat...

		(d) Proper radio usage, including read back requirements.

		(e) Proper phraseology, including the International Phonetic Alphabet.

		(f) Light gun signals. Even though radio communication is maintained, escort vehicle drivers must also familiarize themselves with ATCT light gun signals in the event of radio failure. See the FAA safety placard “Ground Vehicle Guide to Airport Signs ...



		(10) Maintenance of the secured area of the airport, including:

		(a) Fencing and gates. Airport operators and contractors must take care to maintain security during construction when access points are created in the security fencing to permit the passage of construction vehicles or personnel. Temporary gates should...

		(b) Badging requirements.

		(c) Airports subject to 49 CFR Part 1542, Airport Security, must meet standards for access control, movement of ground vehicles, and identification of construction contractor and tenant personnel.







		210. Wildlife Management.

		a. Trash.

		b. Standing Water.

		c. Tall Grass and Seeds.

		d. Poorly Maintained Fencing and Gates.

		e. Disruption of Existing Wildlife Habitat.



		211. Foreign Object Debris (FOD) Management.

		212. Hazardous Materials (HAZMAT) Management.

		213. Notification of Construction Activities.

		a. List of Responsible Representatives

		b. NOTAMs.

		c. Emergency notification procedures

		d. Coordination with ARFF.

		e. Notification to the FAA.

		(1) Part 77.

		(2) Part 157.

		(3) NAVAIDS.

		(a) Airport owned/FAA maintained. If construction operations require a shutdown of more than 24 hours, or more than 4 hours daily on consecutive days, of a NAVAID owned by the airport but maintained by the FAA, provide a 45-day minimum notice to FAA A...

		(b) FAA owned.

		(i) General. The airport operator must notify the appropriate FAA ATO Service Area Planning and Requirements (P&R) Group a minimum of 45 days prior to implementing an event that causes impacts to NAVAIDs. (Impacts to FAA equipment covered by a Reimbur...

		(ii) Coordinate work for an FAA owned NAVAID shutdown with the local FAA ATO/Technical Operations office, including any necessary reimbursable agreements and flight checks. Detail procedures that address unanticipated utility outages and cable cuts th...









		214. Inspection Requirements.

		a. Daily Inspections.

		b. Final Inspections.



		215. Underground Utilities.

		216. Penalties.

		217. Special Conditions.

		218. Runway and Taxiway Visual Aids.

		a. General.

		b. Markings.

		(1) Closed Runways and Taxiways.

		(a) Permanently Closed Runways. For runways, obliterate the threshold marking, runway designation marking, and touchdown zone markings, and place Xs at each end and at 1,000-foot (300 m) intervals.

		(b) Temporarily Closed Runways. For runways that have been temporarily closed, place an X at the each end of the runway directly on or as near as practicable to the runway designation numbers. Figure 2-1 illustrates.

		(c) Partially Closed Runways and Displaced Thresholds. When threshold markings are needed to identify the temporary beginning of the runway that is available for landing, the markings must comply with AC 150/5340-1. An X is not used on a partially clo...

		(i) Partially Closed Runways. Pavement markings for temporary closed portions of the runway consist of a runway threshold bar and yellow chevrons to identify pavement areas that are unsuitable for takeoff or landing (see AC 150/5340-1).

		(ii) Displaced Thresholds. Pavement markings for a displaced threshold consist of a runway threshold bar and white arrowheads with and without arrow shafts. These markings are required to identify the portion of the runway before the displaced thresho...



		(d) Taxiways.

		(i) Permanently Closed Taxiways. AC 150/5300-13 notes that it is preferable to remove the pavement, but for pavement that is to remain, place an X at the entrance to both ends of the closed section. Obliterate taxiway centerline markings, including ru...

		(ii) Temporarily Closed Taxiways. Place barricades outside the safety area of intersecting taxiways. For runway/taxiway intersections, place an X at the entrance to the closed taxiway from the runway. If the taxiway will be closed for an extended peri...



		(e) Temporarily Closed Airport. When the airport is closed temporarily, mark all the runways as closed.

		(i) If unable to paint temporary markings on the pavement, construct them from any of the following materials: fabric, colored plastic, painted sheets of plywood, or similar materials. They must be properly configured and appropriately secured to prev...

		(ii) It may be necessary to remove or cover runway markings, including but not limited to, runway designation markings, threshold markings, centerline markings, edge stripes, touchdown zone markings and aiming point markings, depending on the length o...

		(iii) If it is not possible to install threshold bars, chevrons, and arrows on the pavement, temporary outboard markings may be used. Locate them outside of the runway pavement surface on both sides of the runway. The dimension along the runway direct...

		(iv) The application rate of paint to mark a short-term temporary runway and taxiway markings may deviate from the standard (see Item P-620, “Runway and Taxiway Painting,” in AC 150/5370-10), but the dimensions must meet the existing standards.



		(f) Lighting and Visual NAVAIDs. This paragraph refers to standard runway and taxiway lighting systems. See below for hazard lighting. Lighting must be in conformance with AC 150/5340-30, Design and Installation Details for Airport Visual Aids, and AC...



		(2) Permanently Closed Runways and Taxiways.

		(3) Temporarily Closed Runways.

		(4) Partially Closed Runways and Displaced Thresholds.

		(a) Partially Closed Runways. Disconnect edge and threshold lights on that part of the runway at and behind the threshold (that is, the portion of the runway that is closed). Alternately, cover the light fixture in such a way as to prevent light leakage.

		(b) Displaced Thresholds. Edge lighting in the area of the displacement emits red light in the direction of approach and yellow light in the opposite direction. Centerline lights are blanked out in the direction of approach if the displacement is 700 ...

		(c) Temporary runway thresholds and runway ends must be lighted if the runway is lighted and it is the intended threshold for night landings or instrument meteorological conditions.

		(d) A temporary threshold on an unlighted runway may be marked by retroreflective, elevated markers in addition to markings noted in paragraph 218.b(1)(c) above. Markers seen by aircraft on approach are green. Markers at the rollout end of the runway ...

		(e) Temporary threshold lights and end lights and related visual NAVAIDs are installed outboard of the edges of the full-strength pavement only when they cannot be installed on the pavement. They are installed with bases at grade level or as low as po...

		(f) Maintain threshold and edge lighting color and spacing standards as described in AC 150/5340-30. Battery powered, solar, or portable lights that meet the criteria in AC 150/5345-50 may be used. These systems are intended primarily for visual fligh...

		(g) Reconfigure yellow lenses (caution zone), as necessary. If the runway has centerline lights, reconfigure the red lenses, as necessary, or place the centerline lights out of service.

		(h) Relocate the visual glide slope indicator (VGSI), such as VASI and PAPI; other airport lights, such as Runway End Identifier Lights (REIL); and approach lights to identify the temporary threshold. Another option is to disable the VGSI or any equip...

		(i) Issue a NOTAM to inform pilots of temporary lighting conditions.



		(5) Temporarily Closed Taxiways.



		c. Signs.



		219. Marking and Signs for Access Routes.

		220. Hazard Marking, Lighting and Signing.

		a. Hazard Marking and Lighting Prevents Pilots

		b. Equipment.

		(1) Barricades,

		(2) Lights must be red,

		(3) Supplement barricades with signs

		(4) Air Operations Area – General.

		(5) Air Operations Area – Runway/Taxiway Intersections.

		(6) Air Operations Area – Other.

		(7) Maintenance.





		221. Protection of Runway and Taxiway Safety Areas.

		a. Runway Safety Area (RSA).

		(1) No construction may occur within the existing RSA

		(2) The airport operator must coordinate

		(3) The CSPP and SPCD must provide procedures

		(4) Excavations.

		(a) Open trenches or excavations are not permitted within the RSA while the runway is open. If possible, backfill trenches before the runway is opened. If the runway must be opened before excavations are backfilled, cover the excavations appropriately...

		(b) Construction contractors must prominently mark open trenches and excavations at the construction site with red or orange flags, as approved by the airport operator, and light them with red lights during hours of restricted visibility or darkness.



		(5) Erosion Control.



		b. Runway Object Free Area (ROFA).

		c. Taxiway Safety Area (TSA).

		(1) No construction may occur

		(2) The airport operator must coordinate

		(3) The CSPP and SPCD must provide procedures

		(4) Excavations.

		(a) Open trenches or excavations are not permitted within the TSA while the taxiway is open. If possible, backfill trenches before the taxiway is opened. If the taxiway must be opened before excavations are backfilled, cover the excavations appropriat...

		(b) Construction contractors must prominently mark open trenches and excavations at the construction site with red or orange flags, as approved by the airport operator, and light them with red lights during hours of restricted visibility or darkness.



		(5) Erosion Control.



		d. Taxiway Object Free Area (TOFA).

		(1) The taxiway object free area dimensions

		(2) Offset taxiway pavement markings

		(3) Construction activity may be accomplished

		(a) Appropriate NOTAMs are issued.

		(b) Marking and lighting meeting the provisions of paragraphs 218 and 220 above are implemented.

		(c) Five-foot clearance is maintained between equipment and materials and any part of an aircraft (includes wingtip overhang). In these situations, flaggers must be used to direct construction equipment, and wing walkers will be necessary to guide air...





		e. Obstacle Free Zone (OFZ).

		f. Runway Approach/Departure Areas and Clearways.

		(1) Construction activity in a runway approach/departure area

		(2) Caution regarding partial runway closures.

		(3) Caution regarding displaced thresholds.





		222. Other Limitations on Construction.

		a. Prohibitions.

		(1) No use of tall equipment

		(2) No use of open flame welding or torches

		(3) No use of electrical blasting caps

		(4) No use of flare pots



		b. Restrictions.

		(1) Construction suspension required during specific airport operations.

		(2) Areas that cannot be worked on simultaneously.

		(3) Day or night construction restrictions.

		(4) Seasonal construction restrictions.







		Chapter 3. Guidelines for Writing a CSPP

		301. General Requirements.

		302. Applicability of Subjects.

		303. Graphical Representations.

		304. Reference Documents.

		305. Restrictions.

		306. Coordination.

		307. Phasing.

		308. Areas and Operations Affected By Construction.

		309. Navigation Aid (NAVAID) Protection.

		310. Contractor Access.

		a. Location of Stockpiled Construction Materials.

		b. Vehicle and Pedestrian Operations.

		c. Two-Way Radio Communications.

		d. Airport Security.



		311. Wildlife Management.

		312. Foreign Object Debris (FOD) Management.

		313. Hazardous Materials (HAZMAT) Management.

		314. Notification of Construction Activities.

		315. Inspection Requirements.

		316. Underground Utilities.

		317. Penalties.

		318. Special Conditions.

		319. Runway and Taxiway Visual Aids.

		320. Marking and Signs for Access Routes.

		321. Hazard Marking and Lighting.

		322. Protection of Runway and Taxiway Safety Areas.

		323. Other Limitations on Construction.





		GUC 13-02 Complete Specifications.pdf

		00 TECH-SPECS TOC

		01 P-100 MOBILIZATION.Jviation

		01 P-156 Temporary Air and Water Pollution Soil Erosion and Siltation Control - 10F

		01 P-610 Structural Portland Cement Concrete - 10F NWMR F-1

		02 F-162 Chain-link Fences - 10E

		03 D-701 Pipe for Storm Drains and Culverts - 10F

		Appendix P





		Taylor fence - Attorney approval

		Taylor Fence Proposal 1 of 2

		Taylor Fence Proposal 2 of 2
















		Agenda Item - NAVTEQ B. V. Data Use Terms Completed Form
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Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


This is a grant renewal application to assist in covering $10,000 of general operation cost for ECC. It is already reflected in our 2013 budget.
Jane Wyman


MBirnie 4/19/2013


7/1/2013


County Manager Signature


10,000


Grant Application; Temple Hoyne Buell Foundation; Early Childhood Council; 7/1/13 thru 6/30/14; $10,000


Grant Application; Temple Hoyne Buell; $10,000


mburt@gunnisoncounty.org


Lnienhueser


6/30/2014


4/15/2013


Gunnison County & Temple Hoyne Buell Foundation


N/A4/23/2013


Mary Burt & Margaret Wacker









































































































		Agenda Item - Grant Application; Temple Hoyne Buell; $10,000 Completed Form

		THB Grant Application; $10,000; ECC Work










Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


This is a grant renewal application to assist in covering $8,000 of general operation cost for NPP, which helps with the required match for
State grant.


It is already reflected in our 2013 budget.  Jane Wyman


MBirnie 4/19/2013


7/1/2013


County Manager Signature


8,000


Grant Application; Temple Hoyne Buell Foundation; Nurturing Parenting Program; 7/1/13 thru 6/30/14; $8,000


Grant Application; Temple Hoyne Buell Foundation


mburt@gunnisoncounty.org


Bcowan


6/30/2014


4/15/2013


Gunnison County & Temple Hoyne Buell Foundation


N/A4/23/2013


Mary Burt
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Tax Exemption Status:        
 501(c)(3)     
 Using a fiscal agent/fiscal sponsor  


Name of fiscal agent/sponsor: 


X Other than 501(c)(3), describe:  
 
 


 


Number of Employees: Full-time:       Part-time: 
 


Grant Request Information  


Type of Grant Requested (select one):          Amount of Request:     
X General Operating Support 
 


  Program or Project Support        
Name of Program or Project: 
  


 Capital Request (Check with the grantmaker as to whether they prefer the CGA-Capital) 


 Other  
 


Describe what the grant will be used for:  
 
 
 


 
 


 


Financial Information   


Organization’s Current Budget for Fiscal Year Ending:  
 


Income:      Expenses: 
 


AND, if other than a general operating request, 
 


Program or Project Budget:       Dates: from:    to: 
 


Income:     Expenses: 
 


 


By signing below, I certify that the information contained in this application is true and correct to the best of my 
knowledge. 
 
 


              
CEO/Executive Director        Date 


Gunnison County


Government entity 


5 0 


$8,000


 


 


The grant will be used to help fund the “Infant, Toddlers and Preschoolers” NPP which is offered 
once per year for the families of Gunnison County.  


12/31/2013 


$38,826$38,826 


__/__/____/__/__ 


 


Budget numbers should match the numbers presented in Attachments 1(a) & (b). 
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NARRATIVE 
 


1.  ORGANIZATION BACKGROUND.  


Developed in 1979 by Dr. Stephen Bavolek, the Nurturing Parenting Program (NPP) is an 
evidenced–based, family–centered parenting program designed to stop the intergenerational 
cycle of abuse and neglect within families by building nurturing skills as alternatives to 
abusive parenting and child rearing attitudes. NPP was developed from a strong 
philosophical basis that supports the growth and development of parents and children as 
caring people who treat themselves, others, and the environment with respect and dignity. 
This philosophical basis of caring forms the underlying structure that constitutes the morals 
and values that are mirrored in the attitudes, beliefs, strategies and skills taught in the NPP 
classroom. There are several sessions available from the Nurturing Parenting Programs to 
choose from and based on our community’s needs, Gunnison County’s Department of Health 
and Human Services began offering the 16 week NPP sessions for families with Infants, 
Toddlers and Preschoolers (birth – 5 years) in 2007.  In 2008 it was offered again and the 
School Aged Children (5-11 years) session was added.  In 2009 our NPP was moved from 
the Human Services program to the Public Health program under the umbrella of the Early 
Childhood Activity Area and then restructured in 2011 into the Family and Child Activity 
Area.  We have since been offering both classes as sixteen week sessions once yearly.   


2.  GOALS.  


Our main goal is to reduce the rate of child abuse and neglect within Gunnison County by 
providing education and outreach through our Nurturing Parenting Programs. We aim to 
graduate a total of 24 parents and 24 children each year from our two Nurturing Parenting 
Program 16 week sessions.  We will continue holding the Infant, Toddler and Preschoolers 
and the School Aged Children sessions each once per year.  Our goal for each session is to 
enroll 16 parents so that with a retention rate of 75% we will graduate at least 12 parents and 
12 children from each session.  Within each session our goal is to achieve a balance of 50% 
mandated and 50% self referred families.  Our goal for each family is for them to graduate by 
attending at least 12 of the 16 classes in each session.  We strive to see a substantial increase 
in nurturing parenting attitudes and skills which is determined by facilitator observation, 
written family logs and the AAPI-2 and the Nurturing Quiz pre and post testing.  Our 
enrollment and graduation goals are based on numbers we have seen in previous sessions 
along with the steady growth our program has seen each year.   


In 2012, we were able to increase our retention rate to 75% in the Fall from 67% in the 
Spring, graduating more children (17) and families (13) through the “Infant, Toddler and 
Preschool” program than the children (9) and families (10) of our “School Age” program.   


3.  CURRENT PROGRAMS.  


 Our NPP currently provides the Infant, Toddler and Preschoolers session in the fall and the 
School Age Children session in the spring.  Both programs are for parents and their children 
to attend together, although having children in the home is not required.  The program works 
for all kinds of families: two-parent, single parent, step families, foster families, 
grandparents, and pregnant couples.  Currently we have a divorced couple and their spouses 
attending the school age program together. When they were divorcing two years ago, they 
attended the Infants, Toddlers and Preschoolers session and are taking it again so all parents 
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can be in accordance with the NPP philosophy.  The structure relies very little on lecture as a 
method of instruction, concepts are taught experientially, through activities which foster self 
awareness, empathy and play. Parents and children learn through music and movement, 
psychodrama and role-playing, discussion, audiovisuals, art, games, sharing food, infant 
massage and other nurturing touch experiences.  Each session is 16 weeks for 2 ½ hours,   
includes a healthy dinner, classroom time for parents and children separately and a family 
nurturing activity done together. The one time fee for each family is $25 and includes an 
NPP parent manual.   


In October 2011, community outreach for NPP began offering free 1 ½ hour NPP 
workshops throughout the county 4-6 times per year.  The hosting organizations 
provide the childcare, refreshments and promotion for the workshop and have been 
schools, childcare facilities and libraries in Gunnison and Crested Butte. The goal of the 
workshop is to increase awareness of our 16 week sessions, give parents nurturing 
parenting tools and techniques they can apply at home and to create more community 
relationships. These workshops are designed to fit the needs of any parent, yet they 
seem to be most popular with parents of young children.     
 


4.   PROGRAM OR PROJECT REQUESTS ONLY.  


 N/A 
5.  EVALUATION.  


a)  NPP utilizes several approaches for evaluating our work with families. Written 
evaluations are completed by staff and families on a regular basis. The weekly 
evaluations for parents includes a segment for evaluating the program as a whole and a 
segment for rating how well they themselves became competent in the material that was 
taught that day.  We review evaluations weekly to assess areas of needed improvement to 
better serve our current families’ needs as well as to guide us in improving future 
sessions.  


b) On the first and last day of class the parents complete two standardized tests: the Adult-
Adolescent Parenting Inventory (AAPI-2) and the Nurturing Quiz. The AAPI-2 evaluates 
the parents’ attitudes in each of the following constructs: Appropriate expectations, 
Empathy, Non-violent discipline, appropriate family roles and Power and independence.  
The Nurturing Quiz evaluates how well the NPP session was taught by testing the 
parents’ knowledge and application of specific nurturing parenting practices. Both the pre 
and post test versions of the AAPI-2 are entered online at www.assessingparenting.com 
and a parent profile and assessment is printed and evaluated by the facilitators and 
parents.  General clinical information provided on the parenting profiles aids us in 
interpreting each individual’s needs and helps us provide effective parenting 
interventions that are designed to build positive, nurturing parenting behaviors. At every 
class we collect family logs which help the parent facilitators determine if the practices 
taught in class are being used at home.  


c) N/A  
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d) Although every parent graduate does not show an increase in post test scores on the 
AAPI-2 and Nurturing Quiz, every session Gunnison County’s NPP has held shows an 
overall group increase on both tests.   
 In 2012 the Infant, Toddler and Preschool session showed an overall higher average of 
increase in the parents’ attitudes of the constructs; from an average of 6.1 pre to 7.4 post.  
The Nurturing Quiz evaluation increased from 72% to 94% which shows the teaching to 
be effective.   


 
6.  COLLABORATION.  


The NPP Coordinator is also the ECC Outreach Coordinator, this combined position allows 
for deeper collaboration within the Early Childhood realm. Being a part of the DHHS gives 
our coordinator many opportunities to attend meetings and trainings that are relevant to 
NPP’s growth and success.  Our coordinator regularly attends FAST (Family Advocacy and 
Support Team) and assists with the ECC (Early Childhood Council) meetings.  These 
associations have been imperative in educating area professionals (counselors, social 
workers, teachers, day care providers, etc.) about what we offer and avoiding duplication of 
services. Our space to hold classes is donated by St. Peters Catholic Church and allows us a 
kitchen, classrooms and is across the street from our offices in the Family Services Building.  
They are committed to offering space for NPP in the years to come. Space for meetings and 
classes in our community is scarce, although we are a non-religious program, the location 
and size of Parish Hall meets our needs and we feel fortunate to have their support.   


7.  INCLUSIVENESS.  


Our program is for any parent with at least one child aged 0-11 wanting to increase 
communication and understanding within their family unit.  There are no low-income 
requirements, although 25-75% of our families are mandated to attend NPP because they are 
receiving TANF (Temporary Assistance for Needy Families).  We strive with all of our 
marketing materials and community outreach presentations-- to inform the members of our 
community that our program is for everyone, regardless of family history or demographics.  
Other mandated clients come from open child welfare cases and/or court requirements.  The 
only criteria for staff and volunteers are that they are in accordance to the philosophy of the 
Public Health (prevention) and the Nurturing Parenting Programs (no corporal punishment).   


8.  BOARD/GOVERNANCE.  


 The Board of County Commissioners for Gunnison County serves as the governing body for 
Gunnison County Department of Health and Human Services. Each year we embark on a 
strategic planning effort with the BOCC. Priorities are set and county funds are linked to the 
priority areas. Promoting healthy communities by strengthening our continuum of care and 
sustaining essential services is an identified priority.  Our coordinator meets weekly with the 
director of Public Health to review the work plan and goals of NPP. 


9.   VOLUNTEERS.  


 Each NPP session requires 2-6 volunteers.  Many of our volunteers are Western State 
Colorado University (WSCU) students studying sociology, education and/or psychology and 
receive internship credit for completing an NPP session. A typical volunteer will put in 10 
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training hours and 130 working hours during two NPP sessions (one year).  Last year alone 
our volunteers worked a total of 387 hours.  


 We also recruit 2-6 professional guest speakers per 16 week session to join in our parent 
room discussion and lecture.  Local mental health professionals, doctors, lecturers from 
WSCU and various other specialists have lent time and expertise, many free of charge.  


10.  PLANNING.  


 Although the curriculum for NPP is set, each session we improve on staffing roles, class 
times, training requirements and marketing materials.  Every night after class the staff and 
volunteers debrief and discuss at length what we can do better.  


 In the coming year we plan to further institutionalize the systemic elements of recruitment of 
families within DHHS by working more with the Child Abuse and Neglect Supervisor so that 
a system of referral and orientation can take place with families prior to class beginning. 
Outreach for programming will begin 2-4 months prior to the upcoming session, currently it 
is being done one month prior which may be a contributor to low enrollments rates in the 
past year.   


  We plan to continue offering our two 16 week NPP sessions each year, our community 
workshops, grant writing and some fundraising to support the programs.  Although we had a 
pilot adolescent program in 2012 that was used to obtain funding for a second program in 
2013, only one family signed up and we had to cancel the program. We continue to assess 
our community’s needs for these types of offerings, by surveying members of the Early 
Childhood Council and the Family Advocacy and Support Team, as well as the parents 
enrolled in our program.  


 


11. OPTIONAL.  


N/A 


 
 
 
 









































































		Agenda Item - Grant Application; Temple Hoyne Buell Foundation Completed Form

		THB Grant Application; $8,000; NPP Work










Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


ATrezise


KHaase 4/19/2013


4/23/2013


County Manager Signature


Based on projects and services.


Jviation has been providing engineering services for the airport, and has done an excellent job.  Three engineering firms responded to the Request for
Qualifications and the reviewing committee selected Jviation to continue as our airport engineer.  This contract is for a 5 year period.


Base Contract; Jviation, Inc.


4/19/2013


mcrosby@gunnisoncounty.org


Bcowan


4/23/2018


4/17/2013


Gunnison County / Jviation


N/A4/23/2013


Marlene Crosby




































































































Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


KHaase 4/19/2013


5/7/13


Board of County Commissioner's Signature


0


Third Addendum to Development Improvements Agreeme


4/19/2013


rmagruder@gunnisoncounty.org


11/30/2015


Board of County Commissioners and Jackson Shaw/Taylor River Ranch, LLC


N/A4/23/2013


County Attorney's Office




















Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


ATrezise


KHaase 4/19/2013


5/7/13


Board of County Commissioner's Signature


0


Attached please find the Development Improvements Agreement for Lot 2, Ragged Meadow Subdivision. The hard copy original will be provided for
BOCC's signature and please return the original signed copy to me.


Development Improvements Agreement for Lot 2, Ragg


4/19/2013


rmagruder@gunnisoncounty.org


Lnienhueser


10/1/2013


4/17/2013


Board of County Commissioners and Jacob Schloesser


N/A4/23/2013


County Attorney's Office




























































Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


ATrezise


2013 budget includes $4,000 for the cost allocation plan.  The remaining balance of $860 will be covered from other line items in Finance
activities.


KHaase 4/19/2013


once signed


County Manager Signature


$4,860


Enter into one-year agreement for cost allocation plan services for year ended 12/31/12


Cost Allocation Plan, 2012


4/19/2013


lnienhueser@gunnisoncounty.org


Lnienhueser


12/31/2013


4/17/2013


MGT of America, Inc. and Gunnison County


N/A4/23/2013


Linda Nienhueser







 1 


 AGREEMENT 
 
 
This Agreement (“Agreement”) made effective the ___ day of _______, 2013, is by and between 
the Board of County  Commissioners of the County of Gunnison, Colorado,  whose address is 
200 East Virginia, Gunnison, CO 81230 (“Gunnison County”) and MGT of America, Inc., whose 
address is 8200 S Quebec, Ste A3 #184, Centennial, CO 80112 (“Contractor”). 
 
 RECITALS 
 
Contractor provides services to Gunnison County Administration Department at the Courthouse 
Building, located at 200 East Virginia, Gunnison, CO  (“Services”).  Gunnison County desires to 
engage Contractor to provide Services according to this Agreement. 
 
 AGREEMENT 
 
NOW THEREFORE, in consideration of the Recitals and the mutual covenants and obligations 
hereinafter set forth, the parties agree as follows: 
 
1. TERM. 
 
The term of this Agreement shall commence on the date first set forth above and shall terminate 
on December 31, 2013, unless sooner terminated or replaced as provided herein. 
 
2. SCOPE OF SERVICES. 
 
Contractor shall furnish all materials, labor, supervision, supplies and equipment to commence, 
diligently pursue, and complete the services as more specifically set forth on Exhibit A, attached 
hereto and incorporated herein by this reference.  All Services shall be performed in a timely 
manner and in accordance with generally accepted standards for Contractor’s profession and all 
applicable federal, state and local laws and regulations affecting the Services or the subject 
matter thereof. Contractor acknowledges that this is a non-exclusive Agreement, and Gunnison 
County may contract with additional or other providers able to furnish the same or similar 
services as it deems appropriate to do so. 
 
3. STRATEGIC RESULT. 
 
Execution of this Agreement will assist the County with its Finance Planning and 
Analysis strategy, as outlined in the Gunnison County Strategic Plan.   
 
4. COMPENSATION, BONUS AND EXPENSES. 
 
 (a) In exchange for Contractors performance of the Services, during the Term, 
Gunnison County shall pay Contractor fees as more specifically set forth in Exhibit A.   
 
 (b) The Compensation shall compensate Contractor for all charges, expenses, 
overhead, payroll costs, employee benefits, insurance subsistence, and profits, except as 
specifically set forth herein.  
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 (c) This Agreement is subject to Gunnison County making an annual budget 
appropriation in an amount sufficient to fund this Agreement.  If Gunnison County fails or 
refuses to make such an appropriation, Gunnison County reserves the right to terminate this 
Agreement without penalty to Contractor pursuant to paragraph 7 of this Agreement. 
 
5. INDEMNIFICATION. 
 
 (a) Contractor agrees to indemnify, defend and hold harmless Gunnison County, its 
Commissioners, agents and employees of and from any and all liability, claims, liens, demands, 
actions and causes of action whatsoever (including reasonable attorney’s and expert’s fees and 
costs) arising out of or related to any loss, cost, damage or injury, including death, of any person 
or damage to property of any kind caused by the misconduct or negligent acts, errors or 
omissions of Contractor or its employees,   sub-contractors or agents in connection with this 
Agreement. 
 
  (b) This provision shall survive any termination or expiration of this Agreement with 
respect to any liability, injury or damage occurring prior to such termination. 
 
6. INSURANCE. 
 
Contractor agrees that at all times during the Term of this Agreement that Contractor shall carry 
and maintain, in full force and effect and at its sole cost and expense, the following insurance 
policies.  Within thirty (30) days of the execution of this Agreement, Contractor will provide 
insurance certificates to Gunnison County, listing Gunnison County as an additional insured, for 
the coverage’s required herein which shall state that such policies shall not be materially 
changed or cancelled without thirty (30) days prior notice to Gunnison County.   
 
 (a) Worker’s Compensation Insurance in accordance with Colorado and Federal law 
which adequately protects all labor employed by Contractor during the term of this Agreement. 
 
 (b) Comprehensive General Liability Insurance or the equivalent in an amount not 
less than $1,000,000 each occurrence and $2,000,000 aggregate for Bodily Injury Liability and 
$500,000 for Property Damage Liability. 
 
 (c) Comprehensive automobile liability insurance on all vehicles used in the 
Services, in an amount no less than one hundred fifty thousand dollars for any injury to one 
person in any single occurrence and in an amount no less than six hundred thousand dollars for 
any injury to two or more persons in any single occurrence. 
 
7. TERMINATION. 
 
Either party shall have the right to terminate this Agreement at any time, with or without cause, 
upon thirty (30) days prior written notice to the other. Upon termination, Contractor shall be 
entitled to compensation for Services performed prior to the date of termination, per the 
compensation terms outlined in Exhibit A. 
 
8. DELEGATION AND ASSIGNMENT. 
 
This is a personal services contract with Contractor and, therefore, Contractor shall not delegate 
or assign its duties under this Agreement without the prior written consent of Gunnison County 
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which consent Gunnison County may withhold in its discretion.  Subject to the foregoing, the 
terms, covenants and conditions of this Agreement shall be binding on the successors and 
assigns of either party.  
 
9. NOTICES. 
 
Any notice, demand or communication which either party may desire or be required to give to 
the other party shall be in writing and shall be deemed sufficiently given or rendered if delivered 
personally or sent by certified first class US mail, postage prepaid, addressed as follows: 
 
Gunnison County: County Manager 


  Gunnison County 
  200 E. Virginia 
  Gunnison, Colorado 81230 
  Phone: 970-641-0248 


 
With a copy to: Board of County Commissioners 


  of the County of Gunnison, Colorado 
  200 E. Virginia 
  Gunnison, Colorado 81230 


 
Contractor:  Eric Parish, Partner 
   MGT of America, Inc. 
   8200 S. Quebec Suite A3 #184 
   Centennial, CO 80112 


 
Either party has the right to designate in writing, served as provided above, a different address 
to which any notice, demand or communication is to be mailed. 
 
10. INDEPENDENT CONTRACTOR. 
 
 (a) In carrying out its obligations and activities under this Agreement, Contractor is 
acting as an independent contractor and not as an agent, partner, joint venture or employee of 
Gunnison County. Contractor does not have any authority to bind Gunnison County in any 
manner whatsoever. 
 
  (b) Contractor acknowledges and agrees that Contractor is not entitled to: (i) 
unemployment insurance benefits; or (ii) Workers Compensation coverage, from Gunnison 
County.  Further, Contractor is obligated to pay federal and state income tax on any moneys 
paid it related to the services. 
 
11. ENTIRE AGREEMENT. 
 
This Agreement contains the entire agreement between the parties hereto with respect to the 
subject matter hereof, and supersedes any and all prior agreements, proposals, negotiations 
and representations pertaining to the obligations to be performed hereunder. 
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12. MISCELLANEOUS. 
 
 (a)  SEVERABILITY. If any clause or provision of this Agreement shall be held to be 
invalid in whole or in part, then the remaining clauses and provisions, or portions thereof, shall 
nevertheless be and remain in full force and effect. 
 
 (b)  AMENDMENT. No amendment, alteration, modification of or addition to this 
Agreement shall be valid or binding unless expressed in writing and signed by the parties to be 
bound thereby. 
 
 (c) NO WAIVER OF GOVERNMENTAL IMMUNITY.  Nothing in this Agreement is, 
or shall be construed to be, a waiver, in whole or part, by Gunnison County of governmental 
immunity provided by the Colorado Governmental Immunity Act or otherwise. 
 
13. ATTORNEYS FEES. 
 
If any party hereto shall bring any suit or action against another for relief, declaratory or 
otherwise, arising out of this Agreement, the prevailing party shall have and recover against the 
other party, in addition to all court costs and disbursements, such sum as the court may adjudge 
to be reasonable attorneys fees and expert witness fees. 
 
14. GOVERNING LAW. 
 
This Agreement shall be governed by and interpreted in accordance with the laws of the State 
of Colorado. Exclusive jurisdiction and venue for any legal proceedings related to this 
Agreement shall be in the state District Court governing Gunnison, Colorado. 
 
15. IMMIGRATION COMPLIANCE CERTIFICATION. 
 


(a) Contractor certifies that Contractor does not and will not knowingly contract with 
or employ illegal aliens to work under this Agreement.   


 
(b) Contractor certifies that Contractor has required its subcontractors to certify that 


they do not knowingly contract with or employ illegal aliens to work under this Agreement.   
 
(c) Contractor certifies that it has attempted to verify the eligibility of its employees 


and subcontractors to work through the Basic Pilot Employment Verification Program 
administered by the Social Security Administration and Department of Homeland Security.   


 
(d) Contractor agrees to comply with all reasonable requests made in the course of 


an investigation under C.R.S. 8-17.5-102 by the Colorado Department of Labor and 
Employment.   


 
(e) Contractor agrees to comply with the provisions of C.R.S. 8-17.5-101 et seq. 


 
16. COUNTERPARTS: FACSIMILE TRANSMISSION. 
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This Agreement may be executed by facsimile and/or in any number of counterparts, any or all 
of which my contain the signatures of less than all the parties, and all of which shall be 
construed together as but a single instrument and shall be binding on the parties as though 
originally executed on one originally executed document. All facsimile counterparts shall be 
promptly followed with delivery of original executed counterparts. 
 
 
IN WITNESS WHEREOF, the parties have executed this Agreement as of the date set forth 
above.   
 
BOARD OF COUNTY COMMISSIONERS  
OF THE COUNTY OF GUNNISON, COLORADO 
 
By: _____________________________ 


 
ATTEST: 
 
_________________________________ 
Deputy Clerk 


 
 
CONTRACTOR 
 
 
By: ________________________________ 
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EXHIBIT A 
 


Cost allocation plan services as detailed on the following two sheets. 
 
Total firm fixed cost:  $4,860 
Composite hourly rate: $   160 per hour (for additional services requested) 















CERTIFICATE HOLDER


© 1988-2010 ACORD CORPORATION.  All rights reserved.


ACORD 25 (2010/05)


AUTHORIZED REPRESENTATIVE


CANCELLATION


DATE (MM/DD/YYYY)


CERTIFICATE OF LIABILITY INSURANCE


LOCJECT
PRO-POLICY


GEN'L AGGREGATE LIMIT APPLIES PER:


OCCURCLAIMS-MADE


COMMERCIAL GENERAL LIABILITY


GENERAL LIABILITY


PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $


MED EXP (Any one person) $


PERSONAL & ADV INJURY $


GENERAL AGGREGATE $


PRODUCTS - COMP/OP AGG $


$RETENTIONDED


CLAIMS-MADE


OCCUR


$


AGGREGATE $


EACH OCCURRENCE $UMBRELLA LIAB


EXCESS LIAB


DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)


INSR
LTR TYPE OF INSURANCE POLICY NUMBER 


POLICY EFF
(MM/DD/YYYY)


POLICY EXP
(MM/DD/YYYY) LIMITS


WC STATU-
TORY LIMITS


OTH-
ER


E.L. EACH ACCIDENT


E.L. DISEASE - EA EMPLOYEE


E.L. DISEASE - POLICY LIMIT


$


$


$


ANY PROPRIETOR/PARTNER/EXECUTIVE


If yes, describe under
DESCRIPTION OF OPERATIONS below


(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?


WORKERS COMPENSATION


AND EMPLOYERS' LIABILITY Y / N


AUTOMOBILE LIABILITY


ANY AUTO
ALL OWNED SCHEDULED


HIRED AUTOS
NON-OWNED


AUTOS AUTOS


AUTOS


COMBINED SINGLE LIMIT


BODILY INJURY (Per person)


BODILY INJURY (Per accident)
PROPERTY DAMAGE $


$


$
$


THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.


INSR
ADDL


WVD
SUBR


N / A


$


$


(Ea accident)


(Per accident)


THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS


CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES


BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED


REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.


IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to


the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the


certificate holder in lieu of such endorsement(s).


The ACORD name and logo are registered marks of ACORD


COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:


INSURED


PHONE
(A/C, No, Ext):


PRODUCER


ADDRESS:
E-MAIL


FAX
(A/C, No):


CONTACT
NAME:


NAIC #


INSURER A :


INSURER B :


INSURER C :


INSURER D :


INSURER E :


INSURER F :


INSURER(S) AFFORDING COVERAGE


SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE


THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN


ACCORDANCE WITH THE POLICY PROVISIONS.


4/17/2013


Earl Bacon Agency, Inc.
P.O. Box 12039
Tallahassee FL 32317


MGT of America, Inc.
Public Resource Management Inc.
2123 Centre Point Blvd.
Tallahassee FL 32308


Valley Forge Insurance Co.
American Cas.Co.of Reading, PA
Continental Casualty Company
Transportation Ins. Company


20508


20443
20494


20427


Travelers Casualty & Surety Co 31194


Nancy Klucher / Bobby Bacon
850-878-2121 850-878-2128


bbacon@earlbacon.com


MGTOF-1


1804362239


C Y Y P2093390918 7/1/2012 7/1/2013 1,000,000


300,000


5,000


1,000,000


2,000,000


2,000,000


X


X


X


X


A-XV Rating


B Y Y


X X


X A-XV Rating


2093563501 7/1/2012 7/1/2013 1,000,000


C X


X


X


10,000


2093563496 7/1/2012 7/1/2013 $5,000,000


A
D


3011086712
3011086788  CA


7/1/2012
7/1/2012


7/1/2013
7/1/2013


X CA EL-below


500,000


500,000


500,000


Y


F Professional Liability(E&O)
Claims-Made Form
7/5/95 Retro Date; A-XIV


105638880 7/1/2012 7/1/2013 Per Claim
Aggregate


2,000,000
3,000,000


Umbrella:  A-XV Rating. All Other Workers' Comp and CA Workers' Comp:  A-XV Rating.  California Employers Liability Limits: $1,000,000
Each Accident/$1,000,000 Disease Policy Limit/$1,000,000 Disease Each Employee.


Gunnison County , CO
200 East Virginia Avenue
Gunnison CO 81230
















Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


ATrezise


This is Year Two (7/1/13-6/30/14)of the current Tobacco grant in the Substance Abuse program. This is already in the County budget. Year
Two includes 11.3% Indirect Cost.  Jane Wyman


KHaase 4/19/2013


9/30/2013


Board of County Commissioner's Signature


$26,084


CDPHE Grant for Tobacco Education & Prevention


14-55413


CDPHE Grant for Tobacco Education and Prevention


4/19/2013


Mkuehlhorn@gunnisoncounty.org


Lnienhueser


9/29/2014


4/18/2013


Gunnison County & Colorado Department of Public Health & Environment


N/A4/23/2013


Matt Kuehlhorn




















































































Term Begins: Term Ends: Grant Contract #:


Submitter's Email Address:


Finance Review: Not Required


County Attorney Review: Required Not Required


Regular Agenda Time Allotted:


Action Requested:


Parties to the Agreement:


Agenda Item: 


Summary:


Fiscal Impact:


Submitted by:


Certificate of Insurance Required


Reviewed by: Discharge Date:


Yes           No
Reveiwed by: Discharge Date:


County Manager Review:


Discharge Date:


Required


Comments:


Consent Agenda 


AGENDA ITEM or FINAL CONTRACT REVIEW SUBMITTAL FORM 


 Revised April 2013


Comments:


Reveiwed by:


Comments:


Worksession


Follow Up Agenda Date:Agenda Date:


ATrezise


KHaase 4/19/2013


5/1/2013


Board of County Commissioner's Signature


n/a


Agreement for standard operating procedures and responsibilities for cooperative wildfire protection in Gunnison County


Gunnison County Wildfire Annual Operating Plan


4/19/2013


rbesecker@gunnisoncounty.org


Lnienhueser


5/1/2014


4/17/2013


Gunnison County, US Forest Service, BLM, National Parks Service, Bureau of Indian Affairs & USFWS


N/A4/23/2013


Rick Besecker












































































































































































 


 


 
 
 
 
 
April 23, 2012 
 
 
 
Jay Helman, President Ian Billick, Executive Director Ethan Mueller, General Manager 
Western State Colorado University Rocky Mountain Biological Lab Crested Butte Mountain Resort 
600 North Adams Street PO Box 519 PO Box 5700 
Gunnison, CO  81231 Crested Butte, CO  81224 Mt. Crested Butte, CO  81225 
 
Dear Jay, Ian and Ethan, 
 
The economy and the prosperity of our community continues to weigh heavily on us as elected 
officials.  You have all participated in our economic development summits, continue to actively meet 
and discuss issues with us and are working diligently to achieve success in your own 
businesses/institutions.  However, is all of this meeting and talking getting us anywhere?  
 
Have we accomplished anything but conversation?  Are we as elected officials assisting in any way?  
Is there something we could do that would really help?  We would like to invite you all to participate 
in a new approach to how the government/community can assist in growing our economy by working 
with our economic drivers.  This is a much different approach in that we are asking that you sit down 
and visit with a team of community members experienced in economics and business development to 
facilitate with drilling down on what can actually be accomplished within our community. 
 
The Team is comprised of Bill Ronai, John Norton, David McCay, Paul Holden and Kurt Giesselman.
  
Once they have met with you individually, and maybe collectively, and areas have been identified, 
they will be formulating a report for the BOCC and we will then convene all of the elected and 
community leaders to share the results and work with you to lay out a plan of action.  
 
For our valley to succeed you all have to succeed and we want to help in practical ways. 
 
Thank you for your participation and we look forward to hearing the results. 
 
 
 
__________________________ ___________________________ __________________________ 
Paula Swenson, Chairperson Phil Chamberland, Commissioner Jonathan Houck, Commissioner 








April 23, 2013 
 
 
 
Honorable Michael F. Bennet 
458 Russell Senate Office Building 
Washington, DC  20510 
 
Dear Senator Bennet: 
 
The Gunnison County Board of County Commissioners supports the aims of the “Thompson 
Divide Withdrawal and Protection Act” for public lands within our county.  As stated in earlier 
correspondence, we have no position on affected lands outside of our County.  We also 
recognize that the proposed legislation involves only public lands and does not affect any 
existing uses or rights, including current natural gas leases. 
 
Thank you for your ongoing commitment to the residents of Colorado and for the protection of 
public lands.   
 
Respectfully, 
 
 
 
_______________________ _______________________ _______________________ 
Paula Swenson Phil Chamberland Jonathan Houck 
Chairperson Commissioner Commissioner 








 


 


 
 
 
 
 
April 23, 2013 
 
 
 
Janice Pond 
USDA Rural Development 
Denver Federal Center, Building 56, Room 2300 
PO Box 25462 
Denver, CO 80225-0426 
 
Re: CFDA Number 10.868, USDA Rural Energy for America Program, Feasibility Study Proposal 
 
Dear Ms. Pond, 
 
The Gunnison County Board of County Commissioners supports the grant application that Gunnison 
County Electric Association, Inc. (GCEA) is submitting to the USDA/REAP Program for the Taylor 
Reservoir Dam Hydropower Feasibility Study.   
 
Gunnison County Electric Association serves a rural district area that reaches across a three-county 
area in Western Colorado.  The electric association’s service area encompasses some of the most 
isolated communities in the state, and includes high mountain terrain.  With more than 10,000 meters 
and over 1,000 miles of line to maintain, GCEA faces many challenges, especially with severe winter 
weather. 
 
The Taylor Reservoir Dam Hydropower Feasibility Study would help GCEA better understand the 
potential for constructing a hydropower project that would take advantage of a local renewable 
resource.  Although some preliminary studies have been done, there is a need for a more 
comprehensive feasibility study that would evaluate the optimal hydropower generation capacity 
based on the water resource and address concerns about connecting the hydropower plant to GCEA’s 
electric distribution system without negative repercussions.  Funding is also requested to assist with 
an environmental study to determine the impact of this project at the site. 
 
We support GCEA’s work and appreciate the initiative they are taking to explore the potential for 
alternative energy in the Gunnison area.  For these reasons, we strongly support this application for 
funding and ask that you give this application serious consideration. 
 
Sincerely, 
 
 
 
__________________________ ___________________________ __________________________ 
Paula Swenson, Chairperson Phil Chamberland, Commissioner Jonathan Houck, Commissioner 








FUND# FUNDS
BEGINNING 


BALANCE
RECEIPTS DISBURSEMENTS


ENDING   


BALANCE  


COUNTY FUNDS $ $ $ $


001 Due From Tre-County General 5,534,877.84           815,070.90              (810,690.97)             5,539,257.77           


002 Due from Trea-Road & Bridge 4,876,951.90           15,796.70                (211,621.57)             4,681,127.03           
003 Due from Trea-Human Services 654,025.01              54,353.74                (2,146.62)                 706,232.13              
004 Due from Tre-Public Health Agency 1,164.35                  33,641.30                (34,794.14)               11.51                       


007 Due from Tre-Conservation Trust 105,191.43              10,737.02                -                          115,928.45              


010 Due from Tre-Airport 562,989.62              101,890.70              (107,282.31)             557,598.01              


012 Due from Tre-Sales Tax 499,060.34              1,085.44                  (13,481.99)               486,663.79              


013 Due from Tre-Land Preservation 359,737.29              26,134.08                -                          385,871.37              


030 Due from Tre-Mosquito 35,970.06                4,963.63                  (200.96)                    40,732.73                


032 Due from Tre-Sage Grouse 127,337.72              -                          (3,322.53)                 124,015.19              


034 Due from Tre-Risk Management 501,895.68              282.17                     (1,253.67)                 500,924.18              


041 Due from Tre-Airport Construction 405.77                     41,090.54                (38,946.08)               2,550.23                  


043 Due from Tre-Capital Projects 523,720.97              190.52                     (11.08)                     523,900.41              


050 Due from Tre-Sewer 809,960.89              32,722.18                (20,276.11)               822,406.96              


051 Due from Tre-Water 301,987.80              99.84                       (27,552.85)               274,534.79              


052 Due From Tre-Solid Waste 525,600.23              51,804.71                (67,641.22)               509,763.72              


070 Due From Tre-Housing Authority 101,775.33              17,893.28                (78.74)                     119,589.87              


071 Due From Tre-Gunn Sr Housing 48,188.55                8,109.21                  (6,231.50)                 50,066.26                


072 Due from Tre-Assisted Living 3,050.55                  3,040.65                  (3,040.65)                 3,050.55                  


080 Due from Tre-Internal Service I 854,944.05              109,372.20              (2.40)                       964,313.85              


082 Due from Tre-Internal Service II 550,446.58              11,677.63                (0.11)                       562,124.10              


090 Due From Tre-Insurance Trust 856,504.94              147,232.20              -                          1,003,737.14           


091 Due from Tre-Local Marketing District 252,381.79              11,268.53                (76,698.29)               186,952.03              


092 Due from Tre-Rural Trans Auth 450,189.31              45,514.18                (320.19)                    495,383.30              


093 Due from Tre-Public Trustee Agency 411.80                     -                          (127.64)                    284.16                     


101 Due From Tre-Building Construction 2,303,928.12           9,511.48                  -                          2,313,439.60           


102 Due From Tre-Terminal Construction 202,080.64              73.51                       (4.28)                       202,149.87              


103 Due From Tre-Courthouse Renovation 480,884.40              86,838.61                -                          567,723.01              


105 Due from Tre-Assessor Fees -                          464.32                     (11.77)                     452.55                     


107 Due From Tre-Sheriff Fees -                          2,426.08                  (24.01)                     2,402.07                  


108 Due From Tre-Treas Fees -                          53,051.78                (1,905.49)                 51,146.29                


115 Due From Tre-Health Claims 33,944.09                150,023.82              (118,464.73)             65,503.18                


125 Due from Tre-Landfill Closure 928,077.29              1,896.20                  -                          929,973.49              


126 Due From Tre-Landfill Cons Resv 1,291,147.82           6,496.19                  -                          1,297,644.01           


130 Due From Tre-Payroll Clearing 45,226.05                511,114.64              (514,668.80)             41,671.89                


135 Due From Tre-Sewer Reserve 75,246.00                75,246.00                


140 Due From Tre-Sr Housing Deposits 10,073.23                3.57                         (247.66)                    9,829.14                  


145 Due From Tre-Warrant Clearing 861,031.88              1,002,686.47           (892,140.90)             971,577.45              


147 Due From Tre-Finance Revenue Clearing -                          883,858.44              (883,858.44)             -                          


150 Due From Tre-Water Resource 86,718.14                31.55                       (1.84)                       86,747.85                


155 Due From Tre-Workforce Impact Fees 537,271.76              4,463.95                  (4,378.77)                 537,356.94              


199 Due From Tre-Living Community 177,300.21              56,027.57                (178,229.98)             55,097.80                


COUNTY FUNDS TOTAL 25,571,699.43 4,312,939.53 (4,019,658.29) 25,864,980.67


CITIES AND TOWNS $ $ $ $


226 Due From Tre-Crested Butte General 71,118.35                20,378.46                (71,468.09)               20,028.72                


227 Due From Tre-Crested Butte Street/Alley 210,185.87              55,265.23                (211,843.86)             53,607.24                


229 Due From Tre-Gunnison City General 81,801.68                27,255.44                (83,641.40)               25,415.72                


231 Due From Tre-Marble General 8,367.51                  3,157.49                  (8,428.71)                 3,096.29                  


232 Due From Tre-Mt Crested Butte General 320,223.59              90,470.73                (328,430.75)             82,263.57                


234 Due From Tre-Pitkin General 7,640.95                  3,296.22                  (7,705.41)                 3,231.76                  


CITIES AND TOWNS TOTAL 699,337.95 199,823.57 (711,518.22) 187,643.30


SCHOOLS $ $ $ $


311 Due From Tre-Gunn RE1J Gen 3,771,344.42           1,008,316.02           (4,543,753.12)          235,907.32              


313 Due From Tre-Gunn RE1J Bond 1,429,685.05           435,843.53              (1,778,424.16)          87,104.42                


316 Due From Tre-Delta 50J General 851,057.11              315,096.79              (1,155,195.34)          10,958.56                


318 Due From Tre-Delta 50J Bond 174,214.06              63,730.78                (237,575.38)             369.46                     


321 Due From Tre-Montrose RE1J General 45,509.51                16,835.11                (59,774.66)               2,569.96                  


TREASURER'S MONTHLY REPORT FOR MARCH 2013
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323 Due From Tre-Montrose RE1J Bond 3,042.85                  1,107.69                  (4,009.90)                 140.64                     


SCHOOLS TOTAL 6,274,853.00 1,840,929.92 (7,778,732.56) 337,050.36


IMPROVEMENT DISTRICTS $ $ $ $


406 Due from Tre-Library Dist 217,263.38              70,795.28                (220,541.95)             67,516.71                


409 Due From Tre-CO River Water CD 51,289.88                16,958.20                (52,039.60)               16,208.48                


428 Due From Tre-Reserve MD2 10,517.89                4,655.55                  (10,652.91)               4,520.53                  


433 Due From Tre-Mt Crested Butte DDA 200,549.96              39,171.08                (201,846.58)             37,874.46                


435 Due From Tre-Bostwick Park Water CD 770.29                     336.59                     (780.17)                    326.71                     


436 Due From Tre-Crawford Water CD 22.18                       -                          (22.18)                     -                          


437 Due From Tre-Crested Butte South MD 106,287.85              35,563.74                (108,219.02)             33,632.57                


438 Due From Tre-Mt CB Water/San 312,206.90              90,410.12                (320,417.30)             82,199.72                


439 Due From Tre-East River Regional SD 42,224.19                14,368.54                (42,642.22)               13,950.51                


441 Due From Tre-Cemetery 45,495.69                13,914.20                (46,169.25)               13,240.64                


442 Due From Tre-Gunn Co Metro Rec Dist 76,430.04                24,235.82                (77,604.31)               23,061.55                


444 Due From Tre-N Fork Water CD 19,119.90                7,626.97                  (19,343.30)               7,403.57                  


445 Due From Tre-Skyland MD 204,918.10              61,225.84                (206,693.58)             59,450.36                


446 Due From Tre-Upper Gunn Water CD 251,805.60              78,072.61                (255,920.90)             73,957.31                


447 Due From Tre-Crested Butte Fire PD 376,165.91              116,696.38              (382,391.59)             110,470.70              


448 Due From Tre-Gunn Co Fire PD 208,079.49              69,361.38                (211,000.86)             66,440.01                


449 Due From Tre-Carbondale & Rural Fire PD 45,073.85                18,649.95                (45,619.02)               18,104.78                


451 Due From Tre-Ragged Mt Fire PD 73,354.99                27,747.15                (74,167.82)               26,934.32                


452 Due From Tre-Arrowhead Fire PD 24,456.39                7,565.32                  (24,676.56)               7,345.15                  


454 Due From Tre-Reserve MD2 Bond 191,661.73              82,672.63                (191,661.73)             82,672.63                


IMPROVEMENT DISTRICTS TOTAL 2,457,694.21 780,027.35 (2,492,410.85) 745,310.71


MISC CONTROL $ $ $ $


500 Due From Tre-Clerk & Recorder 247,637.14              535,399.89              (493,173.65)             289,863.38              


501 Due From Tre-Clerk Sales Tax 1,951.91                  55,704.11                (57,654.33)               1.69                         


502 Due From Tre-SOT -                          216,815.76              (216,815.76)             -                          


503 Due From Tre-State Auto -                          196,379.34              (196,379.34)             -                          


504 Due From Tre-Clerk ST Domestic Abuse -                          80.00                       (80.00)                     -                          


505 Due From Tre-Clerk State Registrar -                          12.00                       (12.00)                     -                          


506 Due From Tre-Clerk State Specific -                          1,440.60                  (1,440.60)                 -                          


510 Due From Tre-Range Improvement Dist 3 -                          -                          -                          -                          


520 Due From Tre-Sheriff Commissary 7,558.80                  169.49                     (1.69)                       7,726.60                  


522 Due From Tre-Inmate Trust 9,570.20                  17,027.67                (7,099.68)                 19,498.19                


533 Due From Tre-Investment Interest -                          18,517.87                (18,517.87)               -                          


535 Due From Tre-Treas Deed 2,698.69                  -                          (874.29)                    1,824.40                  


537 Due From Tre-Unused Remittances 2,652.87                  -                          (2,615.65)                 37.22                       


540 Due from Tre-Elected Official Fees Clrg 5,992.28                  75,936.29                (76,255.80)               5,672.77                  


550 Due from Tre-GV Regional Housing Authority 151,427.05              48.56                       (17,953.48)               133,522.13              


MISC CONTROL TOTAL 429,488.94 1,117,531.58 (1,088,874.14) 458,146.38


GRAND TOTALS 35,433,073.53$    8,251,251.95$      (16,091,194.06)$   27,593,131.42$    


TO THE HONORABLE PAULA SWENSON, CHAIRMAN OF THE BOARD OF COUNTY COMMISSIONERS OF


THE COUNTY OF GUNNISON, IN THE STATE OF COLORADO:


The preceding is a full and accurate account of all moneys, received and disbursed, and all payments received


in account thereof of every name and descriptions whatsoever in the office of the County Treasurer,


within and for the aforesaid county for the month of MARCH 2013.


Melody Marks


Gunnison County Treasurer


DATE:


Paula Swenson


Chairman of the Board of County Commissioners Date Accepted:
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   TREASURER'S QUARTERLY INTEREST REPORT


   FOR GUNNISON COUNTY


   FOR THE PERIOD OF JAN-MAR 2013


INVESTMENT INTEREST:


FUND
 CURRENT 


QUARTER 
YEAR TO DATE    BUDGETED % OF 


BUDGET


COUNTY GENERAL                          1 18,115.76     18,115.76   34,700.00     52.21%


ROAD & BRIDGE                               2 4,449.09      4,449.09    23,500.00     18.93%


CONSERVATION TRUST                7 100.04        100.04      500.00        20.01%


AIRPORT OPERATIONS                10 518.41        518.41      10,000.00     5.18%


SALES TAX REVENUE                 12 448.11        448.11      2,250.00      19.92%


LAND PRESERVATION                 13 329.05        329.05      2,000.00      16.45%


LOSS PREVENTION FUND 34 458.60        458.60      2,250.00      20.38%


AIRPORT CONSTRUCTION          41 1.35          1.35        350.00        0.39%


COUNTY CAP EXPEND                 43 491.38        491.38      1,500.00      32.76%


SEWER FUND 50 717.52        717.52      2,700.00      26.57%


WATER FUND 51 270.53        270.53      1,500.00      18.04%


LANDFILL OPERATIONS                52 490.97        490.97      8,000.00      6.14%


HOUSING AUTHORITY                   70 94.17         94.17       -           


GUNN SR HOUSING 71 44.77         44.77       -           


HEALTH INS ISF-III                                                   90 835.52        835.52      11,000.00     7.60%


GRVL MARKETING DISTRT      91 214.13        214.13      1,500.00      14.28%


RURAL TRANSPORT AUTH         92 416.72        416.72      2,000.00      20.84%


BUILDING CONSTRUCTION RES 101 2,109.73      2,109.73    8,500.00      24.82%


COURTHOUSE RENOVATION 102 184.71        184.71      1,500.00      12.31%


TERMINAL CONSTRUCTION 103 401.09        401.09      1,000.00      40.11%


HEALTH CLAIMS 103 47.62         47.62       -           HEALTH CLAIMS 103 47.62         47.62       -           


LANDFILL CLOSURE                      125 848.44        848.44      5,000.00      16.97%


LANDFILL CONSTRUCT. RES.     126 1,180.75      1,180.75    6,000.00      19.68%


SR HOUSING DEPOSITS 140 9.01          9.01        320.00        2.82%


WATER RESOURCES 150 79.26         79.26       1,040.00      7.62%


WORKFORCE IMPACT FEE 155 492.33        492.33      2,000.00      24.62%


GV REGIONAL HOUSING AUTH 550 104.37        104.37      225.00        46.39%


TOTAL 33,453.43     33,453.43   129,335.00    25.87%


COMMISSIONS 750.00 750.00 8,000 9.38%

















	  


www.ResourceEfficiency.org 
 


202 E. Georgia Avenue, Gunnison, CO 81230   I   970.641.7682   I   info@resourceefficiency.org   


 
April 18th, 2013 


 
To: Gunnison Board of County Commissioners (BOCC) 
From: Office for Resource Efficiency (ORE) 
Re: ORE Quarterly Update and Thanks!  
 
Dear Commissioner Chamberland, Commissioner Houck and Commissioner 
Swenson,  
 
The Office for Resource Efficiency (ORE) would like to thank you for your 
financial partnership contribution of $12,000 for 2013. This baseline funding is 
critical to maintaining our one-stop-sustainability shop, providing up-to-date 
resources to help public, residential and commercial sectors operate sustainably. 
This funding is also critical to leverage as matching funds for grant opportunities.  
 
I will provide copies of our 2012 Annual Report at the meeting. Highlights include: 


• Engaged 70+ businesses and 30+ contractors & nearly 10% of County 
households in the Energy Smart Homes and Business Programs.  


• Launched the Energy Smart Loan Program, helping residents to access 
upfront capital for projects like insulation, window/door replacement, solar 
hot water and photovoltaic systems, etc.   


• Incorporated the Local Farms First Program, a year-round, online farmers 
market and delivery service.  


• Launched zero waste consulting for local events.  
 
In 2013, our plans include:  


• Engage 500 more households in the Energy Smart Homes Program  
• Target 50 participants for the updated Energy Smart Business Program.   
• Grow our Local Farms First Program by 25%. 
• Update our print and online resources, including the Green Business 


Directory, Waste Guide, Pocket Guide to Energy Efficiency, Energy 
Rebate Cheat Sheet and Energy Contractor List.  


• Offer solar cart derbies in K-12 classrooms.  
• Partner with GCEA to offer a low-income home energy program.   
• Support an Upper Gunnison Basin water conservation planning process. 
• Conduct a feasibility study for a community compost system in CB/Mt. CB. 


 
ORE invites feedback and additional ideas or requests from the Gunnison 
County BOCC in its 2013 plans and activities. 
 
Sincerely, 
 
 
 
Maya Silver, Executive Director 
Office for Resource Efficiency 
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 GUNNISON COUNTY BOARD OF COMMISSIONERS 
MEETING NOTICE – Revision #2 


 
DATE:  Tuesday, April 23, 2013 
PLACE:   Commissioners Meeting Room at Courthouse 
 
 
SPECIAL MEETING: 
 
1:30 pm • Call to Order; Agenda Review; Minutes Approval 
 
1:35  • Consent Agenda:  These items will not be discussed unless requested by a Commissioner or citizen.  Items removed 


from consent agenda for discussion may be rescheduled later in this meeting, or at a future meeting. 
1. Acknowledgment of County Manager Signature; Space Use Agreement; Kindra Luberski, CB 


Specialty Services; Use of Courthouse Lawn for Wedding Ceremony between Jenna Cope and 
Travis Coltrinari; 8/3/13; $100 


2. Agreement; Tyler Technologies, I3nc.; iDoc5 Software for Fee-Based Internet Access to Gunnison 
County Land Records; $100/month 


3. Memorandum of Understanding between Board of County Commissioners of the County of 
Gunnison, Colorado and Gunnison Valley Health Family Medicine; Implanon Insertion and 
Removal; IUD/IUS Insertion and Removal; Vasectomy Procedures; 2/1/13 thru 2/1/15 


4. Gunnison Watershed School District RE1J Agreement; Early Childhood Council Funding for 
Pyramid Plus Program; 4/15/13 thru 6/30/13; $3,500 


5. Memorandum of Agreement between the Board of the Gunnison River Valley Local Marketing 
District of Gunnison County, Colorado and Marble Crystal River Chamber of Commerce; 1/1/13 
thru 12/31/13; $10,822.30 


6. Agreement; Professional Services Regarding Application of Herbicide to Control Noxious Weeds 
Mandated for Control within Gunnison County; Jim Lewis d/b/a Eco-Right Solutions; 4/23/13 thru 
10/30/13; $5,000 


7. Acknowledgment of County Manager Signature; Colorado Department of Public Health and 
Environment, Office of Emergency Preparedness and Response Budget Request Form; 7/1/13 
thru 6/30/14; $19,003 


8. Gunnison County Boards and Commissions Appointment; Environmental Health Board; Steve 
Glazer 


9. Contract Agreement; Gunnison-Crested Butte Regional Airport, Gunnison, Colorado, CDAG Project 
No. 13-GUC-02; Taylor Fence Company, Inc.; Wildlife Perimeter Fence; $51,948 


10. NAVTEQ B.V. Data Use Terms; Permission to Use Online Mapping Data 
11. Grant Application; Temple Hoyne Buell Foundation; Early Childhood Council; 7/1/13 thru 6/30/14; 


$10,000 
12. Grant Application; Temple Hoyne Buell Foundation; Nurturing Parenting Program; 7/1/13 thru 


6/30/14; $8,000 
13. Base Contract; Jviation, Inc.; Gunnison-Crested Butte Regional Airport Engineering Services; 


4/23/13 thru 4/23/18 
14. Third Addendum to the Development Improvements Agreement for Wilder on the Taylor – Phase 


I; Jackson-Shaw/Taylor River Ranch, LLC 
15. Development Improvements Agreement for Lot 2, Ragged Meadow Subdivision, County of 


Gunnison, State of Colorado; 5/7/13 thru 10/1/13 
16. Agreement; MGT of America, Inc.; Cost Allocation Plan Services; $4,860; 4/23/13 thru 12/31/13 
17. Colorado Department of Public Health and Environment, PSD-STEPP, FLA, Contract Routing 


Number 14-55413, Amendment for Task Orders #1; Tobacco Education & Prevention; $26,084; 
9/30/13 thru 9/29/14 


18. 2013 Gunnison County Wildfire Annual Operating Plan; 5/1/13 thru 5/1/14 
 
1:40 • Correspondence: 


1. Gunnison Valley Economic Development Team 
2. Letter of Support; Thompson Divide Withdrawal and Protection Act 
3. Ratification of Board Signature and Submission of 4/2/2013 Correspondence to the US Fish and 


Wildlife Service; Comments by the Board of County Commissioners of the County of Gunnison, 
Colorado; Endangered Status for Gunnison Sage-grouse; Proposed Rule; Docket No: FWS-R6-ES-
2012-0108; 4500030113,78 Fed. Reg. 8, 2486 (January 11, 2013); and Designation of Critical 
Habitat for Gunnison Sage-grouse; Proposed Rule; Docket No: FWS-R6-ES-2011-0111; 
4500030114, 78 Fed. Reg. 8, 2540 (January 11, 2013) 


4. ADDED:  Letter of Support; Gunnison County Electric Association’s Grant Application for USDA 
Rural Energy for American Program Funds; Taylor Reservoir Dam Hydropower Feasibility Study  


NOTE:  This agenda is subject to change, including the addition of items up to 24 hours in advance or the deletion of items at any time.  All times 
are approximate.  SPECIAL MEETINGS ARE RECORDED AND ACTION MAY BE TAKEN ON ANY ITEM.  Work Sessions are not recorded and no 
formal action can be taken.  For further information, contact the County Administration office at 641-0248.  If special accommodations are 
necessary per ADA, contact 641-0248 or TTY 641-3061 prior to the meeting.   







 GUNNISON COUNTY BOARD OF COMMISSIONERS 
MEETING NOTICE – Revision #2 


 
DATE:  Tuesday, April 23, 2013 
PLACE:   Commissioners Meeting Room at Courthouse 
 
 
1:50  • Region 10 Agricultural Planning Grant Application Cash Match; $1,500 
 
1:55 • Vouchers and Transfers 
 
2:05 • Treasurer’s Report 
 
2:15 • Proclamation; April 2013 as Child Abuse Prevention Month in Gunnison County 
 
2:20 • Assistant County Manager’s Reports and Project Updates 
 


• Adjourn 
 
 
WORK SESSION: 
 
 
3:00 pm • Visitors; US Forest Service Supervisor Scott Armentrout and District Ranger John Murphy; Forest 


Service Updates  
 
4:00 • Colorado River Water Conservation District Report 
 
4:20 • HB 1177 Roundtable Report 
 
4:40 • Visitor; Office for Resource Efficiency Executive Director Maya Silver; Program Updates 
 


• Adjourn 
 
 
 
ADDED: SPECIAL MEETING: 
 
5:00pm • ADDED: Colorado Oil & Gas Conservation Commission; Docket #1302-FP-27; Second 


Amendment Application; Protest by Gunnison County. 
 


• Adjourn 
 
 
 
 
Please Note: Packet materials for the above discussions will be available on the Gunnison County website at 


http://www.gunnisoncounty.org/commissioners_meetings.html no later than 6:00 pm on the Friday 
prior to the meeting.   


 


NOTE:  This agenda is subject to change, including the addition of items up to 24 hours in advance or the deletion of items at any time.  All times 
are approximate.  SPECIAL MEETINGS ARE RECORDED AND ACTION MAY BE TAKEN ON ANY ITEM.  Work Sessions are not recorded and no 
formal action can be taken.  For further information, contact the County Administration office at 641-0248.  If special accommodations are 
necessary per ADA, contact 641-0248 or TTY 641-3061 prior to the meeting.   
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GUNNISON COUNTY BOARD OF COUNTY COMMISSIONERS 
REGULAR MEETING MINUTES 


March 05, 2013 
 
The March 05, 2013 meeting was held in the Commissioners’ boardroom in the Courthouse located at 
200 E. Virginia, Gunnison, Colorado.  Present were: 
 
Paula Swenson, Chairperson    Matthew Birnie, County Manager 
Phil Chamberland, Vice-Chairperson    Bobbie Lucero, Clerk to the Board  
Jonathan Houck, Commissioner    
Others Present as Listed in Text   
  
       
CALL TO ORDER: Chairperson Swenson called the Gunnison County Board of County Commissioners 
meeting to order at 9:14 am. 
 
AGENDA REVIEW:  There were no changes to the agenda. 
 
CONSENT AGENDA:  Moved by Commissioner Chamberland, seconded by Commissioner Houck to 
approve the Consent Agenda, as presented.  Motion carried unanimously.   
 


1. Acknowledgment of County Manager Signature; Gunnison County Department of Health and 
Human Services, FY 2013-14, Colorado Children’s Trust Fund; Nurturing Parenting Program; 7/1/13 
thru 6/30/14; $25,000 


2. Acknowledgment of County Manager Authorization to Submit Grant Application; Colorado 
Department of Public Health and Environment, Prevention Services Division, Budget with 
Justification Form; Family Planning Program; 7/1/13 thru 6/29/14; $79,670 


3. Acknowledgment of County Manager Authorization to Submit Grant Application; Colorado 
Department of Public Health and Environment; Immunization Program; 7/1/13 thru 6/30/15; 
$50,010 


4. Acknowledgment of County Manager Signature; Prothman; Professional Executive Recruitment for 
a Community Development Director; Scope of Services; $15,000 


5. Professional Services Agreement; Heather Peterson; Services to the Office of Juvenile Services 
Regarding Assessment, Service Planning, Case Management and Clinical Services to Promote 
Health and Wellness to Individuals and Families Referred from Gunnison County Family Advocacy 
and Support Team through the Office of Juvenile Services; 3/5/13 thru 12/31/13; up to $11,000 


6. Acknowledgment of County Manager Signature; Prothman; Professional Executive Recruitment for 
an Airport Manager; Scope of Services; $15,000 


7. Acknowledgment of County Manager Signature; Colorado Department of Local Affairs; 2012-2015 
Community Services Block Grant (CSBG) Application, Gunnison and Hinsdale Counties, Amended 
Budget for 3/1/13 thru 2/28/14; $12,399 


8. Second Amended Intergovernmental Agreement Conservation Trust Funds and Funding Request 
Form for December 2012; Gunnison County Metropolitan Recreation District; $16,008.88 


9. Acknowledgment of County Manager Signature; US Department of Transportation, Federal Aviation 
Administration, Airport Improvement Program Sponsor Certification, Real Property Acquisition; AIP 
No. 3-08-0030-44/45, Rehabilitation of a Portion of the Commercial Apron at Gunnison-Crested 
Butte Regional Airport 


10. Acknowledgment of County Manager Signature; US Department of Transportation, Federal Aviation 
Administration, Airport Improvement Program Sponsor Certification, Construction Project Final 
Acceptance; AIP No. 3-08-0030-44/45, Rehabilitation of a Portion of the Commercial Apron at 
Gunnison-Crested Butte Regional Airport 


11. Agreement; Horizon Lawn and Tree Care d/b/a Horizon Vegetation Management; Professional 
Services Regarding Application of Herbicide to Control Noxious Weeds Mandated for Control within 
the Gunnison River Watershed; 3/5/13 thru 10/30/13; $16,000 


12. Memorandum of Agreement; Gunnison Valley Animal Welfare League; Gunnison County Strategic 
Plan, Promote Healthy Communities Strategy; 1/1/13 thru 12/31/13; $4,500 


13. Gunnison County Department of Health and Human Services / University Physicians, Inc. 
Professional Services Agreement; Provide Professional Services for Child Welfare 


14. Consulting Agreement; New Horizons Computer Learning Center of Denver, Inc.; Provide On-Site 
Training to County Staff for Microsoft Office Products and Windows 7 Operating System; up to 
$6,965 


 
MINUTES APPROVAL:  Moved by Commissioner Chamberland and seconded by Chairperson Swenson 
to approve the minutes of 12/4/2012, 12/18/2012, and 12/21/2012. Commissioner Houck abstained 
because he was not a commissioner during the time of these meetings. Motion carried.  Moved by 
Commissioner Houck and seconded by Commissioner Chamberland to approve the minutes of 2/5/2013. 
Motion carried unanimously.  Moved by Commissioner Chamberland and seconded by Commissioner 
Houck to approve the minutes of 2/19/2013. Chairperson Swenson abstained because she was not 
present for this meeting. Motion carried. 
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SCHEDULING: The Upcoming Meetings Schedule was discussed and updated. 
 
COUNTY MANAGER’S REPORT: County Manager Birnie was present for discussion. 


1. Roth Sheppard Architects, LLP Meeting. County Manager Birnie informed the Board that he will 
be having a meeting with the Courthouse Renovation Project architects, Roth Sheppard 
Architects, LLP, to review the Courthouse Needs Assessment. He informed that there will be 
additional costs for the expanded scope. The cost estimator indicates the need for an additional 
$800 for engineering.  


2. Prothman Company Agreements. County Manager Birnie informed the Board that there were two 
agreements executed with Prothman Company for advertising the open positions for an Airport 
Manager and Community Development Director.  The positions will be posted in the near future.  


3. JViation Briefing. County Manager Birnie informed the Board that he and Assistant County 
Manager Marlene Crosby will be having a full briefing with JViation in early April. 


4. MFR Performance Reports. County Manager Birnie informed the Board that he has been working 
on MFR Performance Reports for 2012. Molly Mugglestone is compiling the information and the 
reports will be finished the end of April.  


5. Online Citizen Input Tool. County Manager Birnie informed the Board that the citizen input tool 
should go live in the next 10 days or less. They will advertise for citizen input on the Sage-grouse 
Proposed Listing, the Gunnison/Crested Butte Regional Airport and the Courthouse Renovation 
Project. 


6. New Employee Orientation Process. County Manager Birnie informed the Board that he is 
meeting with each new employee to become familiar with one another. During these 
orientations, Birnie will discuss MFR.  


 
ASSISTANT COUNTY MANAGER’S REPORTS AND PROJECT UPDATES: Assistant County Manager 
Marlene Crosby, Forman of Special Projects Jim Kint and President of the Alpine Meadows HOA Jim 
Martin were present for the discussion.  


1. Request for Chip Seal on County Road #71; Assistant County Manager Crosby informed the 
Board that Prime Meadows HOA has been assisting Public Works for a few years to chip seal 
around Nicholson Lake. She explained that the County went around the lake with the first chip 
seal to minimize the sediment, and now the HOA has offered to contribute the additional 
materials. The Board reviewed a map provided at the meeting by Forman Kint. Assistant County 
Manager Crosby explained that the Public Works crew is using oil without a delay, which has 
reduced labor and equipment costs. The Board reviewed the breakdown of costs. This project will 
take place around the second week of August. Mr. Martin informed the Board that they are 
excited for the road and they appreciate what the County has done.  Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to approve an agreement with Alpine 
Meadows HOA for chip sealing County Road #71. Motion carried unanimously. 


2. Request for Gunnison Sage-grouse Mitigation Funds; Assistant County Manager Crosby explained 
that this request was funded last year, and that the project will be mapping noxious weeds in 
sage-grouse habitat. She informed that National Resource Conservation Service is providing 50% 
of the salary.  Moved by Commissioner Chamberland and seconded by Commissioner Houck to 
approve the request to use sage-grouse mitigation funds for the Gunnison Conservation District’s 
mapping of noxious weeds, in the Ohio Creek Valley on private properties, in the amount of 
$5,700. Motion carried unanimously. Assistant County Manager Crosby informed the Board that 
County Attorney David Baumgarten is aware that this will be occurring. 


3. Grant of Temporary Easement; David L. Frew; County Road 43 Bridge Project; Assistant County 
Manager Crosby informed the Board that the bridge on County Road 43 was supposed to be 
completed, but it was given a 30-day extension. She explained that the easements were only 
negotiated until 1/24/2013.  Due to the cold weather, the project was not completed. She 
explained that she needs to renegotiate easements with the homeowners, and the homeowners 
want to be paid for the easements. She informed the Board that the County will pay for 
easements and the Contractor will trade work for compensation for these easements. Moved by 
Commissioner Chamberland and seconded by Commissioner Houck to approve the temporary 
easement for David Frew in the amount of $2,500 and approval of County Manager’s signature 
once returned to Assistant County Manager Crosby. Motion passed unanimously.  


4. Grant of Temporary Easement; Antonio J. Maldarella and Marvella E. Phelps; County Road 43 
Bridge Project; Assistant County Manager Crosby informed the Board that she will submit the 
easement to the homeowner today. On Thursday, the pre-certification process will begin and 
bidding will go out on 3/13/2013. Moved by Commissioner Chamberland and seconded by 
Commissioner Houck to approve the temporary easement with Antonio Maldarella and Marvella 
Phelps, for the County Road 43 Bridge Project, in the amount of $2,500 and approve the Board 
Chair signature. Motion passed unanimously. 


5. Taylor River Road Project Agreement and Proposed Schedule with Federal Highway 
Administration;  
a. Right of Way and Utility Certification for the Taylor River Road Project: Assistant County 


Manager Crosby provided a right-of-way certification and utility certification for the Taylor 
River Road Project. She explained these documents have to be signed to assure that they 
have acquired the right of way, and the utilities have been scoped out and identified.  
Moved by Commissioner Houck and seconded by Chamberland to approve right-of-way 
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certification for the Taylor River Road Project. Motion carried unanimously.  Moved by 
Commissioner Houck and seconded by Chamberland to approve utility certification for the 
Taylor River Road Project. Motion carried unanimously.  


b. Reimbursement Agreement:  County Finance Director Linda Nienhueser was present for 
discussion. Assistant County Manager Crosby explained to the Board that the bridge is fine, 
and the road was widened so the bridge looks smaller.  Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to approve Federal Highway 
Administration Federal Lands Highway Grant Agreement #DTFH68-13-E-00013 that was 
presented today. The total amount for Gunnison County is to not exceed $1,861,174. Motion 
carried unanimously. 


6. Potential Road Closure:  Assistant County Manager Crosby informed the Board about a possible 
road closure. Forman Kint explained that the project runs outside of Almont to Harmels. The first 
closure will be from the Almont Post Office to the lower end of the Dunbar properties. Work will 
be expedited because the contractors will not have to manage traffic and it will be more 
productive. There will be four blasting areas in this project. Assistant County Manager Crosby 
reminded the Board about the reason for blasting, which is because the public did not want 
retaining walls and guard rails in the river. Forman Kint informed the Board there will be one-lane 
emergency access after hours. He informed the Board that the second road closure will be at the 
upper end of Dunbar Tracks to the Jack’s Cabin cutoff intersection. He explained that there 
cannot be two road closures at the same time. He informed the Board that they have a written 
agreement with Mark Schumacher, regarding blasting times. The road will be open during the 
holiday weekends. Assistant County Manager Crosby informed the Board that she spoke with the 
Federal Highway Administration to ensure the road is compliant. Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to authorize road closures on Taylor River 
Road during construction days of the grant for 2013. Motion carried unanimously.  


7. Bicycle Tour Colorado: Assistant County Manager Crosby informed the Board that Bicycle Tour 
Colorado will be going from Crested Butte over Cottonwood Pass on 6/28/2013.   


 
CORRESPONDENCE; REQUEST FOR LETTER OF SUPPORT; GREAT OUTDOORS COLORADO 
GRANT APPLICATION; COLORADO CATTLEMEN’S AGRICULTURAL LAND TRUST; PURCHASE 
OF A CONSERVATION EASEMENT ON APPROXIMATELY 335 ACRES OF THE VOLK RANCH;  
 
The Board reviewed the sample letter provided in the packet materials. Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to approve and sign the sample letter. Motion 
carried unanimously. 
 
BREAK:  The meeting recessed from 10:14 until 10:19 am.  
 
RESERVE METROPOLITAN DISTRICT NO. 1, ET AL VS. RESERVE METROPOLITAN DISTRICT 
NO. 2; County Attorney David Baumgarten was present for the discussion.  
 
County Attorney Baumgarten reminded the Board that in the end of December 2012 the Board certified a 
mill levy for operating purposes. There was an internal dispute with Reserve Metropolitan District 2 
related to whether or not it was an appropriate mill levy. County Attorney Baumgarten’s advice to the 
Board in 2012 was to accept the certification because the Board only has a ministerial duty to certify and 
collect the mill levy. Since then, a lawsuit has been filed where the Board and the Gunnison County 
Treasurer are named in the lawsuit. County Attorney Baumgarten informed the Board he has spoken with 
the lawyers and they have arrived at a stipulation. The lawyers acknowledged that the Board and 
Treasurer have ministerial roles, and they agreed that the money collected for the mill levy will be held 
until the lawsuit is settled. Once the lawsuit is settled, the money will be dispersed accordingly. The 
Board informed County Attorney Baumgarten that this is acceptable.  
 
BREAK:  The meeting recessed from 10:21 until 10:52 am.  
 
U.S. FISH AND WILDLIFE SERVICE PROPOSED LISTING OF THE GUNNISON SAGE-GROUSE 
UNDER THE ENDANGERED SPECIES ACT; County Attorney David Baumgarten and Wildlife 
Conservation Coordinator Jim Cochran were present for the discussion.  
 
County Attorney Baumgarten informed the Board that he would like to discuss the extension of time 
requested from the US Fish and Wildlife Service, the potential release of the draft comments, and a 
report from Wildlife Conservation Coordinator Cochran regarding other parties to ally with. County 
Attorney Baumgarten would like to discuss the draft comments and other parties to ally with in executive 
session. 
 
County Attorney Baumgarten informed the Board that his office has requested a deadline extension from 
the US Fish and Wildlife Service. County Attorney Baumgarten was notified this morning, by Senator 
Bennet’s office, that there will be an extension granted. County Attorney Baumgarten will inform the 
Board about the length of the deadline extension, after he receives a response from the US Fish and 
Wildlife Service.  
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County Attorney Baumgarten requested that the Board, County Manager Birnie, Wildlife Conservation 
Coordinator Cochran go into executive session with him to discuss potential release of drafts, report 
potential allies, and discuss legal issues in the draft itself.  Moved by Commissioner Chamberland and 
seconded by Commissioner Houck to go into executive session. Motion carried unanimously. 
 
The Board went into executive session at 10:52 am.  Executive sessions of the Board of County 
Commissioners are conducted as per C.R.S. 24-6-402(4).  This specific session was conducted as per 
C.R.S. 24-6-402(4)(b) and C.R.S. 24-6-402(4)(e). 
 


Attorney Statement Regarding Executive Session 
Pursuant to C.R.S. 24-6-402(4), I attest that I am the Gunnison County Attorney, that I represent the 
Gunnison County Board of County Commissioners, that I attended all of the above referenced executive 
session, that all of the executive session was confined to the topic authorized for discussion pursuant to 
C.R.S. 24-6-402(4) and that, because in my opinion all of the discussion during the executive session 
constituted a privileged attorney-client communication, no record of the executive session was required 
to be kept and no such record was kept. 
 
 
Date: __________________   ______________________________________________ 
      David Baumgarten 
      Gunnison County Attorney 
 


Chairperson Statement Regarding Executive Session 
Pursuant to C.R.S. 24-6-402(4), I attest that I am the Chairperson of the Gunnison County Board of 
Commissioners, that I attended all of the above referenced executive session, and that all of that 
executive session was confined to the topic authorized for discussion pursuant to C.R.S. 24-6-402(4). 
 
 
Date: __________________   ______________________________________________ 
      Paula Swenson, Chairperson 
      Gunnison County Board of Commissioners 
 
The Board came out of executive session at 11:27 am.  Chairperson Swenson confirmed that the 
discussion remained on-topic, that all parties stated to be in attendance were, in fact, in attendance and 
that no decisions were made.   
 
REQUEST FOR FUNDING; WESTERN SLOPE RURAL PHILANTHROPY DAYS STEERING 
COMMITTEE; Steering Committee members Pam Montgomery and Sue Uerling were present for the 
discussion. 
 
Mrs. Montgomery explained that the Western Slope Rural Philanthropy Days will take place from 6/17/13 
-6/19/13 in Ouray, Colorado, and this event occurs every four years. She expressed her hope that the 
Board would donate $1,000 because it is an opportunity for the County to be represented at this event. 
The Board discussed what activities will be taking place at this event.  Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to approve $1,000 from the Board’s discretionary 
fund for the 2013 Western Rural Philanthropy Days. Motion carried unanimously. 
 
UNSCHEDULED CITIZENS:   
 


1. Ramon Reed; Travel Management Plan Meeting in Pitkin. Mr. Reed expressed that people at the 
Travel Management Plan meeting in Pitkin are not necessarily representatives of the community. 
Mr. Reed informed the Board that he was told he was not welcome to attend that meeting. He 
stated that the meeting was not posted in town by the Mayor, and that many citizens are 
intimidated by the group. He informed the Board that more than one person had asked him to 
represent a different view point and he suggested they involve more people than just this group, 
when considering amending the Travel Management Plan. Commissioner Chamberland asked Mr. 
Reed to send him contact names and he will try to find out what the issues are with this group. 


 
COMMISSIONER ITEMS:   
 
Commissioner Houck: 


1. Region 10: Commissioner Houck informed the Board that at the Region 10 meeting on Thursday, 
February 28, 2013 new members were appointed due to staff changes, and he was elected to the 
Executive Committee. 


 
Commissioner Chamberland: 


1. Young Colorado Meeting: Commissioner Chamberland informed the Board that he attended a 
Young Colorado meeting that was set up by Senator Bennet’s office at Colorado Mesa University 
in grand Junctions. He opined that he made good contacts for exporting. 
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Chairperson Swenson: 
1. CCI:  Chairperson Swenson informed the Board that in the next couple of weeks there will be oil 


and gas bills being proposed. One of the bills may be regarding counties allowing charging for 
inspections, and allowing a fee charge that covers cost of local government designees by 
counties. 


2. Economic Development Group: Chairperson Swenson informed the Board that Bill Ronai 
organized a group to work on a Target Marketing Project, and wanted to see if the group would 
divert its project to call it the Valley Drivers Project. The group members would consist of Bill 
Ronai, John Norton, Paul Holden, David McCay & Kurt Giesselman. The members would sit down 
with local businesses and have a heart to heart on what they need from the community. This 
group could give input on what the community needs. Chairperson Swenson inquired if the Board 
would be in favor and support this effort, and sign a letter asking the drivers to participate in this 
project. This group would be a taskforce for the Board to delve into what we need to be doing.  
Chairperson Swenson will draft letter. 


3. Western Community Council: Chairperson Swenson informed the Board that Brian Barker and 
Karen Copetas are joining the Western Community Council. This council will work on getting 
Western State Colorado University and the community working with one another. 


 
BREAK:  The meeting recessed from 11:58 until 12:59 am.  
 
PUBLIC HEARING; APPEAL OF PLANNING COMMISSION DECISION; JOHN NICHOLS, 
LUC2012-23, LOT 4, RIVERLAND INDUSTRIAL PARK, FILING NO. 1; APPELLANT WILLIAM J. 
LACY, JR., REPRESENTED BY WILDERSON LOCK and HILL, LLC Assistant Community 
Development Director Neal Starkebaum, Former Planning Commission Chairperson Ramon Reed, John 
Nichols, Attorney Marcus Lock, and William J. Lacy, Jr. were present for the discussion. 
 
Chairperson Swenson explained that originally they did not have a public hearing in the past, but due to 
the recording being inaudible, there is a public hearing taking place.  
 


1. Open Public Hearing.  Chairperson Swenson opened the Public Hearing at 1:01 pm. 
 
2. Public Notice Confirmation. Assistant Community Development Director Starkebaum informed 


the Board that he posted all of the public notice documentation in the Gunnison Times and 
Crested Butte News. He informed that additionally staff posted the property on Highway 135 
and Buckley Drive. He also sent certified mail notices to all land owners within 500 feet of the 
property.   


 
3. Identify Ex Parte Communications.  Commissioner Chamberland informed the Board that he 


had a discussion with Mr. Lacy, at Mr. Lacy’s request. Chairperson Swenson informed that 
she reived a phone call from Mr. Lacy, they did not discuss the issue because she informed 
him they decided to hold the public hearing, at which they would be hearing his testimony. 


 
4. Staff Presentation.  Assistant Community Development Director Starkebaum presented the 


information provided in the packets. Mr. Nichols explained to the Board that lots in the 
Riverland Industrial Park (Riverland) are not allowed to have outdoor storage, and the batch 
plant is also being discussed today. Mr. Nichols explained that because of the number of trips 
per day the state wanted to see the entrance updated/replaced, so the road was widened to 
accommodate more than 10 trips a day. Mr. Nichols explained to the Board that both parcels 
reviewed make up Lot 4. Mr. Nichols informed that he spoke with Mt. Crested Butte Town 
Council Danny D’Aquila. Mr. Nichols informed that Mr. D’Aquila was comfortable with their 
decision to approve the variance.  


 
5. Applicant Presentation. Mr. Lock gave a presentation to the Board. Mr. Lock explained that 


this approval is an amendment to the Riverland covenants, which was done illegally because 
it did not follow the proper process. He explained a full minor impact was not done in this 
case. One of the owners of lot 4 does not show up on the application, the Planning 
Commission did not realize that Mr. Nichols has no right to access this entrance.  
 
Mr. Lacy informed the Board that in 2008 he was approached by the Planning Commission, 
John Rozman, John Nichols & United Companies to close the south entrance. He explained to 
the Board that the property has a steep grade coming off of their driveway, so he built a lane 
to ensure that he had room. People were using the accelerate and decelerate lanes as a 
turning lane and it was a safety hazard. Mr. Lacy was concerned with safety. Mr. Lacy 
commented that the lot was supposed to be used for a septic system, and instead a batch 
plant was built there with no approval. Mr. Lacy expressed concern with the visual impacts of 
the property. 
 
Mr. Lock referenced the Gunnison County Land Use Regulations (LUR) regarding 
modification, reversal or remand. The Board has the option to modify, reverse or remand the 
Planning Commission’s decision based on finding the following: no creditable evidence to 
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support the original decision in the record, original action by the Planning Commission is 
inconsistent with the resolution, or the review body action is inappropriate. Mr. Lock stated 
that partial exemption is not applicable, and that the covenants state there is no outside 
storage allowed. Mr. Lock also commented that the land use change requirements also state 
that in that area no outside storage is allowed. Mr. Lock is requesting that the Board reverse 
the approval, remand it with the Planning Commission, and modify the Planning Commission 
approval/decision so that no outside storage is allowed on Lot 4. 
 
Mr. Lock provided partial transcripts from the Planning Commission meetings to review. A 
Land Use Change Permit for Riverland Industrial Park requires a full minor impact review for 
any proposed land used in Riverland. Mr. Lock stated that minor impact review is required, 
and then he reviewed transcripts from the Planning Commission meetings where there was 
discussion among Planning Commission members that full minor impact is typically required 
on lots in Riverland. The transcripts referenced that the Planning Commission discussed if 
they should change this partial exemption, and the transcripts revealed that they concluded 
the partial exemption was an approved use within the covenants. Mr. Lock opined this is 
inaccurate because it is not an approved use by the covenants. Mr. Lock explained that 
treating the application as partially exempt has potential constitutional implications, because 
it is an improper delegation of a quasi-judicial land use decision by the Planning Commission. 
Mr. Lock opined that it should have been treated as a full minor impact review, because the 
impacts would have been reviewed, impacts to the adjacent properties would have been 
reviewed and it would have been determine that the proposed land use change is compatible 
with or an enhancement of the land uses in the area. He pointed out that the proposed water 
supply was not taken into consideration. Mr. Lock provided an additional comment letter 
from Sue Oats for the Board to review.  


 
  Mr. Nichols explained that only vehicles and equipment will be stored at the site.  Mr. Lock 


stated that parking vehicles in the storage area is problematic, and you cannot park on 
property that is not yours. Mr. Lock passed around pictures that were taken of the property. 
The Board reviewed the pictures. 


 
6. Board Questions.  The Board had no questions about the applicant’s presentation. 
 
7. Public Comments.  John Rozman commented that the road put in last summer was not put in 


to serve that lot, the road was to meet obligations by United Companies (United) and 
Riverland to get everything completed. He stated there were no plans to use the road for 
anyone but United. He informed the Board that he fenced it off and this is a private road to 
only be used for United due to the maintenance and use. Mr. Rozman stated that he never 
intended the land he gave Mr. Nichols to be accessed from this road. Mr. Rozman informed 
the Board that he has a recorded agreement with United regarding the use allowed for this 
road.  


 
8. Acknowledge Correspondence Received.  Chairperson Swenson acknowledged that she 


received additional correspondence from Ramon Reed, who was the Planning Commission 
chair at the time of this decision and outline the process and how the Planning Commission 
derived at their decision. 


 
9. Applicant Response.   Mr. Nichols explained to the Board that in 2008 the building was 


approved, but he did not build the building because the regulations changed, not due to 
water issues. Mr. Nichols stated that he gave up land for the road. He informed that he paid 
to have the high tension lines moved. Mr. Nichols explained that a batch plant has been an 
approved use in Riverland since 1982. He commented that the pictures passed around should 
be taken from Highway 135, so that they show the screening of the trees and the visual 
impacts. Mr. Lacy informed that the pictures were taken from Highway 135. Mr. Nichols 
stated that his neighbor is United and is much bigger than him, and will be installing a batch 
plant as well. Mr. Nichols opined that if you have a concrete, auto or excavating business on 
this property then you would be storing items on the location. Mr. Nichols informed that Dave 
Hines signed the document giving him permission to do this and can be resolved with a 
letter.  Mr. Nichols explained that Mr. Hines may not want to be a part of the process. Mr. 
Nichols explained that the Crested Butte Fire District is requiring they install a $100,000 fire 
system, if he cannot get an approval then he will have to buy Dave Hines out. Mr. Lock 
stated that Mr. Nichols can access the property from Buckley Drive.  


 
Assistant Community Development Director Starkebaum commented that authorization is not 
in the Planning Commission’s file. He explained that the Planning Commission’s assumption 
was the road access was on Lot 4, and this case was handled as a minor impact review and 
was handled as defined within the LUR under Exempt Land Use Change. He included that the 
approvals for the Riverland Industrial Park were from 1982. He explained that they were 
adopted to protect existing subdivisions that have protective covenants, which Riverland has.   
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Assistant Community Development Director Neal Starkebaum explained the variance process 
has been followed. He commented that the photos taken by Mr. Lacy near the old access, 
which was recently moved to the new south entrance, will be bermed and landscaped which 
is contiguous with the rest of the berm and landscaping up Highway 135. He confirmed that 
everything that was required by the Lot Association was taken care of, and the intent of the 
Planning Commission was to make sure that these conditions were going to be carried over 
to the Planning Commission’s conditions. Mr. Lock stated that the treatment partially exempt 
is not a legal procedure for the Planning Commission to approve partial emption.  
 
County Attorney Baumgarten commented that the original covenant document gives an 
opportunity for variance. He explained that the variance was approved by the Riverland HOA 
and the County, and the time to object to the existence of this variance is over. County 
Attorney Baumgarten advised that the partially exempt language in the LUR provides the 
Board the opportunity to approve as a partial exemption because they did so in the past and 
it is consistent.  
 
There was discussion that when the Planning Commission deliberated, the new south 
entrance was discussed yet access from the Buckley Drive was not. Mr. Reed commented 
that the Buckley Drive access was never brought up to the Planning Commission during their 
process.  


 
10. Close Public Hearing.  Chairperson Swenson informed that in addition to all of the historical 


information, all of the information provided at the public hearing will be in the archived 
packet materials. The Public Hearing closed at 2:21 pm. 


 
The Board discussed that the Planning Commission did not have the ability to discuss the other point of 
access through Buckley drive. The Board discussed that there was new evidence provided at the meeting 
today. Moved by Commissioner Chamberland and seconded by Commissioner Houck to modify the 
decision to include the following:  


1) That the conditions by the Riverland HOA on 8/14/12 are expressly a part of the decision;  
2) Until the dispute is resolved, conditional approval is that access to this property is only from 


Buckley Drive; and 
3) Have in the file approval from the title owner Altitude Building, LLC to allow John Nichols to 


proceed with this process.  
The Board discussed enforcement and that the recourse is through the property owners and the Board of 
County Commissioners. Motion carried unanimously. 
 
ADJOURN: Chairperson Swenson adjourned the meeting at 2:29 pm. 
 


 
 


_________________________________ 
Paula Swenson, Chairperson 
 


 
__________________________________ 
Phil Chamberland, Vice-Chairperson 
 


 
__________________________________ 
Jonathan Houck, Commissioner 


 
Minutes Prepared By: 
 
 
__________________________________ 
Bobbie Lucero, Deputy County Clerk 
 
Attest: 
 
 
__________________________________ 
Stella Dominguez, County Clerk 
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GUNNISON COUNTY BOARD OF COUNTY COMMISSIONERS 
SPECIAL MEETING MINUTES 


March 12, 2013 
 
The March 12, 2013 meeting was held in the Commissioners’ boardroom in the Courthouse located at 
200 E. Virginia, Gunnison, Colorado.  Present were: 
 
Paula Swenson, Chairperson    Matthew Birnie, County Manager 
Phil Chamberland, Vice-Chairperson    Bobbie Lucero, Clerk to the Board  
Jonathan Houck, Commissioner    
Others Present as Listed in Text   
  
       
CALL TO ORDER: Chairperson Swenson called the Gunnison County Board of County Commissioners 
meeting to order at 11:45 am. 
 
AGENDA REVIEW:  There were no changes to the agenda. 
 
GUNNISON COUNTY BOARDS AND COMMISSIONS APPOINTMENTS:  The Board of County 
Commissioners made appointments to the following Boards and Commissions: 
 


BOARD OF ADJUSTMENTS & BOARD OF APPEALS:  Moved by Commissioner Chamberland and 
seconded by Commissioner Houck to appoint Ed Bavouset as a regular member to fulfill a vacant 
positions term on the Board of Adjustments and the Board of Appeals. This positions term will expire 
2/2015. Motion carried unanimously. 
 
ENVIRONMENTAL HEALTH BOARD:  Moved by Commissioner Chamberland and seconded by 
Commissioner Houck to appoint Jeff Sellen as a regular member to the Environmental Health Board 
for a three-year term, expiring in 2/2016. Motion carried unanimously.  Moved by Commissioner 
Chamberland and seconded by Commissioner Houck to appoint Ed Bavouset as an alternate to the 
Environmental Health Board for a one-year term, expiring 2/2014. Motion carried unanimously. 
 
GUNNISON COUNTY TRAILS COMMISSION:  Moved by Commissioner Chamberland and 
seconded by Commissioner Houck to appoint Polly Oberosler as a regular member to the Trails 
Commission to fulfill a vacant position’s term, this expires on 2/2014.  Motion carried unanimously. 
 
GUNNISON VALLEY HOSPITAL BOARD OF TRUSTEES:  Moved by Commissioner Chamberland 
and seconded by Commissioner Houck to appoint Bill Matthews as a regular member to the Gunnison 
Valley Hospital Board of Trustees to fulfill a vacant position’s term, this expires on 2/2014. Motion 
carried unanimously. 
 
LIBRARY BOARD:  Moved by Commissioner Chamberland and seconded by Commissioner Houck to 
appoint Rosalie Ott as a regular member to the Library Board to fulfill a vacant position’s term, this 
expires on 2/2017. Motion carried unanimously. 
 
OBSERVATORY BOARD:  The Board discussed that there were no applicants for this vacancy.  
 
WESTERN REGIONAL EMS COUNCIL:  Moved by Commissioner Chamberland and seconded by 
Commissioner Houck to appoint Brian Hess, Arden Anderson and Mike Scott to the Western Regional 
EMS Council for four-year terms, which will be expiring on 2/2017. Motion carried unanimously. 


 
ADJOURN: Moved by Commissioner Chamberland and seconded by Commissioner Houck to adjourn 
the meeting. Motion carried unanimously. The special meeting adjourned at 11:47 am. 
 
RE-OPEN MEETING: Chairperson Swenson re-opened the meeting at 11:48 am to have an impromptu 
discussion about the Observatory Board vacancy. Richard Karas was present in the audience and 
expressed interest in serving on the board. The Commissioners discussed appointing Karas to the 
Observatory Board at a later meeting.  
 
 
 
_________________________________ 
Paula Swenson, Chairperson 
 
 
__________________________________ 
Phil Chamberland, Vice-Chairperson 
 
 
__________________________________ 
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Jonathan Houck, Commissioner 
 
Minutes Prepared By: 
 
 
__________________________________ 
Bobbie Lucero, Deputy County Clerk 
 
Attest: 
 
 
__________________________________ 
Stella Dominguez, County Clerk 
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GUNNISON COUNTY BOARD OF COUNTY COMMISSIONERS 
REGULAR MEETING MINUTES 


April 2, 2013 
 
The April 2, 2013 meeting was held in the Commissioners’ boardroom in the Courthouse located at 200 E. 
Virginia, Gunnison, Colorado.  Present were: 
 
Paula Swenson, Chairperson     Matthew Birnie, County Manager 
Phil Chamberland, Vice-Chairperson    Katherine Haase, Clerk to the Board  
Jonathan Houck, Commissioner    Others Present as Listed in Text  
        
 
CALL TO ORDER:  Chairperson Swenson called the meeting to order at 8:32 am. 
 
AGENDA REVIEW:  There were no changes made to the agenda. 
 
CONSENT AGENDA:  Moved by Commissioner Chamberland, seconded by Commissioner Houck to 
approve the Consent Agenda as presented.  Motion carried unanimously.  
 


1. Acknowledgment of Gunnison Basin Sage-grouse Strategic Committee Nomination; High Country 
Citizens’ Alliance Alternate Member; Allison Melton 


2. Agreement to Purchase Microsoft Office Products under the State of Colorado Purchasing 
Agreement; Insight Direct USA, Inc. 


3. Network Participation Letter of Agreement; CIGNA HealthCare of Colorado, Inc.; Reimbursement 
for Immunizations 


4. Acknowledgment of County Manager Signature; Region 10 Area Agency on Aging Funding 
Application; Senior Resources Office for Information and Assistance Services; 7/1/13 thru 
6/30/14; $33,000 


5. Acknowledgment of County Manager Signature; Region 10 Area Agency on Aging Funding 
Application; Senior Resources Office for Senior Transportation Program Services; 7/1/13 thru 
6/30/14; $20,000 


6. Acknowledgment of County Manager Signature; Lease Agreement; CASA of the Seventh Judicial 
District; 225 N. Pine Street, Suite C, Gunnison, CO 81230; 12/1/12 thru 11/30/13; $2,844 


7. Ratification of Chairperson Signature; Memorandum of Understanding among the Board of 
County Commissioners of Gunnison County, Colorado, the Board of County Commissioners of 
Saguache County, Colorado, the Board of County Commissioners of Dolores County, Colorado, 
the Board of County Commissioners of Montezuma County, Colorado, the Board of County 
Commissioners of Delta County, Colorado, the Board of County Commissioners of Montrose 
County, Colorado, the Board of County Commissioners of Hinsdale County, Colorado, the Board 
of County Commissioners of Mesa County, Colorado, the Board of County Commissioners of San 
Miguel County, Colorado, the Board of County Commissioners of Ouray County, Colorado and the 
Board of County Commissioners of San Juan County, Utah; Ensure that Reasonable and Adequate 
Work is Being Conducted, and Shall Continue to be Conducted, to Reach the Goal of Increasing 
the Current Abundance, Viability and Vitality of Gunnison Sage-grouse and Their Habitat 


8. Colorado Department of Public Health and Environment Amended Grant Contract #OE FHA 
IMM13000030; Immunization Core Services; $3,903 


9. Memorandum of Understanding between Northwest Colorado Visiting Nurse Association, 
Federally Qualified Health Center (Health Resources and Services Administration) and Gunnison 
County Public Health Division of Dept of H&HS and Colorado Department of Public Health and 
Environment for Deputizing and Oversight of Public Health Departments to Provide Vaccines for 
Children (VFC) Purchased Vaccine to Entitled Underinsured Children  


10. Transportation Security Administration (TSA) Airport Lease Renewal; Gunnison-Crested Butte 
Regional Airport 


 
SCHEDULING:  The Upcoming Meetings Schedule was discussed and updated. 
 
COUNTY MANAGER’S REPORT:  County Manager Birnie was present for discussion. 


1. Mountain Coal Company, LLC (MCC); Federal Royalty Rate Reduction.  County Manager Birnie 
informed the Board that MCC Senior Geologist Wendell Koontz called to thank the Board for 
supporting the reduction, which has since been approved.  In the near future, a decision 
regarding the Sunset Trail lease modification should be available.     


2. Community Development Department; Building Office Update.  County Manager Birnie informed 
the Board that Rich Wojdakowski retired from his position as the County’s Building Inspector, as 
of the third week in March.  City of Gunnison Manager Ken Coleman has been in contact with 
County Manager Birnie to discuss the possibility of combining efforts to provide building 
inspection services as the City sold only $15,000 worth of building permits in 2012.  County 
Manager Birnie has decided not to immediately hire for the vacancy in the Community 
Development Department as both Assistant Community Development Director Neal Starkebaum 
and Assistant Building Inspector Crystal Lambert have opined that the upcoming building season 







 April 2 13 
 


Gunnison County Board of Commissioners - 2 - 
Minutes of April 2, 2013 Regular Meeting 
Approved by BOCC (INSERT DATE)  


appears as though it will be slow.  County Manager Birnie will discuss the vacancy with the new 
Community Development Director, once in place.  In the meantime, the County may contract for 
services with the City of Gunnison if Assistant Building Inspector Lambert is not able to handle 
the workload demands.  Relative to building inspections in the Marble area, County Manager 
Birnie was contacted by Kendall Burgemeister, attorney with Wilderson Lock & Hill, LLC, about 
renewing the building inspection contract with the Town.  County Manager Birnie decided not to 
renew this contract as it performing work at that distance has not been a financially sound 
practice for the County, and he referred Mr. Burgemeister to an inspector closer to the Marble 
area.  Chairperson Swenson asked for information about how the Town of Pitkin manages their 
building inspections, and County Manager Birnie agreed to look into it and then report back to 
the Board with his findings. 


3. Colorado Counties, Inc. Summer Conference; 6/3/13 thru 6/5/13.  County Manager Birnie 
informed the Board of his plans to attend this conference.  The Board expressed support for the 
submission of a local basket, which will include items from our community, for the conference’s 
basket event.   


 
CORRESPONDENCE: 


1. Request for Funding; Crystal Valley Environmental Protection Association (CVEPA); White River 
National Forest Coal Basin Restoration Project.  The Board agreed that, while this effort warrants 
support, the Board would not be providing funding for it since it is located outside of Gunnison 
County.  Correspondence will be sent to the CVEPA regarding this request. 


2. Request for Funding; KBUT-FM Radio; Signal Upgrade Project.  County Manager Birnie stated 
that he had verbally communicated the funding decision to KBUT-FM Radio, and the Board 
agreed to formalize the decision with the draft correspondence provided.  County Manager Birnie 
stated that the Crested Butte Nordic Center had also requested funding to purchase a Sno-Cat, 
and the Board agreed to send similar correspondence to deny that funding request.  
Commissioner Chamberland stated his preference that funding should only be provided if a clear 
benefit to the County can be shown and, in that case, the funding decision should be formalized 
via the execution of a contract for services.    


 
COMMISSIONER ITEMS:  This discussion began earlier than scheduled due to a gap in the meeting. 
 


Commissioner Houck: 
1. Thompson Divide Coalition (TDC).  Commissioner Houck met with a TDC representative to 


discuss Senator Michael Bennet’s proposed legislation, which the County has expressed 
support of via previous correspondence.  He informed the Board that the TDC is taking the 
tact that leases should be allowed to expire, and that the TDC has asked for another letter of 
support on this matter.  Draft correspondence will be considered during the 4/23/13 meeting. 


2. Region 10 Update.  Commissioner Houck has been meeting with Senior Resources Program 
Manager Karin Stewart to better educate himself about the issues facing senior 
transportation, and he is trying to determine ways that the Gunnison Valley Rural 
Transportation Authority may be able to assist with this.  The Region 10 grant cycle opened 
on 4/1/13, which will fund projects in $5,000 increments.  He has been working with CSU 
Extension Agent Eric McPhail and representatives from the City of Gunnison and Western 
State Colorado University (WSCU) on the creation of an agricultural planning grant 
application.  The City has stated willingness to write the application and serve as the financial 
agent.  The group has discussed the possibility of the City, WSCU and the County each 
providing $1,500, along with an additional $500 from Mountain Roots, for a total of $5,000 
for the cash match.  The group hopes to submit the application before the end of the 
summer.  The County’s funding decision will be included on the 4/23/13 meeting agenda. 


3. Gunnison County Substance Abuse Prevention Project Update.  Commissioner Houck 
informed the Board that he would be attending the 4/3/13 meeting.  Initial usage rates 
indicate that local youth drug and alcohol usage may be decreasing.   


 
UNSCHEDULED CITIZENS:   


1. Mark Schumacher; Taylor River Road Project.  Mr. Schumacher asked the Board to consider 
that he negotiated his easement in good faith, and that elements of the project that changed 
after the easement was executed, including a road closure enacted on 3/1/13, have 
translated into as much as $15,000 in lost revenue for his business.  Along with the road 
closure, the project timeline is expected to create other issues for him as the road work near 
his property, originally slated to occur in the spring, is now not expected to occur until 
September.  As well, he expressed concern related to the anticipated tourist and construction 
traffic in the Jacks Cabin area during the upcoming season.  The Board informed him that the 
construction schedule changed at the federal level, and that the County was not informed of 
the change until March.  Mr. Schumacher expressed concern that the decision to accept the 
federal schedule locally was made without first speaking to any of the property owners or 
business owners in the Taylor Canyon area.  Commissioner Swenson asked him to keep the 
County apprised of his concerns so that they can be worked through.   


 
COMMISSIONER ITEMS (continued): 
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Commissioner Chamberland: 


1. Club 20.  Commissioner Chamberland stated that Club 20 is evaluating ways in which aviation 
industry members might be added to the membership.     


2. Local Technical Planning Group Update.  Commissioner Chamberland informed the Board that 
this group is making progress, and the articles and bylaws have been written.  Gunnison 
Country Chamber of Commerce Executive Director Tammy Scott and attorney Aaron 
Huckstep are working on the structure of how the group may be able to operate under the 
umbrella of the Chamber.  The Board previously approved funding for this group, perhaps for 
a different reason, so that funding decision may have to be revisited.   


3. Colorado Parks and Wildlife (CPW) Big Game Meeting.  Commissioner Chamberland stated 
that the meeting went well, with approximately 30 people in attendance, and that all were 
complementary of the process followed by CPW.    


4. Crested Butte Fire Protection District.  Commissioner Chamberland stated that he has been 
meeting with representatives from Adaptive Sports and John Nichols to discuss issues related 
to the Crested Butte Fire Protection District.   


 
ADJOURN:  Moved by Commissioner Houck, seconded by Commissioner Chamberland to adjourn the 
meeting.  Motion carried unanimously.  The meeting adjourned at 9:48 am. 


 
 
 


__________________________________ 
Paula Swenson, Chairperson 
 


 
__________________________________ 
Phil Chamberland, Vice-Chairperson 
 


 
__________________________________ 
Jonathan Houck, Commissioner 


 
Minutes Prepared By: 
 
 
__________________________________ 
Katherine Haase, Deputy County Clerk 
 
Attest: 
 
 
__________________________________ 
Stella Dominguez, County Clerk 
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